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SECTION 1 1 
PREFACE 2 

Marine Corps Base Hawaii (MCBH) is a busy military installation with rich biological diversity and other 3 
unique natural resources; balancing combat readiness and conservation through a rigorously 4 
implemented Integrated Natural Resources Management Plan (INRMP). 5 

MCBH’s first 5-year $8M plan (a combined plan and environmental assessment), covered the period 6 
2002 – 2006.  This document is an updated plan covering the same level of investment over the next five 7 
year time frame (2007-2011).  Our INRMP is a “living” document, continuously improving with completion 8 
of each action, stakeholder input, environmental response evaluation, and annual progress review.  This 9 
plan update documents progress made over the previous five years and additional management actions 10 
programmed over the next five years to continue this progress.  It summarizes a broad array of 11 
management actions completed and planned, across seven component Course of Action categories:  12 
Fish and Wildlife, Wetland, Watershed, Coastal and Marine Resources, Grounds Maintenance and 13 
Landscape, Quality of Life/Outdoor Recreation/Outreach, and Resource Information Management.  14 

While the increased tempo of military training since “9-11” (i.e., the September 11, 2001 terrorist attack) 15 
and changing environmental conditions (e.g., prolonged drought in 2003) have caused some shifts in 16 
project implementation sequence during the first five years of its implementation, MCBH’s overall INRMP 17 
has thus far been adequately funded and implemented on time and within budget.   18 

Favorable stakeholder review is reflected in MCBH having won the 2005 Department of Defense natural 19 
resources conservation award in the “small installations” program category, and 2001, 2003, and 2005 20 
Secretary of Navy awards in the same category, as well as a 2005 individual Secretary of Navy award to 21 
MCBH’s Senior Natural Resources Management Specialist – whose main responsibility is for INRMP 22 
development and implementation.  Favorable regulator review is reflected in a June 28, 2005 US Fish 23 
and Wildlife Service letter MCBH received for “excellent progress” in INRMP implementation and for 24 
“thoughtful and creative approaches that have been built into INRMP project planning and execution at 25 
MCBH “that have…resulted in tangible benefits to Federal trust resources,” as well as a 2005 Certificate 26 
of Recognition from the Service received on May 12, 2006 for “outstanding efforts for natural resources 27 
conservation.” (See Appendices G-2 and G-3 for further details). 28 

The types and levels of management actions in the original and updated INRMP show a strong 29 
supportive relationship among conservation, military training, and public interest objectives.  This reflects 30 
Section 101(b)(1)(l) of the Federal Sikes Act which states that each INRMP shall provide for “no net loss 31 
in the capability of military installation lands to support the military mission of the installation.”  2006 US 32 
Marine Corps guidance on implementing INRMPs further states that “natural resources are not to be 33 
consumed by mission requirements, but sustained for mission requirements.”  To achieve this, 34 
“environmental programs and policies must protect the environment for the mission.”  35 

Finally, MCO P5090.2A, Section 11200.1 states a clear responsibility for Marine Corps installations to 36 
manage natural resources under their stewardship to support the military mission, while preserving, 37 
protecting and enhancing these resources for their “inherent values” and “to restore, improve, preserve 38 
and properly use” them “in the public interest.”  MCBH looks forward to continuing to implement its 39 
exemplary INRMP implementation efforts in compliance with this guidance in the years to come.  40 
Preserving the environment through “continuing to implement MCBH’s Integrated Natural Resources 41 
Management Plan” is a stated goal in MCBH’s overall Strategic Plan and is part of MCBH’s Vision to be 42 
the Base of Choice for the 21st Century, by integrating people, technology, and systems into a world class 43 
team that supports combat readiness, community relations, and resource management and leads the 44 
Department of Defense in quality, cost control, and customer satisfaction.”   45 
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SECTION 2 6 
EXECUTIVE SUMMARY 7 

PURPOSE 8 

This updated Integrated Natural Resources Management Plan (INRMP) guides implementation of Marine 9 
Corps Base Hawaii’s (MCBH) integrated natural resources management program on MCBH properties.  It 10 
complies with the Sikes Act Improvement Amendments (SAIA) of 1997 which require all military 11 
installations with significant natural resources to prepare, implement, and regularly review/update 12 
INRMPs.  These plans must support “no net loss” in capability of the installations’ lands and waters to 13 
support military readiness while complying with a suite of Federal laws governing natural resources 14 
management and stewardship, and public access to the same, subject to safety, environmental and 15 
military security constraints (see Appendix A3).  16 

 17 

This INRMP is an update of the original 2001 MCBH INRMP/EA (Environmental Assessment) (Drigot et 18 
al. 2001), rather than a revision.  As documented herein, management actions programmed and 19 
described in this plan cover a five-year time frame (2007 – 2011) (see Table 2-1 and Appendix E3) and 20 
are very similar to the level and type of management actions described in the 2001 INRMP/EA, covering 21 
the preceding five years (2002 – 2006) (see Table ES-1 and Appendix C of the 2001 INRMP/EA for 22 
comparison).  In fact, some recurring actions or later phases of projects started in the time frame of the 23 
2001 INRMP/EA straddle the time frame of the updated INRMP and show sustained momentum of effort 24 
toward continuous improvement in the various management action categories covered.  As required, and 25 
as has occurred in the previous five years, the updated INRMP implementation will be reviewed annually 26 
for progress and updated, as appropriate, no less than once every five years (see Appendix E2).  The 27 
next INRMP review and update is programmed to take place in fiscal year (FY) 2010 (see Table 2-2).1  28 
The INRMP, and the continuing review and update process required of it, help ensure support of the US 29 
Marine Corps (USMC) and MCBH’s mission and vision by helping to maintain quality training lands and 30 
quality of life for the affected military population.  It also complies with Federal laws and military directives 31 
to integrate military land use and natural resources management in a manner consistent with Federal and 32 
State stewardship requirements, while being responsive to host community and other stakeholder 33 
concerns.  (See Section 3 for further details on the planning approach and structure of this updated 34 
INRMP and the current guidance followed in its preparation). 35 

 36 

                                                      
1 The Federal fiscal year (FY) is October 1 – September 30 unlike the State of Hawaii FY that is July 1 – June 30.   
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COOPERATIVE PREPARATION 1 

Per the SAIA, this updated INRMP has been prepared in cooperation with US Fish and Wildlife Service 2 
(USFWS), and Hawaii Department of Land and Natural Resources (DLNR) (the “cognizant State fish and 3 
game agency” required to be involved per the SAIA).  Since the INRMP also covers coastal and offshore 4 
marine natural resources within Marine Corps Base Hawaii’s Kaneohe Bay (MCBH-KB)’s 500-yard 5 
seaward security buffer zone around Mokapu Peninsula, the plan was also coordinated with National 6 
Oceanographic and Atmospheric Administration (NOAA) Fisheries.  For a record of coordination with 7 
these and other stakeholder agencies, see Section 9 Stakeholder Involvement and Appendices G4 and 8 
G5, documenting stakeholder review and comment.  Recent updated guidance, including a January 2006 9 
Tripartite Memorandum of Understanding between the Department of Defense, US Fish and Wildlife 10 
Service, and the International Association of Fish and Wildlife Agencies, provides additional detail on the 11 
continuing policy of cooperation and coordination among these agencies in the preparation, update, and 12 
implementation of installation INRMPs (see Section 5 and Appendix A6).  Appendix E2 contains 13 
documentation of MCBH annual progress reviews during the first five years of INRMP implementation and 14 
requests for input from Sikes Act partners in the review process.   15 

 16 

CONTENT 17 

The updated MCBH INRMP (2007-2011) is organized the same as the 2001 INRMP/EA (2002-2006) in 18 
so far as describing INRMP implementation.  It covers the same geographic parcels included in the 19 
original INRMP/EA.2  MCBH continues to follow an ecosystem management approach involving execution 20 
of a suite of many possible management actions within seven different Course of Action (COA) areas of 21 
concern that were carefully constructed during development of the 2001 INRMP/EA to represent the full 22 
array of natural resources and concerns found on MCBH properties.  The overall plan content is 23 
discussed in further detail in Section 7.0 and the seven COA component plans that follow in subsections 24 
of Section 7:  7.1 Fish and Wildlife Management; 7.2 Wetland Management; 7.3 Watershed Management; 25 
7.4 Coastal and Marine Resources Management; 7.5 Grounds Maintenance and Landscape 26 
Management; 7.6 Quality of Life, Outdoor Recreation, and Outreach Management; and 7.7 Resources 27 
Information Management.  The management actions within each component plan can be grouped into 28 
alternative sets for implementation in differing combinations.  Different groupings depend on factors such 29 
as which geographic parcel they apply to, the level of effort applied, and the impact of the effort on 30 
MCBH’s capability to sustain both environmental compliance and the military mission (see Section 7.0 for 31 
further details).   32 

 33 

IMPLEMENTATION LEVEL OF EFFORT  34 

In general, across most MCBH parcels, within the structure of the plan described above, there are three 35 
alternative sets of management actions and levels of effort that can be undertaken to implement INRMP 36 
management actions:  Operational Stewardship (Continuing Current Level of Action Effort, i.e., the “No 37 
Action” or continue the status quo alternative in the 2001 INRMP/EA), Compliance-focused Stewardship 38 

                                                      
2 The INRMP covers three MCBH parcels on windward O‘ahu in the Ko‘olaupoko district: MCBH-KB on Mokapu 
Peninsula, Marine Corps Training Area Bellows (MCTAB) in Waimanalo, and Waikane Valley Impact Area in 
Waikane Valley.  It also covers Camp H.M. Smith in Halawa Heights and Puuloa Training Facility on the ‘Ewa coastal 
plain. See Sections 4 and 6 and Appendix B for further information on these locations and their environments. 
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(reduced level and type of effort), or Optimal Stewardship (increased level and type of effort).  These are 1 
the same three alternative combinations of management actions and levels of effort considered for 2 
implementing MCBH INRMP management actions in the seven COAs within the 2001 INRMP/EA.  3 
Considering these alternative sets of actions and levels of effort during the INRMP development and 4 
update process helps to define the minimum/maximum range of management efforts possible within the 5 
INRMP implementation framework, while still adhering to relevant laws, regulations, and directives.3  6 
MCBH’s commitment was to Operational Stewardship during the time frame of the 2001 INRMP/EA 7 
implementation.  Since this updated INRMP continues the current “Operational Stewardship” level of 8 
management effort in implementing the integrated natural resources management program, no update to 9 
the NEPA (National Environmental Policy Act) analysis is required or contained in this document.  See 10 
Table E3-2 in Appendix E3 for further detail. 11 

 12 

Table 2-1.  Number of MCBH INRMP Operational Stewardship Management Actions  13 
Planned for Yearly Implementation (CY07-CY11) 14 

Number of Management Actions 
Course of Action Component 

Total CY07 CY08 CY09 CY10 CY11 

7.0: Overall Program Management 4 3 3 3 4 3 

7.1: Fish and Wildlife Management 40 37 39 36 37 37 

7.2: Wetland Management 16 8 12 9 10 10 

7.3: Watershed Management 9 9 5 6 4 4 
7.4: Coastal and Marine Resources 

Management 15 11 14 13 13 12 

7.5: Grounds Maintenance and Landscape 
Management 16 13 14 12 14 12 

7.6: Quality of Life, Outdoor Recreation, and 
Outreach Management 7 3 5 4 5 3 

7.7: Resource Information Management 19 15 16 14 16 15 

TOTAL 126 99 108 97 102 96 
NOTE:  The above number of management actions committed to over the next five years (i.e., 126) is similar to those 15 
committed to in the original INRMP/EA implementation time frame under the Operational Stewardship Level of Effort 16 
(i.e., 123).  A more detailed table and breakdown is included in Section 3.  The ‘Total’ column represents the total 17 
number of management actions contained within any COA component plan.  The numbers in the CY columns 18 
represent the subset of this total that is scheduled for implementation in any given year. 19 

 20 

This updated INRMP contains the details to clearly demonstrate MCBH’s commitment to continue the 21 
same “Operational Stewardship” level of effort during the next five years (2007-2011) as in the first five 22 
years of INRMP implementation (2002-2006).  The total number of management actions (126) and the 23 
total amount of funds ($8.745M) committed to implementing the updated INRMP as compared to that 24 
displayed in the original INRMP/EA are very similar (compare Tables 2-1 and 2-2 of the updated INRMP 25 

                                                      
3 In order to satisfy the National Environmental Policy Act (NEPA) requirements when the original INRMP/EA was 
developed, potential environmental impacts were analyzed and discussed for the three alternative sets of 
management actions considered (see Sections 5 and 8, and Appendix C of the 2001 INRMP/EA).  Each Alternative 
comprised a set of programmatic actions which vary in intensity and duration over the time frame of the INRMP.   
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to Tables ES-1 (123 management actions) and ES-2 ($8.088M) in the 2001 INRMP/EA).  Should there be 1 
a sudden significant change of mission, natural resource condition, or level of fiscal/staff support to the 2 
program during the next five years, the level of effort could be reduced to the “Compliance-focused 3 
Stewardship” level—i.e., doing only those actions that ensure minimum compliance with relevant laws 4 
and regulatory agreements.  MCBH is committed to performing an “Optimal Level of Stewardship” 5 
management effort whenever the opportunity arises.  For example, if an outside, unexpected source of 6 
funding or partner support facilitates MCBH conducting a “nice to have” management action in the 7 
“Optimal” category – such as installing additional environmental displays or interpretive brochures – 8 
MCBH would strive to accomplish this management action.  There were occasions where this happened 9 
in the first INRMP implementation time frame and it can be reasonably expected to occur over the next 10 
five years as well.  Defining a range of management action sets under alternative levels of effort within 11 
the bounds of Minimum, Operational, and Optimum Stewardship is an important part of setting the 12 
framework within which the INRMP can be implemented.  It allows for a certain amount of flexibility and 13 
adaptability to changing conditions, while continuing to adhere to a defined minimum set of actions and 14 
effort levels across all the alternatives.   15 

 16 

IMPLEMENTATION PROGRESS SINCE THE ORIGINAL 2001 INRMP/EA 17 

November 2001 marked the beginning of MCBH INRMP implementation with the INRMP/EA.  The plan 18 
was reviewed and concurred with by in-house stakeholders (e.g., MCBH Environmental Impact Review 19 
Board) and the INRMP/Finding of No Significant Impact was signed off by the Base commander and 20 
distributed for public review and comment (see Appendix G3).  Required regulator concurrence was 21 
received from USFWS, NOAA Fisheries, and Hawaii DLNR as documented in Appendix H of the 2001 22 
INRMP/EA.   23 

 24 

In the five years since MCBH’s INRMP/EA was completed, steady progress was made to implement the 25 
plan (see Appendix E2).  At the time of this writing, most of the management actions planned in the 2001 26 
INRMP/EA have been addressed, and all “must fund” discrete management projects (see Table 7.1, pg 7-27 
3 of the 2001 INRMP/EA) are either completed or in-progress.  Some actions were implemented ahead of 28 
schedule and some opportunities for optimal level of effort on management actions that were unforeseen 29 
in 2001 were exploited (e.g., due to regional partnering and conferencing initiatives).  Some less critical 30 
management actions were deferred in order to address emergent priorities.  Emergent priorities (e.g., 31 
increased tempo of military training since “9-11”) and changing natural resource conditions (e.g., 32 
prolonged drought) caused shifts in project implementation sequence.  MCBH’s overall INRMP has thus 33 
far been implemented on time and within budget.   34 

 35 

Details of steady progress summarized above are recounted in the annual progress reports sent to 36 
cooperative partners, as required, during the past five years, and are reprinted in Appendix E2.  Other 37 
details about how successful INRMP implementation has been measured are presented in Section 7.0.7.   38 

 39 
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PROGRESS EXPECTED DURING THE UPDATED INRMP IMPLEMENTATION TIME FRAME 1 

Section 7 of this INRMP documents past implementation of the INRMP as a context for presentation of 2 
updates for each set of management actions within the seven COA Component Plans.  Supporting 3 
information includes documentation of past INRMP implementation progress (Appendix E2), and 4 
information relating to active and programmed management actions (Appendix E3).  Details on the 5 
organization of the staff and funding to support implementation of the INRMP are presented in Section 4 6 
and Appendix E4.  Table E3-1 in Appendix E and summary Table 2-2 illustrate how funds will be invested 7 
across the seven COA components.  The Operational Stewardship (Continuing Action) Alternative will 8 
invest the level of funding that has been consistently invested over the past five years at current levels of 9 
staffing and materials support.  As described in this document, this level of effort is already beyond 10 
minimum compliance in all seven COA components.  In keeping with ecosystem management principles 11 
of adaptive management and continuous improvement, sustaining the current level of effort does not 12 
preclude also implementing actions unique to the Optimal Stewardship action set.  As has been the 13 
experience of the MCBH natural resources management program over the past twenty-five years, 14 
unforeseen opportunities often arise and will be readily used, when feasible, to complete “Optimal 15 
Stewardship” management actions in areas such as interagency partnering, community volunteer 16 
assistance, and securing supplemental funding sources. 17 

 18 

Table 2-2:  Summary Funding Plan for INRMP Implementation 19 

(See Table E3-1, Appendix E3 for further details.) 20 

 Funding Amount ($M) CY2007-2011 

Funding Category 07 08 09 10 11 Total 

7.0: Overall Program Management: 
Labor, Materials, Training 0.480 0.506 0.533 0.561 0.591 2.671 

7.0: Overall Program Management: 
Update INRMP (CY10) 0 0 0 0.250 0 0.250 

7 COA Management Components 1.052 1.675 2.277 0.224 0.596 5.824 

TOTAL 1.532 2.181 2.810 1.035 1.178 8.745 

 21 

OTHER CONSIDERATIONS 22 

The implementation of this INRMP will be consistent with other pertinent land use and natural resource-23 
related plans, polices, and controls in the affected regions as described in Section 8.  Section 9 describes 24 
how management actions in the updated INRMP will continue to achieve stakeholder participation in such 25 
areas as public involvement and outreach, interagency partnering, and cooperative conservation.   26 

 27 



MCBH INRMP Update (2007-2011) November 2006 
Section 2: Executive Summary Final 

2-6 

CONCLUSION 1 

This updated INRMP demonstrates how MCBH will continue to achieve an overall ecosystem 2 
management goal of improving the sustainability and native biological diversity of the ecosystems of 3 
which it is a part, while supporting MCBH’s military mission.  This goal-driven document shows how 4 
MCBH will manage its natural resources by systematically adhering to specific objectives under each goal 5 
and to management actions listed under each objective.  As a result, the following desired end states will 6 
continue to be achieved: support present and future mission requirements; preserve ecosystem integrity 7 
(at a scale and timeline compatible with natural and budgetary processes); recognize and address its 8 
influence on social and economic well-being of the communities affected (both military and host civilian 9 
communities); adapt to complex, changing requirements; and explore and engage in collaborative 10 
partnerships involving regional stakeholders with shared natural resources responsibilities and concerns, 11 
to the extent practicable.  As such, this updated INRMP fulfills the requirements of the Sikes Act 12 
Improvement Act, other pertinent laws (e.g., Endangered Species Act) and military directives, including 13 
the requirements to sustain support of the USMC and MCBH mission and vision and to preserve, protect 14 
and enhance the inherent values of the natural resources held in the public trust and for the public 15 
interest on MCBH properties.   16 

 17 
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SECTION 3 6 
INTRODUCTION TO INRMP AND PLANNING APPROACH 7 

3.1 PURPOSE OF PLAN AND REVISION PROCESS 8 

The purpose of this updated INRMP is to document that MCBH’s INRMP has been reviewed and 9 
updated, where appropriate, to satisfy existing and emergent requirements during the next five-year 10 
phase of its implementation (2007-2011).  The original plan providing the basis of this update is the 11 
combined MCBH Integrated Natural Resources Management Plan and Environmental Assessment 12 
(INRMP/EA) (Drigot et al. 2001), covering the first five years of INRMP implementation (2002-2006).   13 

 14 

The 2001 MCBH INRMP/EA described program activities to be carried out from CY2002-2006, and also 15 
documented the history of natural resources management actions at MCBH during the preceding 20 16 
years up to 2001.  This document established that MCBH, through the INRMP, would continue to 17 
implement management actions at the same level of effort as during those preceding 20 years (i.e., the 18 
“Operational Stewardship” level of effort).  In other words, there would be no significant change in the 19 
existing level and type of effort as carefully documented under seven Course of Action (COA) component 20 
plans:  Fish and Wildlife Management, Wetland Management, Watershed Management, Coastal and 21 
Marine Resources Management, Grounds Maintenance and Landscape Management, Quality of Life, 22 
Outdoor Recreation, and Outreach Management, and Resource Information Management.   23 

 24 

This updated document describes how the INRMP continues to comprise the same seven COA 25 
components, and updates the list of management actions where relevant to be current during the next 26 
five year phase of INRMP implementation (CY2007-2011).  For example, if a study was completed during 27 
the first five year time frame and produced recommendations for follow-on actions, these follow-on 28 
actions are being programmed for implementation during this next five year period, where appropriate.  29 
This updated INRMP also reviews, documents, and builds upon progress that has been made in the 30 
component management areas during the first five years (CY2002-2006). 31 

 32 

This updated MCBH INRMP continues to fulfill requirements of the SAIA of 1997, 16 U.S.C. §670a et 33 
seq.1  It also continues to satisfy requirements of Department of Defense (DoD) Instruction 4715.3 and 34 

                                                      
1 The SAIA requires all military installations with significant natural resources to prepare and implement integrated 
natural resource management plans (INRMPs).  These plans must support the mission of the installation and comply 
with a suite of Federal laws governing natural resources management and protection, to include:  (a) conservation 
and rehabilitation of natural resources; (b) sustainable multipurpose uses of resources to include hunting, fishing, 
trapping, and non-consumptive uses as appropriate; and (c) public access for such uses of natural resources, subject 
to safety and military security considerations.  These plans must truly integrate with the military mission by showing 
how the installation will comply with natural resource laws in such manner as to ensure “no net loss in the capability 



MCBH INRMP Update (2007-2011) November 2006 
Section 3: Introduction to INRMP and Planning Approach Final 

3-2 

Marine Corps Order (MCO) P5090.2A which mandate preparation and implementation of an INRMP as 1 
the military’s chosen vehicle for demonstrating compliance with an ecosystem approach to managing land 2 
and natural resources.  3 

 4 

3.2 PLANNING PROCESS/APPROACH USED 5 

The foundations of the planning process used for natural resource management at MCBH are described 6 
in Section 1 of the 2001 INRMP/EA (see also Appendix A1).  Integrated natural resources management 7 
planning for DoD facilities is based on an ecosystem approach, as described in numerous guidance 8 
documents including “ecosystem management principles” in DoD Instruction 4715.3 (1996) and MCO 9 
P5090.2A (1998).  The planning process used also draws on administrative management principles 10 
described in the Code of Environmental Management Principles for Federal Agencies (61 Federal 11 
Register (FR) 54062, October 1996) developed by the Environmental Protection Agency (EPA), as 12 
reinforced in Part 4 of Executive Order (EO) 13148, Greening of the Government Through Leadership in 13 
Environmental Management, and Marine Corps Base Hawaii’s Strategic Plan.   14 

 15 

Following an ecosystem approach as set forth in these various guides, the contents of the original 16 
INRMP/EA and this updated version both reflect how MCBH will achieve an overall goal of improving the 17 
sustainability and native biological diversity of the ecosystems of which it is a part, while supporting 18 
MCBH’s military mission.  This goal-driven document shows how MCBH manages its natural resources to 19 
support present and future mission requirements; preserve ecosystem integrity (at a scale and timeline 20 
compatible with natural processes); recognize and address its influence on social and economic well-21 
being of the communities affected (both military and host civilian communities); adapt to complex, 22 
changing requirements; and explore/engage in collaborative partnerships involving regional stakeholders 23 
with shared natural resources responsibilities and concerns, to the extent practicable.2  In sum, the 24 
original INRMP/EA and this update are written in such manner as to fulfill their purpose to help ensure 25 
maintenance of quality training lands and quality of life for the affected military population while also 26 
ensuring that land use and natural resources management are integrated and consistent with Federal and 27 
State stewardship requirements and responsive to host community concerns.   28 

 29 

3.3 INRMP STRUCTURE 30 

The updated INRMP has a similar structure to the 2001 INRMP/EA in so far as describing INRMP 31 
implementation in terms of completing a suite of management actions covering multiple natural resources 32 
and MCBH geographic areas.  These management actions are displayed along a five-year 33 
implementation schedule across seven COA component plans, and are systematically linked to specific 34 
goals and objectives within each of those COA components.  See Appendix E1 for a summary list of the 35 
goals and objectives.  See Appendix E3 for a detailed summary of the management actions in the 36 
updated INRMP.  The management actions within each component plan can be further grouped into 37 
Alternative sets for implementation.  Different groupings depend on factors such as which geographic 38 

                                                                                                                                                                           
of the installation’s lands to support the military mission of the installation.”  Cited from Sikes Act Improvement Act, 
Section 2904, Preparation of Integrated Natural Resources Management Plans (see Appendix A2). 
2 Adapted from MCO P5090.2A, Section 11105.13 definition of ecosystem management. 
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parcel they apply to, the level of effort applied, and the impact of the effort on MCBH’s capability to 1 
sustain both environmental compliance and the military mission.   2 

 3 

Table 3.1 shows the seven COA components, the number of objectives under each COA component, and 4 
the number of management actions contained at various  levels of effort:  Compliance-Focused 5 
Stewardship (Minimum), Operational Stewardship (Proposed), and Optimal Stewardship.  The individual 6 
management actions numerically totaled here are listed in detail in the relevant COA Component Plans 7 
(Section 7).  A detailed spreadsheet showing all of the management actions and when they are 8 
programmed to take place across the five years covered by the updated INRMP is located in Appendix 9 
E3.  A comparison of this table to Table ES-1 in the 2001 INRMP/EA shows a similar total and distribution 10 
of management actions across the various program COA component plans, further documenting that this 11 
updated INRMP is a continuation of the same “Operational Stewardship” level of effort described in the 12 
original INRMP/EA.   13 

 14 

Table 3.1.  Comparison of Alternatives, Course of Action Components, MCBH INRMP 15 
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7.0: Overall Program Management  4 4 4 

7.1:  Fish and Wildlife Management 8 40 25 68 

7.2:  Wetland Management 5 16 5 22 

7.3:  Watershed Management 5 9 6 16 

7.4:  Coastal and Marine Resources Management 6 15 7 22 

7.5:  Grounds Maintenance and Landscape 
Management 5 16 11 22 

7.6:  Quality of Life, Outdoor Recreation, and 
Outreach Management 3 7 5 13 

7.7:  Resource Information Management 7 19 7 25 

TOTAL 39 126 70 192 

 16 

Note:  The current distribution among levels of effort compares to the spread in the 2001 INRMP/EA 17 
time frame (2002-2006):  Operational Stewardship (123); Minimum Compliance (68); and Optimal 18 
Stewardship (208). The continuing “Operational Stewardship” level of action to be followed in this 19 
updated INRMP is highlighted.  20 
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The updated INRMP is structured differently from the 2001 INRMP/EA in the area of environmental 1 
impact analysis.  The original INRMP/EA was developed as a combined management plan and 2 
programmatic environmental assessment and describes environmental consequences to be expected 3 
from its implementation.  Since no significant change to the proposed action (Operational Stewardship) 4 
and level or type of effort is being considered in the next five years of INRMP implementation, this 5 
updated INRMP does not repeat this discussion of predicted similar environmental consequences.  6 
Interested readers are referred to the discussion of environmental consequences in Section 8 of the 2001 7 
INRMP/EA for details.   8 

 9 

The updated INRMP is structured similarly to the original INRMP/EA in that it does indicate, where 10 
appropriate, when additional site-specific environmental analyses, interagency consultations and/or 11 
permit applications are required and scheduled for specific projects being implemented over the next five 12 
years, due to the nature of that management action (e.g., excavations in waters of the United States, 13 
removing invasive plants from sensitive wetland/wildlife areas) (see Table 3.2, comparable to Table 7.1, 14 
page 7-3 in the 2001 INRMP/EA).  Since this updated INRMP does not depart from the course of action in 15 
the 2001 INRMP/EA, it is not considered to be subject to Section 7 Endangered Species Act (ESA) 16 
consultation.  However, individual project ESA consultations will be or already were performed for the 17 
projects specified in the table over the time frame of INRMP implementation.  18 

 19 

Table 3.2.  MCBH INRMP Active and Programmed Projects Requiring  20 
Section 7/NEPA/Permits (2005-2011) 21 

Project 
Number Project Title COA 

Level of 
NEPA 

Required 

Sec 7 
ESA 

Consult 
(Y/N) 

Permits
(Y/N) 

HI0821015M  Sag Harbor Wetland Restoration 7.2.3 EA Y Y 
HI60834  Wetland Restoration/Percolation Ditch 

Replacement  7.2.3 EA* Y* Y* 

HI20013  Sustain Weapons Range-Install Erosion 
Control BMPs 7.3.1 CATEX* N N 

HI0920013M  Install Erosion BMPs: Crater Slope and 
Shoreline 7.3.1 CATEX* N N 

HI20010  Watershed Repair/Restore, MCDC  7.3.2 EA* Y* Y* 
HI0820033M Repair/Restore Waimanalo Stream, 

MCTAB 7.3.2 EA Y Y 

HI0835636M  Erosion Control/Former Horse Trails, 
MCBH-CS  7.3.2 CATEX* N N 

 22 

Notes:  (1) The asterisk (*) denotes that this requirement has been completed but the project is still in a later phase of 23 
design or execution at time of this writing; (2) This table covers 2005 – 2011, which straddles the time frame of 24 
original INRMP/EA (2002-2006) and the updated INRMP (2007-2011).  This is done to emphasize that some projects 25 
that were initiated during the first five years are almost, but not quite complete at the time the updated INRMP takes 26 
effect or have a later “phase” planned in the next five years of INRMP implementation.    27 

 28 
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3.4 UPDATED GUIDANCE FOLLOWED 1 

A number of military handbooks and guidance documents have been published for implementing SAIA 2 
requirements and developing INRMPs consistently throughout the DoD.  This updated INRMP follows the 3 
most recent Headquarters Marine Corps update of the Handbook for Preparing, Revising and 4 
Implementing Integrated Natural Resources Management Plans on Marine Corps Installations (HQ 5 
USMC, April 2006).  For further discussion of what this guidance consists of, see Section 5.2.  Summaries 6 
of updated Sikes Act implementation guidance issued in the past five years are included in Appendix A5.   7 

 8 

3.5 OTHER INFORMATION AND EVENTS INFLUENCING PLAN REVISION PROCESS 9 

As documented in the annual progress reports submitted over the past five years of INRMP 10 
implementation (see Appendix E2), there have been a number of events and actions that have occurred 11 
which have had a noteworthy influence on prioritization of various management action completion 12 
schedules, accelerating some and delaying others.  For example, an extended drought period in the early 13 
implementation phase of the 2001 INRMP/EA required increased emphasis on brush fire prevention and 14 
control activities at MCBH’s Ulupa‘u Crater and MCTAB.  The terrorist’s bombing of the World Trade 15 
Center on ‘9-11’ and the consequent increased need for emphasis on force protection reduced somewhat 16 
the level of public access requests that could be accommodated and delayed the implementation of 17 
actions related to improving COA Component Plan 7.6 Quality of Life, Outdoor Recreation, and Outreach 18 
Management.  The “stand up” of a new Conservation Law Enforcement program within the Marine Corps 19 
under MCO 5090.4 and the establishment of a new Conservation Law Enforcement billet and activities to 20 
carry out the mandates of this program resulted in a focus on staffing revisions and organizational 21 
realignments to accommodate program requirements.    22 

 23 

3.6 RELATIONSHIP BETWEEN MILITARY TRAINING MISSION, INTEGRATED NATURAL 24 
RESOURCES MANAGEMENT MISSION, AND THE LARGER PUBLIC INTEREST3 25 

The types and levels of management action efforts in the original and updated INRMP show a strong 26 
supportive relationship between conservation, military training, and the public interest objectives.  This 27 
reflects guidance requirements as follows.  Section 101(b)(1)(I) of the Sikes Act states that each INRMP 28 
shall, to the extent appropriate and applicable, provide for “no net loss in the capability of military 29 
installation lands to support the military mission of the installation.”  However, USMC implementation 30 
guidance goes on to state that “there may be instances in which a ‘net loss’ may be unavoidable to fulfill 31 
regulations other than the Sikes Act (for example, complying with a biological opinion under the 32 
Endangered Species Act or protecting wetlands under the Clean Water Act).” (p. 17, HQ USMC 2006). 33 
USMC guidance further states that “natural resources are not to be consumed by mission 34 
requirements, but sustained for mission requirements.  To achieve this, environmental programs and 35 
policies must protect the environment for the mission” (emphasis added) (HQ USMC 2006).  Furthermore, 36 
MCO P5090.2A, Section 11200.1 states a clear responsibility for Marine Corps installations to manage 37 
natural resources under their stewardship to support the military mission, while preserving, protecting, 38 

                                                      
3 This section reflects policy about the interrelationship between the INRMP and USMC training as discussed in the 
Handbook for Preparing, Revising and Implementing Integrated Natural Resources Management Plans on Marine 
Corps Installations (HQ USMC 2006). 
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and enhancing these resources for their “inherent values” and “to restore, improve, preserve and properly 1 
use” them “in the public interest” (emphasis added).   2 

 3 

In light of the guidance summarized above, the updated INRMP (as in the original INRMP/EA) contains a  4 
major set of management actions devoted to erosion control, storm water management improvements, 5 
flood control, and invasive/flammable plant species removal/replacement in wildlife/wetland habitats 6 
and/or military training areas within MCBH control (e.g., Ulupa‘u Crater, MCTAB, Puuloa).  This will result 7 
in improved sustainability of these training platforms while also addressing legal mandates that MCBH be 8 
exemplary trustees of protected natural resources managed in the public trust on MCBH lands and 9 
waters.  10 

 11 

Keeping these multiple objectives and mandates in mind, the updated INRMP retains the structure and 12 
content of the original document and has been updated/will be implemented in such a way as to continue 13 
to support Marine training use, ensure compliance with natural resources laws, and – to the extent 14 
practicable – integrate with regional ecosystem management goals as articulated in various public 15 
interest plans and documents (see Section 8).  It will also be implemented with a mind to encourage 16 
cooperative conservation endeavors to the extent possible with Sikes Act partners and others (see 17 
Section 9.5 for further details). 18 

 19 

3.7 STAKEHOLDER COORDINATION REQUIREMENTS 20 

The SAIA requires that the INRMP be prepared, reviewed and updated in coordination with USFWS and 21 
the cognizant State fish and game agency, which is the Department of Land and Natural Resources 22 
(DLNR) in Hawai‘i.  Since MCBH also covers natural resources in the coastal and offshore areas within 23 
MCBH-KB’s 500-yard buffer zone, coordination with NOAA Fisheries has also been carried out.  A 24 
Memorandum of Understanding between the DoD, the USFWS and the International Association of Fish 25 
and Wildlife Agencies (IAFWA) (January 2006) provides additional detail on the continuing policy of 26 
cooperation and coordination between these agencies in the preparation, update, and implementation of 27 
installation INRMPs and management of natural resources on military installations (see Section 5.1.1 and 28 
Appendix A6).  The SAIA further requires that the public be afforded an opportunity to review and 29 
comment on the plan during its preparation.  Per USMC guidance, MCBH addressed the public 30 
participation requirement by having the 2001 INRMP/EA circulated for public comment through the NEPA 31 
process as further detailed in 40 Code of Federal Regulations (CFR) Part 1500 and in Chapter 12 of 32 
Marine Corps Order P5090.2A.  See Appendix G for additional stakeholder participation throughout the 33 
implementation time frame of the original INRMP/EA.   34 

 35 
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SECTION 4 6 

MCBH MISSION, VISION AND MANAGEMENT SETTING 7 

4.1 MCBH MISSION AND VISION 8 

The US Marine Corps (USMC) is the only Service specifically tasked by Congress to operate as an 9 
integrated combined arms force providing a joint force enabler in three dimensions – air, land, and sea.  10 
As the Nation’s “911 Force,” Marines are trained to be America’s premier expeditionary total force in 11 
readiness, prepared to operate anywhere our national interests require within a moment’s notice.  12 
Amphibious and maritime pre-positioning forces in which Marines engage play an ever-increasing role in 13 
supporting attainment of national objectives while protecting the United States’ national interests.1 14 

 15 

MCBH supports this Marine Corps Mission by: 16 

 Maintaining facilities and providing services that support combat readiness and global projection 17 
of operating forces; 18 

 Promoting the well-being, morale, and safety of military personnel, their families, and the civilian 19 
workforce. 20 

 21 

MCBH’s Vision is to be the Base of Choice for the 21st Century, by integrating people, technology, and 22 
systems into a world class team that supports combat readiness, community relations, and resource 23 
management and leads the Department of Defense in quality, cost control, and customer satisfaction.  24 
There have been no substantive changes in MCBH’s Mission and Vision since 2001.  Strategic Goal #6 in 25 
the MCBH Strategic Plan is “Preserve the Environment”, with an associated implementation strategy of 26 
‘Continue to implement MCBH’s Integrated Natural Resources Management Plan’, whose performance is 27 
measured by the rate at which INRMP management actions are being executed (MCBH 2006).   28 

 29 

4.2 TENANTS 30 

MCBH supports a number of tenant commands.  The major Marine operational commands include: 3rd 31 
Marine Regiment (Reinforced) (3rd Marines), Combat Service Support Group-3 (CSSG-3), and the Marine 32 
Air Group 24.  These three commands are under administrative and operational control of the 3rd Marine 33 

                                                      
1 Derived from Commandant of the Marine Corps, J. L. Jones, General, USMC, Marine Corps Strategy 21, 
Department of the Navy, Headquarters U.S. Marine Corps, Washington D.C. (3 Nov 2000) posted on 
http://www.concepts.quantico.usmc.mil/omfts/docs/omftsfinal.pdf. 
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Expeditionary Force (III MEF), headquartered in Okinawa, Japan.  III MEF is one of two MEFs 1 
commanded by Marine Forces Pacific (MARFORPAC) located at MCBH Camp H.M. Smith. 2 

 3 

The focus of the III MEF (Hawaii) is to execute amphibious assault and other required air/ground 4 
operations.  This focus requires constant deployment of appropriately organized units of an air/ground 5 
task force.  Units of the III MEF (Hawaii) may also be required to augment other Marine Corps air/ground 6 
task forces.  Facilities provided by MCBH are primarily for support of the III MEF (Hawaii) units, including 7 
operational, maintenance, berthing, and personnel support.2   8 

 9 

Other principal tenants on various MCBH properties include3:  10 

 3rd Radio Battalion – provides MEF units with signal intelligence and electronic warfare support 11 

 Commander Fleet Logistics Support Wing VR-51 – provides logistics support for Navy-unique, 12 
fleet essential airlift mission requirements 13 

 Naval Regional Medical Clinic – ensures medical readiness of Marine and Navy personnel and 14 
health care to various other units 15 

 Naval Regional Dental Clinic – ensures dental operational readiness and augments medical 16 
support during combat, mass casualties and humanitarian missions 17 

 Chaplains Religious Enrichment Development Operation – provides appropriate forms of ministry 18 
to military personnel and dependents 19 

 Marine Forces Pacific Band – provides music for military ceremonies and other official activities 20 

 4th Force Reconnaissance Company – Marine Forces Reserve – provides trained Marines to 21 
augment active-duty forces or to mobilize as a unit to conduct pre-assault and deep post-assault 22 
reconnaissance and surveillance to support MEF elements 23 

 Commander, Patrol Wings, US Pacific Fleet headquarters, 3 anti-submarine warfare squadrons, 24 
and a special purpose squadron 25 

 COMPATWINGSPAC Shore Detachment Kaneohe Bay 26 

 Anti-Submarine Warfare Helicopter Squadron Light-37 (HSL-37) 27 

 VR-51 (Executive Transportation  Squadron) 28 

 Other naval aviation administrative, operational, training, supply, medical, and dental support 29 
personnel 30 

 Hawaii Army National Guard (HIARNG)  31 

 32 

                                                      
2 Derived from MCBH Master Plan (Wilson Okamoto and Associates 1999). 
3 See www.mcbh.usmc.mil/support.htm or http://www.mcbh.usmc.mil/plan/tenants.htm for latest and complete list of 
MCBH tenants. 
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4.3 LOCATION AND CURRENT USES OF MCBH PROPERTIES 1 

MCBH is comprised of the following properties:  2,951-acre Kaneohe Bay (Mokapu Peninsula); 1,074-2 
acre Marine Corps Training Area Bellows (MCTAB); 187-acre Waikane Valley Impact Area; 220-acre 3 
Camp H.M. Smith; 137-acre Puuloa Range Facility; 63-acre Manana Housing Area; 27-acre Pearl City 4 
Annex; and 12-acre Molokai Training Facility (see Figure 1, Appendix B).  A brief summary of the location 5 
and current uses (including training activities) is included in this section.4  For more detail, including a 6 
description of the history of acquisition of the properties, see the 2001 INRMP/EA (Sections 2.2 and 2.3).   7 

 8 

As described in the 2001 INRMP/EA (Section 2.2), the INRMP does not cover those properties with no 9 
significant natural resources:  Manana Housing Area, Pearl City Annex, and Molokai Training Support 10 
Facility.  The other five properties do have ‘significant natural resources’ as indicated by the SAIA, and 11 
the management actions in this INRMP are designed to protect and enhance these resources.   12 

 13 

Also not covered in this INRMP are non-MCBH parcels at various areas throughout the State within which 14 
MCBH-based units also train due to limited land available on MCBH.  Most large training areas used by III 15 
MEF (Hawaii) are controlled by other DoD services (e.g., US Army at Makua, Island of O‘ahu and 16 
Pohakuloa Training Area, Island of Hawai‘i), other branches of government, or by private landowners.  17 
Those parcels outside MCBH that are within DoD control and have significant natural resources are 18 
covered by that host-installation’s INRMP.  While training on those non-MCBH parcels, MCBH units must 19 
adhere to the requirements of the host-installation’s INRMP.   20 

 21 

4.3.1 MARINE CORPS BASE HAWAII, KANEOHE BAY (MCBH-KB) 22 

Marine Corps Base Hawaii, Kaneohe Bay (MCBH-KB) is located on Mokapu Peninsula in the 23 
Ko‘olaupoko District of windward O‘ahu.  The base is bordered by the Pacific Ocean to the north, 24 
Kane‘ohe Bay to the west, Kailua Bay to the east, and civilian residential communities of Aikahi Park and 25 
Kaimalino adjacent to MCBH-KB’s Nu‘upia Ponds Wildlife Management Area to the south.  MCBH-KB 26 
occupies approximately 2,951 acres of land and exercises control of the 500-yard security buffer zone 27 
extending seaward from the shorelines.5  MCBH-KB contains training areas, troop housing, residential 28 

                                                      
4 Information in this section is derived from MCBH Master Land Use Plan (Wilson Okamoto and Associates 1999):  
MCBH-KB, MCBH-CS, Puuloa Training Facility, Waikane Valley Impact Area; Strategic INRMP for MCBH Properties 
(Tuggle and Wilcox 1998): MCBH-CS, Puuloa Training Facility, Waikane Valley Impact Area; Final EIS, Land Use 
and Development Plan, Bellows AFS (Belt Collins 1995): MCTAB.  In addition, information is pulled from current Base 
Orders that regulate types of training and related restrictions dictated by environmental and other constraints at the 
various training areas including: Base Order P1500.9: Standing Operation Procedures for Marine Corps Base Hawaii 
Training Areas, Courses, and Facilities (Short Title: SOP for Ranges and Training Areas); Base Order 3574.6: 
Standing Operation Procedures for the Range Training Facility; and Base Order P5500.15B: Base Regulations. 
5 OPNAVINST 5500.11D, EO 8681 of 14 February 1941, and Section 1382, Title 18, US Code established a Naval 
Defensive Sea Area (NDSA) around MCBH-KB and eastward to Kapoho Point, O‘ahu for the purpose of national 
defense.  The US Government claims title to the entire NDSA.  The Kane‘ohe Bay Defensive Sea Area has been 
suspended by the Chief of Naval Operations, except for a 500-yard Security Buffer Zone surrounding the Mokapu 
Peninsula. The current representation of the buffer zone on maps depicts a polygon surrounding the peninsula and 
extending more than 500 yards from the shoreline.  This Restriction Zone area is larger than the NDSA/500-yard 
Security Buffer Zone, which runs parallel to and extends 500 yards from the shoreline. In practice, the Restriction 
Zone acts as a buffer to the NDSA/500-yard buffer zone. However, MCBH has no enforceable jurisdiction in the area 
of the Restriction Zone outside the 500-yard defensive sea area (Tokarz 1985). The installation commander can 
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housing, administrative and operational buildings, wetlands, wildlife management areas, and personnel 1 
support facilities. (See map (Figure 4, Appendix B) and further discussion of the environmental aspects of 2 
MCBH-KB in Section 6.2). 3 

 4 

Training Support:  Aircraft operations are supported, including runways, landing pads, aircraft parking 5 
aprons, and various support facilities.  MCBH-KB has a single operational runway (Runway 4/22) used by 6 
fixed-wing aircraft and helicopters and four landing pads used by helicopters.  The airfield is operated by 7 
Marine Corps Air Facility (MCAF).  The airfield normally operates for 18 hours per day Monday through 8 
Friday and for 10 hours per day on Saturday and Sunday.  The airfield can also be opened for special 9 
exercises and as necessary.  There is airport surveillance radar at tower atop Pu‘u Hawai‘i Loa and a 10 
Precision Approach Radar in Building 5036 near the runway.   11 

 12 

Aircraft maintenance and hangar facilities are located in the southwest portion of MCBH-KB along the 13 
Kane‘ohe Bay shoreline.  Related intermediate and mobile aircraft maintenance facilities are inland from 14 
the flight line area.  Corrosion control and aircraft wash facilities are also located in this general area. 15 

 16 

Supply/storage activities occur in various areas of MCBH-KB including general warehousing, air and 17 
ground units storage, cold storage, fuel storage, and open storage.  Ordnance storage and handling 18 
operations occur in the magazines in the ordnance storage area on southern slope of Ulupa‘u Crater.  19 
Ordnance assembly operations occur at West Field and at the combat aircraft loading area across the 20 
runway. 21 

 22 

Large areas of vehicle maintenance facilities occur primarily in the middle to eastern portion of MCBH-KB.  23 
For example, there are facilities to perform organizational maintenance functions on amphibious assault 24 
vehicles, on non-combatant vehicles used on MCBH, and on aircraft ground support equipment (e.g., tow 25 
tractors, trucks, fork lifts, trailers, and maintenance stands).   26 

 27 

Training areas are located in several areas of MCBH-KB, with the largest area being the weapons training 28 
ranges in Ulupa‘u Crater.  Other training occurs in the southeastern portion of MCBH-KB where the 29 
helicopter Tactical Landing Zone is located and an open maneuver field.  30 

 31 

4.3.2 MARINE CORPS TRAINING AREA BELLOWS (MCTAB) 32 

Marine Corps Training Area Bellows (MCTAB) occupies a 1,074 acre portion of the military controlled 33 
lands at Bellows (total of 1,568 acres) at the southern end of the Ko‘olaupoko Region on the windward 34 
coast of O‘ahu.  Bellows Air Force Station (AFS) controls the remaining 494 acres.  It is located 35 
approximately 6.2 miles (10 km) south of MCBH-KB by sea.  MCTAB provides limited training areas for 36 
small-scale actions and an important area for amphibious assaults and maneuvers for ground units at 37 

                                                                                                                                                                           
increase the NDSA/500-yard buffer zone at any time for any reason relating to national security (Major J. Hitesman, 
Deputy Staff Judge Advocate, Marine Corps Base Hawaii, pers. comm. 2001) (Guidance found in: Commander, 
Pacific Division, Naval Facilities Engineering Command Memo 11011 Ser 2411/7359 of 25 July 1988; and Military 
Police Procedure 5500.12 MPP 5500.12 MP/KB of 18 December 1995) (see COA Component Plan 7.4, 2001 
INRMP/EA, and Section 3.6.1, MCBH Coral Reef Ecosystem Management Study, Shafer et al. 2002). 
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MCBH.  The northern end of the Bellows AFS beachfront is used for military recreation facilities and base 1 
support activities.  The southern end of the beach is used for military training during the week, and is 2 
normally open for public use on weekends and holidays.  A Regional Training Institute has been built on 3 
MCTAB land and is occupied by MCBH’s tenant:  Hawaii Army National Guard (HIARNG).  It is located on 4 
a 48-acre site along the southern end of the parcel near Kalanianaole Highway and the Kahawai tributary 5 
to Waimanalo Stream.6  Per guidance issued by the Secretary of Defense, HIARNG is expected to 6 
perform appropriate natural resources management actions within their leased land in a manner 7 
consistent with MCBH’s updated INRMP.7   8 

 9 

The Marine Corps and Air Force each have separate INRMPs for their respective parcels at Bellows and 10 
are in dialogue about closer coordination needed to improve partnering and possible cost-sharing on 11 
INRMP concerns of mutual interest and impact there (see 2001 INRMP/EA, Section 6.2.1 and related 12 
footnotes).  MCTAB maintains control over the entirety of a recently-designated jurisdictional wetland on 13 
MCTAB (Upper Waimanalo Stream Wetland), and shares a small portion of jurisdiction with the Air Force 14 
over Lower Waimanalo Stream Wetland which straddles the property line separating MCTAB from 15 
Bellows AFS in Waimanalo Stream (see Figures 14a and 14b, Appendix B).  Bellows AFS controls 16 
jurisdiction over most of Inoa‘ole Stream, with MCBH controlling jurisdiction over only a portion of this 17 
intermittent stream, near its mouth by Waimanalo Bay.  (See map, (Figure 12, Appendix B) and further 18 
discussion of the environmental aspects of MCTAB in Section 6.2).  19 

 20 

Training Support:  MCTAB supports training uses by the 3rd Marines and CSSG-3 units of the III MEF, 21 
the 1st Radio Battalion unit of Marine Forces Pacific (MARFORPAC), and by occasional visiting Marine 22 
Expeditionary Units (MEUs) in transit to other Asia/Pacific locations.  The types of training use include 23 
amphibious assault, ship to-shore exercises, shore party engineer, small unit tactics, motor and tracked 24 
vehicles, field skills, command post, and helicopter flight crew training.  Training is limited to small-scale 25 
ground maneuvers and specifically designated routes of ingress/egress to avoid impacts to 26 
environmentally sensitive areas and the nearby residential community.  No live firing is allowed.  27 

 28 

4.3.3 WAIKANE VALLEY IMPACT AREA 29 

The Waikane Valley Impact Area consists of 187 acres and is located in Waikane Valley, at the northern 30 
end of the Ko‘olaupoko Region on the windward coast of O‘ahu.  The land is currently unoccupied, 31 
ordnance-contaminated, and the range is closed.  The area is secured in part by a four-strand wire fence, 32 
approximately 4400 feet long on the south perimeter and short portions of the east and west perimeters.  33 
It is scheduled for eventual clean up under DoD’s Military Munitions Response Program (MMRP) (see 34 
Section 8.1.10).8  MCBH-KB is currently responsible for security (e.g., law enforcement to prevent 35 
poaching), maintenance, and resource management, (e.g., periodic monitoring of natural resources 36 

                                                      
6 This facility and non-significant environmental impacts of its construction and use are described in the Final 
Environmental Assessment, Establishment of the Regional Training Institute Complex of the Hawaii Army National 
Guard 298th Regiment, Bellows Air Force Station, Waimanalo, Oahu, Hawaii (Hawaii Army National Guard 1999). 
This EA was prepared when the HIARNG facility was under lease from the Air Force. Since the real estate property 
transfer of most of Bellows from Air Force to MCBH jurisdiction in October 1999, the HIARNG facility is now operated 
under a lease agreement with MCBH.   
7 Secretary of Defense Memorandum of 17 May 2006 re: Implementation of Sikes Act Improvement Amendments:  
Supplemental Guidance concerning Leased Lands (see Appendix A5). 
8 For information see:  https://www.denix.osd.mil/denix/Public/News/OSD/MMRP/mrsp-background.html. 
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status).  Public access is prohibited due to unexploded ordnance exposure risk.  No one enters the site 1 
on official business without proper clearances and EOD escorts.  (See map (Figure 18, Appendix B) and 2 
further discussion of the environmental aspects of Waikane Valley in Section 6.3).  3 

 4 

4.3.4 MARINE CORPS BASE HAWAII, CAMP H.M. SMITH (MCBH-CS) 5 

Camp H.M. Smith is located in the leeward O‘ahu uplands, near the town of ‘Aiea.  It is a 220 acre 6 
installation situated on the upper slopes of Halawa Heights at an elevation of approximately 600 feet 7 
above sea level.  Major facilities include administrative and operational buildings, troop housing and 8 
personnel support facilities.  Commander in Chief, US Pacific Command (USCINCPAC) and Fleet Marine 9 
Force Pacific are the major tenants sharing the complex, and Camp H.M. Smith is also the headquarters 10 
for the Commander, Marine Forces Pacific (MARFORPAC).  The central military activities at Camp H.M. 11 
Smith are administration and community support for the major occupants of the office buildings and family 12 
housing units within the Camp.  Camp Smith also operates a helicopter landing pad in accordance with 13 
Visual Flight Rules.  The landing pad is located in an isolated area in the northwest portion of the Camp, 14 
with approach and departure clearance surfaces over undeveloped forest areas. (See map (Figure 20, 15 
Appendix B) and further discussion of the environmental aspects of MCBH-CS in Section 6.4). 16 

 17 

4.3.5 PUULOA TRAINING FACILITY 18 

Puuloa Training Facility occupies 137 acres on the coast, near Pearl Harbor, at the eastern edge of the 19 
‘Ewa Plain in leeward O‘ahu.  It is an active training facility used for small arms qualification and practice.  20 
(See map (Figure 23, Appendix B) and further discussion of the environmental aspects of Puuloa Training 21 
Facility in Section 6.5).  22 

 23 

Training Support:  USMC marksmanship training is supported at this facility using six live fire ranges.  24 
Rifle and pistol requalification and training are also conducted by units from the Navy and the Army.  25 
Federal, State, and local law enforcement also train here and local gun clubs are accommodated on a 26 
non-interference basis. 27 

 28 

4.3.6 MANANA HOUSING AREA 29 

The Manana Housing Area occupies 62 acres in leeward O‘ahu, at the base of the ridge of the Ko‘olau 30 
Mountain Range.  It contains 168 housing units, and various recreation and personnel support facilities. It 31 
contains no significant natural resources and is minimally discussed in this INRMP.  32 

 33 

4.3.7 PEARL CITY ANNEX 34 

Pearl City Annex is a 27 acre site located within the Pearl Harbor Naval Complex on Pearl City Peninsula.  35 
There are three warehouses that provide a total of 212,160 square feet of covered storage space and an 36 
additional 41,968 square feet of space provided by two open-sided sheds.  The facility is primarily used 37 
as a storage area for a wide range of material and equipment that cannot be stored at MCBH-KB due to 38 
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lack of space.  It contains no natural resources and is minimally discussed in this INRMP.  1 

 2 

4.3.8 MOLOKAI TRAINING SUPPORT FACILITY 3 

The Molokai Training Support Facility (MTSF) is a 12 acre facility located near the Molokai Airport.  Due 4 
to lack of current training activities on Molokai, the MTSF is no longer used.  It contains no significant 5 
natural resources and is minimally discussed in this INRMP.  6 

 7 

4.4 MANAGEMENT ENVIRONMENT 8 

The 2001 INRMP/EA (see Sections 2.5.1 and 2.5.2) provides details regarding a strong tradition of 9 
exemplary natural resources stewardship and community involvement at MCBH, including  the history of 10 
the natural resources program and staff development.  This history of stewardship bears testimony to 11 
MCBH’s commitment and ability to carry out the management actions programmed in this INRMP.  This 12 
updated INRMP provides details on the current management environment supporting natural resources 13 
management at MCBH.  As described below, the steady increase in numbers, expertise, and 14 
organizational complexity of the environmental staff, Environmental Department, Command Structure, 15 
and stakeholder support involved bear testimony to the continuing capability of MCBH to implement the 16 
management actions programmed in this INRMP. 17 

 18 

The 1997 SAIA requires a single INRMP for MCBH to be used as the primary planning tool for managing 19 
natural resources on military lands.  The initial MCBH INRMP was completed in 2001 (Drigot et al. 2001) 20 
as a combined INRMP/Environmental Assessment.  Section 2.5.2 of that document details the prior 21 
history of natural resource management on MCBH properties.  The INRMP is supported by previous 22 
plans and studies, which contain information that remains of historical value as a baseline reference.  The 23 
INRMP will continue to be supported by future studies that are programmed to fulfill natural resource 24 
management needs. 25 

 26 

4.4.1 STAFF AND ORGANIZATION 27 

Over the past decade, the Environmental Department has been subject to staff increases, organizational 28 
changes, expansion in responsibilities to serve additional tenants and to accommodate increased 29 
organizational complexities, new legal compliance demands, and expanded amount of geographic area 30 
placed under their jurisdictional responsibility, in natural resources and all other areas of environmental 31 
management.  Chart 4.1 shows how the Environmental Department fits into the overall MCBH Command 32 
structure.  Chart 4.2 shows the most current organization and overall composition of the Environmental 33 
Department (although undergoing some minor changes at time of this writing).  An important aspect is 34 
that the Environmental Department exists on co-equal footing with the Facilities and Supply Departments 35 
under the G-4 (Installation and Logistics) organizational unit on Base, with a direct line from there to the 36 
Commanding General. 37 

 38 
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At time of this writing, the Base Environmental Compliance and Protection Department (ECPD) is led by 1 
an active-duty military department director (currently a USMC Lieutenant Colonel, a trained attorney with 2 
additional Master’s degrees in law and environmental management).  Over the past few years, there have 3 
been two or three military and 23 civilian environmental professionals under his supervision, in functions 4 
distributed across the organizational Chart 4.2.  Base natural resources are managed primarily by the 5 
natural resources staff within the conservation team of the ECPD, composed of a GS-12 team 6 
leader/senior natural resources management specialist; a GS-11 natural resource management 7 
specialist; a GS-9 bioscience technician, and—starting in FY2006—a GS-11 billet for a conservation law 8 
enforcement officer.  Responsibilities of environmental staff in other divisions, including a GS-11 9 
archaeologist/cultural resources manager, a GS-11 geographer (Geographic Information System (GIS) 10 
manager), and a variety of other environmental staff, often overlap with areas of natural resources 11 
concern.  The natural resources core staff work closely with environmental staff on their own 12 
Conservation Team, and with the Pollution Prevention, Compliance, and Inspector teams in overlapping 13 
areas (e.g., storm water and erosion management, community outreach, spill response, recycling, 14 
pollution prevention, land development, and use of geographic information systems applications).  The 15 
interaction among the Conservation, Compliance, and Pollution Prevention Teams in the day-to-day work 16 
of the Environmental Department reflects a growing recognition of the complexity and interdependencies 17 
among the various facets of the environment and the programs which manage them.  For example, the 18 
watershed management action component of the INRMP is strongly cross-linked between the 19 
Conservation Team’s Natural Resources and the Compliance Team’s Clean Water activities.  20 

 21 

A synopsis of the credentials, experience, and pertinent community service made by MCBH’s natural 22 
resources professional “core” staff follows, demonstrating that MCBH satisfies the Sikes Act requirement 23 
that qualified natural resources professionals are implementing the INRMP and keeping it current:9  24 

 25 

 The GS-12 Senior Natural Resources Management Specialist, on board since 1982, has an A.B. in 26 
Conservation of Natural Resources, from Barnard College, Columbia University; an M.S. and Ph.D.  27 
in Natural Resources (Policy, Planning, and Management) from University of Michigan (School of 28 
Natural Resources and Environment); and 35 years of professional experience in various positions as 29 
an environmental policy research analyst, a university professor/environmental studies program 30 
coordinator, an environmental impact consultant, and a natural resource manager.  She is widely 31 
recognized for her 25 year long record of partnering with the military, regulators, and the public to 32 
steward MCBH natural resources while sustaining combat readiness.  In 2005, she led MCBH in 33 
winning the 2005 Department of Defense and the Secretary of the Navy Natural Resources 34 
Conservation-Small Installation Awards and also won the 2005 Secretary of the Navy award in the 35 
Individual/Team category.  She was instrumental in USFWS Honolulu Office nominating MCBH for a 36 
Military Installation of the Year Conservation Award in 2004, citing her for “thoughtful and creative 37 
approaches that have been built into INRMP project planning and execution at MCBH…resulting 38 
in…tangible benefits to Federal trust resources.”  In the past few years, she also has received 39 
individual recognition for her professional contributions in general, from both on- and off-base 40 
stakeholders.  In 2005, she received special recognition from military operators for expediting 41 
interagency concurrence to test the next generation AAV prototype in sensitive MCBH marine waters, 42 

                                                      
9 Excerpt from SAIA, Section 107 states: “To the extent practicable using available resources, the Secretary of each 
military department shall ensure that sufficient numbers of professionally trained natural resources management 
personnel and natural resources law enforcement personnel are available and assigned responsibility to perform 
tasks necessary to carry out this title, including the preparation and implementation of integrated natural resources 
management plans.” 
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and was MCBH’s 2005 professional nominee for Federal Employee of the Year.  In 2004 she was a 1 
Finalist for the Partnership for Public Service’s “Service to America Medal,” honoring the nation’s top 2 
civil servants, and received 2004 Certificates of Recognition from Hawaii State Legislature; 3 
City/County of Honolulu Hawai‘i, Hawai‘i Audubon Society, and Native Hawaiian Civic Clubs 4 
Association.  In 2003, she was named “Citizen of the Year” by the elected Kane‘ohe Neighborhood 5 
Board for helping strengthen ties between MCBH and the community.  Currently, she is a pro-bono, 6 
appointed affiliate graduate faculty member at University of Hawaii (UH), which also benefits MCBH’s 7 
programs (e.g., she mentors UH graduate students pursuing degrees on natural resources 8 
management topics of interest to MCBH).  She is also DoD’s technical representative to the Hawaii-9 
Pacific Cooperative Ecosystem Studies Unit (CESU), based at UH, comprising a dozen Federal, 10 
university, and research partner institutions spanning Hawaii and the Pacific (see Section 8.3.4 and 11 
Appendix G2 for details on the Hawaii-Pacific CESU).   12 

 13 

 The GS-11 Natural Resources Management Specialist, on board since 1996, received two Bachelor’s 14 
degrees (in Forestry and Business Finance) from the University of Montana and is a Certified Arborist 15 
(2001).  He is a US Marine Corps veteran; a Lieutenant Colonel in the Marine Corps Reserves; has 16 
served hundreds of off-duty hours as a Commissioned Conservation Resource Enforcement Officer 17 
for the State of Hawaii Division of Conservation and Resource Enforcement (DOCARE); and has 18 
experience as a State survey forester with the Hawaii DLNR.  He is a DoD-certified pesticide 19 
applicator in five categories and oversees implementation of MCBH’s Pest Management Plan.  For 20 
most of the five year period since the 2001 INRMP/EA was implemented, he served the nation as a 21 
Lieutenant Colonel on active Marine Reserve duty.  The Environmental Department was ably assisted 22 
in his absence by interagency partnering and contractor help. 23 

 24 

 The GS-09 BioScience/Natural Resources (Wildlife) Technician, on board since 1997, is a US Marine 25 
Corps combat veteran, and serves hundreds of off-duty hours as a Commissioned Conservation 26 
Resource Enforcement Officer for State of Hawaii DOCARE.  He has also served six years as a 27 
Wildlife Technician for the State of Hawaii Division of Forestry and Wildlife.  He has completed 28 
numerous job-related certified training courses such as in fish and wildlife law enforcement, advanced 29 
boat operators’ training; bird/aircraft strike hazard abatement, predator and nuisance wildlife control; 30 
and in dealing with marine mammal entanglement.  In FY03, pending the full establishment of 31 
MCBH’s new Conservation Law Enforcement billet, the current BioScience Technician became the 32 
first USMC student to complete rigorous 3-month Federal law enforcement training and began to 33 
perform duties of a commissioned Federal conservation law enforcement officer, thus helping to 34 
launch USMC’s conservation resource enforcement program detailed in a new Marine Corps Order 35 
(MCO 5090.4).  In 2005, USMC recognized his outstanding help to “stand up” and design training 36 
classes for the new USMC program based on his extensive experience.  As a USMC combat veteran 37 
and dual-commissioned State and Federal enforcement officer, he mentors many young Marines, 38 
State and Federal law enforcement personnel, and successfully prosecutes numerous natural 39 
resources violations in both State and Federal courts.  Prior to this initiative, there was no venue on 40 
MCBH to directly research, investigate, and process conservation law enforcement violations on 41 
Marine Corps property. Cases were “handed off” to overloaded State and Federal fish and wildlife law 42 
enforcement personnel to finalize the investigations.  Now, due to the vigor with which he pursues his 43 
commissions and dedication to service, there is dramatic increase in awareness, training, and case 44 
load manageable by MCBH in partnership with State and Federal FWS enforcement personnel.  No 45 
other military service to date has “stood up” such a program.  During 2006, a personnel action is 46 
underway to separate out the Conservation Law Enforcement position from the established Wildlife 47 
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Technician position, so that two separate civil service positions will result: a GS-09 conservation law 1 
enforcement-focused technician and a GS-09 bioscience/wildlife-focused technician, under funding 2 
support already received from HQ USMC.   3 

 4 

4.4.2 OTHER NATURAL RESOURCES SUPPORT 5 

In addition to the Environmental Department staff, a number of natural resources support functions 6 
continue to be performed by other units or activities on and off Base.   7 

 8 

 Environmental Impact Review Board:  A Base-wide interdepartmental committee known as the Base 9 
Environmental Impact Review Board (EIRB) reviews staff actions regarding compliance with the 10 
National Environmental Policy Act (NEPA).  It functions to ensure adequate review of the 11 
environmental impact of Base actions and helps the Commanding General implement other aspects 12 
of MCBH’s natural and cultural resources and environmental quality protection programs as 13 
appropriate.  The Deputy Commander of the Base is Chair of the Board and the Environmental 14 
Department Director serves as the EIRB Executive Agent.10  The EIRB is the principal MCBH forum 15 
within which the original INRMP/EA was reviewed and approved, prior to acquiring the Commander’s 16 
signature on the Finding of No Significant Impact (FNSI) for its implementation (see Appendix G3 for 17 
a copy of the signed FNSI).  Its members continue to play that function in successive updates of the 18 
INRMP.    19 

 Environmental Lawyer:  This billet exists in the Organizational Chart (4.1) for the Base.  While there 20 
are uniformed personnel who have occupied this billet, it is not always filled.  If vacant, the duties are 21 
performed by the Staff Judge Advocate/Deputy Staff Judge Advocate.  Environmental law assistance 22 
is always available to MCBH at the Marine Corps’ Western Area Counsel Office (WACO), based in 23 
Camp Pendleton, California or at Headquarters Marine Corps.  At time of this writing, the USMC 24 
Lieutenant Colonel that is occupying the Director, ECPD billet, helps supplement this function, as he 25 
possesses a law degree, and Master's degrees in law and environmental management.  26 

 Military Police Animal Control Officers:  Two Military Police Animal Control Officers now occupy 27 
recently civilianized billets at the Military Police Department to replace the Game Warden duties that 28 
have been consolidated and professionalized under the Conservation Law Enforcement position in 29 
the ECPD.  These Animal Control Officers assist the Environmental Department by regularly 30 
patrolling specified areas on MCBH and reporting all natural resources non-compliance issues to law 31 
enforcement authorities (e.g., poaching, trespassing).  They also assist by controlling domestic pets 32 
in residential areas when necessary, and transferring sick, injured, or dead protected wildlife to 33 
appropriate authorities.  On occasion, when needed in an emergency, they supplement the 34 
environmental staff in responding to incidents involving wildlife injury caused by human-induced or 35 
natural disasters (e.g., oil spill, brushfire, hurricane, and flood).   36 

 Other MCBH Departments:  MCBH natural resources staff receive support in implementing the 37 
INRMP from other departments.  For example, G-4 (Facilities Department) planners, engineers, 38 
engineering technicians, and surveyors, and shop laborers help plan, design, map, and/or implement 39 
various INRMP actions.  G-3 (military operators) help execute INRMP actions with military operator 40 
assistance (e.g., annual “Mud Ops” maneuvers by Amphibious Assault Vehicles that enhances 41 

                                                      
10 The scope of responsibilities and staff composition of the Base EIRB are described in further detail in Base Order 
5420.1 Environmental Impact Review Procedures.  Section 12302 of MCO P5090.2A directs that such an EIRB exist 
at each USMC installation to ensure Base compliance with NEPA. 
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nesting habitat for endangered Hawaiian stilt at Nu‘upia Ponds.  Waterfront operators provide vessel 1 
transport support for Federal marine resource surveyors performing coral reef inventories for MCBH 2 
and for MCBH conservation law enforcement officer in performance of his surveillance duties. 3 

 Federal Fire Department:  MCBH is among a minority of USMC installations that do not maintain their 4 
own fire department.  Instead, a separate Federal agency – the Federal Fire Department – is the 5 
primary responsible party for responding to and directing all fire responses on MCBH, including 6 
structural fires and wildland fires on training ranges (Ulupa‘u RTF, MCTAB and Puuloa).  Fire fighting 7 
procedures for the Ulupa‘u RTF are spelled out in Chapter 9 of BaseO 3574.6.  BaseO 3000.1A 8 
Chapter 1 (Fire Bucket Standby Order) details responsibilities of military units to assist Federal or 9 
civilian firefighters in fighting fires that may occur on government-owned or leased lands or during 10 
State of Hawaii emergencies.  These Base Orders are the responsibility of military operators (G-3) to 11 
keep up-to-date and an update is now in progress (2006). 12 

 Sikes Act Cooperators:  MCBH receives support implementing its natural resource management 13 
actions from cooperating agencies under the Sikes Act, such as Hawai‘i DLNR and USFWS wildlife 14 
biologists.  NOAA Fisheries biologists, US Department of Agriculture (USDA) Wildlife Services, and 15 
Naval Facilities Engineering Command Pacific (NAVFACPAC) Engineering Field Division’s (EFD), 16 
wildlife specialists, applied biologist, and environmental engineers also assist when needed.   17 

 Other Public and Private Agency Expertise:  MCBH receives support implementing its natural 18 
resource management actions from various other agencies, universities, museums, non-19 
governmental organizations and citizen groups, including Native Hawaiian groups and kupuna (elders 20 
with traditional knowledge), whose research, resource monitoring, and/or educational visits have 21 
been hosted on MCBH in exchange for expanded knowledge of resources under MCBH stewardship 22 
and their functions. 23 

 Volunteers:  Through continuing community outreach and involvement, the natural resources staff 24 
has enjoyed assistance from thousands of dedicated volunteers over the past twenty-five years, 25 
performing primarily wildlife habitat improvement and resource monitoring duties (See Section 9 and 26 
Appendix G1). 27 

 Contractor Support:  Many of the management actions assisting the natural resources functional area 28 
and described in this INRMP involve special studies or resource inventories, design and construction 29 
of special projects, establishment and/or implementation of various resource monitoring protocols, 30 
development or updating of various databases, which require expertise budgeted for and provided 31 
through assistance of contracted personnel.  In recent years, contract management assistance in 32 
natural resources has come mostly through the MCBH Supply Department, US Army Corps of 33 
Engineers, NAVFACPAC, and Naval Facilities Engineering Service Center (NFESC) staff. 34 

 35 



 

MCBH INRMP Update (2007-2011) July 2006 
Section 4: MCBH Mission, Vision and Management Setting Draft 

4-12 

 1 

Chart 4-1.  MCBH Organizational Chart (Simplified)

as of 2006
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Chart 4-2.  MCBH Environmental Compliance and Protection Department Organizational Chart

as of 2006

Environmental 
Protection 
Specialist

Recycling Materials 
Handler

Recycling Materials 
Handler

Environmental 
Protection 

Specialist (Team 
Leader)

Inspector

Industrial Inspector

Inspector

Environmental 
Protection 

Specialist (Team 
Leader)

Environmental 
Engineer

6 Contractor 
Support Staff

Administrative 
Assistant2 Contractor 

Support Staff

Environmental 
Protection 
Specialist

Conservation Law 
Enforcement 

Officer

Environmental 
Engineer

Hazardous 
Waste Handler

Hazardous 
Waste Handler

Recycling Manager

Hazardous Waste 
Handler

Archaeologist

Environmental 
Protection 

Specialist (Site 
Manager)

Budget
Natural Resources 
Technican (Wildlife 

Tech)

Environmental 
Protection 
Specialist

COMPLIANCE 
TEAM

Environmental 
Protection 
Specialist

DIRECTOR

Lt. Col. USMC, Law/Environmental Management

CONSERVATION 
TEAM

Environmental 
Protection 
Specialist

Sr. Environmental 
Engineer (Team 

Leader)

Natural Resources 
Manager

Environmental 
Protection 
Specialist

Geographer/      
GIS Manager

Sr Natural 
Resources Mgmt 
Specialist (Team 

Leader)

Environmental 
Protection 
Specialist

POLLUTION 
PREVENTION (P2) 

TEAM

INSPECTORS 
TEAM

SUSTAINING 
STAFF

DEPUTY DIRECTOR

Supervisory                       
Environmental Protection Specialist



 

MCBH INRMP Update (2007-2011) October 2006 
Section 4: MCBH Mission, Vision and Management Setting Pre-Final Draft 

4-14 

This page intentionally left blank. 1 



MCBH INRMP Update (2007-2011) November 2006 
Section 5: National Natural Resources Management Mandates Final  

5-1 

 1 

 2 

 3 

 4 

 5 

SECTION 5 6 

NATIONAL NATURAL RESOURCES MANAGEMENT MANDATES AND 7 

REGULATORY CONTEXT 8 

5.1 APPLICABLE LAWS, REGULATIONS, AND OTHER DIRECTIVES 9 

Appendix A2 contains a table and associated text summarizing the principal Federal and State laws, 10 
executive orders, regulations and other directives that influence MCBH’s INRMP.  This information has 11 
been updated to include relevant changes since 2001.  Particular updates of interest are detailed in 12 
Sections 5.1.1 and 5.1.2. 13 

 14 

5.1.1 LAWS, EXECUTIVE ORDERS, AND MEMORANDUMS OF UNDERSTANDING 15 

Migratory Bird Treaty Act 16 

In accordance with the Migratory Bird Treaty Act (MBTA) and Executive Order (EO) 13186, 17 
Responsibilities of Federal Agencies to Protect Migratory Birds1 (January 10, 2001), DoD and USFWS 18 
have cooperatively developed and signed a Memorandum of Understanding (MOU) that outlines a 19 
collaborative approach to promote the conservation of migratory bird populations (see Appendix A7).  Per 20 
this guidance, USMC installations are to avoid or minimize the negative impact of actions on migratory 21 
birds, and take active steps to protect birds and restore or enhance their habitat whenever possible.  This 22 
includes preventing or abating pollution or detrimental alteration of the environment, as practicable, and 23 
incorporating migratory bird conservation into agency planning processes whenever possible.  USFWS 24 
should be notified if unintentional take of migratory birds, reasonably attributable to USMC actions, is 25 
having, or is likely to have a measurable negative effect on migratory bird populations, and implement 26 
conservation measures as specified in EO 13186, Section 3(e)(9).  MCBH is following this guidance, for 27 
example, in the on-going level and types of management actions undertaken to sustain the red-footed 28 
booby colony at Ulupa‘u Head Wildlife Management Area adjacent the active weapons fire training range 29 
there (see COA Component Plan 7.1.1 and COA Component Plan 7.5.3 for additional details).  This 30 
MOU, coupled with the USFWS Migratory Bird Final Rule, which provides for incidental take (under the 31 
MBTA) on military training lands, will place more emphasis on military installation INRMPs.  Additional 32 
guidance is found in USFWS Proposed Rule: Migratory Bird Permits; Take of Migratory Birds by 33 
Department of Defense, 50 CFR Part 21 (see Appendix A7), which, consistent with provisions in Section 34 
315 of the 2003 National Defense Authorization Act, prescribes regulations to exempt the Armed Forces 35 
for the incidental taking of migratory birds during military readiness activities authorized by the Secretary 36 

                                                 
1 This EO requires all Federal agencies taking actions that have, or are likely to have, a measurable negative effect 
on migratory bird populations to develop and implement, within two years, a MOU with the USFWS to address 
management actions and conservation of migratory birds on their properties. 
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of Defense or the Secretary of the military department concerned.2  USFWS is concerned, in particular, 1 
about the species listed in the report entitled Birds of Conservation Concern 2002 (USFWS 2002).3  2 
MCBH has an on-going relationship coordinating with USFWS with regard to migratory birds – particularly 3 
on MCBH-KB, including protecting and improving bird habitat, documenting population size through bird 4 
counts, and complying with the terms of a depredation permit under the MBTA for use in the Bird/Aircraft 5 
Strike Hazard (BASH) program (see COA Component Plan 7.1.5).  MCBH intends to continue the on-6 
going level and type of effort currently underway to work with military operators and USFWS to sustain 7 
adherence to this guidance.   8 

 9 

National Defense Authorization Act (NDAA) for Fiscal Year 2004 10 

The National Defense Authorization Act (NDAA) for Fiscal Year 2004 made important changes in the ESA 11 
regarding INRMPs.  Under new Section 4(a)(3)(B)(i) of the ESA, the Secretary of Interior or the Secretary 12 
of Commerce, as appropriate, is precluded from designating critical habitat on any areas owned, 13 
controlled, or designated for use by the DoD where an INRMP has been developed that, as determined 14 
by the Secretary of Interior or Secretary of Commerce, provides a benefit to the species subject to critical 15 
habitat designation. 16 

 17 

Plant Protection Act  18 

This act became law as part of the Agricultural Risk Protection Act in 2000.  The Plant Protection Act 19 
(PPA) gives the Secretary of Agriculture, and through delegated authority, USDA’s Animal and Plant 20 
Health Inspection Service (APHIS), the ability to prohibit or restrict the importation, exportation, and the 21 
interstate movement of plants, plant products, certain biological control organisms, noxious weeds, and 22 
plant pests.  The PPA was amended to include the Noxious Weed Control and Eradication Act of 2004 23 
which requires the Secretary of Agriculture to establish a program to provide assistance to eligible weed 24 
management entities to control or eradicate noxious weeds on public and private land.   25 

 26 

                                                 
2 The rule authorizes take of migratory birds, with limitations, that result from Department of Defense military 
readiness activities. If the Department of Defense determines that a proposed or an ongoing military readiness 
activity may result in a significant adverse effect on the sustainability of a population of a migratory bird species of 
concern, then they must confer and cooperate with the USFWS to develop appropriate and reasonable-conservation 
measures to minimize or mitigate identified significant adverse effects.  The Secretary of the Interior, or his designee, 
will retain the power to withdraw or suspend the authorization for particular activities in appropriate circumstances. 
3 “The 1988 amendment to the Fish and Wildlife Conservation Act mandates the U.S. Fish and Wildlife Service 
(USFWS) to ‘identify species, subspecies, and populations of all migratory nongame birds that, without additional 
conservation actions, are likely to become candidates for listing under the Endangered Species Act of 1973.’  Birds of 
Conservation Concern 2002 (BCC 2002) is the most recent effort to carry out this mandate. The overall goal of this 
report is to accurately identify the migratory and non-migratory bird species (beyond those already designated as 
Federally threatened or endangered) that represent our highest conservation priorities and draw attention to species 
in need of conservation action.  The geographic scope of this endeavor is the United States in its entirety, including 
island ‘territories’ in the Pacific and Caribbean.  It is more comprehensive than previous versions. BCC 2002 
encompasses three distinct geographic scales–North American Bird Conservation Initiative Bird Conservation 
Regions, USFWS Regions, and National–and is primarily derived from assessment scores from three major bird 
conservation plans: Partners in Flight, the United States Shorebird Conservation Plan, and the North American 
Waterbird Conservation Plan” (USFWS 2002). 
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Executive Order 13352, Facilitation of Cooperative Conservation  1 

The purpose of Executive Order 13352, signed in August 2004, is to “ensure that the Department of 2 
Interior, Agriculture, Commerce, and Defense and the [EPA] implement laws relating to the environment 3 
and natural resources in a manner that promotes cooperative conservation, with an emphasis on 4 
appropriate inclusion of local participation in Federal decision making, in accordance with their respective 5 
agency missions, policies, and regulations.”  6 

 7 

Memorandum of Understanding (Department of Defense, U.S. Fish and Wildlife Service 8 
and International Association of Fish and Wildlife Agencies)  9 

In January 2006, the DoD, the USFWS and the International Association of Fish and Wildlife Agencies 10 
(IAFWA) signed a Memorandum of Understanding that will help manage natural resources on military 11 
installations, under provisions of the Sikes Act.  The signatories developed the document, which 12 
encourages additional coordination and discusses cooperative elements of the Sikes Act, as well as 13 
calling for establishment of INRMP implementation teams (see Appendix A6).   14 

 15 

5.1.2 MARINE CORPS GUIDANCE 16 

Marine Corps Order P5090.2A, Environmental Compliance and Protection Manual 17 

Natural Resource Chapter 11 and NEPA Chapter 12 of the Environmental Compliance and Protection 18 
Manual (MCO P5090.2A) have been updated by Headquarters USMC.  They will be undergoing 19 
additional review and incorporation into the main document in 2006. 20 

 21 

Marine Corps Order 5090.4, Conservation Law Enforcement Program  22 

MCO 5090.4 establishes the policy and direction for the Conservation Law Enforcement Program on 23 
Marine Corps installations.  This program is aimed at enforcing laws protecting natural and cultural 24 
resources.  The MCO standardizes the following components of the program:  organizational structure 25 
and reporting procedures; pre-requisites for conservation law enforcement officers; training requirements; 26 
commission and credentials; firearms rules and regulations; uniform, equipment, and vehicle 27 
requirements; and the civilian general service position series for conservation law enforcement officers.  28 
See Section 4.4.1 and COA Component Plan 7.1.8 for details on MCBH’s Conservation Law Enforcement 29 
Program. 30 

 31 

MCBH Environmental Compliance and Protection Standard Operating Procedures  32 

The MCBH Environmental Compliance and Protection Department’s Standard Operating Procedures 33 
(ECPSOP) was updated in December 2005.  Chapters relevant to the MCBH INRMP include Chapter 1: 34 
Environmental Program Management System SOP (see below), Chapter 12: Natural Resources 35 
Management SOP, and Chapter 13: National Environmental Policy Act (NEPA).  The goal of the 36 
ECPSOP is to provide guidance, written for and distributed to a general audience, as a means of 37 
orientation to the Base population (e.g., active duty Marines, Sailors, their family members, civilian 38 
employees, contractors, and visiting guests) to the mission of the Environmental Compliance and 39 
Protection Department (e.g., applicable statutes, program elements, and responsibilities of the various 40 
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component programs and staff); and to the basics of their responsibility to comply with environmental 1 
laws on the installation.  In simple terms, for example, the Natural Resources Management section of the 2 
ECPSOP states that the information contained “provides information to help you understand what you 3 
must do to comply with the do’s and don’ts regarding natural resources found aboard MCBH properties 4 
and where to get additional help to remain in compliance with applicable laws, regulations, and military 5 
directives.”   6 

 7 

Environmental Management System  8 

The US Marine Corps uses an Environmental Management System (EMS) as a systematic approach to 9 
integrating environmental considerations into mission decisions and operations, while continuing to 10 
improve environmental compliance.  The USMC EMS is a framework of five interrelated components, 11 
consistent with other military services and Federal agencies, and with International Organization for 12 
Standardization (ISO) 14001, an international standard.  The components emphasize continual 13 
improvement through effective policy, planning, implementation, checking and preventive/corrective 14 
action, and management review.   15 

 16 

Following USMC guidance, the Environmental Compliance and Protection Department, Logistics Branch 17 
(LE) maintains MCBH’s Environmental Management System (EMS) Manual (MCBH 2005).  This manual 18 
is MCBH’s top-level environmental planning and compliance document, and is applicable to all operations 19 
at all its installations (with exception of the Navy Branch Medical and Dental Clinics).  Other 20 
environmental planning documents, including this INRMP, have been organized within the framework of 21 
the EMS manual, and are part of the overall EMS.  The EMS Manual describes the core elements of the 22 
EMS and their interrelationships by summarizing the basic components of the EMS and providing 23 
direction to the relevant documentation (such as plans, SOPs, and instructions).  An example of overlap 24 
between the EMS and the INRMP is the EMS Aspect of Natural Resource Land and Watershed 25 
Disturbance (e.g., soil disturbance).  Also, the INRMP/EA with its own internal organizational structure to 26 
systematically list management actions under objectives, and objectives under goals across seven COA 27 
components areas of the INRMP is consistent with the EMS emphasis on ensuring that the manner of 28 
carrying out environmental management is systematic, transparent, regularly reviewed and updated, and 29 
includes mechanisms for adaptive management and continuous improvement.  There is a strong overlap 30 
between the approach to implementing EMS and the ecosystem management approach already 31 
implemented in the INRMP (see Section 3 for additional details).  32 

 33 

5.2 INRMP GUIDANCE 34 

Updated guidance for implementing SAIA requirements (see Appendix 3) consistently throughout the 35 
DoD is periodically issued by the Secretary of Defense.  The most recent update of the Handbook for 36 
Preparing, Revising and Implementing Integrated Natural Resources Management Plans on Marine 37 
Corps Installations was issued in April 2006 (HQ USMC 2006).  This handbook guides the preparation, 38 
revision and implementation of INRMPs in compliance with the recent Memorandums of Understanding 39 
and updated guidance from the Office of the Secretary of Defense (OSD).  In particular, the MOU 40 
between the DoD, USFWS, and IAFWA was signed in January 2006 that establishes a cooperative 41 
relationship between DoD, USFWS and State fish and wildlife agencies in preparing, implementing and 42 
reviewing INRMPs on military installations (see Appendix A6).  Additional guidance on implementation of 43 
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the SAIA has been implemented by the OSD to further clarify how to implement the requirements set forth 1 
in the SAIA.  An emphasis of the guidance is on improving the overall INRMP coordination process.  2 
Summaries of the implementation guidance issued in the past five years are included in Appendix A5.  In 3 
addition, DoD’s Legacy Resource Management Program funded an update to the INRMP handbook for 4 
DoD natural resource managers, which is intended to assist managers in implementing their installaion’s 5 
INRMPs (Gibb 2005).   6 

 7 

5.3 NEPA 8 

As per SAIA guidance, the 2001 INRMP/EA was developed as a combined management plan and 9 
environmental assessment, with the environmental analysis conducted at a programmatic level (see 10 
Sections 5 and 8 of the 2001 INRMP/EA).  Per discussion with HQ USMC, this updated INRMP does not 11 
require a new or updated NEPA analysis since the proposed action and implementing level of effort has 12 
not changed.  As per the 2001 INRMP/EA: “The proposed action is to implement an INRMP on MCBH 13 
lands using an ecosystem management approach over the time frame CY2002 – 2006; annually review 14 
implementation progress, as required; and update after each review, as appropriate, but no less than 15 
once every five years.”  The preferred alternative was to implement this action at a level defined as 16 
“Operational Stewardship” that reflected a continuation of MCBH’s existing level of effort in implementing 17 
its natural resources management program.  MCBH will continue the same “Operational Stewardship” 18 
level of effort or as many management actions as possible during the next five years (2007-2011) as in 19 
the first five years of INRMP implementation (2002-2006).   20 

 21 

The implementation level of effort could be reduced to the “Compliance-focused Stewardship” level (i.e., 22 
doing only those actions that ensure minimum compliance with relevant laws and regulatory agreements), 23 
if there was a sudden significant change of mission, natural resource condition, or level of fiscal/staff 24 
support to the program during the next five years.  However, MCBH will not drop below this minimum 25 
compliance level without re-opening consultation on the INRMP with implementation partners (e.g., 26 
USFWS, NOAA Fisheries, and/or State DLNR), as appropriate.   27 

 28 

5.4 OTHER CONSIDERATIONS 29 

MCO P5090.2A requires Marine Corps installations to use the NEPA process as the vehicle through 30 
which to comply with Executive Order 12898, Federal Actions to Address Environmental Justice in 31 
Minority Populations and Low-income Populations (February 11, 1994), by evaluating the potential 32 
environmental effects of proposed actions on minority and low-income populations and implementing 33 
appropriate mechanisms for improving participation by any particularly affected minority and low-income 34 
populations.  As described in Section 10.2 of the 2001 INRMP/EA, MCBH’s ongoing approach is to 35 
involve diverse stakeholders – including racially, ethnically, and/or economically disenfranchised groups – 36 
in the INRMP implementation process.  In addition, due to the cultural importance of MCBH lands and 37 
resources to native populations, opportunities to involve Native Hawaiians in INRMP management actions 38 
will continue to be sought and included in the on-going implementation of this INRMP on all relevant 39 
MCBH parcels. 40 

 41 
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The 2001 INRMP/EA also described how MCBH INRMP management actions are implemented with 1 
consideration for health and safety risks to children, in compliance with Executive Order 13045, 2 
Protection of Children from Environmental Health Risks and Safety Risks (April 21, 1997) (see Section 3 
10.3, 2001 INRMP/EA).  The EO directs Federal agencies to make it a high priority to identify and assess 4 
environmental health and safety risks that may disproportionately affect children and ensure policies, 5 
programs, activities, and standards address these disproportionate risks appropriately.  Participation of 6 
children, both as volunteers and through educational activities, is an important part of MCBH’s natural 7 
resources program (see Section 9.1).  MCBH will continue to maintain heightened awareness of the 8 
possibility for negative health and safety effects of children participating in such activities, and will 9 
implement appropriate measures to reduce these risks. 10 

 11 
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SECTION 6 6 

EXISTING ENVIRONMENTAL CONDITIONS 7 

 8 

Detailed descriptions of the existing environment of each of the five MCBH properties with significant 9 
natural resources are provided in Section 6 of the 2001 INRMP/EA.  These descriptions will not be 10 
repeated here if environmental conditions remain essentially unchanged since then.  This section of the 11 
updated INRMP presents a focused discussion on updated information about the existing environment at 12 
each property that is considered relevant to understanding the plan’s execution schedule over the next 13 
five years.  Much of this updated information results from assessments, studies, or landscape-altering 14 
events and/or projects completed during the previous INRMP reporting period (2002-2006).  See 15 
Progress Reports and Tables in Appendix E2 for further details. 16 

 17 

6.1 MARINE CORPS BASE HAWAII, KANEOHE BAY 18 

6.1.1 LOCATION, COMMUNITY SETTING, AND LAND USES 19 

Marine Corps Base Hawaii-Kaneohe Bay (MCBH-KB) consists of approximately 2,951 acres on Mokapu 20 
Peninsula on the windward shore of O‘ahu, within the Ko‘olaupoko District.  MCBH-KB is bordered to the 21 
east by Kailua Bay, to the west by Kane‘ohe Bay, to the north by the Pacific Ocean, and to the south by 22 
private residential housing and a sewage treatment plant.  Nu‘upia Ponds on the south side of the 23 
installation and Ulupa‘u Head on the northeast side are officially designated Wildlife Management Areas.  24 
The two nearest communities are Kane‘ohe and Kailua, located to the southwest and southeast, 25 
respectively. The population of the Kane‘ohe/Kailua region (Ko‘olaupoko District) is approximately 26 
108,000 (2000 census), with Kane‘ohe at 54,415 and Kailua at 51,081.  See Figure 4, Appendix B: 27 
MCBH-Kaneohe Bay Site Map.  For detailed information, see Section 6.1.1, 2001 INRMP/EA.   28 

 29 

6.1.2 PHYSICAL FACTORS 30 

For detailed information describing the physical factors of MCBH-KB including geology/ geomorphology/ 31 
soils, climate, minerals and energy resources, visual resources, water resources, air quality and noise see 32 
Section 6.1.2, 2001 INRMP/EA.  New or updated information is provided in this section. 33 

 34 
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Geology/Geomorphology/Soils 1 

Updated information on Ulupa‘u Crater’s erosion processes and conditions.  Ulupa‘u Crater is a 2 
partially eroded volcanic crater composed of highly erodible volcanic tuff that was originally formed about 3 
1 million years ago.  The eastern crater walls have crumbled away under the persistent forces of wind- 4 
and water-driven erosion.  On the northern side of the Crater, sea cliffs drop almost 500 feet (152 meters) 5 
vertically to the sea.  Elevations at the top ridgeline area within the Crater range from 225 to 400 feet (69 6 
to 122 meters).  A majority of the slopes along the top ridgeline area exceed 20 percent grade.  The 7 
upper elevations of the northeastern ridgeline of the Crater support the red-footed booby colony in the 8 
Ulupa‘u Head Wildlife Management Area (WMA) and the south/southwest portion of the Crater, just 9 
outside the “catchment” area, hosts MCBH’s sanitary landfill.  Within the Crater “catchment” itself, the 10 
primary land use is a weapons fire-training range.  A maze of compacted unimproved access and fuel 11 
break roads and berms criss-cross the Crater interior and are subject to chronic gully erosion and rutting 12 
due to their current alignment inadvertently channeling rainwater, and otherwise aggravating the natural 13 
erosion problem.1 14 

 15 

Updated information was obtained about erosion processes and conditions at the Crater during 2003-16 
2004.  At that time, an erosion assessment was conducted for the Crater Catchment and Landfill areas 17 
defined above, using a watershed approach (Project HI20013, SRGII 2004).  As part of the analysis, the 18 
final report contains detailed information about watershed components including physiography 19 
(geology/geomorphology, topography, soils) for the project areas (Section 2.1, SRGII 2004).  The 20 
objectives of the erosion assessment were to identify erosion hotspots areas2; characterize and quantify 21 
erosion rates and storm water runoff routes; and to develop concept solutions designs to reduce 22 
accelerated erosion and control storm water runoff (see COA Component Plan 7.3.1).   23 

 24 

The set of images in Figure 8, Appendix B portrays a graphic summary of new information about Crater 25 
conditions acquired during this assessment.  Details remain in the completed report (SRGII 2004).  In 26 
brief, the various sub-watershed areas of the Crater were delineated, and areas of critical erosion 27 
concern and sensitivity were identified in the Crater Catchment and Landfill areas.  These data describe 28 
baseline conditions that can be used as reference conditions for future studies and resulted in the 29 
identification and delineation of ‘hotspots’ and areas of concern within the study areas.  The figures are 30 
produced from geospatial data sets generated using Geographic Information System (GIS) software.  31 
Sub-watershed areas (polygons) within the crater catchment were delineated on digital elevation model 32 
(DEM) maps provided by MCBH with GIS software (Figure 8a, Appendix B).3  The DEM was used as the 33 
base map to calculate ground slope values (Figure 8b, Appendix B), which was used as an input for 34 
calculating relative erodibility.  Erosion sensitivity was calculated and mapped using Relative Erosion 35 
Rates and Probability of Runoff, two variables derived from the GIS analysis (Figure 8f, Appendix B). 36 

 37 

                                                 
1 Excerpt from MCBH’s Scope of Work for Natural Resources Management Study to Address ECE-Mandated Erosion 
Compliance Problems on MCBH Lands (HI20013, cited in SRGII 2004, Appendix A). 
2 An erosion hotspot is a specific location where erosion rates exceed the natural background level causing 
conditions that have the potential to impair vital training ranges or to trigger compliance issues. 
3 The boundaries of the sub-watersheds were first delineated on field maps during sites visits, and later transposed 
onto the DEM using screen digitizing tools within the GIS program. 
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A summary of the primary results of the erosion assessment is provided below.  Five erosion hotspots 1 
were identified within the landfill and three within the Crater Catchment (Figures 8b and 8c, Appendix B).4  2 
A total of seventeen erosion areas of concern were identified within the crater catchment,5 although only 3 
three were selected for detailed analysis due to contract scope limits (Figure 8g, Appendix B).6  The 4 
delineation of hotspots and associated concept design solutions and cost estimates has allowed MCBH to 5 
pursue detailed design and implementation phases of the project (see COA Component Plan 7.3.1).  6 
Other areas of concern are being used to prioritize future erosion assessment work, as well as to make 7 
personnel aware of immediate potential compliance concerns.  8 

 9 

Water Resources, Wetlands and Watersheds 10 

Updated information on MCBH-KB wetlands and wetland boundaries.  Ground-based wetland 11 
boundary delineations were determined during 2001-2002 by a qualified wetland ecologist with the Army 12 
Corps of Engineers (Ching 2002), assisted by MCBH natural resources staff (INRMP Project HI20004).  13 
All suspected new or never formally delineated wetland areas as well as earlier-delineated wetland areas 14 
needing review/update on MCBH parcels were covered in the survey.  A total of seven wetlands/wetland 15 
complexes at MCBH-KB were identified and mapped as jurisdictional under the criteria of the Clean 16 
Water Act administered by the US Army Corps of Engineers (see COA Component Plan 7.2.1):  Hale Koa 17 
wetland; Sag Harbor wetland; Salvage Yard wetland; Nu‘upia Pond Complex (Nu‘upia ‘Ekahi Pond, 18 
Heleloa Pond, Halekou Pond, Nu‘upia ‘Elua and Nu‘upia ‘Ekolu Ponds, Nu‘upia ‘Eha Pond, and 19 
Kaluapuhi and Pa‘akai Ponds); Percolation Ditch; 3rd Marine Motor Pool, and Kaneohe Klipper Golf 20 
Course Ponds.  These wetlands cover a total of 128.76 acres distributed over different major types 21 
(mangrove: 0.81 ac, pickleweed: 119.24 ac, other coastal: 2.06 ac, other fresh water: 6.65 ac), and are 22 
classified by various major uses including sediment basin/flood storage, waterbird habitat, and golf course 23 
ponds.  See set of images in Figure 6, Appendix B: MCBH-Kaneohe Bay Wetlands. 24 

 25 

Included in the final report is a detailed description in narrative format of each wetland, its relevant 26 
vegetation, hydrological, and soils characteristics for determining its jurisdictional status, as well as 27 
relevant land use history, photos, and maps (Ching 2002).  Data summary sheets accompany the 28 
narratives of each wetland with additional detail in text format.  Also included are the geospatial data sets 29 
in electronic format and associated metadata (summarized both in text and electronic formats).  Rather 30 
than repeat this new information here, the reader is encouraged to review the original project study for 31 
details (Ching 2002) available in the MCBH Natural Resources Data Archives or at the office of the Army 32 
COE, Pacific Oceans Division, Fort Shafter, Hawaii who performed the work. 33 

 34 

As documented in the EA completed for Project HI60834 Wetland Restoration/Percolation Ditch 35 
Replacement (Drigot 2004), this project replaces a dysfunctional, weed-choked drainage ditch with a 36 
constructed wetland, lined with native plants, in an area draining surface storm water runoff from a 37 

                                                 
4 Selection of the Landfill hotspots for detailed analysis was based on five criteria: (1) most immediate potential to 
cause property damage; (2) potential to erode landfill cover material and expose buried rubbish; (3) location in a high 
use-level zone; (4) potential to route sediments into nearby marine waters; and (5) potential for remediation using 
conventional treatments.   
5 Alpha coded polygons are used to delineate areas where accelerated erosion and excessive runoff following storm 
events are generated.  Point markers identify spots where specific surficial erosion features are located.   
6 Selection of the Crater Catchment hotspots for detailed analysis within contract scope limits was based on four 
criteria: (1) most immediate potential to cause property damage; (2) location in a high use-level zone; (3) proximity to 
the ocean; and (4) potential for remediation using conventional treatments.   
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combat vehicle maintenance compound.  Completed in 2006, it has already reduced flooding in the 1 
adjacent military compound, implemented EPA-recommended BMPs for storm water management, and 2 
become a freshwater foraging and loafing opportunity for native and migratory waterfowl.  The EA 3 
contains a useful summary of the present and historic geological, hydrologic, and drainage characteristics 4 
of the project area, land use history, as well as the flora/fauna, and cultural resources in the general 5 
project vicinity.  It also references information from the concept design study upon which the project was 6 
largely based (GII and AECOS 2000).  Periodic monitoring of improved wetland conditions on site as the 7 
excavated, expanded wetland matures will continue under the direction of MCBH natural resources staff 8 
in the next phase of INRMP implementation and yield continuous improvement to the database on this 9 
wetland.  When the next wetland delineation update study is performed in FY08, this reconfigured 10 
wetland boundary will be recorded as part of that study (see COA Component Plans 7.2.1 and 7.2.2 for 11 
details).   12 

 13 

New information on MCBH-KB watershed. The Mokapu Central Drainage Channel (MCDC) was 14 
constructed in the mid-20th century by incising into fill material placed on the landscape where a previous 15 
shallow wetland environment existed.  INRMP Project HI20010, Restore Watershed/Repair Mokapu 16 
MCDC was designed and awarded for construction by 2006.  This project is implementing a watershed-17 
based solution to MCDC’s impairment problems.  It intends to relieve flood risk while restoring other 18 
watershed functions along the MCDC.  This project replaces a more conventional flood control approach 19 
that would have “hardened” stream banks and further degraded the stream corridor’s scenic, wildlife, and 20 
water quality values.  As described in the EA completed for this project (Drigot 2005), this project will 21 
replace three acres of invasive weed-choked “fill” land along the channel with a widened, terraced and 22 
native vegetated floodplain and restored wetland “pocket” near the Enlisted Club, Temporary Lodging 23 
Facility, and Nu‘upia Ponds WMA.  This project will improve biofiltration of non-point source pollution; 24 
mitigate erosion effects; contain floodwaters and increase groundwater recharge; and improve water 25 
quality and related conditions conducive to a healthier aquatic habitat for native fish and birds who forage 26 
in the channel and downstream Nu‘upia Ponds wetlands and Kane‘ohe Bay.  The resulting modified 27 
channel with its restored naturalistic conditions will also provide an enhanced shoreline for recreational 28 
use (scenic viewing and walking).  The EA contains a useful compilation of information (narrative, maps, 29 
photos) on the existing and historic geological, hydrologic, and drainage characteristics of the project 30 
area, recently updated flooding inundation zones and risks along the channel (from HPE 2003a), and 31 
some of the design concepts upon which this project was based (Collins 1999 reprinted in HPE 2003a).  32 
The EA appendix contains a copy of the Nationwide Permit (NWP) #27 issued for this project by the Army 33 
COE, which is one of the first of its kind to be issued in Hawaii (Army COE staff, pers. comm.).  NWP #27 34 
is a new permit category covering Stream and Wetland Restoration Activities (67 FR 2020, Jan 15, 2002).  35 
Further information is detailed in COA Component Plan 7.3.2. 36 

 37 

6.1.3 BIOLOGICAL FACTORS 38 

For detailed information describing the biological factors of MCBH-KB including vegetation, fish and 39 
wildlife, species of protection concern, and species of control concern, see Section 6.1.3, 2001 40 
INRMP/EA.  Highlights of some of the new or updated biological information gathered since the 2001 41 
INRMP/EA was published are provided in this section.  See Appendix C for detailed lists of species found 42 
at MCBH-KB.  A source code is included in the species lists indicating where the information about the 43 
species presence was derived and what year the information was gathered and/or reported.  The reader 44 
can determine which information is newest by referring to this source code as a guide.   45 
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Vegetation 1 

New vegetation information for Ulupa‘u Crater summarized in maps of vegetation types and brush 2 
fire risk.  Vegetation is a key watershed variable related to erosion regimes.  The types of plants, their 3 
morphology, density and distribution all affect the rates of erosion, and surface and ground water fluxes.  4 
The erosion assessment study (INRMP Project HI20013) (SRGII 2004) used existing information on flora 5 
and field observations to develop a map of vegetation types for the study area in Ulupa‘u Crater (Figure 6 
8d, Appendix B).  Since vegetation is the fuel source of wildland fires, it also has a direct influence on fire 7 
risk and spread.  The vegetation map was used in combination with information about the types of ignition 8 
sources to develop a ‘fire risk’ map for Ulupa‘u Crater (Figure 8e, Appendix B). 9 

 10 

New/Updated descriptions of existing and recommended landscape conditions at specified areas, 11 
prohibited and prescribed plant species, and other useful guidelines for landscape decisions.  The 12 
MCBH Master Landscaping Study (INRMP Project HI21002) was completed in 2002 (HDA 2002).  As a 13 
supporting document to the INRMP, this study provided guidelines for landscaping, along with lists of 14 
approved and prohibited plant species to be used on MCBH properties that update and replace the 15 
original lists included in the 2001 INRMP/EA (see Appendix D2).  Fact sheets with photos of all the plants 16 
on the preferred species list are included in an appendix of the study for further details.  The study also 17 
provided narrative descriptions and photos of existing landscape conditions and recommended landscape 18 
changes at a number of management-specified locations of concern:  Main Entry/H-3 Gate; 19 
Administrative Areas (Dewey Square, Headquarters Building); Officers’ Housing Area (General’s House, 20 
Unaccompanied Officers’ Housing Area); Streetscape (“G” Street, Mokapu Blvd., 3rd Street, certain 21 
intersections); Enlisted Club; Main Recreational Field; and certain Housing areas.  A number of useful 22 
appendices contain details on general care of trees and native plants; tree transplant guidelines; lawn 23 
care; proper use of fertilizers, herbicides, and mulching for weed control; avoiding damage to trees during 24 
construction; a list of certified arborists on O‘ahu available for consultation; a list of native plant growers 25 
and nurseries; and a bibliography of other sources that can be consulted.  26 

 27 

Fish and Wildlife 28 

Updated information on marine species.  The MCBH Coral Reef Ecosystem Management Study 29 
(CREMS) (INRMP Project HI20009) was completed in 2002 (Shafer et al. 2002).  Section 4 of this report, 30 
‘Existing Ecological and Resource Management Conditions’, summarizes information contained in various 31 
technical reports and environmental assessments.  Field survey data included in this study but absent 32 
from the 2001 INRMP/EA is from Coles et al. 2002, a Bishop Museum Technical Report on non-33 
indigenous marine species in Kane‘ohe Bay.  Three sampling stations in MCBH’s south and west 34 
nearshore waters (MCBH Fuel Pier, Sag Harbor, and a reef just west of Sag Harbor) were included in this 35 
study.  The species list in Appendix C has been updated to include species identified in the CREMS that 36 
were absent from the 2001 INRMP/EA.  The CREMS also included a Resource Sensitivity map for 37 
Kane‘ohe Bay, indicating general locations and types of sensitive marine resources.7  Resources in 38 
MCBH waters include (1) important bryozoan habitat; (2) common habitat for the endemic squid 39 
(Euprymna scolopes); (3) an area of good finger coral (Porites compressa); (4) a portion of an area used 40 
by hammerhead sharks for pupping; (5) coral colonies with high conservation value; (6) an area 41 
dominated by finger coral which also supports a high diversity of other corals and turtle sleeping spots; (7) 42 
an area of elkhorn coral (Pocillopora eydouxi); and (8) an area used by turtles for grazing.  This map is 43 

                                                 
7 This map includes sensitive information that should not be advertised to the general public in order to protect the 
resources. 
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now used within MCBH Environmental Department, for example, during interagency “spill drills” and 1 
during real-time spill responses as decision support to spill response teams over issues such as how to 2 
lay out spill booms to ensure such special marine resource locations receive priority protection or clean 3 
up attention.   4 

 5 

A follow-on INRMP project (HI20009) entitled Inventory/Improve Management of Marine Threatened and 6 
Endangered and Invasive Species in MCBH Waters was initiated in 2003.  MCBH contracted USFWS to 7 
lead the study, which is underway as a multidisciplinary, multi-agency effort.  After logistical and weather 8 
delays, the fieldwork phase of the marine resources inventory in MCBH’s 500-yard seaward buffer zone 9 
was nearly completed in 2005.  One more survey dive and the final report are due to be completed in 10 
2006.  Preliminary findings from data collected thus far document the rich species diversity in Mokapu’s 11 
500-yard seaward security buffer zone.  Among noteworthy finds include the existence of culturally 12 
important seaweeds (Dictyopteris australis, known as Limu Lipoa in Hawaiian), and a newly-discovered 13 
native seagrass meadow (Halophila decipiens and H. hawaiiana) not previously known in Kane‘ohe 14 
Bay—supporting rare sea horses (Hippocampus sp.) and threatened green sea turtles (Chelonia mydas).  15 
MCBH waters also support transiting dolphins (Stenella longirostris), endangered humpback whales 16 
(Megaptera novaeangliae) and Hawaiian monk seals (Monachus schauinslandi).  Species lists in 17 
Appendix C have been updated based on receipt of draft results (USFWS 2006, in prep).  Highlights 18 
about the marine species and conditions found in each of the eleven study stations surveyed are 19 
summarized in Figure 9, Appendix B and the accompanying text.   20 

 21 

Updated information on invertebrate species.  A FY05 MCBH-supported invertebrate survey was 22 
conducted in a small cave on the slopes of Pu‘u Hawai‘i Loa (Howarth and Preston 2005) in connection 23 
with an environmental assessment for a MCBH cultural resources program project (HI86749).  Twenty 24 
species of arthropods were found in the cave, including a native moth living on the rock walls around the 25 
entrance that belongs to the endemic Hawaiian genus Hyposmocoma of the family Cosmopterygidae.  26 
Sixteen of the species were identified as alien species, and many of these are invasive pests.  Of the 27 
remaining three species, two not identified below family level were represented by a single specimen 28 
each and were probably accidentally in the cave, and a coffin fly (family Phoridae) belongs to a group that 29 
includes both native and alien species.  None of the species are candidates for ESA listing.   30 

 31 

Updated information on vertebrate species—extinct and fossilized.  MCBH has supported 32 
cumulative research access and scientific collection and study of fossils at Ulupa‘u Crater since 1982 by 33 
Bishop and Smithsonian Institution scientists with proper access and collecting permits and following 34 
proper curation procedures for these public trust resources.  Fossil shells on reef ledges along Ulupa‘u 35 
Crater’s coastline are of an extinct marine gastropod (Conus kahiko) and are 120,000 years old.  A fossil 36 
bird bone deposit here is Hawaii’s known oldest, dating 400,000 years before-present as verified in a 37 
2005 publication (Hearty et al. 2005).  The fossil bird bones collected were properly curated for public 38 
access at Hawaii’s Bishop Museum and the Smithsonian Institution.  Detailed lists of fossils collected are 39 
maintained in MCBH Natural Resources Archives as well as at the Bishop Museum and Smithsonian 40 
Institution. 41 

 42 
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Species of Protection Concern 1 

Updated information on waterbirds.  MCBH continues its on-going commitment to providing habitat for 2 
endangered species.  The USFWS Waterbird Recovery Plan (2005) notes MCBH’s key role as wetland 3 
managers in the Ko‘olaupoko Region, where a significant component of O‘ahu’s remaining wetland 4 
habitat for Hawaii’s four listed endangered waterbirds exists.   5 

 6 

Updated information on regional status of Hawaiian stilt.  A study entitled Marine Corps Base Hawaii 7 
Support of Hawaiian Stilt Recovery in the Ko‘olaupoko District, O‘ahu (INRMP Project HI95156) was 8 
completed in 2002 (Rauzon et al. 2002).  It was funded as a contribution to the Ko‘olaupoko regional 9 
effort to protect the endangered Hawaiian stilt (Himantopus mexicanus knudseni).   10 

 11 

Updated data sheets and compilations of waterbirds present at MCBH-KB.  Recent efforts to 12 
standardize natural resource data collection protocols in cooperation with the State-sponsored bi-annual 13 
waterbird counts (see Figure 10a, Appendix B) have resulted in more systematic monitoring of Nu‘upia 14 
Ponds and other wetland habitat areas on MCBH-KB for stilt.  An Access database has been developed 15 
of Hawaiian stilt nesting and other waterbird uses of Nu‘upia Ponds and other MCBH-KB wetlands in the 16 
2006 season (see Appendix F3).  This can be used as a basis for further updates. 17 

 18 

Updated waterbird and related monitoring information.  A waterbird habitat enhancement project 19 
(INRMP Project HI80726) was completed at the Klipper Golf Course Ponds (HDA 2004).  The ponds were 20 
dredged, aerators were installed, and weedy plants replaced with natives along the pond shorelines in 21 
2003.  A one-year monitoring period, documenting the success of plant growth and use of the area by 22 
endangered waterbirds and other birds was completed in 2004.  Detailed before/during/after photos and 23 
summaries of project site conditions and their use/adaptation by plants and birds are contained in the 24 
completed project report (HDA 2004).  Ongoing monitoring by Environmental Department staff will be 25 
conducted as part of INRMP management actions to monitor MCBH wetlands, evaluate results and 26 
improve management (see COA Component Plan 7.2.4).   27 

 28 

Updated information on migratory birds.  On-going fire-suppression and erosion control projects 29 
(INRMP Project HI20007) in Ulupa‘u Crater are aimed, in part, at protecting and improving the habitat of 30 
the red-footed boobies (Sula sula rubripes), a species managed under the Migratory Bird Treaty Act 31 
(SRGII 2006).  In addition, the boundary of the Ulupa‘u Head WMA, which was revised as part of the 32 
Ulupa‘u Fire Management Study (HI21005) (BCH 2002) and finalized in the 2001 INRMP/EA, has been 33 
incorporated into the MCBH Environmental GIS and is routinely distributed as a part of base maps by the 34 
MCBH Facilities Department (see Figure 4, Appendix B). 35 

 36 

No specific new studies of migratory birds have been carried out over the past five years, but existing 37 
records, kept over the past 25 years of systematic record-keeping at MCBH, have been reorganized and 38 
their format and accessibility improved.  This information covers such phenomena as number, dates, 39 
species, and disposition of sick or injured migratory birds found and delivered to appropriate authorities 40 
under MCBH’s USFWS-issued handling permit; and number, dates, and disposition of shearwaters found 41 
and treated as part of the annual “shearwater fallout” period (October – January).  See Appendix F3 for 42 
details. 43 
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Species of Control Concern 1 

Updated information on mangrove.  The final EA for INRMP Project HI21004 completed in 2004 (Will 2 
Chee 2002) contains valuable information about MCBH’s continued efforts to improve habitat for 3 
endangered species by removing invasive mangrove from portions of the Kane‘ohe Bay shoreline of 4 
MCBH-KB, in other smaller jurisdictional wetland areas outside of Nu‘upia Ponds. 5 

 6 

Updated information on predator trapping - Improved data collection methods, formats, and 7 
records.  Under continuing MCBH natural resources staff oversight, USDA Wildlife Services personnel 8 
carry out a predator trapping program at sensitive MCBH wildlife habitats and have provided detailed data 9 
on trapping results and locations.  In addition, they provide technical assistance in Bird Aircraft Strike 10 
Hazard (BASH) management for the Marine Corps Air Facility (MCAF) on MCBH Kaneohe Bay and 11 
provide detailed data related to that task.8 Continuing since FY02, MCBH expanded USDA Wildlife 12 
Services’ ongoing contract for BASH management at MCBH-KB runways and nuisance animal trapping at 13 
Camp Smith, Puuloa, and MCTAB, to include trapping of predators that threaten wildlife at Nu‘upia 14 
Ponds.  More cost effective, labor-saving pest bait stations were installed to supplement MCBH’s on-15 
going live-trap predator control near endangered bird habitat.  All of these data are maintained in the 16 
MCBH Natural Resources Archives.  Their organization and formats are currently undergoing 17 
improvements (see Appendix F3). 18 

 19 

Updated information on invasive species.  The MCBH Invasive Species Management Study (ISMS) 20 
(INRMP Project HI20012) (Garrison et al. 2002) contains new, comprehensive descriptions of existing 21 
conditions (ecological setting, problems, past and current management activities) and recommended 22 
management actions for a range of invasive species on MCBH-KB.  Analysis was conducted by 23 
management area (Nu‘upia Ponds – mangroves, pickleweed, other weeds, introduced predators, tilapia 24 
and other non-native fish, upside-down jellyfish; Ulupa‘u Crater – buffelgrass, kiawe, other weeds, 25 
introduced predators; Klipper Golf Course Ponds – plants, animals; Coastlines – plants, animals; and 26 
Flightlines – plants, animals, BASH).  See Section 4 and Appendix F, Garrison et al. 2002 for details.  In 27 
addition, Appendix H (Garrison et al. 2002) contains detailed “Invasive Species Information Pages”, 28 
providing basic background information on some of the most invasive or troublesome species found on 29 
MCBH properties. 30 

 31 

Updated information on invasive marine species.  In a 2002 comprehensive survey of marine taxa at 32 
24 stations in Kaneohe Bay (including three stations in MCBH jurisdictional waters), 116 nonindigenous 33 
or cryptogenic (i.e., origin uncertain) species were found, twelve of which are considered invasive, 34 
including: five algae, four invertebrate and three fish species (Coles et al. 2002).  At the three stations 35 
sampled within MCBH jurisdictional waters (MCBH Fuel Pier, Sag Harbor and a reef location just west of 36 
Sag Harbor), thirty-five introduced animal species were identified across eleven major taxonomic groups.  37 
Introduced algae were notably absent at these sites.  In total, at least fifty-six introduced species of 38 
marine or brackish fish, invertebrates and algae have been documented in MCBH waters (see Table 11-39 
1, Shafer et al. 2002, and Appendix C).  The spread of invasive alien species is a threat to marine 40 
biological diversity; recommendations to address this threat are discussed in the MCBH CREMS (Shafer 41 
et al. 2002) and the MCBH ISMS (Garrison et al. 2002). 42 

 43 
                                                 
8 Starting in FY05, MCAF funds the contract for USDA Wildlife Services activities, while the oversight of these 
activities remains with the MCBH natural resources staff.   
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6.1.4 SOCIAL FACTORS 1 

For detailed information describing the social factors of MCBH-KB including human community structure, 2 
cultural resources, and facilities and supporting infrastructure, see Section 6.1.4, 2001 INRMP/EA.  New 3 
or updated information is provided in this section. 4 

 5 

Facilities and Supporting Infrastructure 6 

Updated information on new Nu‘upia Ponds Recreational Run Access Trail.  In 2002, after an EA 7 
and Section 7 Endangered Species Act interagency consultations were completed, a new Nu‘upia Ponds 8 
Recreational Run Access Trail was opened along an outer perimeter area of the Ponds (Drigot 2002).  9 
The EA contains a useful summary of existing conditions in the ponds potentially affected by the running 10 
activities and a map of the exact route and rules of conduct to be followed along the trail so as to avoid 11 
any adverse impact on endangered waterbirds and other sensitive natural resources found in the Nu‘upia 12 
Ponds WMA.  The map of this route and related rules of conduct were also incorporated into the recently 13 
updated Base Regulations (BaseO P5500.15B), which is enforceable under Federal and State law and 14 
the Uniform Code of Military Justice.  See COA Component Plan 7.6.2 for details. 15 

 16 

6.2 MARINE CORPS TRAINING AREA BELLOWS 17 

6.2.1 LOCATION AND COMMUNITY SETTING AND LAND USES 18 

Marine Corps Training Area Bellows (MCTAB) is a 1,074 acre Marine-controlled military training area 19 
located within the 1,568 acres that comprise Bellows Air Force Station (AFS).9  Bellows AFS/MCTAB 20 
lands are located on the windward shore of O‘ahu, within the Ko‘olaupoko District of eleven watersheds.  21 
These military lands are bordered by Waimanalo Bay to the east, and residential and commercial lands in 22 
the towns of Lanikai to the north, and Waimanalo to the south and west.  The population of Waimanalo 23 
was approximately 9872 persons in the 2000 census.  See Figure 11, Appendix B: Marine Corps Training 24 
Area Bellows and Vicinity.  For detailed information, see Section 6.2.1, 2001 INRMP/EA. 25 

 26 

6.2.2 PHYSICAL FACTORS 27 

For detailed information describing the physical factors of MCTAB including geology/ geomorphology/ 28 
soils, climate, minerals and energy resources, visual resources, water resources, air quality and noise see 29 
Section 6.2.2, 2001 INRMP/EA.  New or updated information is provided in this section. 30 

 31 

Geology/Geomorphology/Soils 32 

Update information on Waimanalo Stream geomorphology.  As part of the MCTAB Watershed 33 
Impairment Study (INRMP Project HI20033), a detailed analysis of the geomorphology of the study area 34 
(Waimanalo Stream, including Waimanalo Basin) was conducted (see Section 2.3, Hood et al. 2002 for 35 
details).  The analysis described, in both qualitative and quantitative terms, the current channel 36 

                                                 
9 A land transfer in 2002 increased the acreage of MCTAB to 1,074 from 1,049 as reported in the 2001 INRMP/EA. 
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morphology found along Waimanalo Stream and the most probable morphology the stream channels and 1 
estuary displayed prior to anthropogenic alteration, as a basis for potential restoration design activities.  2 
Emphasis was placed on investigating how the fluvial process and tidal fluxes created the geomorphology 3 
of the basin as the driving component of a watershed assessment. 4 

 5 

Water Resources 6 

New information on MCTAB wetlands and wetland boundaries.  Ground-based wetland delineations 7 
were conducted during 2001-2002 (Ching 2002) (INRMP Project HI20004) (see details in Section 6.1.2 8 
above).  Two wetlands at MCTAB were identified and mapped as jurisdictional under the criteria of the 9 
Clean Water Act administered by the US Army Corps of Engineers (see COA Component Plan 7.2.1):  10 
Upper Waimanalo Stream wetland and Lower Waimanalo Stream wetland.  These wetlands cover a total 11 
of 8.85 acres distributed over different major types (stream: 7.85, other fresh water: 1.00 ac), and are 12 
classified by various major uses including waterbird habitat and other.10  See Figure 14a, Appendix B: 13 
Marine Corps Training Area Bellows Wetlands.  14 

 15 

Updated information on Waimanalo Stream hydrology.  As part of the MCTAB Watershed Impairment 16 
Study (INRMP Project HI20033), a detailed analysis of the hydrology of the study area (Waimanalo 17 
Stream, including the sub-basins of Waimanalo watershed that contributes flow to Waimanalo, Kahawai 18 
and Inoa‘ole Streams) was conducted.  The analysis summarized and analyzed information on historical 19 
land use and hydrological impacts; climatic data; surface and ground water hydrology; and flood history 20 
(see Section 2.2, Hood et al. 2002 for details).  This analysis provided essential information used in the 21 
concept designs for stream and wetland enhancements.  Recommendations in this study led to 22 
programmed project HI0820033M Repair/Restore Waimanalo Stream, MCTAB (see COA Component 23 
Plan 7.3.2).   24 

 25 

6.2.3 BIOLOGICAL FACTORS 26 

For detailed information describing the biological factors of MCTAB including vegetation, fish and wildlife, 27 
species of protection concern, and species of control concern, see Section 6.2.3, 2001 INRMP/EA.  28 
Highlights of some of the new or updated biological information gathered since the 2001 INRMP/EA was 29 
published are provided in this section.  See Appendix C for detailed lists of species found at MCTAB.  A 30 
source code is included in the species lists indicating where the information about the species presence 31 
was derived and what year the information was gathered and/or reported.  The reader can determine 32 
which information is newest by referring to this source code as a guide.   33 

 34 

Vegetation 35 

Updated information on MCTAB vegetation cover.  A comprehensive GPS/GIS-based mapping study 36 
of vegetation cover at MCTAB (INRMP Project HI20012) was completed in 2004 (GII 2004).  Although the 37 
completed survey confirmed the largely invasive nature of existing vegetation cover, it documented 38 
existence of a noteworthy stand of coastal sandalwood (Santalum) that may represent a significant 39 

                                                 
10 Although MCBH commissioned the wetland delineation, upon consultation regarding real estate boundaries, it was 
determined that the majority (7.845 acres or 96%) of the Lower Waimanalo Stream wetland (total 8.183 acres) is on 
Bellows AFS property. (See Figure 14b, Appendix B). 
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portion of a genetically-distinct population intermediate between the coastal species ellipticum and the 1 
inland species freycinianatum.  Data was collected on the spatial extent and percent cover of species 2 
including Koa haole (Leucaena leucephala), Guinea grass (Panicum maximum), Christmasberry (Schinus 3 
terebinthus), Kiawe (Prosopis pallida), and California grass (Brachiaria mutica).  Point data was collected 4 
on the locations of Fountain grass (Pennisetum setaceum) infestations.  By analyzing areas with high 5 
percentage cover of more than one high fire danger species (e.g., Koa haole and Guinea grass), maps of 6 
high fire danger were developed.  Follow-on studies are in progress (HI20012) to develop vegetation 7 
management plans for control of invasive species, erosion, and brushfires (SWCA 2006, in prep.).  See 8 
set of images in Figure 17, Appendix B. 9 

 10 

Fish and Wildlife 11 

Updated information on marine species.  The MCBH Coral Reef Ecosystem Management Study 12 
(INRMP Project HI20009) was completed in 2002 (Shafer et al. 2002).  Section 4 of this report, ‘Existing 13 
Ecological and Resource Management Conditions’, summarizes information scattered in various technical 14 
reports and environmental assessments.  There is limited information specifically about marine resources 15 
at MCTAB or on the transit route from Fort Hase Beach, MCBH-KB to Bellows Beach, MCTAB.   16 

 17 

Species of Protection Concern 18 

Updated information on regional status of Hawaiian stilt.  A study entitled Marine Corps Base Hawaii 19 
Support of Hawaiian Stilt Recovery in the Ko‘olaupoko District, O‘ahu (INRMP Project HI95156) was 20 
completed in 2002 (Rauzon et al. 2002).  It was funded as a contribution to the Ko‘olaupoko regional 21 
effort to protect the endangered Hawaiian stilt (Himantopus mexicanus knudseni).  Wetlands at MCTAB 22 
are considered ‘secondary’ wetlands within the Ko‘olaupoko region, and have the potential to support 23 
limited populations of native endangered waterbirds, including stilt, for roosting and foraging.  24 

 25 

Species of Control Concern 26 

Updated information on invasive species.  The MCBH Invasive Species Management Study (ISMS) 27 
(INRMP Project HI20012) (Garrison et al. 2002) contains a comprehensive description of existing 28 
conditions (ecological setting, problems, past and current management activities) and recommended 29 
management actions for the range of invasive species on MCTAB.  Analysis was conducted by major 30 
vegetation type (Coastal Strand; Ironwood Forests; Koa haole/Christmasberry Shrubland; Koa haole Hilly 31 
Shrubland; Mixed Introduced Forest; Wetlands), in addition to invasive animals.  See Section 5 and 32 
Appendix F, Garrison et al. 2002 for details.  In addition, Appendix H (Garrison et al. 2002) contains 33 
detailed “Invasive Species Information Pages”, providing basic background information on some of the 34 
most invasive or troublesome species found on MCBH properties, such as fountain grass (Pennisetum 35 
setaceum). 36 

 37 

6.2.4 SOCIAL FACTORS 38 

For detailed information describing the social factors of MCTAB including human community structure, 39 
cultural resources, and facilities and supporting infrastructure, see Section 6.2.4, 2001 INRMP/EA. 40 
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6.3 WAIKANE VALLEY IMPACT AREA 1 

6.3.1 LOCATION, COMMUNITY SETTING, AND LAND USES 2 

The 187 acre parcel of land owned by MCBH in Waikane Valley is part of the former Waikane Valley 3 
Training Area.  The Waikane Valley Training Area (excluding the MCBH parcel) is on the current list of 4 
Formerly Used Defense Site funding list for ordnance clean-up (Tuggle and Wilcox 1998).  Waikane 5 
Valley is the northernmost valley in the Ko‘olaupoko District of windward O‘ahu.  The site is located about 6 
14 miles north of MCBH-KB.  The property is bounded to the north, south and west by undeveloped forest 7 
lands owned by two corporations (Kualoa Ranch and SMF Enterprises).  The City and County of Honolulu 8 
owns the land to the southeast, which is now designated as the Waikane Nature Preserve.  See Figure 9 
18, Appendix B: MCBH-Waikane Valley Impact Area and Vicinity.  For detailed information, see Section 10 
6.3.1, 2001 INRMP/EA. 11 

 12 

As indicated in Section 4.3.3, the Waikane Valley Impact Area is now “closed” and efforts are underway 13 
to clean up the range under DoD’s MMRP.  While that process is underway, and given the presence of 14 
ordnance and lack of active military use, the only planned natural resources management activities 15 
include enforcement (keeping people safe by keeping them out) and monitoring of natural resources 16 
conditions (See COA Component Plan 7.1.3 for further details). 17 

 18 

6.3.2 PHYSICAL FACTORS 19 

For detailed information describing the physical factors of Waikane Valley Training Area including 20 
geology/ geomorphology/ soils, climate, minerals and energy resources, visual resources, water 21 
resources, air quality and noise see Section 6.3.2, 2001 INRMP/EA.  New or updated information is 22 
provided in this section. 23 

 24 

Water Resources 25 

Updated information on wetlands.  A survey of the property as part of the HI20004 Wetland Delineation 26 
Project did not identify any jurisdictional wetlands on the property (Ching 2002). 27 

 28 

Updated information on water quality in Waikane Stream.  As part of a natural resources investigation 29 
undertaken for the Waikane Valley Training Area, existing water quality of Waikane Stream was 30 
characterized (through field measurements) and compared to previous water quality efforts (Guinther et 31 
al. 2003).  Samples were collected at four locations, from above to below the project area.  As detailed in 32 
the report, for the parameters sampled (temperature, pH, conductivity, dissolved oxygen, turbidity, total 33 
suspended solids, ammonia, nitrates, total nitrogen, and total phosphorus), the values are in within 34 
ranges indicating good water quality and show patterns typical of streams. 35 

 36 
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6.3.3 BIOLOGICAL FACTORS 1 

For detailed information describing the biological factors of Waikane Valley Training Area including 2 
vegetation, fish and wildlife, species of protection concern, and species of control concern, see Section 3 
6.3.3, 2001 INRMP/EA.  Highlights of some of the new or updated biological information gathered since 4 
the 2001 INRMP/EA was published are provided in this section.  See Appendix C for detailed lists of 5 
species found at Waikane Valley Impact Area.  A source code is included in the species lists indicating 6 
where the information about the species presence was derived and what year the information was 7 
gathered and/or reported.  The reader can determine which information is newest by referring to this 8 
source code as a guide.   9 

 10 

Vegetation 11 

Updated botanical survey for Waikane Valley Impact Area.  As part of a natural resources 12 
investigation undertaken for the MCBH portion of Waikane Training Area, a botanical survey was 13 
conducted (Guinther et al. 2003).11  The survey recorded a total of 104 vascular plant species (13 ferns 14 
and fern allies, 91 flowering plants), of which 17 are native species (five are endemic and 12 are 15 
indigenous) and 87 are alien (ten Polynesian introductions and 77 modern introductions).  All of the native 16 
species are fairly common in Hawaii and none are on any (Federal/State) lists of rare, threatened or 17 
endangered plants.  The report suggests that one native species included in the 2001 INRMP/EA species 18 
list was mis-identified (Wikstroemia uva-ursi), and is actually Wikstroemia oahuensis, which was found 19 
during the current survey.  Species lists in Appendix C have been updated to include the results of this 20 
survey. 21 

 22 

In addition to identifying species, the report characterizes plant communities based upon structure and 23 
the dominant species present.  Managed Land Vegetation and Secondary Forest cover most of the flat to 24 
sloping areas south of the hills on the northern side of the parcel and are completely dominated by alien 25 
species.  O‘hia Scrub and Koa/Uluhe Woodland occur on some of the ridges that extend up to the 26 
northern ridge line of the parcel and are characterized primarily by native species, though they also 27 
contain alien species.  The report includes additional details about species found in each community.   28 

 29 

Fish and Wildlife 30 

As part of a natural resources investigation undertaken for the MCBH portion of Waikane Valley Training 31 
Area, a series of faunal surveys were conducted, including invertebrates12, mammals (incidental 32 
observations), birds13, and aquatic biota14 (Guinther et al. 2003).  Species lists in Appendix C have been 33 
updated to include the results of these surveys. 34 

 35 

                                                 
11 A ‘walk through’ survey method was employed in which a series of informal transects were carried out across the 
area.  Areas most likely to contain native species (e.g., less-disturbed areas and higher elevations) were given more 
emphasis than disturbed areas. 
12 Included visual sampling during the day and night sampling.  Efforts were focused on the most mauka ridge within 
the parcel, in areas with a higher percentage of native vegetation. 
13 Nine count stations were established across the parcel and eight minute unlimited distance variable circular plot 
counts were made at each station during the early morning. 
14 Incidental observations collected by walking the full length of the stream, making visual observations, and sampling 
selected features with fine-mesh hand nets. 
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Updated information on invertebrates.  The survey observed 30 different invertebrate species, some 1 
only identifiable to the genus level.  An associated discussion in the report text describes the 2 
interdependent relationship between plant and invertebrate populations, especially, that Acacia koa has 3 
more endemic insects attached or dependent on it than any other tree (Swezey 1954 in Guinther et al. 4 
2003).  The areas of native vegetation within the parcel also likely support higher populations of native 5 
invertebrates. 6 

 7 

Updated information on mammals.  As per other previous observations in the parcel, signs of 8 
introduced mammalian species including domestic dog (Canis familiaris), small Indian mongoose 9 
(Herpestes auropunctatus), cat (Felis catus), and pig (Sus scrofa) were found during the course of the 10 
survey (Guinther et al. 2003). 11 

 12 

Updated information on birds.  All 369 birds, representing 15 species, recorded during the surveys 13 
were alien species (Guinther et al. 2003).  Avian diversity was relatively low, and the Japanese white-eye 14 
(Zosterops japonicus) accounted for 33% of the total number of birds observed. 15 

 16 

Updated information on aquatic biota.  The reconnaissance survey of Waikane Stream for aquatic 17 
biota did not identify any aquatic macrofauna that were previously unknown from the stream system 18 
(Guinther et al. 2003).  Adults of the native ‘o‘opu nakea (goby, Awaous guamensis) were observed in low 19 
numbers.  The report also includes a summary table of aquatic animals found by previous surveys within 20 
Waikane Stream and estuary. 21 

 22 

Species of Protection Concern 23 

Updated information on critical habitat.  Critical habitat for the federally endangered O‘ahu ‘elepaio 24 
(Chasiempis sandwichensis) (listed by the USFWS in May 2000) was designated in December 2001 25 
(Federal Register Vol. 66, No. 237, p. 63752).  Although critical habitat was not designated within the 26 
boundary of the Waikane Valley Impact Area, it does include land along the property’s northwest border 27 
(see Figure 18, Appendix B).  To date, there are no documented sightings of ‘elepaio in the Waikane 28 
Valley Impact Area.   29 

 30 

Species of Control Concern 31 

Updated information on invasive species.  The MCBH Invasive Species Management Study (ISMS) 32 
(INRMP Project HI20012) (Garrison et al. 2002) contains a comprehensive description of existing 33 
conditions (ecological setting, problems, past and current management activities) and recommended 34 
management actions for the range of invasive species at Waikane Valley Impact Area.  Analysis was 35 
divided into invasive plants and animals.  See Section 8 and Appendix F, Garrison et al. 2002 for details.  36 
In addition, Appendix H (Garrison et al. 2002) contains detailed “Invasive Species Information Pages”, 37 
providing basic background information on some of the most invasive or troublesome species found on 38 
MCBH properties. 39 

 40 
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6.3.4 SOCIAL FACTORS 1 

For detailed information describing the social factors of Waikane Valley Training Area including human 2 
community structure, cultural resources, and facilities and supporting infrastructure, see Section 6.3.4, 3 
2001 INRMP/EA. 4 

 5 

6.4 MARINE CORPS BASE HAWAII, CAMP H.M. SMITH 6 

6.4.1 LOCATION, COMMUNITY SETTING, AND LAND USES 7 

MCBH-CS covers 220 acres in the leeward O‘ahu uplands.  The nearest town is ‘Aiea which had a 8 
population of 9019 persons in the 2000 census.  MCBH-CS is bounded to the northeast by the 9 
undevelopable slopes of the Ko‘olau Range, and is contiguous with a forested State recreation area to 10 
the south and east.  Keaiwa State Park is contiguous with MCBH-CS along the northern boundary.  11 
MCBH-CS is bordered to the northwest and southwest by residential and commercial areas, including 12 
Aiea Homesteads and Halawa Heights.  Halawa Valley is located south of MCBH-CS, and is highly 13 
industrialized.  See Figure 20, Appendix B: MCBH-Camp H.M. Smith and Vicinity.  For detailed 14 
information, see Section 6.4.1, 2001 INRMP/EA. 15 

 16 

6.4.2 PHYSICAL FACTORS 17 

For detailed information describing the physical factors of MCBH-CS including geology/ geomorphology/ 18 
soils, climate, minerals and energy resources, visual resources, water resources, air quality and noise see 19 
Section 6.4.2, 2001 INRMP/EA.  New or updated information is provided in this section. 20 

 21 

Water Resources 22 

Updated information on wetlands.  A survey of the property as part of the HI20004 Wetland Delineation 23 
Project did not identify any jurisdictional wetlands on the property (Ching 2002). 24 

 25 

6.4.3 BIOLOGICAL FACTORS 26 

For detailed information describing the biological factors of MCBH-CS including vegetation, fish and 27 
wildlife, species of protection concern, and species of control concern, see Section 6.4.3, 2001 28 
INRMP/EA.  Highlights of some of the new or updated biological information gathered since the 2001 29 
INRMP/EA was published are provided in this section.  See Appendix C for detailed lists of species found 30 
at MCBH-CS.  A source code is included in the species lists indicating where the information about the 31 
species presence was derived and what year the information was gathered and/or reported.  The reader 32 
can determine which information is newest by referring to this source code as a guide.   33 

 34 
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Vegetation 1 

New/Updated descriptions of existing and recommended landscape conditions at specified areas, 2 
prohibited and prescribed plant species, and other useful guidelines for landscape decisions.  The 3 
MCBH Master Landscaping Study was completed in 2002 (INRMP Project HI21002) (HDA 2002).  As a 4 
supporting document to the INRMP, this study provides guidelines for landscaping, along with lists of 5 
approved and prohibited plant species to be used on MCBH properties (see Section 6.1.3 above and 6 
Appendix D2).  7 

 8 

Species of Control Concern  9 

Updated information on invasive species.  The MCBH Invasive Species Management Study (ISMS) 10 
(INRMP Project HI20012) (Garrison et al. 2002) contains a comprehensive description of existing 11 
conditions (ecological setting, problems, past and current management activities) and recommended 12 
management actions for the range of invasive species on MCBH-CS.  Analysis was conducted by general 13 
area type (Administrative, Forested, Manana Housing), in addition to invasive animals.  See Section 6 14 
and Appendix F, Garrison et al. 2002 for details.  In addition, Appendix H (Garrison et al. 2002) contains 15 
detailed “Invasive Species Information Pages”, providing basic background information on some of the 16 
most invasive or troublesome species found on MCBH properties. 17 

 18 

MCBH natural resources staff oversee USDA Wildlife Services’ nuisance bird/animal damage control 19 
activities at MCBH-CS.  Continuing since FY02, USDA Wildlife Services’ has an ongoing contract for 20 
nuisance animal trapping at MCBH-CS.  21 

 22 

6.4.4 SOCIAL FACTORS 23 

For detailed information describing the social factors of MCBH-CS including human community structure, 24 
cultural resources, and facilities and supporting infrastructure, see Section 6.4.4, 2001 INRMP/EA. 25 

 26 

6.5 PUULOA TRAINING FACILITY 27 

6.5.1 LOCATION, COMMUNITY SETTING, AND LAND USES 28 

Puuloa Training Facility is a 137 acre facility, located on the leeward O‘ahu coast near Pearl Harbor at the 29 
eastern edge of the ‘Ewa Plain.  It is an active training facility used for small arms practice.  The facility is 30 
located in an urbanized area, just east of the town of ‘Ewa Beach, which had a population of 14,650 31 
persons in the 2000 census.  The northern border of the Puuloa Training Facility adjoins a Federal 32 
Aviation Administration Transmitter Facility site that is relatively undeveloped.  Lands to the east of the 33 
facility are primarily owned by Public Works Center Pearl Harbor and include Iroquois Point Naval 34 
Housing.  To the east of the housing area, the Iroquois Point Elementary School is located on lands 35 
owned by the City and County of Honolulu.  The western border of the Training Facility adjoins private 36 
property, portions of which have been developed into single-family housing.  Directly adjacent to the 37 
western edge of this residential area (approximately 300 feet from Puuloa Training Facility) is ‘Ewa Beach 38 
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park, a public recreation area.  See Figure 23, Appendix B:  MCBH-Puuloa Training Facility and Vicinity.  1 
For detailed information, see Section 6.5.1, 2001 INRMP/EA.   2 

 3 

6.5.2 PHYSICAL FACTORS 4 

For detailed information describing the physical factors of Puuloa Training Facility including geology/ 5 
geomorphology/ soils, climate, minerals and energy resources, visual resources, water resources, air 6 
quality and noise see Section 6.5.2, 2001 INRMP/EA.  New or updated information is provided in this 7 
section. 8 

 9 

Geology/Geomorphology/Soils 10 

Updated information on shoreline erosion/stabilization.  A shoreline stabilization project (INRMP 11 
Project HI10007) was completed in 2004 as a mitigation action resulting from alterations to a range berm.  12 
The original project involved construction of an earthen berm and vertical berm extensions in a location 13 
adjacent to the sandy beach at Puuloa Training Facility without application for a Coastal Zone 14 
Management (CZM) consistency determination.  In addition, the project failed to anticipate shoreline 15 
erosion forces, beach replenishment processes, and their effects. Post construction, MCBH coordinated a 16 
required shoreline certification with the State and completed the necessary CZM consistency 17 
determination to acquire a permit for emergency erosion mitigation.  The mitigation involved design 18 
modifications to the range impact berm to improve access to its steep-sides for future repairs.  It also 19 
established native vegetation groundcover in order to stabilize erosion of the adjacent shoreline.  The 20 
basis of design, plans, and specifications followed to implement this project contain further details and are 21 
held in the MCBH Natural Resources Archives (HPE 2003b). 22 

 23 

6.5.3 BIOLOGICAL FACTORS 24 

For detailed information describing the biological factors of Puuloa Training Facility including vegetation, 25 
fish and wildlife, species of protection concern, and species of control concern, see Section 6.5.3, 2001 26 
INRMP/EA.  Highlights of some of the new or updated biological information gathered since the 2001 27 
INRMP/EA was published are provided in this section.  See Appendix C for detailed lists of species found 28 
at Puuloa Training Facility.  A source code is included in the species lists indicating where the information 29 
about the species presence was derived and what year the information was gathered and/or reported.  30 
The reader can determine which information is newest by referring to this source code as a guide.   31 

 32 

Vegetation 33 

New/Updated descriptions of existing and recommended landscape conditions at specified areas, 34 
prohibited and prescribed plant species, and other useful guidelines for landscape decisions.  The 35 
MCBH Master Landscaping Study was completed in 2002 (INRMP Project HI21002) (HDA 2002).  As a 36 
supporting document to the INRMP, this study provides guidelines for landscaping, along with lists of 37 
approved and prohibited plant species to be used on MCBH properties (see Section 6.1.3 and Appendix 38 
D2). 39 
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 1 

As indicated in Section 6.5.2, native vegetation was planted as part of HI10007, a shoreline stabilization 2 
project at Puuloa Training Facility.  (See HPE 2003b for planting plan). 3 

 4 

Species of Control Concern 5 

Updated information on invasive species.  The MCBH Invasive Species Management Study (ISMS) 6 
(INRMP Project HI20012) (Garrison et al. 2002) contains a comprehensive description of existing 7 
conditions (ecological setting, problems, past and current management activities) and recommended 8 
management actions for the range of invasive species at Puuloa Training Facility.  Analysis was 9 
conducted by general area type (Inactive 1000m Firing Range, Coastal Area), in addition to invasive 10 
animals.  See Section 7 and Appendix F, Garrison et al. 2002 for details.  In addition, Appendix H 11 
(Garrison et al. 2002) contains detailed “Invasive Species Information Pages”, providing basic 12 
background information on some of the most invasive or troublesome species found on MCBH properties. 13 

 14 

MCBH natural resources staff oversee USDA Wildlife Services' nuisance bird/animal damage control 15 
activities at Puuloa Training Facility.  Continuing since FY02, USDA Wildlife Services’ has an ongoing 16 
contract for nuisance animal trapping at Puuloa Training Facility. Trapping and control records are 17 
maintained in the MCBH Natural Resources Archives. 18 

 19 

6.5.4 SOCIAL FACTORS 20 

For detailed information describing the social factors of Puuloa Training Facility including human 21 
community structure, cultural resources, and facilities and supporting infrastructure, see Section 6.5.4, 22 
2001 INRMP/EA. 23 

 24 
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SECTION 7 6 

COURSE OF ACTION COMPONENTS 7 

 8 

7.0 COURSE OF ACTION ORGANIZATIONAL FRAMEWORK 9 

7.0.1 SEVEN COURSE OF ACTION (COA) COMPONENT PLANS 10 

This updated MCBH INRMP for 2007-2011 is organized the same as the 2001 INRMP/EA (2002-2006) in 11 
so far as describing INRMP implementation.  Thus, MCBH continues to follow an ecosystem 12 
management approach involving execution of a suite of management actions along seven different 13 
Course of Action (COA) areas of concern:  Fish and Wildlife; Wetland; Watershed; Coastal and Marine 14 
Resources; Grounds Maintenance and Landscape; Quality of Life, Outdoor Recreation, and Outreach; 15 
and Resources Information Management.1  These categories were carefully constructed during 16 
development of the 2001 INRMP/EA to represent the full array of natural resources found on MCBH 17 
properties.   18 

 19 

7.0.2 ORGANIZATION OF EACH COA COMPONENT PLAN 20 

As in the 2001 INRMP/EA, each of the seven COA component plans that follow (e.g., Sections 7.1 – 7.7) 21 
are organized to contain: an introductory summary of relevant policy and other pertinent information about 22 
that COA and an annotated list of management actions linked to relevant goals and objectives.  The set 23 
of goals and objectives across these seven COAs is basically the same as in the 2001 INRMP/EA and is 24 
listed in its entirety in Appendix E1.  In reviewing the description of management actions listed in each 25 
COA component plan, the reader is encouraged to consult the annual progress reports summarizing how 26 
recurring management actions were addressed during the first five year INRMP/EA (See Section 7.0.6, 27 
tables referenced therein, and Appendix E2).  This will give the reader a good idea of how those actions 28 
will continue to be carried out over the next five years.  For discrete management actions that are 29 
continued from the first five year plan into the next (e.g., those having been just started in FY05 or FY06, 30 
having evolved from a previous phase of the same effort, or having been the “offspring” of a 31 
recommendation in a previous study), a brief history of that management action will be provided, giving 32 
the reader the overall context for the currently listed project.  However, details of that “history” will reside 33 
in the 2001 INRMP/EA and/or the annual INRMP implementation progress reports (see Appendix E2).   34 

 35 

                                                 
1 The only difference is the addition of the word “outreach” in the title of the Quality of Life, Outdoor Recreation, and 
Outreach COA component to emphasize that public involvement is an important part of this component. 
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The management actions bulletized in each of the seven COA component plans under their relevant 1 
goals and objectives are without numbering since their occurrence and relative priority in any given year 2 
during the five year time-frame of INRMP implementation can vary.  Each management action listed may 3 
or may not be implemented in a given year or location within the various MCBH parcels depending on a 4 
variety of factors (see Table E3-2, Appendix E3 for a list of management actions and their planned 5 
implementation schedule).  For example, not all MCBH parcels contain wetlands, so the wetland goals 6 
and objectives will not always pertain.  In addition, the level of management effort being undertaken at 7 
various times and locations can differ depending on a variety of factors (e.g., Waikane Valley is an impact 8 
area where extremely limited levels of active management can take place safely; monitoring of the status 9 
of the natural resources is an appropriate effort, but any deliberate disturbances such as habitat 10 
restoration activities are not relevant due to the parcel being managed under the Military Munitions 11 
Response Program (see Section 4.3.3).   12 

 13 

7.0.3 IMPLEMENTATION LEVEL OF EFFORT  14 

The level of management efforts undertaken to implement INRMP management actions across MCBH 15 
parcels are contained within three levels of management effort:  Operational Stewardship, Compliance-16 
focused Stewardship, or Optimal Stewardship.  These are the same three alternative levels of effort 17 
considered for implementing MCBH INRMP management actions in the seven COA areas that were 18 
designated in the original 2001 INRMP/EA.  They define the minimum/maximum range of management 19 
efforts possible within the INRMP implementation framework while still adhering to relevant laws, 20 
regulations, and directives.  See Appendix E3 COA Tables for further detail. 21 

 22 

MCBH is committed to continuing the same “Operational Stewardship” level of effort during the next five 23 
years (2007-2011) as in the first five years of INRMP implementation (2002-2006).  Should there be a 24 
sudden significant change of mission, natural resource condition, or level of fiscal/staff support to the 25 
program during the next five years, the level of effort could be reduced to the “Compliance-focused 26 
Stewardship” level—i.e., doing only those actions that ensure minimum compliance with relevant laws 27 
and regulatory agreements.  MCBH is also committed to performing an “Optimal Level of Stewardship” 28 
management effort whenever the opportunity arises.  For example, if an outside, unexpected source of 29 
funding or partner support facilitates MCBH conducting a “nice to have” management action in the 30 
“Optimal” category – such as installing additional environmental displays or interpretive brochures – 31 
MCBH would strive to accomplish this management action.   32 

 33 

7.0.4 TYPES OF MANAGEMENT ACTIONS  34 

In addition to several levels of effort pursued for various management actions listed in the COA 35 
component plans, there are two main types of management actions listed therein.   36 

(1) Management Actions with Specific Project Numbers and Titles:  These projects often have 37 
several phases of execution:  define the problem in a preliminary study; prepare a concept 38 
design or implementation plan to address the problem; develop detailed design and 39 
specifications to fix the problem; award a contract to implement the project design and 40 
specifications; maintain the finished project; assess and monitor project results; and modify or 41 
replace the project.  The various phases of a particular project can last from five to ten or more 42 
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years, depending on the nature of the project, funds available, amount of advance site 1 
preparation needed, regulatory permits required, etc.  Examples are HI20004 Wetland 2 
Delineation/ Mapping/ Review/ Update and HI0920013M Install Erosion BMPs: Crater Slope and 3 
Shoreline.  Both of these projects involve performance of a specific study or survey of a structure 4 
or geographic features (e.g., inventory and determine jurisdictional boundaries of MCBH 5 
wetlands; or assess status of erosion on Ulupa‘u Crater) as the first phase.  Then, these projects 6 
may or may not continue in future years and phases.  In the project HI20004 example, MCBH 7 
completed an inventory of its present wetlands under US Army Corps of Engineers jurisdictional 8 
criteria in 2002, and has programmed a review and update of that wetland inventory five years 9 
later (FY08), as required by regulatory guidance.  In the erosion survey example, project 10 
HI0920013M started with an erosion assessment/concept design phase for developing design 11 
solutions.  It continues with a design phase for installation of erosion remedies, followed by 12 
installation of those remedies.  These projects with their various phases are programmed for 13 
execution over a five year time frame (see Appendix E3 for details).   14 

(2) Non-numbered Management Actions:  Other management actions do not have a specific 15 
project number, such as:  “Review and update fishing policies, practices, and access protocols to 16 
reflect latest laws, best science, and use constraints,” and “Continue to participate in state-17 
coordinated semi-annual waterbird counts.”  These actions are usually conducted by in-house 18 
MCBH staff, in coordination with other military units, partner agencies, and/or volunteers.  The 19 
actions may lead to specific projects and data-gathering investigations that do acquire assigned 20 
project numbers, but only after preliminary assessment of needs by in-house staff in collaboration 21 
with various stakeholders affected.   22 

(3) Overall Program Management Actions:  Another type of INRMP management action is 23 
programmatic and transcends all seven COA areas and relates to sustainment of adequate 24 
levels of qualified staff and supplies/material resources to implement INRMP management 25 
actions detailed in the COA component plans.  Details on the labor/materials investments in 26 
overall INRMP program management over the five-year implementation period of the INRMP are 27 
contained in Section 4 and Appendix E3 (Table E3-1) and E4.   28 

 29 

7.0.5 OVERVIEW OF INRMP IMPLEMENTATION PROGRESS SINCE 2001 30 

November 2001 marks the beginning of MCBH INRMP implementation, when the INRMP was published 31 
as a combined plan and environmental assessment – to guide MCBH’s ecosystem-based approach to 32 
natural resource management, while supporting quality of life and “no net loss” in training options.  The 33 
plan was reviewed and concurred with by in-house stakeholders and the INRMP/Finding of No Significant 34 
Impact was signed off by the Base commander and distributed for public review and comment.  Required 35 
regulator concurrence was received from USFWS, NOAA Fisheries, and Hawaii DLNR as documented in 36 
Appendix H of the 2001 INRMP/EA.  Documentation of the final concurrence and public notice process 37 
for INRMP/EA and Finding of No Significant Impact (FNSI) completion/distribution is contained in 38 
Appendix G3 of this INRMP Update, along with a copy of the signed FNSI (still in effect).  An $8-million 39 
budget for the first five years of INRMP implementation supported completion of over 300 discrete 40 
management actions across five years of plan implementation (2002-2006) at the “Operational 41 
Stewardship” level of management effort.  42 

 43 
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In the five years since MCBH’s INRMP/EA was completed, steady progress has been made to implement 1 
the plan.  As of November 2006, most of the management actions planned in the 2001 INRMP/EA have 2 
been addressed, and all “must fund” discrete management projects (see Table 7.1, pg 7-3 of the 2001 3 
INRMP/EA) are either completed, or in-progress.  Some actions were implemented ahead of schedule 4 
and some opportunities for optimal level of effort on management actions that were unforeseen in 2001 5 
were exploited (e.g., due to regional partnering and conferencing initiatives).  Some less critical 6 
management actions were deferred in order to address emergent priorities.  Emergent priorities (e.g., 7 
increased tempo of military training since “9-11”) and changing natural resource conditions (e.g., 8 
prolonged drought) caused shifts in project implementation sequence.  Despite these minor variations, 9 
MCBH’s overall INRMP has thus far been implemented on time and within budget.   10 

 11 

Details of steady progress summarized above are recounted in the annual progress reports sent to 12 
cooperative partners, as required, during the past five years, and are reprinted in Appendix E2.  As part of 13 
these annual progress reports, two tables were presented as Attachments A and B.  The Attachment A 14 
table showed progress in accomplishing the discrete “must fund” management actions listed in Table 7.1 15 
of the 2001 INRMP/EA.  With each yearly submission of a progress report, this table was modified to 16 
reflect whether each original listed project shifted from “active” to “completed” status or was superseded 17 
by a project that surfaced due to either shifting mission priorities or change in natural resources 18 
conditions.  The Attachment B table in each progress report was a comprehensive listing of all the INRMP 19 
management actions (both discrete projects and administrative-type actions) that were actually 20 
accomplished that year as compared to those that were planned for that year, as a measure of execution 21 
rate (i.e., if they were planned for accomplishment in 2002, were they actually accomplished that target 22 
year? Or were they accomplished in advance or arrears of their original programmed target time of 23 
execution? Or were they removed from the list of programmed projects altogether for various reasons?).  24 
These tables also documented how the actions were linked to specific INRMP goals and objectives as 25 
stated in the 2001 INRMP/EA.  By reviewing the text of the annual progress reports and the 26 
accompanying tables (see Appendix E2), the reader can see how steady progress has been made at an 27 
85% execution rate to implement planned actions at the “Operational” level of effort.   28 

 29 

Since some of the management actions were either delayed in their start date or rate of execution during 30 
the first five years of 2001 INRMP/EA implementation, some of the original “must fund” projects 31 
scheduled for completion by 2006 continue to appear in the updated table of INRMP management actions 32 
covering the next five years (2007-2011) (see Appendix E3 showing Active and Programmed INRMP 33 
Projects).  Only one of the original discrete projects in the 2001 list has been dropped from further 34 
consideration during the next five years and has been postponed indefinitely (HI32168 Design/Construct 35 
Pa‘akai Pond/Beach Restoration).2 36 

 37 

                                                 
2 A “post 9-11” world and increased tempo of military support requirements has necessitated an increased emphasis 
on focusing limited funds and staff efforts on sustaining recent environmental gains and completing projects that are 
already in an early phase of execution rather than undertaking any major additional environmental restoration 
projects that cannot be adequately supported over the next five years.  These recent gains to be sustained include, 
for example, HI21004 Endangered Species Habitat Enhancement/Mangrove Removal; HI80726, Golf Course 
Ponds/Endangered Waterbird Habitat enhancements; HI60834 Wetland Restoration/Percolation Ditch Replacement; 
HI20010 Watershed Repair/Restore, MCDC; and HI20033 Construct MCTAB Watershed Impairment Solution.  See 
Appendices E2 and E3 for further details. 
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7.0.6 MEASURING SUCCESSFUL INRMP IMPLEMENTATION 1 

Following DoD and USMC directives (HQ USMC 2006), and as reflected in the component criteria of the 2 
annual INRMP progress reports submitted for regulator review (see Appendix E2), MCBH has met 3 
various criteria established for measuring INRMP implementation progress.  Thus, MCBH INRMP 4 
progress reports have systematically addressed the following criteria for each reporting year:  (1) 5 
sufficiency in numbers/professional qualifications of INRMP staff available to perform required INRMP 6 
actions; (2) adaptability to emergent management needs as mission priorities or natural resources 7 
conditions changed; (3) extent to which “must fund” projects identified in the INRMP were adequately 8 
budgeted for and being implemented “on schedule”; (4) extent to which required Federal, State, and 9 
installation coordination has occurred; and (5) extent of progress made on implementing INRMP 10 
management actions was clearly linked to established INRMP goals and objectives.   11 

 12 

Systematic tracking of INRMP implementation progress in this manner has contributed to MCBH’s being 13 
the first USMC installation to successfully meet EPA’s requirement that Federal agencies implement 14 
principles-based environmental management systems (EMS) with performance measures for tracking 15 
progress.  In addition, the USFWS has favorably cited MCBH success in this regard.  In 2005, the 16 
USFWS’s Pacific Islands Fish and Wildlife Office nominated MCBH for the Service’s 2004 Military 17 
Installation Conservation Partner Award, citing that MCBH “completed, funded, and implemented its 18 
INRMP on time, including timely review and submission to the Service for Section 7 (Endangered Species 19 
Act) consultation and National Environmental Policy Act (NEPA) compliance.”  In May 2005, MCBH was 20 
honored as one of the top finalists for this nationwide US FWS military partner award.  In addition, the 21 
Service’s Pacific Islands Office noted “thoughtful and creative approaches that have been built into 22 
INRMP project planning and execution at MCBH…resulting in tangible benefits to Federal trust 23 
resources.” 24 

 25 

It should be noted by reviewers that the need for improving measurement of project success has been 26 
included among management objectives in various COA components (see summary list of goals and 27 
objectives in Appendix E1, showing multiple references to the need for development and application of 28 
performance measures for evaluating success of various projects).  For several projects planned in the 29 
five-year time frame of this updated INRMP, for example, a post-construction monitoring phase has been 30 
built in—i.e., five years after a given project is completed, an assessment of environmental conditions in 31 
the project area will be performed to help answer the question:  Did we really accomplish what we said 32 
we would? 33 

 34 

There is an emergent requirement to use additional INRMP evaluation methods per recently-updated 35 
DoD and USMC guidance manuals and correspondence received (HQ USMC 2006).  Thus, per 36 
Commandant of the Marine Corps Letter to USMC installation commanders of June 5, 2006, a new 37 
Natural Resources Program Metrics is in effect starting December 2006, as part of annual reporting 38 
procedures for FY06.  As explained therein, a “Natural Resources Metrics Builder” has been developed 39 
“to provide a standard method for collecting and reporting information on effectiveness of Natural 40 
Resources programs.”  Seven focus areas are included in the Metrics Builder, the first six of which are to 41 
be scored in partnership with USFWS and State wildlife agency representatives (e.g., DLNR in Hawai‘i).  42 
The seventh focus area is to be scored by the installation operations office (at MCBH, this is the G-3 43 
military operations office).  The focus areas are:   44 
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 1 

(1) Integrated Natural Resources Management Plan (INRMP) Implementation;  2 

(2) Listed Species and Critical Habitat;  3 

(3) Partnership Effectiveness;  4 

(4) Fish and Wildlife Management and Public Use;  5 

(5) Team Adequacy;  6 

(6) Ecosystem Integrity; and  7 

(7) INRMP Impact on the Installation Mission.   8 

 9 

The results of the first year’s evaluation using this new metric will be reported as part of the annual 10 
INRMP progress report submitted in 2007.  In sum, the annual INRMP evaluation requirements/progress 11 
reports starting at the end of CY06, will include the results of the Natural Resources Program Metrics 12 
application, as well as the other areas of evaluation already being covered.  Thus, as stated in the USMC 13 
INRMP Handbook (HQ USMC 2006):  14 

 15 

Annual reviews shall verify that:  16 

 Current information on all conservation metrics is available.  17 

 All “must fund” projects and activities have been budgeted for and implementation is on schedule.  18 

 All required trained natural resources positions are filled or are in the process of being filled.  19 

 Projects and activities for the upcoming year have been identified and included in the INRMP.  An 20 
updated project list does not necessitate revising the INRMP.  21 

 All required coordinations have occurred.  22 

 All significant changes to the installation’s mission requirements or its natural resources have 23 
been identified.  24 

 25 



MCBH INRMP Update (2007-2011) November 2006 
COA 7.1: Fish and Wildlife Management  Final 

7.1-1 

7.1 FISH AND WILDLIFE MANAGEMENT COMPONENT PLAN 1 

 2 

POLICY AND BACKGROUND 3 

Fish and wildlife management has been the core component of MCBH’s natural resource conservation 4 
activities since at least 1966 when an “Agreement for the Conservation and Development of Fish and 5 
Wildlife” was completed December 6, 1966 under authority of the Sikes Act of 1960 (see Appendix A4).  6 
At that time, management was concentrated on Mokapu Peninsula, as that was the only property under 7 
Marine Corps jurisdiction (i.e., the former Marine Corps Air Station, Kaneohe Bay (MCAS-KB)), and it 8 
contained significant concentrations of fish and wildlife resources.  For thirty years starting with the 1970 9 
publication of the first wildlife management plan for MCAS-KB by the USFWS (then called US Bureau of 10 
Sports Fisheries and Wildlife), fish and wildlife management efforts were focused at two designated 11 
Wildlife Management Areas (WMAs) on Mokapu Peninsula:  517-acre Nu‘upia Ponds WMA and 25-acre 12 
Ulupa‘u Head WMA.   13 

 14 

Since the 1994 “stand up” of Marine Corps Base Hawaii to replace MCAS-KB, and the expansion of 15 
geographic areas within USMC/MCBH jurisdiction, there has been a concerted effort to also improve 16 
management of fish and wildlife in areas outside the two WMAs.  Factors influencing this intensified effort 17 
include an increase in MCBH environmental staff and budget over that time frame, and a shift in DoD 18 
policy to support military installations incorporating ecosystem management principles and guidelines into 19 
their natural resource management programs (e.g., DoD Instruction 4715.3, see Appendix A1).   20 

 21 

Refer to COA Component Plan 7.1 of the 2001 INRMP/EA for further details on the history of fish and 22 
wildlife management on Mokapu Peninsula.  In summary, since the early 1990s, and throughout the 23 
implementation period of the first five-year INRMP, fish and wildlife efforts have continued in the two 24 
WMAs on Mokapu Peninsula, and have expanded to cover other terrestrial and aquatic areas on the 25 
peninsula and at MCTAB; as well as the marine environment in the 500-yard seaward security buffer 26 
zone around Mokapu Peninsula.  Fish and wildlife activities at MCBH’s leeward parcels (e.g., Camp H.M. 27 
Smith, Puuloa, and Manana) have focused primarily on nuisance/invasive animal and plant species 28 
control.  At the windward-located Waikane Valley Impact Area parcel, fish and wildlife management 29 
activities have been limited to baseline environmental monitoring and conservation law enforcement while 30 
awaiting completion of clean up assessments and plans for this ordnance-contaminated property.  As 31 
detailed in Section 3 and Appendix A1, MCBH continues to systematically apply an ecosystem-based 32 
management approach to wildlife and other natural resources management activities at all MCBH 33 
parcels. 34 

 35 

Goal 7.1:  Fish and Wildlife Management 36 

Contribute to maintenance of healthy regional fish and wildlife populations by managing protected species 37 
and habitats that currently exist within MCBH lands/waters/air space, consistent with natural resources 38 

laws, military directives, interagency consultations, management programs, and permits. 39 

 40 
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The set of Objectives, Approaches, and Projects/Actions described below is designed to help reach Goal 1 
7.1.  The individual projects/actions listed are distributed across the three alternative management 2 
regimes as depicted in the summary Table E3-2 (Appendix E3).  The rationale and further background for 3 
each of the management actions in the table are further explained below, as necessary.  For more 4 
specific examples of how these management actions have been carried out during the first five years of 5 
INRMP implementation (2002-2006), see Progress Report Table E2-4 (Appendix E2) and the Outreach 6 
Table in Appendix G1.  The reader can assume that similar actions will continue over the next five years 7 
of plan implementation (2007-2011). 8 

 9 

Objective 7.1.1:  Implement MCBH-KB’s Fish and Wildlife Management Program at the 10 
two Wildlife Management Areas (WMAs) on Mokapu Peninsula.1 11 

 12 

This section provides a consolidated list of continuing management actions in the fish and wildlife 13 
management program at MCBH-KB.  These management actions are subdivided into four element 14 
categories:  (1) Nu‘upia Ponds WMA Species/Habitat Enhancement (NPWMA/SHA), (2) Nu‘upia Ponds 15 
WMA Public Use (NPWMA/PUA), (3) Ulupa‘u Head WMA Species/Habitat Enhancement (UHWMA/SHA), 16 
and (4) Ulupa‘u Head WMA Public Use (UHWMA/PUA).  The management actions listed also include 17 
needed improvements at an expanded level of effort, to the extent that funding, resources, and staff limits 18 
allow.   19 

 20 

Element Category One: Species/Habitat Enhancement Actions at NPWMA 21 

 Control invasive plants with established in-house and contractor resources and 22 
methods (e.g., manual, mechanical). 23 

- Supervise annual “Mud Ops” AAV maneuvers to enhance stilt nesting and foraging 24 
habitat. 25 

- Coordinate military “work parties” to assist natural resources staff with invasive plant 26 
removal.  27 

- Contract weed evaluation and removal projects, as appropriate. 28 

 Control invasive plants with established volunteer-conducted activities. 29 

- Host weed-pulling service projects by interested organizations. 30 

 Evaluate and improve (systematically) invasive plant control methods. 31 

- Monitor/improve existing methods and results.  32 

- Research replacement options and replace invasives with preferred vegetation. 33 

- Research/test new control methods. 34 

- Leverage resources with regional partners (e.g., see COA Component Plan 7.2.2). 35 

                                                 
1 See Figure 4, Appendix B for locations of Nu‘upia Ponds WMA and Ulupa‘u Head WMA. 
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 Remove vertebrate predators (rats, cats, dogs, mongoose) using established 1 
methods.  2 

- Continue predator control program by Federal government personnel. 3 
Since 2001, execution of the predator control program in the sensitive NPWMA has 4 
shifted from being primarily executed by the MCBH wildlife technician and military police 5 
animal control staff to being implemented by contracted USDA Wildlife Services 6 
personnel.  This has freed up some time for the MCBH wildlife technician, whose duties 7 
have shifted to that of law enforcement through his new responsibilities as a federally-8 
commissioned conservation law enforcement officer under the Marine Corps’ new 9 
Conservation Law Enforcement Program (see MCO P5090.4 and Section 4.4.1 for 10 
details). 11 

- Continue enforcement of animal control laws (e.g., leash laws, prohibitions on feeding 12 
feral cats, prohibition of pets in NPWMA). 13 
Since 2001, enforcement of animal control laws has been strengthened by the 14 
establishment of the MCO 5090.4 Conservation Law Enforcement Program and update 15 
of the Base Regulations, Chapter 4, Pet and Animal Control, in which it is made clear that 16 
free roaming dogs, cats or other animals (domestic or feral) are specifically prohibited on 17 
MCBH properties and particularly in wildlife management areas (See BaseO P5500.15B 18 
for further details).  This conforms with the Navy policy issued in Chief of Naval 19 
Operations (CNO) Letter 5090 Ser N456M/10595820 of 10 January 2002 regarding 20 
prevention of feral cat and dog populations on Navy property.   21 

 Evaluate and improve (systematically) vertebrate predator control methods. 22 

- Vary time, place, baits, trap types, and intensity of trapping; evaluate results; and improve 23 
trapping program design, where appropriate. 24 

Under the USDA Wildlife Services contract terms, MCBH Environmental Department and 25 
USDA Wildlife Services communicate regularly to determine which sites are high risks for 26 
predation and where new traps or bait stations are required.  New trapping routes have 27 
been added or their placement shifted to better defend species of concern during the 28 
nesting seasons and to reduce predator presence within NPWMA.  Use of diaphacinone 29 
bait stations has been added as an additional trapping technique at specific locations.  30 
(See Appendix F3 for related database management improvement efforts). 31 

- Expand community education activities regarding pet restraint and predator control (e.g., 32 
keeping domestic cats indoors and dogs on leash, reporting violators). 33 

 Limit disturbance of nesting waterbirds with established methods. 34 

- Minimize nearby construction-related disturbances during nesting season (1 May–1 Oct). 35 

For example, the construction phase of INRMP Project HI60834 Complete Wetland 36 
Restoration/Percolation Ditch Improvements was completed between October 2005 and 37 
March 2006 to avoid the spring/summer nesting season of the endangered Hawaiian stilt 38 
at the nearby NPWMA.   39 

- Prohibit incompatible activities in/near pond habitat, especially during nesting season. 40 

For example, the Nu‘upia Ponds Recreational Run Access Trail was deliberately routed 41 
along the outer-periphery road system of Nu‘upia Ponds and designed to avoid the 42 
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sensitive nesting areas (as documented in the EA and Section 7 USFWS consultation 1 
completed for that project (Drigot 2002)). The authorized run route and rules of conduct 2 
are reprinted in Base regulations (BaseO P5500.15B), posted on MCBH’s website.   3 

- Maintain SOPs, signs, fences, security patrols, and enforcement of prohibitions. 4 

 Continue established approach (opportunistic) to monitor fish and wildlife, evaluate 5 
results, and improve management. 6 

- Host and participate in State-coordinated semi-annual waterbird counts and Hawaii 7 
Audubon Society-sponsored Annual Christmas Bird Counts (see Figures 10a and 10b, 8 
Appendix B). 9 

- Conduct project-specific monitoring of birds, vegetation, etc. in response to specific 10 
improvements, outside requests, or permit conditions.  11 

 Monitor fish and wildlife (systematically), evaluate results, and improve management.  12 

- Initiate additional fish monitoring surveys in the Ponds and compare to baseline fish 13 
survey results reported in Brock 1994.  14 

- Perform additional surveys to improve tracking the status of protected species (e.g., 15 
banding birds, tagging fish, counting nests). 16 

For example, in the 2006 nesting season, a MCBH contractor conducted systematic, 17 
weekly base-wide waterbird counts.  Data collected on variables including numbers of 18 
Hawaiian stilt present, location of nests, hatching rate, and fledgling success has been 19 
entered and maintained in a Microsoft Access Waterbird Database (see Appendix F3).  20 

 Explore interagency partnerships to expand cooperative monitoring of fish and 21 
wildlife on a regional basis.  22 

 23 

Element Category Two: Public-Use Actions at NPWMA 24 

 Support required on-site access by natural resource partner agencies.2 25 

 Provide established resource-compatible on-site public access on a case-by-case 26 
basis. 27 

- Continue to support specific requests for escorted tours, service projects, etc. (see 28 
Outreach Table in Appendix G1 for details.) 29 

                                                 
2 Section 11104.1.e of MCO P5090.2A states that Federal, state, and local conservation officials “will be permitted 
access to installation land and waters for official purposes after proper safety and security measures are taken.”  
Section 11104.3.h further states that “When contracting fish and wildlife work, priority will be given to Federal, state, 
and local agencies having responsibilities for the conservation and management of fish and wildlife.”  The SAIA 
requires that military installation INRMPs “shall reflect the mutual agreement” of state and Federal fish and wildlife 
agencies concerning “conservation, protection, and management of fish and wildlife resources” (see Appendix A3). 
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 Provide additional resource-compatible on-site public access on a case-by-case 1 
basis. 2 

- Recruit and train volunteers from schools and community service organizations to assist 3 
in conducting pond tours. 4 

 Display/distribute available presentation materials on fish and wildlife management. 5 

- Continue to reproduce and disseminate existing brochures at public forums such as New 6 
Arrivals Briefs and escorted Base environmental tours. 7 

- Maintain existing Interpretive Exhibit Pavilions and Displays showing NPWMA resources 8 
and management.  9 

 Develop/distribute additional presentation materials on fish and wildlife management.  10 

- Develop additional brochures, newspaper articles, briefing materials, publications, videos, 11 
displays, websites, etc.   12 

For example, the “Masters of Amphibious Assault” poster was recently developed in the 13 
”Saving a Few Good Species” Partnership Poster Series between USFWS and USMC, 14 
celebrating the symbiotic relationship between AAV training and Hawaiian stilt habitat 15 
enhancement at Nu‘upia Ponds.  This poster was unveiled in a MCBH locally-hosted 16 
ceremony in January 2004, distributed locally and nationwide, and was posted on 17 
USMC’s and USFWS’s websites (see Appendix G2). 18 

 Host established project-specific volunteer service actions. 19 

- Remove invasive plants (e.g., mangrove and pickleweed), plant and maintain native plant 20 
sites, and maintain tire-nest islands for Hawaiian stilt.   21 

For example, for years, the Sierra Club Hawaii Chapter has been co-sponsoring with 22 
MCBH regular weed pulling events in NPWMA for interested volunteers.3 23 

 Expand project-specific volunteer service actions. 24 

- Offer volunteers opportunities to participate in research and/or monitoring activities (e.g., 25 
bird counts, native plant establishment/maintenance, and water quality monitoring). 26 

 Provide off-site public outreach about fish and wildlife management. 27 

- Provide public briefs, displays, videos, website information, etc.   28 

A recent example is MCBH’s invited display at the August 2005 White House Conference 29 
on Cooperative Conservation in St. Louis, MO, attended by over 1,000 invitees from a 30 
variety of public resource management agencies and non-governmental organizations 31 
across the nation who partner on fish and wildlife management.  Two case studies of 32 
MCBH Cooperative Conservation Successes were highlighted at the conference, 33 
published in the Conference Proceedings, and posted at a cooperative partner website 34 
(see Appendix G2).  35 

                                                 
3 “Sierra Club and Marines Partner for Endangered Birds” (Drigot and Kaohelaulii 2004, local chapter newsletter) and 
“Hawaii – A Few Good Species” (Kinik 2005, national magazine) favorably mention this ongoing Sierra Club/Marine 
Corps partnership (see Appendix G2).   
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 Explore interagency cooperative partnerships to coordinate public education/access 1 
activities.  2 

- Provide shared docents, interns, etc.  3 

 Develop interagency mechanisms to inform the public about resources, access and 4 
volunteer service options. 5 

For example, such an interagency mechanism exists between MCBH and the Sierra Club 6 
Hawaii Chapter.  The above-cited Sierra Club co-sponsored volunteer weed removal projects 7 
at NPWMA are regularly posted in the Sierra Club chapter newsletter and reprinted in 8 
Honolulu daily newspapers.  Also, the annual Hawaii Audubon Society volunteer Christmas 9 
Bird Count hosted at MCBH is publicized in their ‘Elepaio newsletter.   10 

 11 

Element Category Three: Species/Habitat Enhancement Actions at UHWMA4 12 

Before listing the INRMP actions under this element, it must be emphasized that MCBH does not control 13 
its own fire department and the MCBH/Environmental Department/INRMP does not perform the lead role 14 
in funding and implementing fire fighting response responsibilities at MCBH.  Instead, lead responsibility 15 
resides with a partner agency, the Federal Fire Department, for both shelter and wildland brush fire 16 
response and control.  They are assisted, where possible, with military operator support.  Fire fighting 17 
procedures for the Ulupa‘u RTF are spelled out in Chapter 9 of BaseO 3574.6.  Another Fire Bucket 18 
Standby Order (BaseO 3000.1A Ch1) details responsibilities of military units to assist Federal or civilian 19 
firefighters in fighting fires that may occur on government-owned or leased lands or during State of Hawaii 20 
emergencies.  The Federal Fire Department is notified by MCBH G-3 range managers when brush fires 21 
are a problem.  G-3 is responsible for maintaining the BaseOs listed above dealing with fire response; 22 
and is currently updating/consolidating various wildland fire fighting-related directives under a new BaseO 23 
3000.1B, Wildland Fire Management Plan (draft in prep, 2006). 24 

 25 

While Federal Fire Department and G-3/military operators have primary control over maintaining and 26 
improving fire-fighting capabilities at the RTF, the MCBH G-4/Environmental and Facilities Departments 27 
provide assistance in various ways.  The Environmental Department’s role, through INRMP 28 
implementation, is to provide technical assistance on reducing fire risk when vulnerable natural resources 29 
are involved (e.g, red footed boobies and their tree habitat adjacent the weapons firing range).  With or 30 
without the presence of such vulnerable natural resources, the G-4/Faciilities Department plays a broader 31 
role in on-going grounds maintenance/vegetation management/herbicide application – where appropriate 32 
– to control flammable vegetation at the RTF. 33 

 34 

 Move birds away from high-risk target areas using established methods. 35 

- Maintain artificial nesting platforms erected in safer, less fire-prone sections of the WMA 36 
(see for details, Rauzon and Drigot 1999).  37 

- Discourage birds from nesting/roosting in the “line of fire” by destroying potential roosts in 38 
that area. 39 

                                                 
4 The 2001 INRMP/EA management action “Update Ulupa‘u Head WMA Boundary map to reflect current conditions” 
was completed with the publication of the 2001 MCBH INRMP/EA. 
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- Plant/maintain field stock trees in safer locations to attract birds.   1 

 Replace fire-prone vegetation using established methods. 2 

- Schedule regular brush control and selective herbiciding of weeds along firebreaks. 3 

- Plant and maintain native ground cover (where practicable) to replace more fire-prone 4 
invasive grasses. 5 

 Maintain fire-fighting capabilities using established methods.5 6 

- Track and facilitate, where possible, the regular training of Range, Federal Fire 7 
Department, Safety, Environmental, and tenant user personnel in brush fire control 8 
techniques.  (This training is primarily coordinated through the MCBH Safety office but 9 
Environmental facilitates networking and interagency communication among relevant 10 
MCBH units, State Foresters, and others involved in wildland fire control issues). 11 

- Ensure maintenance of existing firebreak roads, water delivery system, the newly 12 
installed geotextile matting/weed suppressant ground cover, and water cannons. 13 

See INRMP implementation annual progress reports in Appendix E2 for further details 14 
about the latest additions to fire-fighting capabilities installed at UHWMA. 15 

 Improve fire-fighting capabilities. 16 

- Help Range personnel research, select, and sustain the latest brush-fire fighting 17 
equipment and techniques.   18 

For example, during the first five years of INRMP/EA implementation, both use of 19 
geotextile matting to suppress weed-growth near booby-nesting tree clusters to reduce 20 
fire risk and placement of remote-controlled water cannons near key nesting trees were 21 
trialed (See MCBH projects HI21007 and HI21008, detailed in progress reports in 22 
Appendix E2).  At time of writing, project HI21007, the gravel-anchored geotextile matting 23 
in strategic areas near booby-nest trees, was fully installed in January 2005 and has 24 
helped to successfully arrest spread of recent brush fires into sensitive nesting tree 25 
habitat during August 2005 and June 2006 Range fire outbreaks.  Project HI21008, which 26 
installed four water cannons in the Crater, is in the final stages of design customization to 27 
address unique Crater environmental conditions and should be finalized and fully 28 
functional by early CY2007.  See COA Component Plan 7.5.3 for additional details. 29 

- Evaluate feasibility of prescribed burns in the most sensitive, fire-prone areas and 30 
implement, as appropriate, if evaluation results, interagency consultations, environmental 31 
documentation and permits are obtained. 32 

 Remove vertebrate predators (rats, cats, dogs, mongoose) using established 33 
methods.  34 

- Continue predator control program by Federal government personnel.  35 

While predator control in the NPWMA has shifted from being primarily executed by 36 
MCBH natural resource and military police animal damage control staff to contracted 37 
USDA Wildlife Services personnel, the same is not true for the Ulupa‘u Head WMA.  Due 38 
to logistical and access challenges, MCBH’s in-house wildlife technician/conservation law 39 

                                                 
5 For further details, see Ulupa‘u Crater Fire Management Study (BCH 2002) and the Base Orders pertinent to brush 
fire management referenced therein. 
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enforcement officer continues to perform this action at this location; often he must do so 1 
during irregular hours (i.e., evenings and weekends) when the weapons range is not 2 
active.  The need to plan predator trapping schedules around a dynamic weapons range 3 
schedule is not conducive to being contracted out to off-site USDA Wildlife Services 4 
personnel.   5 

- Continue enforcement of animal control laws (e.g., leash laws, prohibitions on feeding 6 
feral cats).   7 

 Evaluate and improve (systematically) vertebrate predator control methods.6 8 

- Improve predator control. 9 

- Improve enforcement techniques. 10 

 Continue established approach (opportunistic) to monitor status of protected species, 11 
evaluate results, and improve management.  12 

- Conduct bird surveys such as Annual Christmas Bird Counts with the Hawaii Audubon 13 
Society and opportunistic monitoring of nesting patterns (see Figure 10b, Appendix B).   14 

- Perform project-specific monitoring of birds, vegetation, nesting tree health, etc. in 15 
response to specific improvements, outside requests, permit conditions, etc. 16 

 Monitor protected species’ status (systematically), evaluate results, and improve 17 
management.  18 

- Increase frequency and diversity of bird monitoring activities, especially in newly-19 
enhanced areas and nesting platforms at the Crater (nest counts, fledgling status, 20 
banding studies, etc.). 21 

 22 

Element Category Four: Public-Use Actions at UHWMA 23 

 Support required on-site access by natural resources partner agencies.7  24 

For example, the red-footed booby colony at the UHWMA regularly serves as an indicator of 25 
the extent of natural resources damage to seabirds from oil spills in Hawaiian waters.  The 26 
boobies found here forage widely in marine waters around the Hawaiian Islands during the 27 
day before returning to their roosts here each night.  USFWS finds it helpful to access the 28 
Crater right after a marine oil spill in Hawaiian waters to monitor the extent to which any 29 
seabirds return with oiled feathers from spill exposure.  MCBH has also hosted USFWS-30 
sponsored Natural Resources Damage Assessment field training for relevant personnel at 31 
the UHWMA.   32 

                                                 
6 Due to legal and liability sensitivities, a 2001 recommendation to use trained volunteers for predator control has 
been dropped from further consideration. 
7 Op cit 2. 
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 Provide on-site public access within limits set by mission, safety, and natural 1 
resource sensitivities. 2 

- Continue on-site tours to the booby colony and the fossil bird bone sites, to the extent 3 
allowed by range firing priorities, recently heightened escort/safety requirements, and 4 
other constraints (see Outreach Table in Appendix G1 for details).   5 

- Streamline the limited Crater access program by accommodating tour requests on a 6 
scheduled basis rather than case-by-case, in response to individual requests.   7 

For example, in February 2006, Department of Defense and Headquarters, Marine Corps 8 
environmental staff joined MCBH to host a special field visit to the Crater and other 9 
MCBH natural resources points of interest, by a consolidated set of representatives from 10 
a number of key national non-governmental environmental organizations (e.g., the Sierra 11 
Club, Audubon, Earthjustice, Defenders of Wildlife, National Wildlife Federation, The 12 
Nature Conservancy).8  13 

 Provide off-site public education program to compensate for limited public access to 14 
natural resources. 15 

- Offer remote-observation tours and classes at the Range bleachers and Interpretive 16 
Pavilion locations; and/or videotapes of the booby colony and fossil bird bone site for tour 17 
groups that cannot be accommodated on-site. 18 

 Display/distribute available presentation materials on wildlife management. 19 

- Continue to reproduce and disseminate existing brochures at public forums such as New 20 
Arrivals Briefs and escorted Base environmental tours. 21 

- Maintain existing Interpretive Exhibit Pavilions showing UHWMA resources and 22 
management. 23 

 Develop/distribute additional presentation materials on wildlife management.  24 

- Develop additional brochures, newspaper articles, briefing materials, publications, videos, 25 
displays, websites, etc. 26 

 Host established project-specific volunteer service actions within limits set by 27 
mission, safety, and natural resource sensitivities.   28 

- Continue activities such as nest counts, nest platform repair, removal of invasive plants, 29 
and maintenance of native plants (see Outreach Table in Appendix G1 for details). 30 

 Expand project-specific volunteer service actions within limits set by mission, safety, 31 
and natural resource sensitivities. 32 

- Expand opportunities for volunteers to engage in research and monitoring activities (e.g., 33 
bird nesting surveys, evaluating revegetation success, artificial bird nest platform usage). 34 

 Coordinate interdepartmental MCBH staff public access/education program on 35 
natural resources and management. 36 

                                                 
8 See “Boots on the Ground, Birds in the Nest”, Sierra Club Insider, March 21, 2006 and Oakes 2006 reprinted in 
Appendix G2. 
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 Explore interagency cooperative partnerships to monitor natural resources.  1 

 Explore interagency cooperative partnerships to coordinate public education/access 2 
activities. 3 

 Develop interagency mechanisms to inform the public about resources, access and 4 
volunteer service options. 5 

 6 

Objective 7.1.2:  Increase emphasis on Fish and Wildlife Management Program elements 7 
at MCBH-KB outside the two WMAs. 8 

 9 

MCBH’s Environmental Department has been increasing emphasis placed on fish and wildlife 10 
management at areas on Mokapu outside Nu‘upia Ponds WMA and Ulupa‘u Head WMA.  The following 11 
management actions help fulfill this objective. 12 

 13 

 Conduct monitoring of protected/pest fish and wildlife in small wetlands at MCBH-KB 14 
and appropriate follow-on actions.  15 

For example, such monitoring was done just before, during, and immediately after the 16 
construction of HI80726 Golf Course Pond/Endangered Waterbird Enhancement Project, as 17 
documented in the final project report (HDA 2004).   18 

 Incorporate updated fisheries/marine mammal policy into Base Plans, Projects, and 19 
Protocols as appropriate.   20 

Policy clarification is needed especially with regard to recreational fisheries access, 21 
sustainable yield, indigenous access, marine mammal protection protocols, and Essential 22 
Fisheries Habitat designations in MCBH’s 500-yard buffer zone.  This will help improve coral 23 
reef ecosystem management within MCBH-KB’s 500-yard buffer zone around Mokapu 24 
Peninsula.  This clarification should be reflected in updates to the Master Plan, Base 25 
Regulations, training SOPs, etc. (See COA Component Plan 7.4 Coastal and Marine 26 
Resources Management and COA Component Plan 7.6 Outdoor Recreation, Quality of Life, 27 
and Outreach Management for further details).  28 

 29 

Objective 7.1.3:  Develop and implement a Fish and Wildlife Management Program on 30 
MCBH parcels outside MCBH-KB. 31 

 32 

During the first five years of INRMP implementation, MCBH’s Environmental Department began to 33 
develop, expand, and refine a deliberate fish and wildlife management program to include all MCBH 34 
properties, not just MCBH-KB, that were recently consolidated under MCBH control and jurisdiction.   35 

 36 
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One of those areas is Waikane Valley Impact Area.  While Waikane Valley has been recently “closed” 1 
and transferred to the MMRP program (see Section 4.3.3 and 8.1.10) for final clean up action and 2 
ultimate decisions on future disposition, there are natural resources assets and threats in the valley that 3 
remain at risk or become a risk (e.g., assets include such things as healthy stream habitat along Waikane 4 
Stream; threats include unhealthy erosion along valley cliffs, encroachment of invasive broomsedge 5 
vegetation that aggravates erosion risk, and invasion of rats, pigs, mongooses, and feral cats).  For 6 
example, it is undesirable to have a feral cat colony become established in the valley or to have poaching 7 
by pig hunters.  In addition to on-going monitoring/enforcing access restrictions in the valley by Base 8 
military police and response to natural resources compliance issues by MCBH’s conservation law 9 
enforcement officer, the following project is programmed toward meeting this objective. 10 

 11 

 HI20018 Assess Natural Resources Status of Waikane Valley 12 

To implement minimum basic natural resources stewardship responsibilities until the MMRP 13 
program fully ‘kicks in’ and determines future clean up schedule and ultimate disposition of 14 
the property, MCBH must, for example, periodically do walk through surveys of the stream 15 
valley and conduct at least visual surveys of erosion trends (e.g., direct observation and/or 16 
time-series aerial photo interpretation, and/or install and check erosion monitoring devices).  17 
These surveys would also detect any emergency deterioration of resource conditions that 18 
could affect the larger valley or downstream resources if they are neglected and recommend 19 
corrective action.  This study would perform a reconnaissance survey, possibly a rapid 20 
bioassessment of stream conditions, and make recommendations for any future monitoring 21 
either by periodic visits and/or by installing remote control monitoring devices that can be 22 
checked remotely or less frequently. 23 

Such a reconnaissance survey has been programmed for FY2008.  Depending on outcome 24 
and whether the MMRP program responsibilities have fully ‘kicked in’ or not, one more survey 25 
is scheduled in FY11 under this INRMP update.  If such periodic assessments are not 26 
conducted, MCBH will be failing to live up to its natural resources stewardship obligations 27 
under the Sikes Act for all MCBH properties with significant natural resources. 28 

 29 

Invasive species continue to be one of the most important wildlife management issues at all MCBH 30 
parcels outside MCBH-KB (see INRMP implementation annual progress reports in Appendix E2 for 31 
examples of progress made from 2001-2006 in addressing this objective).  Managing invasive/nuisance 32 
wildlife is a continuing important management issue at MCBH-KB, as indicated by actions covered in the 33 
preceding sections of this document, as well as the above-cited progress reports.  The following 34 
management actions address these invasive/nuisance animal species management requirements 35 
primarily as they occur on MCBH parcels outside MCBH-KB (see COA Component Plan 7.5 Grounds 36 
Maintenance and Landscaping Management for related actions being undertaken with respect to 37 
nuisance plant control on these parcels). 38 

 39 



MCBH INRMP Update (2007-2011) November 2006 
COA 7.1: Fish and Wildlife Management  Final 

7.1-12 

 Evaluate and implement appropriate recommendations from the HI20012 Invasive 1 
Species Management Study (ISMS).9 2 

This is an on-going action, as the ISMS was rich with many recommendations linked to 3 
INMRP goals and objectives that are being evaluated and addressed, where appropriate, 4 
over the next five years of INRMP implementation (Garrison et al. 2002).  See COA 5 
Component Plan 7.5.2 Grounds Maintenance and Landscaping Management for further 6 
discussion of follow-on work related to ISMS recommendations that has occurred since the 7 
study’s completion.  8 

 Implement closer integration between established pest management plans and 9 
invasive species management activities.   10 

This is occurring.  For example, the 2000 MCBH Pest Management Plan is undergoing 11 
another regular five-year update at time of this writing (see Draft MCBH Pest Management 12 
Plan, NAV FAC Pacific 2006).  The latest revision effort cross-references information in the 13 
2001 INRMP/EA and the 2002 HI20012 ISMS (Garrison et al. 2002).  In addition, one of the 14 
MCBH natural resources management staff members has been assigned the role of 15 
Integrated Pest Management Coordinator in this draft MCBH Pest Management Plan update 16 
(2006), thus ensuring additional opportunities for closer integration between the Pest 17 
Management Plan and the INRMP, and continued consideration of relevant 18 
recommendations from the ISMS in the updated Pest Management Plan implementation. 19 

 20 

Objective 7.1.4:  Document and share results of inventories and monitoring of 21 
protected/pest species and habitats and improve data management systems. 22 

 23 

MCBH has made significant progress in improving data collection and reporting practices in MCBH’s 24 
nuisance wildlife and predator control program since publication of the 2001 INRMP/EA.  See COA 25 
Component Plan 7.7 Resource Information Management and Appendix F3 for further details).  26 

 27 

 Continue reporting on monitoring efforts and perform related data management in 28 
response to specific requests and requirements.   29 

 Evaluate current status of monitoring reports and related data management and 30 
identify requirements for system improvements.   31 

For example, a contractor for MCBH has developed a reporting form which was put into use 32 
in early 2006.  This form, entitled an Injury, Illness, Mortality, Salvage (IIMS) Report, records 33 
detailed information on incidents involving injuries, illness, or fatalities of birds brought to staff 34 
attention (see Appendix F3 for an example of a completed IIMS Report).  Data from this form 35 
will be collected and consolidated into an improved annual report to USFWS each year as 36 
part of the bird handling renewal permit requirement. 37 

                                                 
9 The 2001 INRMP/EA management action “Complete HI20012 Invasive Species Management Study” was 
completed in 2002 (Garrison et al. 2002).   
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 Continue designing/implementing system improvements to take advantage of 1 
extensive existing information on MCBH’s protected/pest species.   2 

See COA Component Plan 7.7 Resource Information Management for further details. 3 

 Improve capability for staff access to the MCBH EGIS for information sharing on 4 
protected/pest species.  5 

See COA Component Plan 7.7 Resource Information Management for further details. 6 

 7 

Objective 7.1.5:  Assist implementation of a Bird-Aircraft Strike Hazard (BASH) 8 
Management Program at MCBH-KB’s airfield. 9 

 10 

Since 2001, there have been several improvements in the organization and operation of the BASH 11 
Program at MCBH-KB.  It should be emphasized that BASH is not a component of the INRMP but a 12 
separate operating program required at all Navy airfields, including Marine Corps Air Facility (MCAF) at 13 
MCBH-KB.  On 15 November 2004, a MCAF BASH Plan was published that spells out the details of 14 
BASH program operations and responsibilities (MCAF Air Field Operations Department 2004).  This plan 15 
mirrors the organization of BASH programs at other Navy airfields.  The MCAF airfield manager, not the 16 
environmental staff, is in charge of implementing the BASH program.  However, MCBH natural resources 17 
staff continue to play a technical assistance role in ensuring the environmental requirements are met.  18 
BASH activities continue in much the same fashion as described in the 2001 INRMP/EA (p. 7.1-12).  19 
Instead of MCBH natural resources staff playing a primary role in monitoring the flightline for bird activity, 20 
hazing the birds away, and training military aviation support staff assistants to properly operate the 21 
propane cannon and other non lethal means to haze birds (as reported in the 2001 INRMP/EA), these 22 
duties are now shifted to that of BASH professionals with the USDA Wildlife Services under a 23 
Cooperative Service Agreement with MCAF.  The MCBH wildlife technician continues to assist in program 24 
implementation (e.g., in coordination with USDA Wildlife Services contracted personnel) and with hands-25 
on airfield monitoring, when needed.  However, MCBH natural resources staff’s primary role in this 26 
program is to provide an oversight role to ensure environmental requirements are met as spelled out in 27 
the current MCAF BASH Plan (15 Nov 2004).  28 

 29 

In addition, MCBH Environmental Department remains in charge of ensuring MCBH maintains an 30 
annually-renewed depredation permit from the USFWS, covering any authorized harassment or lethal 31 
control of migratory birds protected under the Migratory Bird Treaty Act.  MCBH natural resources staff 32 
consolidate BASH data on reports of bird harassment/strikes that are maintained by USDA Wildlife 33 
Services and MCAF personnel into an annual report to USFWS when assisting MCBH to apply for 34 
renewal of the required USFWS depredation permit (see Appendix F3).  35 

 36 

In the context of playing an advisory, not a central, role in BASH program management, over the next five 37 
years of INRMP implementation, MCBH natural resources staff will:  38 

 39 
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 Ensure MCAF and their USDA/Wildlife Services contractors continue the established 1 
data collection and management system for BASH as described in the current MCAF 2 
BASH Plan. 3 

 Ensure MCAF and their USDA/Wildlife Services contractors develop an improved 4 
data collection and management system for BASH. 5 

 Track airfield staff in proper execution of their BASH Program responsibilities as 6 
spelled out in the current MCAF BASH Plan and to regularly update the plan, as 7 
required.   8 

 Identify and assist appropriate MCBH and contractor personnel to incorporate BASH 9 
considerations into airfield and other Base SOWs, Plans, and Project Specifications.  10 

For example, advise facilities planners and design engineers and others working on flightline 11 
and other Base utilities infrastructures to ensure that airfield and other night lights are down-12 
shielded to minimize attraction of federally-protected seabirds such as shearwaters. 13 

 14 

Objective 7.1.6:  Track and manage impacts of other agency plans on MCBH’s 15 
protected/pest species management activities.  16 

 17 

There is an ongoing need to track other agency plans and manage their associated impacts on MCBH’s 18 
pest and protected wildlife management activities.  This will be accomplished by continuing to gather, 19 
evaluate, and respond to information.  See Section 8 for additional details. 20 

 21 

 Gather and review information through meetings, reports, and other media. 22 

 Participate in interagency initiatives on invasive species problems. 23 

 Collect and evaluate information on other agency plans impacting MCBH fish and 24 
wildlife activities. 25 

 Improve data management, agency contacts, and response to other agency impacts. 26 

 Implement revisions in data management system as necessary. 27 

 28 

Objective 7.1.7:  Catalyze regional ecosystem-level protected species enhancement/ 29 
invasive species control efforts. 30 

 31 

There is a need for greater regional Ko‘olaupoko-wide stewardship of Hawaiian stilt and other protected 32 
fish and wildlife species whose lifecycles occur on MCBH parcels but also extend beyond the boundaries 33 
of individual agency real estate holdings.  MCBH has begun to help initiate such efforts for species of 34 
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concern that reside on MCBH parcels through both habitat enhancement and invasive species control 1 
efforts.  See below, COA Component Plan 7.4 Coastal and Marine Resources Management and Section 2 
8 for additional details. 3 

 4 

 Evaluate and implement appropriate recommendations from the HI95156 MCBH 5 
Hawaiian Stilt Regional Recovery Study. 6 

The MCBH Support of Hawaiian Stilt Regional Recovery in the Ko‘olaupoko District, O‘ahu 7 
study (HI95156) (Rauzon et al. 2002) clearly documented the region-based requirements and 8 
current activities underway to recover habitat for the endangered Hawaiian stilt in the 9 
Ko‘olaupoko area, and was favorably cited in the USFWS’s current update of their Draft 10 
Revised Recovery Plan for Hawaiian Waterbirds (USFWS 2005).10  Other aspects and 11 
recommendations of this MCBH study will be consulted over the next five years of INRMP 12 
implementation when undertaking relevant follow-on actions. 13 

 Host appropriate projects to enhance habitat of fish and wildlife on and around 14 
MCBH land and water parcels.11  15 

For example, invasive mangrove encroachment in freshwater streams, marshes, coastal 16 
wetlands, fishponds, estuaries, and bays within the Ko‘olaupoko region have significantly 17 
reduced available nesting habitat for Hawaiian stilt and the three other endangered Hawaiian 18 
waterbirds found on MCBH parcels and elsewhere within Ko‘olaupoko.  While various 19 
mangrove removal efforts—large and small—including major mangrove removal success at 20 
MCBH’s Nu‘upia Ponds, have been occurring by private and public efforts throughout this 21 
area, stewardship of Hawaii’s waterbirds could be performed more cost-effectively if done in 22 
a more regionally-coordinated fashion.  See COA Component Plan 7.4.1 for further details 23 
about MCBH’s recently initiated project (HI0920017M Invasive Mangrove Remove-K-Bay 24 
Shoreline) that will remove invasive mangrove and its deleterious impacts on fish, wildlife, 25 
and physical security of MCBH-KB borders from the coastlines along the H-3 causeway near 26 
the Base entrance gate.  Partnering with the State and other regional stakeholders is required 27 
to bring this project to successful completion since this mangrove encroachment is in waters 28 
that are partially within MCBH control and partially within control of the State of Hawaii.    29 

 Improve regional capacity to plan for, reduce risks, assess and recover from 30 
damages to fish and wildlife due to catastrophic events. 31 

Per Natural Resource Trustee obligations (see Section 8.1.11), MCBH must appropriately 32 
plan for and respond to damage from oil spills, hurricanes, tsunamis, brush fires, and other 33 
potentially catastrophic environmental events.  MCBH carries out these obligations in various 34 
ways.  For example, under terms of MCBH’s Spill Response Contingency Plan, MCBH 35 
regularly hosts US Coast Guard-run spill drills, with the benefit of participating experts from 36 
the Clean Islands Council, with whom MCBH has a cooperative agreement.  MCBH regularly 37 
requests participation of USFWS and State DLNR personnel in these drills during which 38 
response to anticipated wildlife damages and damage claims are team-rehearsed as built into 39 
the drill scenarios.  Improvements in the Coast Guard’s incident response system within 40 

                                                 
10 The 2001 INRMP/EA management actions “Complete HI95156 MCBH Hawaiian Stilt Regional Recovery Study” 
and “Provide input to finalization and implementation of USFWS’s Regional Waterbird Recovery Plan (USFWS 2001)” 
were completed during the previous INRMP implementation period. 
11 The 2001 INRMP/EA management action “Host appropriate projects to control invasive species and habitats 
on/around MCBH” was incorporated into this management action. 
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which MCBH must operate are in process, in cooperation with USFWS staff, to further 1 
improve regional capacity in this area.  Similar improvements are also needed in regional 2 
brushfire control coordination and in response to potentially catastrophic environmental 3 
events such as an outbreak of avian flu.  MCBH’s natural resources staff continue to 4 
participate in regional planning, training, and drills to the extent possible in order to make 5 
continuous improvement in addressing this objective.   6 

 Improve regional capacity to protect, reduce risks to, and rehabilitate fish and wildlife 7 
and/or their habitat affected by IR program contaminated sites. 8 

Implementing this action involves close collaboration between Installation Restoration (IR) 9 
and INRMP program managers, USFWS environmental toxicologists, USEPA, State DLNR, 10 
State DOH, and other appropriate agencies to ensure any site clean-up activities are 11 
protective of fish and wildlife resources and incorporate habitat rehabilitation measures into 12 
remedial actions to enhance fish and wildlife resources at these sites, where appropriate.  13 
Over the first five years of INRMP/EA implementation, MCBH natural resources staff have 14 
played an active role in reviewing and commenting on Air Force-led efforts to develop an 15 
appropriate clean-up plan for contaminated sites transferred from Air Force to USMC/MCBH 16 
jurisdiction at MCTAB, to include appropriate provisions to protect nearby Waimanalo Stream 17 
aquatic life, reduce potential for disturbance and spread of invasive species (e.g., Fountain 18 
Grass), and minimize erosion impacts from increased IR activities in the areas affected.  19 
Details of that program can be found in IR program documents. 20 

One short example will illustrate how natural resources staff interface with IR personnel to 21 
ensure better attention to INRMP-related concerns in IR activities at the areas affected.  One 22 
IR Site (referred to as Disposal Area 101; Formerly Area of Concern (AOC 18)) on MCTAB 23 
contains a World War II trash deposit and was planned for trash extraction by the Hickam Air 24 
Force Base IR program personnel as part of the IR clean-up program.  Increased truck traffic 25 
of an existing unimproved road was anticipated as contractor activities at the site increased.  26 
MCBH natural resources staff expressed concerns during review of the work plan that 27 
appropriate BMPs be installed along the road so that erosion did not intensify and result in 28 
sediment-laden storm water runoff into nearby Waimanalo Stream.  Partially in response to 29 
these concerns, the Air Force ensured their contractors hired necessary expertise to design 30 
appropriate BMPs and monitor the environmental consequences of their installation.  The 31 
desired result was attained and the improved gravel-surfaced road was installed accordingly 32 
(see SRGII 2005a).  The same kind of review and oversight activities will be engaged by 33 
MCBH natural resources staff at other MCBH sites to be evaluated in the IR Program at 34 
MCTAB, MCBH-KB, and in the similar Military Munitions Response Program (MMRP) at 35 
Waikane Valley Impact Area over the next five years to ensure compatibility with INRMP 36 
goals, objectives, and management actions.  In addition, whenever MCBH natural resources 37 
staff are visiting any of the areas containing IR sites, general vigilance will be sustained to 38 
report anything unusual in the appearance of the site to the installation IR program managers 39 
for appropriate follow-on action. 40 

 41 



MCBH INRMP Update (2007-2011) November 2006 
COA 7.1: Fish and Wildlife Management  Final 

7.1-17 

Objective 7.1.8:  Optimize effectiveness of both fish and wildlife protection and 1 
invasive/pest species control. 2 

 3 

At the time of the 2001 INRMP/EA publication there was a need to improve the effectiveness of fish and 4 
wildlife protection and invasive/pest species control through better organization, education, enforcement, 5 
and outreach.  For example, the exact roles and restraints governing the operation of assigned Military 6 
Police (MP) Game Wardens and voluntary auxiliary game wardens under MP jurisdiction in relation to the 7 
professional work of MCBH’s natural resources staff in the areas of fish and wildlife enforcement and 8 
trapping/removal of nuisance species needed to be clarified. In addition, at that time, MCBH was required 9 
to address a Finding during the 1999 Environmental Compliance Evaluation that it “does not carry out the 10 
enforcement of wildlife laws using trained enforcement officials under the direction or coordination of the 11 
wildlife manager.  Enforcement is presently carried out by MPs who have little or no training in natural 12 
resources and the range of regulatory elements that they could be called upon to enforce.” 13 

 14 

The management actions required at that time are re-listed below (identical to those listed in the 2001 15 
INRMP/EA), but with a brief statement about progress made since then.  This progress demonstrates that 16 
concerted efforts have been taken for all management actions listed, though many are still “in progress” 17 
while others will be “continuous” in nature.   18 

 19 

 Formally assign fish and wildlife protection and/or control duties to MCBH personnel 20 
who assist MCBH natural resources staff.  21 

As part of a USMC-wide move to civilianize many non-combat related functions of the Military 22 
Police Department, the Military Police (MP) animal control function is now overseen by two 23 
animal control officer civilian billets in the MP Department occupied by support technicians 24 
whose routine duties include performance of basic nuisance dog and cat control and other 25 
related functions in the residential/industrial locations on Base.  They also assist MCBH 26 
natural resources staff by responding to nuisance, injured, or dead wild bird incidents and 27 
other wildlife problems found in the domestic communities on Base.  They share their data 28 
collected on wild bird incident responses, for example, with the Environmental Department so 29 
that natural resources staff can include them as part of the Base’s bird handling permit 30 
reports required by the USFWS bird handling permit renewed each year.   31 

A clear line of distinction has been made that the MP animal control officers do not perform 32 
bird handling or trapping duties in MCBH’s wildlife management or other jurisdictional wetland 33 
areas on Base, since these areas are covered by MCBH’s natural resources staff with the 34 
contracted assistance of USDA Wildlife Services professionals.  The civilian MP animal 35 
control staff also assist natural resources staff during emergency situations such as at a 36 
Crater brush fire, where natural resources staff responders may need assistance in 37 
transporting any affected seabirds to an authorized emergency rehabilitation facility or during 38 
a marine oil spill response, when assistance is needed in collecting dead or injured wildlife as 39 
part of a wildlife rehabilitation or natural resources damage assessment effort.    40 

Despite these improvements in clarifying duties and constraints among those who assist the 41 
natural resources staff function, they have not all been formalized and additional progress is 42 
needed in this area.   43 
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 Ensure relevant personnel obtain focused training on proper protection and/or control 1 
of fish and wildlife species.  2 

As detailed in Section 4.4.1, in FY03, MCBH’s natural resources/wildlife technician became 3 
the first USMC civilian student to complete rigorous 3-month Federal law enforcement 4 
training to become a commissioned Federal conservation law enforcement officer and help 5 
launch USMC’s conservation resource enforcement program detailed in a new Marine Corps 6 
Order (MCO 5090.4).  7 

 Regularly review and update staff training to ensure latest management and/or 8 
control policies, regulations, and techniques are included. 9 

Since receiving his basic commission, MCBH’s wildlife technician/conservation law 10 
enforcement officer attends required annual training in subjects necessary to maintain his 11 
commission.  MCBH natural resources staff also need to assist in regular review of the 12 
training received by the newly-civilianized MP animal control officers and other support 13 
personnel to ensure that they are getting appropriate formal training opportunities in their 14 
targeted areas of support. In the meantime, the MCBH wildlife technician/conservation law 15 
enforcement officer assists them and their MP supervisors in understanding the public 16 
sensitivities and legal aspects and limits of their nuisance animal and injured wildlife 17 
response responsibilities. 18 

 Clarify wildlife enforcement policy, identify lead responsible unit at MCBH and make 19 
appropriate recommendations for improvement.  20 

As explained above, new MCO 5090.4 has clarified USMC wildlife enforcement policy, and 21 
has identified that a properly trained civilian Conservation Law Enforcement staff be the unit 22 
to carry it out.  (See Section 4.4.1 for further details).  However, MCBH needs to make 23 
additional progress (underway) to fully implement the new MCO requirements over the next 24 
five year period of INRMP update implementation. 25 

 Evaluate placement of wildlife and natural resources enforcement billet in MP or LE 26 
and implement appropriate recommendations. 27 

At time of writing, a MCBH Conservation Law Enforcement billet is being established and will 28 
reside in the MCBH Environmental Department but with a close cooperative working 29 
relationship with the MP animal control staff, as well as with other relevant staff who play a 30 
key role in this area (e.g., waterfront operations personnel who assist law enforcement 31 
officers in coastal and offshore areas).  Additional progress during the next five years of 32 
INRMP implementation will lead to an improved program, further clarifying proper placement 33 
of enforcement functions of the various support units involved.   34 

 Continue to implement established awareness programs on MCBH’s wildlife 35 
protection and control efforts. 36 

Continue to distribute brochures and emphasize what every individual can do to reduce 37 
wildlife threats in all relevant MCBH parcels and activities in the ongoing SOP environmental 38 
awareness training class regularly conducted by MCBH Environmental Department staff. 39 
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 Evaluate placement of a volunteer coordinator billet in LE and implement appropriate 1 
recommendations.   2 

While this management action is not as high a priority as the need to set up a Conservation 3 
Law Enforcement billet, it is still a valid management action to consider in future years as 4 
time and resources permit.  MCO P5090.2A, Section 11104.1.i states that Marine Corps 5 
installations “may use appropriate partnerships and volunteers to enhance conservation 6 
programs whenever practicable.  This work will be performed under the direction of 7 
professionally trained natural resources personnel.”  If a regular staff member were available 8 
to dedicate focused time on services such as escorted tours in the WMAs and volunteer 9 
participants, more natural resource enhancement projects could be performed by volunteers 10 
at less overall cost.  Related recommendations discussed in the Final Report, Guidance for 11 
the Preparation of a Community Caretaker/Partnership Plan (Maly et al. 1997) need to be 12 
revisited, evaluated, and implemented, as appropriate. 13 

Continuation of the MP-coordinated volunteer auxiliary game warden program is undergoing 14 
internal evaluation. Concerns about liability, safety, lack of appropriate training, lack of search 15 
and seizure authority, etc. have already curtailed the actions of the auxiliaries who formerly 16 
performed some basic enforcement functions such as checking currency of patron’s fishing 17 
passes for the MP Department.  Whether they can play any legitimate role in this area or 18 
whether their duties could be shifted to another more appropriate arena, is now undergoing 19 
investigation.  Resolution of the future status of this program is unresolved but under active 20 
review at this time of writing. 21 

 Develop and apply performance measures to improve effectiveness of both fish and 22 
wildlife protection and pest species control. 23 

 24 
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7.2 WETLAND MANAGEMENT COMPONENT PLAN 1 

 2 

POLICY AND BACKGROUND 3 

Wetland protection is a significant component of natural resource management at MCBH as reflected in 4 
the INRMP actions described in this component plan.  This emphasis complies with Section 11201.3 of 5 
MCO P5090.2A, which clearly states that Marine Corps installations will “comply with the national policy 6 
to permit no overall net loss of wetlands,” and “will ensure that all facilities and operational actions avoid 7 
to the maximum degree feasible, wetlands destruction and degradation...”.  Any facility requirement that 8 
cannot avoid wetlands “must be designed to minimize wetlands degradation and must include 9 
compensatory mitigation as required by wetland regulatory agencies…”.  Any action affecting wetlands 10 
(adverse or positive) must be “addressed in an environmental document prepared pursuant to the 11 
National Environmental Policy Act.” 12 

 13 

In addition to wetland safeguards mentioned above, Clean Water Act Sections 401 and 404 set up 14 
permitting programs that prohibit arbitrary filling or disturbance of navigable waterways, including 15 
jurisdictional wetlands.  MCBH wetlands provide valuable habitat for Hawaii’s endangered waterbirds, and 16 
a variety of migratory shorebirds, seabirds, native fish and shellfish (see COA Component Plan 7.1, Fish 17 
and Wildlife Management and species lists in Appendix C for details).  Wetlands, both natural and 18 
human-made, represent a critical component of watershed health.  They maintain or restore hydrological 19 
functioning, as well as provide fish and wildlife habitat, aesthetic and recreational values.  The natural 20 
“cleansing” properties of wetlands are held in such regard that storm water regulations recognize 21 
“constructed wetlands” as a Best Management Practice (BMP) tool available to reduce non-point source 22 
pollution (Section 20104.3.e.(2)(c) of MCO P5090.2A).  This is further detailed in COA Component Plan 23 
7.3 Watershed Management.  24 

 25 

MCBH properties at Mokapu (MCBH-KB) and Waimanalo (MCTAB) support relatively important wetland 26 
areas within the regional Ko‘olaupoko ecosystem.  On MCBH-KB, these include the Nu‘upia Ponds 27 
complex and smaller wetland pockets on Mokapu Peninsula located on historical estuarine or 28 
marshlands.  Several of the smaller wetlands are either created wetlands (e.g., storm water retention 29 
basins on the Golf Course), or located on low-lying fill areas where wetland conditions have evolved 30 
along the Mokapu shoreline.  On MCTAB, wetland areas are primarily associated with Waimanalo 31 
Stream, which flows through the property.  See Figures 6 and 14, Appendix B, for wetland locations on 32 
MCBH properties.   33 

 34 

For an overview of MCBH wetlands in a regional Ko‘olaupoko ecosystem context, see Figure 3, Appendix 35 
B.  While the scale on this map does not show all the smaller wetlands, it does show that MCBH’s 36 
wetlands are located in a region containing numerous wetlands and wetland pockets which represent 37 
many small habitat fragments that are utilized by Hawaii’s endangered waterbird populations.  Take the 38 
Hawaiian stilt, for example.  Per the MCBH Hawaiian stilt regional recovery report (Rauzon et al. 2002), 39 
there is evidence to show that Hawaiian stilts fly among wetlands on MCBH lands, to off-base parcels in 40 
this region, as well as to other O‘ahu sites and off-island wetlands.  Individual birds move around among 41 
various nesting and feeding sites among these dispersed wetlands based on variables such as water 42 
quality, food availability, time of year, human and predator disturbance.  Island-wide, the stilts form a 43 
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metapopulation, defined as “distinct aggregations of interacting individuals of a species whose local 1 
dynamics are distinct from, but affected by, neighboring populations of the same species” (Hanski and 2 
Gilpin 1991).  Band recoveries show stilts also move inter-island among widely scattered breeding 3 
centers (Reed et al. 1998, cited in Rauzon et al., 2002).  “The central concept of metapopulation 4 
dynamics—that a constellation of partially isolated patches can yield overall stability to a system that is 5 
chaotic at the level of the individual patch—offers an important new way of thinking about the 6 
conservation and management of populations dispersed among small habitat fragments” (McCullough 7 
1996).  In short, the wetlands of Ko‘olaupoko, of which MCBH wetlands are a significant part, represent 8 
an inter-related patchwork of small habitat fragments for Hawaiian stilt and other endangered Hawaiian 9 
waterbirds whose significance can be seen as a whole that is greater than the sum of its parts.  MCBH 10 
wetlands represent an important piece of this regional patchwork of wetland habitats and the positive 11 
regional consequences to endangered waterbird populations of the management enhancement activities 12 
undertaken at MCBH wetlands are important to keep in mind when reviewing this wetland COA 13 
component plan.    14 

 15 

Goal 7.2:  Wetland Management 16 

Protect, enhance, and restore wetlands from loss or degradation to the maximum extent possible, 17 
consistent with the military mission and related wetland laws and regulations. 18 

 19 
The set of Objectives, Approaches, and Projects/Actions described below are designed to help reach 20 
Goal 7.2.  The individual projects/actions listed are distributed across the three alternative management 21 
regimes as depicted in the summary Table E3-2 (Appendix E3).  The rationale and further background for 22 
each of the management actions in the table are further explained below, as necessary.  For more 23 
specific examples of how these management actions have been carried out during the first five years of 24 
INRMP implementation (2002-2006), see Progress Report Table E2-4 (Appendix E2) and the Outreach 25 
Table in Appendix G1.  The reader can assume that similar actions will continue over the next five years 26 
of plan implementation (2007-2011). 27 

 28 

Objective 7.2.1:  Identify, map and characterize all MCBH wetlands. 29 

 30 

There is a need to delineate and map wetlands and provide information to all that have the potential to 31 
affect wetlands for compliance and/or management purposes.  US Army Corps of Engineers (ACOE) 32 
regulatory wetland delineation criteria are codified at 33 CFR 328.3.  These criteria are further defined in 33 
the ACOE 1987 Wetland Delineation Manual in current use for wetland jurisdictional boundary 34 
determinations.1  The protocols outlined in this manual determine the outer boundaries of various 35 
wetlands that fall under the category of jurisdictional wetlands; i.e., permits are required to perform 36 
actions in and/or affecting them, regardless of wetland type (see detail Objective 7.2.1, 2001 INRMP/EA).   37 

 38 

                                                 
1 A rewritten 1989 manual was in use for awhile, but a Memorandum of Agreement was signed with the Natural 
Resources Conservation Service, the USEPA, and the USFWS to discontinue using the 1989 manual and to use the 
1987 manual instead.   
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An important management action completed in the first five years of INRMP implementation was to 1 
survey all MCBH parcels, and review, update, or create—where appropriate—the jurisdictional wetland 2 
boundaries on relevant MCBH parcels.  Delineated wetlands can be found at MCBH-KB and MCTAB (see 3 
Sections 6.1.2 and 6.2.2).  The survey and wetland boundary delineation, performed by ACOE staff 4 
member Mr. Benton Ching with help of MCBH natural resources staff, followed the 1987 Wetland 5 
Delineation Manual.  The results are contained in the Final Report, Wetlands of MCBH, Island of Oahu, 6 
Hawaii (Ching 2002).  The jurisdictional wetland boundaries were incorporated into MCBH’s 7 
Environmental Geographic Information System (EGIS) (see also COA Component Plan 7.7 Resource 8 
Information Management) and are shown in Figures 6 and 14, Appendix B.  In addition, the reader is 9 
encouraged to consult the wetland survey report for more descriptive narratives, tables, photographs, and 10 
detailed data points on the hydric soil, water, and vegetation characteristics of each of the wetlands 11 
delineated.   12 

 13 

With the above information providing a current baseline, the following management actions, which are the 14 
same as in the 2001 INRMP/EA, will progress during the next five year implementation period of this 15 
updated INRMP.   16 

 17 

 HI20004 Wetland Delineation/Mapping/Review and Update.  18 

In 2002, a comprehensive baseline wetland delineation for all MCBH properties was 19 
completed as part of the 2001 INRMP/EA implementation process.  MCO P5090.2A, and 20 
Federal regulations implementing the Clean Water Act mandate that wetland delineations be 21 
reviewed, and updated (as needed) every five years.  In addition, a HQMC Environmental 22 
Compliance Evaluation on MCBH in February 2006 (TEC 2006) recommended that the 23 
wetland delineations—especially for MCBH’s isolated wetlands (e.g., Klipper Golf Course 24 
wetlands)—be reviewed and updated, as needed.  There have been some recent Supreme 25 
Court rulings on wetlands that confirm the dynamic nature of the wetland determination 26 
process and the need to review wetland delineations on a regular basis.2  27 

A FY2008 effort will review and update the 2002 wetland delineations and make any 28 
modifications necessary after field-verification of changes.  In FY2013, another assessment 29 
will be performed as an additional five years will have lapsed, requiring another review and 30 
update as needed.  An example of the need to update wetland delineations already, based 31 
on changed conditions since 2002, is the completion of HI60834 Wetland 32 
Restoration/Percolation Ditch Replacement project in 2006 (detailed under Objective 7.2.3).  33 
In that project, the existing percolation ditch delineated wetland (originally size = approx. 0.89 34 
surface acres) was about doubled in size in order to improve its capacity to better absorb 35 
excess stormwater runoff from an adjacent military motor vehicle compound and reduce a 36 
chronic flooding problem. 37 

 Update wetland GIS boundary layers in EGIS. 38 

Any future wetland delineation review/updates will be accompanied by a concomitant update 39 
in the electronic database files that accompany the survey.   40 

                                                 
2 Solid Waste Agency of Northern Cook County v. US Army Corps of Engineers, (SWANCC) (No. 99-1178), decided 
January 9, 2001.  Rapanos v. United States (No. 04-1034) and Carabell v. US Army Corps of Engineers (No. 04-
1384), decided June 19, 2006. 
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 Explore development of cooperative data sharing agreements for GIS layers.3 1 

MCBH EGIS and/or other agency wetland-related GIS layers will be shared and distributed 2 
among on- and off-Base agency decision-makers, as appropriate.  Data sharing agreements 3 
will be implemented, as appropriate. 4 

 5 

Objective 7.2.2:  Identify wetland threats and implement strategies to address them. 6 

 7 

A variety of direct and indirect factors threaten wetland integrity on MCBH properties (see detail in 2001 8 
INRMP/EA).  These include those that originate from MCBH activities; activities of adjacent user groups 9 
(e.g., off-base property users or owners); and activities affecting wetlands elsewhere in the region with 10 
indirect effects on MCBH wetlands.  There is a need to continue wetland threat management by working 11 
with on-base stakeholders using land adjacent to MCBH wetlands and with off-base stakeholders in the 12 
region to identify and address threats to wetland functions and values.  Programmed actions to manage 13 
threats to MCBH wetlands are listed below: 14 

 15 

 Continue invasive plant and animal species control at MCBH-KB wetlands.   16 

Specific threat reduction actions for invasive animal species at MCBH-KB wetlands (Nu‘upia 17 
Ponds WMA and other smaller wetlands on Mokapu) are detailed in COA Component Plan 18 
7.1 Fish and Wildlife Management.  For invasive plant species, specific threat reduction 19 
actions at MCBH-KB wetlands are discussed in COA Component Plan 7.3 Watershed 20 
Management, COA Component Plan 7.4 Coastal and Marine Management, and COA 21 
Component Plan 7.5 Grounds Maintenance and Landscape Management. 22 

 Expand invasive plant and animal species control to MCTAB wetlands. 23 

Some of the specific threat reduction actions for invasive plant and animal species at MCTAB 24 
wetlands are detailed in COA Component Plan 7.1 Fish and Wildlife Management.  This 25 
management action focuses on the mangrove encroachment threats at MCTAB, which 26 
presently restrict flow, water quality, and wildlife habitat along Waimanalo Stream as well as 27 
augment flooding risk upstream and health risks (e.g., stagnant mosquito-breeding waters 28 
enhance threat of spread of West Nile, Dengue Fever, and other mosquito-borne human or 29 
animal illnesses).   30 

For example, in 2005, MCBH prepared a CATEX and secured a Section 10 Army COE permit 31 
to do mangrove removal along the banks of Waimanalo Stream.  A Marine work party from 32 
CSSG-3 performed some removal work with hand tools along the stream banks.  However, 33 
they were only able to make a “dent” in the mangrove infestation.  The “core” area of 34 
mangrove infestation, with the tallest and largest concentration of mature mangrove trees 35 

                                                 
3 Reference to incorporating the latest USFWS wetland classification inventory (from the 2001 INRMP/EA) has been 
dropped as a separate management action.  This is not because it is not relevant, but rather because it belongs as an 
example under this management action (i.e., MCBH shares its Army COE survey data with other agencies, and, by 
the same token, other agencies share their data with MCBH).  This is now done by request on a case-by-case basis.  
All parties will likely benefit under an on-going cooperative data sharing agreement, using the most current data.  In 
addition, the management action “Implement developed data sharing agreements, as appropriate” from the 2001 
INRMP/EA has been consolidated under this management action. 
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providing a “seed bank” for constant re-infestation, is in the delineated “Lower Waimanalo 1 
Stream Wetland” near the mouth of Waimanalo Stream within the former ox-bow of the 2 
stream.  In the past, when this oxbow area was clear of mangrove, it hosted numerous 3 
Hawaiian waterbirds and other migratory waterfowl (retired USFWS/State DLNR employee, 4 
D. Woodside, pers. comm., 2005).  This delineated wetland area is within the Air Force’s 5 
property line for Bellows Air Force Station and therefore within the primarily responsibility of 6 
the Air Force to address (see Figure 14b, Appendix B).  MCBH will continue to perform 7 
opportunistic mangrove clearing efforts in areas of Waimanalo Stream within its boundaries.  8 
In correspondence dated September 18, 2006 received from the Chief, Environmental Flight 9 
at Hickam Air Force Base in conjunction with MCBH’s draft INRMP update review, the Air 10 
Force has acknowledged their responsibility for clearing the mangrove in the oxbow area of 11 
Waimanalo Stream within their jurisdiction, and have programmed such clearing action into 12 
their budget (see reprint of the letter in Appendix G4 for details).  The above MCBH and Air 13 
Force actions are necessary due to the significant existing threat mangroves pose to the 14 
integrity of the healthy functioning of the wetlands and wildlife habitats along the stream, and 15 
due to mangrove’s contribution to a heightened flooding risk along the stream.  Another 16 
related issue remaining to be resolved as illustrated in Figure 14b, Appendix B, is to reconcile 17 
the property boundary and wetland boundary lines separating Air Force and MCBH 18 
jurisdiction in the oxbow area of the stream.  As currently depicted, MCBH has jurisdiction 19 
over a very small fraction of the jurisdictional wetland in the stream.  It would be more 20 
practical to align the property boundary line with the wetland boundary line in this location, 21 
thus consolidating Air Force’s jurisdictional control over the area for future projects they will 22 
fund.   23 

 Identify and assist appropriate personnel (e.g., planners, operators) to detect and 24 
address threats to MCBH wetlands.   25 

For example, review comments have been submitted by MCBH natural resources staff to 26 
Facilities Department and their contractors currently updating the 1999 MCBH Master Plan to 27 
ensure that the updated document contains the latest map of the 2002-delineated 28 
jurisdictional wetlands on MCBH properties.  When the updated Mater Plan is published with 29 
this necessary revision, it will address a deficiency cited during the 2006 Environmental 30 
Compliance Evaluation audit that the Base Master Plan does not contain the most accurate 31 
and complete map available of jurisdictional wetlands aboard MCBH properties (TEC 2006).  32 

In addition, natural resources staff have been reviewing Marine Corps Community Services 33 
(MCCS) plans to upgrade and intensify uses of MCCS recreational cabins, campground, and 34 
marina areas adjacent to several jurisdictional wetlands on Mokapu Peninsula.  35 
Environmental comments have stressed the need for MCCS to constrain their designs so as 36 
not to adversely impact or encroach upon the delineated wetlands, endangered species 37 
habitat, or ecosystem health of these sensitive areas.  Environmental review and influence 38 
will continue as the final MCCS master plan evolves.  This MCCS master plan has not yet 39 
been reconciled with the Base Master Plan for consistency and site approval.  See also COA 40 
Component Plan 7.3 Watershed Management and COA Component Plan 7.5 Grounds 41 
Maintenance and Landscape Management for further details on projects programmed to 42 
address wetland threats. 43 
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 Explore interagency cooperative projects to control wetland threats that transcend 1 
Base borders.   2 

For example, exploratory meetings have begun, involving MCBH with various public and 3 
private stakeholders involved in or concerned about mangrove encroachment in Kane‘ohe 4 
Bay and how it has deleterious effects on Nu‘upia Ponds and other wetlands throughout the 5 
bay’s ecosystem.  Interest is growing to develop an interagency mechanism to combine 6 
resources to solve this regional problem.  (See Section 7.4.1 for further discussion of a 7 
project (HI920017M) spawned out of these discussions to further encourage this collaborative 8 
approach)  As an essential step toward facilitating collaborative cost-sharing of such 9 
transboundary projects, a mechanism is needed to administratively facilitate such cost-10 
shared approaches.  As a step toward that end, MCBH, via Headquarters Marine Corps, has 11 
succeeded in securing DoD funding and approval to join the newly-created Hawaii-Pacific 12 
Cooperative Ecosystem Studies Unit (CESU) (see Section 8.3.4 and Appendix G2).  The 13 
CESU mechanism is a means by which funds among agencies can be pooled for tackling 14 
cross-boundary problems such as mangrove encroachment in Kane‘ohe Bay, which continue 15 
to threaten the ecological integrity of MCBH wetlands.  Removing the source of mangrove re-16 
encroachment from off-site areas around Kane‘ohe Bay that continue to re-infest MCBH 17 
wetlands is tackling the problem at the source, but requires a cooperative regional approach, 18 
involving agencies such as the Hawaii DLNR, whose jurisdiction covers Kane‘ohe Bay, 19 
through cooperative mechanisms, such as the CESU.   20 

 Improve regional capacity to identify factors and forces that encroach on wetlands 21 
and develop remedies.  22 

Contribute to a Ko‘olaupoko region-wide need to identify factors and forces that encroach on 23 
inherent functions and values of MCBH’s wetlands.  Do this through continued work to 24 
monitor trends cooperatively with off-base stakeholders and to influence control of these 25 
threats through various actions or action restraints.  For example, in the first five years of 26 
INRMP implementation, MCBH made such a contribution by completing the project HI95156 27 
MCBH Hawaiian Stilt Regional Recovery.  This project produced a report (Rauzon et al. 28 
2002) that was acknowledged by USFWS in their updated Draft Revised Recovery Plan for 29 
Hawaiian Waterbirds (USFWS 2005).  The MCBH report goes beyond the USFWS draft 30 
revised recovery plan in providing valuable information about existing stilt recovery efforts 31 
throughout the region and identifying an ecosystem-based, regional approach to managing 32 
stilt habitat.  Much of the information compiled in this report and its recommendations for 33 
further action at the regional level are being actively reviewed and considered by MCBH 34 
throughout the term of this current five year phase of INRMP implementation.  The report was 35 
favorably reviewed and commented upon during its development by MCBH’s Federal and 36 
State partners to this INRMP.  By providing these partners with copies of the final study, it 37 
was intended to be a useful reference to help improve regional capacity among wetland 38 
managers to address threats and opportunities that their various wetlands share.  The report 39 
is expected to serve as a useful regional reference by MCBH’s INRMP update partners over 40 
the next five years implementation time frame as well, such as in determining jointly-funded 41 
endangered species research priorities that would have collective regional benefit. 42 

 43 
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Objective 7.2.3:  Identify and implement wetland enhancement opportunities. 1 

 2 

There is a need to continue to work with MCBH planners, operators, and others to pursue MCBH 3 
Strategic and Master Plan objectives in such manner as wetland functions and values are enhanced and 4 
restored.  A number of initiatives of this nature were accomplished in the first five years of INRMP 5 
implementation and such efforts will continue.  Following are two examples of projects that were largely 6 
completed in the first five years of INRMP implementation but shift to a monitoring/assessment phase in 7 
the next five years: 8 

 9 

 HI60834 Wetland Restoration/Percolation Ditch Replacement  10 

This project was planned, designed, permitted, and almost completed at the time of this 11 
writing, as part of the 2001 INRMP/EA implementation schedule.  This project replaced a 12 
dysfunctional, weed-choked drainage ditch with a constructed wetland, lined with native 13 
plants, in an area draining surface storm water runoff from a combat vehicle maintenance 14 
compound.  It thus reduced flooding in the adjacent military compound, implemented EPA-15 
recommended BMPs for storm water management, and became a freshwater foraging and 16 
loafing opportunity for native and migratory waterfowl.  USFWS staff reviewed and concurred 17 
in this project during the EA and Section 7 consultation phases (Drigot 2004).  In fall of 2006, 18 
some additional work at the site is still needed (e.g., to remove a number of extremely large 19 
boulders extracted from the excavation site and stockpiled nearby and to complete the one-20 
year landscape contractor’s obligation to maintain the newly-installed landscaping prior to 21 
turnover to the government (by Jan 2007)).   22 

Short-term monitoring of project success has already begun.  Reduction in flooding of the 23 
adjacent vehicle parking lot has been demonstrated during a recent spring period of 24 
extremely heavy rains (March 2006).  Natural resources staff monitoring documented the 25 
successful hatching of one endangered Hawaiian stilt chick from a newly constructed nest 26 
within the native plant riparian shoreline of the wetland created during the spring of 2006.  27 
The period during which the contractor installed and maintains specified native plant riparian 28 
landscaping along the borders of this now-enlarged drainage ditch wetland will end and the 29 
project site will be turned over to the government in early 2007.  Then, periodic monitoring of 30 
wetland conditions on site as the excavated, expanded wetland matures will continue under 31 
the direction of MCBH natural resources staff.   32 

In FY10, the long-term success of this project will be assessed.  A rapid biological 33 
assessment and water quality sampling will be completed then and findings will be 34 
incorporated into follow-on actions in the next update of the INRMP scheduled for FY2011.  35 
This is an important performance measure for long-term INRMP implementation success.  36 

 HI80726M  Restore Endangered Waterbird Wetlands at Golf Course  37 

Improvements to three half-acre Klipper Golf Course storm water retention ponds that also 38 
serve as endangered and migratory bird habitat were completed and a final project report 39 
submitted in 2004, as part of the 2001 INRMP/EA implementation (HDA 2004).  They 40 
included sediment/weed removal; installation of native plants, solar-powered aerators and an 41 
interpretive sign; and pre/during/post construction monitoring of endangered bird activity and 42 
native plant establishment around the ponds.  Delightfully unexpected increased water bird 43 
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use was noted right away.  Reduced pond flooding and maintenance was also noted by the 1 
Course’s “greens” managers. Lessons learned are documented in a University of Hawaii 2 
natural resources student Master’s thesis (Sudduth 2005) and shared on a 2005 Navy 3 
calendar distributed nationwide (see Appendix G2). 4 

In FY08, the long-term success of this project will be monitored by means of a rapid biological 5 
assessment and water quality sampling.  This evaluation will be done to ensure the pond 6 
ecosystem remains healthy, that BMPs are in place, and that maintenance workers are 7 
continuing to follow BMPs.  Findings of this assessment will lead to further recommendations 8 
for improvement.  In anticipation of the recommendations from this assessment, a design 9 
phase for those improvements is programmed for FY10 and a construction/implementation 10 
phase in FY11.  Improvements needed may include repeat dredging, control of water lily 11 
encroachment in the ponds, upgrade of the aerators in use to improve water circulation, etc.  12 

 13 

As seen in the above descriptions, these two projects—largely completed in the first five year INRMP 14 
implementation period—will continue to be tracked in the next five year INRMP implementation period as 15 
they enter the monitoring/maintenance phase.  (Minor numbering changes have occurred in the project 16 
titles in some cases, merely to reflect internal changes in numbering conventions used within the USMC). 17 

 18 

A new project initiative for wetlands enhancement is programmed for the current five-year phase of 19 
INRMP implementation.  With the change in uses of the MCBH-KB compound formerly housing the Naval 20 
Ocean Systems Center (NOSC) facility by Sag Harbor, various other MCBH units and tenants have been 21 
re-located here.  The following project is being planned for the area:  22 

 23 

 Complete HI0821015M Sag Harbor Wetland Restoration 24 

This project follows an earlier project in the 2001 INRMP/EA (HI21004 Endangered Species 25 
Habitat Improvements/Mangrove Removal) that removed mangrove from various small 26 
wetlands on MCBH-KB, including Sag Harbor wetland (Wil Chee Planning Inc. 2002).  The 27 
Sag Harbor wetland has now been cleared of invasive vegetation, its jurisdictional boundaries 28 
have been delineated (Ching 2002), and it has begun to be regularly used by several 29 
Hawaiian stilts for foraging and nesting (as documented in bi-annual waterbird surveys, 30 
annual Christmas bird counts, and opportunistic surveys by MCBH natural resources staff).  31 

This project expects to further restore some additional coastal wetland functions by clearing 32 
accumulated sediment from the wetland and restoring water circulation with the ocean as 33 
when the wetland was created and actively managed during the NOSC occupation of the 34 
area.  The restoration of natural tidal flow between this coastal wetland and the ocean will 35 
also reduce a health threat to nearby users of the area vacated by the NOSC facility (e.g., 36 
Waterfront Operations, MCCS recreational users, and temporary tent compounds during 37 
large military exercises) by eliminating a currently stagnant water condition that can foster 38 
mosquitoes that may carry diseases.   39 

This restorative management action is compliant with EO 11990 which requires Federal 40 
agencies to take action to minimize destruction, loss or degradation of wetlands, and to 41 
preserve and enhance the natural and beneficial values of wetlands in carrying out its 42 
responsibilities for managing Federal lands and facilities.  MCBH’s INRMP requires improving 43 
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the health of degraded wetlands. 1 

A FY07 design effort will accomplish four tasks: (1) Test the soil to be dredged from the 2 
wetland to ensure there are no potentially hazardous components requiring special disposal 3 
or treatment procedures prior to their final disposal or re-use; (2) Dredge the accumulated  fill 4 
material from the wetland to restore better water circulation (e.g., silt that collected here 5 
within the mangrove thicket); (3) Develop a design to remove approximately 30 ft of roadway 6 
to a depth of approximately six feet and install best management practices to secure the “cut” 7 
from erosion.  The removal of the roadway (no longer in use) will allow natural tidal action 8 
between the ocean and the wetland as it formerly occurred, to restore the health of the 9 
wetland, and create better habitat to support migratory and endangered birds; and (4) Obtain 10 
the required Clean Water Act (CWA) 401 and 404 permits and prepare the necessary EA. 11 

Once the EA, design, and, various required permits are in-hand, the FY08 construction phase 12 
will (1) Dredge approximately 7500 sq ft and remove approx 840 cu yds of material dumped 13 
into the wetland over the years, including the fill used to construct an access road throughout 14 
the wetland; (2) Remove approximately 30 ft of roadway and fill material and reinforce the cut 15 
to prevent erosion; and (3) Construct a foot bridge over that portion of roadway removed to 16 
allow maintenance and monitoring access only. 17 

 18 

Objective 7.2.4:  Identify and implement wetland monitoring and management activities.   19 

 20 

There is a need to develop a more affirmative wetland monitoring and management program at MCBH.  21 
An example of a recently completed wetland enhancement project during the first five years of INRMP 22 
implementation with a deliberate monitoring component was HI80726 Golf Course Pond/Endangered 23 
Waterbird Enhancement.  The results of the before/during/after site monitoring of plant changes and bird 24 
use are summarized as part of the final report for the project (HDA 2004).  In addition, MCBH natural 25 
resources staff are programming long-term monitoring studies in FY08 (for Project HI80726M) and in 26 
FY10 (for Project HI60834) (see Objective 7.2.3).  During the next five years of INRMP implementation, 27 
MCBH natural resources staff will continue to implement deliberate and opportunistic monitoring and 28 
management activities for projects at various wetland locations as time, staff, and resources allow. 29 

 30 

If such systematic monitoring studies as described above are not undertaken, MCBH will not be 31 
complying with the ecosystem management principle of performing continuous improvement/adaptive 32 
management as mandated in the INRMP.  In addition, MCBH’s compliance with the Clean Water Act 33 
could be challenged if not ensuring that jurisdictional wetlands are properly managed and maintained.  34 
MCBH compliance with the Endangered Species Act could also be challenged if MCBH does not 35 
demonstrate that the wetlands indicated above continue to provide a healthy habitat for listed endangered 36 
bird inhabitants that occupy them.   37 

 38 

 Formally assign wetland monitoring and management responsibilities to appropriate 39 
personnel. 40 

Wetland monitoring responsibilities such as those described above are implicit in the current 41 
position descriptions of MCBH natural resources staff.  However, during the next five year 42 
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phase of INRMP implementation, efforts will be made to review the position descriptions of 1 
these natural resources staff and see whether any benefits will accrue to developing more 2 
formal descriptions of monitoring responsibilities.  A more likely scenario, due to in-house 3 
staff limitations and the breadth/scope of their other natural resources responsibilities, is that 4 
the required systematic monitoring will continue as a function of specifically tasked contactors 5 
and/or interns with appropriate training and credentials.   6 

 Ensure assigned personnel obtain focused training on wetland delineation, 7 
regulations, and/or monitoring protocols. 8 

While some environmental staff have received some wetland delineation training, or have 9 
basic awareness of wetland regulations and their implications, others have received no 10 
training and would benefit by having it.  A review of MCBH natural resources and other 11 
environmental staff training/knowledge will take place during this five year phase of INRMP 12 
implementation to ensure gaps are discovered and training programmed to fill the gaps.  In 13 
addition, efforts will be made to develop and provide opportunities for other non-14 
environmental MCBH staff who influence wetland impacts (e.g., Facilities planners, military 15 
operators, maintenance workers, recreational planners, golf course managers, military police) 16 
to receive a level of wetland awareness training relevant to their duties or influences on 17 
wetlands.  Natural resources staff development of tailored handouts and/or presentations in 18 
the awareness classes attended by these other personnel are an example of what has been 19 
and can be done, at a minimum, to foster enhanced awareness.   20 

 Explore interagency cooperative projects to implement regional wetland 21 
enhancement and monitoring opportunities.   22 

For example, coordinate MCBH’s programmed wetland enhancement and monitoring actions 23 
with those in USFWS’s Draft Revised Recovery Plan for Hawaiian Waterbirds (USFWS 24 
2005).  25 

 Display/distribute available wetland presentation materials on wetland resources and 26 
management. 27 

Continue to produce and distribute existing wetland brochures at appropriate forums. 28 

 Develop/distribute additional presentation materials on wetland resources and 29 
management.   30 

Develop and distribute additional presentation materials (e.g., brochures, power point 31 
presentations, slide shows, and videotapes) to promote wetland awareness. 32 

 Continue established approach (opportunistic) to monitor MCBH wetlands, evaluate 33 
results and improve management.  34 

MCBH’s existing wetland monitoring program focuses on project-specific monitoring to 35 
ensure its success (e.g., bird response to mangrove removal projects and waterbird 36 
use/native plant status for wetland enhancement projects). 37 

 Evaluate and improve (systematically) wetland monitoring methods.  38 

Develop guidelines for continuing management of restored and constructed wetlands using 39 
the cumulative experience of monitoring wetlands during specific projects. 40 
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 Develop and apply performance measures to improve effectiveness of wetland 1 
resource management. 2 

 3 

Objective 7.2.5:  Comply with wetland protection laws and regulations. 4 

 5 

There is a need to actively monitor the dynamic status of wetland legislation and judicial rulings, and how 6 
they might affect Marine Corps policy, MCBH projects, and permitting options.  This is an ongoing action 7 
on the part of MCBH natural resources staff with the assistance and guidance of Headquarters Marine 8 
Corps.    9 

 Clarify jurisdictional status of wetlands when necessary.   10 

During the 2006 Environmental Compliance Evaluation (ECE) (TEC 2006), a 11 
recommendation was made by the natural resources evaluator on TEC’s ECE team that the 12 
current jurisdictional status of the Klipper Golf Course wetlands (determined in 2002) be 13 
reviewed in light of a recent, potentially relevant Supreme Court decision (Solid Waste 14 
Agency of Northern Cook County v. United States Army Corps of Engineers, 531 U.S. 159).  15 
A request to USACOE has been submitted (June 2006) for an updated analysis of the 16 
jurisdictional status of these isolated wetlands that are utilized by endangered waterbirds and 17 
migratory waterfowl.  Since then, another recent Supreme Court decision regarding wetlands 18 
has been delivered and the Army COE office has suspended any interpretations on 19 
applicability of various permits to certain inland wetland areas until new guidelines are issued 20 
(Army COE rep. P. Galloway, pers. comm., July 2006). These developments help 21 
demonstrate the dynamic, recurring nature of this required management action and 22 
emphasizes the importance of the requirement to review delineated jurisdictional wetland 23 
boundaries and adjust if necessary at least once every five years (see Objective 7.2.1, 24 
Project HI20004).  25 

 Obtain wetland-related permits (404, 401, 27) as needed.  26 

 Streamline permitting process where possible.  27 

A recent example of where permit streamlining was accomplished was in the planning/design 28 
stages of a watershed restoration project listed in the 2001 INRMP/EA (HI20010 Watershed 29 
Repair/Restore, Mokapu Central Drainage Channel (MCDC)), which was awarded for 30 
construction in Fall 2006.  This project was granted a permit under the new streamlined 31 
permitting category known as the Nationwide Permit #27 (Wetland Restoration).4   32 

 33 

                                                 
4 For a definition of this new permit category, see Final Notice of Issuance and Modification of Nationwide Permits, 65 
FR 12818, 9 March 2000.  See Drigot 2005 (in the Appendix to this EA document) for a copy of the Nationwide 
Permit #27 that was granted for this MCDC project. 



MCBH INRMP Update (2007-2011) November 2006 
COA 7.2: Wetland Management Final 

7.2-12 

This page intentionally left blank. 1 



MCBH INRMP Update (2007-2011) November 2006 
COA 7.3: Watershed Management Final 

7.3-1 

7.3 WATERSHED MANAGEMENT COMPONENT PLAN 1 

 2 

POLICY AND BACKGROUND 3 

MCBH has made significant strides in adopting a watershed approach, where appropriate, in managing 4 
its properties, most notably at MCBH-KB and MCTAB within the Ko‘olaupoko region of windward O‘ahu.  5 
This is documented in COA Component Plan 7.3 of the 2001 INRMP/EA and in the progress reports 6 
made during the first five years of INRMP implementation (see Appendix E2).  This track record 7 
demonstrates that MCBH is compliant with Federal regulations, and DoD and USMC directives 8 
encouraging installations to follow a watershed approach to managing shared natural resources in the 9 
regions within which MCBH parcels are located.  An updated list of relevant laws, regulations and 10 
directives is included in Section 5.1 and Appendix A2.  Section 8 demonstrates consistency of MCBH 11 
watershed initiatives in relation to other State and Federal initiatives in this subject area.  The goal of this 12 
component of the updated INRMP reflects a continuation of MCBH INRMP implementation efforts to use 13 
an ecosystem-based approach to managing natural resources on MCBH lands, especially on MCBH 14 
parcels in the Ko‘olaupoko region. 15 

 16 

Goal 7.3:  Watershed Management 17 

Use an ecosystem-based watershed approach to managing water quality, erosion, and flow/flooding 18 
issues on MCBH lands. 19 

 20 

The set of Objectives, Approaches, and Projects/Actions described below are designed to help reach 21 
Goal 7.3.  The individual projects/actions listed are distributed across the three alternative management 22 
regimes as depicted in the summary Table E3-2 (Appendix E3).  The rationale and further background for 23 
each of the management actions in the table are further explained below, as necessary.  For more 24 
specific examples of how these management actions have been carried out during the first five years of 25 
INRMP implementation (2002-2006), see Progress Report Table E2-4 (Appendix E2) and the Outreach 26 
Table in Appendix G1.  The reader can assume that similar actions will continue over the next five years 27 
of plan implementation (2007-2011). 28 

 29 

Objective 7.3.1:  Take a watershed approach to characterize and develop solutions to 30 
flooding, erosion and other watershed health issues. 31 

 32 

Since the mid-1990’s MCBH has been systematically incorporating elements of a watershed approach 33 
into natural resources and facilities improvement projects, as well as into evaluations of other land use 34 
practices at MCBH parcels located in watersheds of the Ko‘olaupoko region.  In addition, components of 35 
a watershed assessment are performed to characterize problems and develop solutions in relevant 36 
geographic areas of MCBH.  As described in COA Component Plan 7.3.1 of the 2001 INRMP/EA, MCBH 37 
is focusing on two major categories of resource management concern – erosion and flooding control – 38 
within a watershed context.  Several specific projects were initiated or completed during the 39 
implementation period of the 2001 INRMP/EA to address erosion and/or flooding and have spawned new 40 
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phases or projects during the next five years of updated INRMP implementation.  These management 1 
actions are listed below and under Objective 7.3.2.   2 

 3 

A management action that was completed during implementation of the 2001 INRMP/EA was the ECE-4 
Mandated Erosion Assessment (HI20013).  This baseline study (SRGII 2004) reviewed past and present 5 
erosion processes at the Landfill and Northeast Crater Catchment area (weapons range interior) of 6 
Ulupa‘u Crater, as the locations on MCBH parcels needing most immediate erosion assessment attention 7 
in relation to the priority of these areas for sustainable uses to support the Base’s overall mission and 8 
environmental compliance.  This review differed from past, inadequate erosion analyses and short-term 9 
“fixes” in that it encompassed an interdisciplinary approach, combining perspectives from the fields of 10 
fluvial geomorphology, coastal geology, and soil conservation with those from local, historical, managerial 11 
and maintenance experience to address the need to sustain multiple vital uses of that area (e.g., 12 
weapons training platform, landfill, and red-footed booby seabird colony) for the long term, while reducing 13 
likelihood of sediment runoff into the sensitive marine environment offshore of the Crater. 14 

 15 

This interdisciplinary effort identified erosion “hot spots” in the landfill and northeast crater catchment 16 
areas of Ulupa‘u Crater in a watershed context (see Figure 8, Appendix B).  It evaluated erosion 17 
mitigation methods and recommended site-specific approaches and techniques to be used to resolve 18 
some of the most critical erosion problems in these locations.1  It also recommended appropriate 19 
monitoring measures for tracking further erosion processes and effectiveness of ongoing remedies at 20 
these “hot spots.”   21 

 22 

As an outgrowth of the 2004 baseline Crater erosion study, the following INRMP implementation actions 23 
were spawned and continue within the next five-year INRMP implementation period2: 24 

 HI20013 Sustain Weapons Range-Install Erosion Control BMPs 25 

This project has the same project number as the completed management action described 26 
above.  It follows on the findings of that initial baseline study and represents the next phase 27 
of an effort to systematically survey, evaluate, and fix erosion problems within the weapons 28 
range in the interior of Ulupa‘u Crater.  The main challenge being addressed in the Crater 29 
interior (i.e., the Crater Catchment) area is to design BMPs to reduce the extent of storm 30 
water-induced road damage and erosion runoff that makes the weapons range access roads 31 
impassable.  The outcome of the FY05 funded design solution for the Crater interior (in 32 
preparation, NAVFAC HI w/SRGII assist, 2006) is programmed for construction in FY07, 33 
while some quick-fix problems have already been remedied.  34 

 HI0920013M Install Erosion BMPS:  Crater Slope and Shoreline  35 

In FY05, MCBH expanded the erosion survey at Ulupa‘u Crater to cover the north-facing 36 
slopes outside the Crater facing North Beach, and along the Crater’s southeast shoreline 37 
facing Kailua Bay (SRGII 2006, in prep.).  These areas were recommended for follow-on 38 
investigation in the baseline erosion survey study (SRGII 2004).  The outcome of this 39 
assessment will be proposed design solutions to reduce erosion issues for the problems 40 

                                                 
1 The landfill erosion fixes are being handled as part of the solid waste management compliance program (Project 
No. HI073200M Install Landfill Erosion Controls and will not be discussed further in the INRMP update.   
2 The implementation of these follow-on actions constitutes completion of 2001 INRMP/EA management action:  
“Evaluate and implement appropriate recommendations from the HI20013 ECE-Mandated Erosion Assessment.” 
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identified in these zones.  In FY07, funds are programmed to design whatever mitigations are 1 
recommended as an outcome of the FY05 phase.  In FY09, funds are programmed to 2 
construct the design solution developed in the FY07 phase by installing various erosion BMP 3 
fixes in the project area.   4 

Without completion of this phased effort, MCBH will have failed to address notable erosion 5 
problems that will eventually lead to inoperability of the vital weapons range, landfill, and 6 
other valuable conservation and military functions.  In addition, unarrested erosion from the 7 
landscape may cause Clean Water Act compliance issues with untreated, sediment-laden 8 
storm water runoff causing likely adverse impacts in the pristine coral reef ecosystem that 9 
exists below the Crater. 10 

 Initiate systematic monitoring of ambient erosion conditions and implement 11 
appropriate follow-on actions. 12 

 Develop and apply performance measures to monitor erosion control projects, and 13 
make appropriate adjustments.  14 

 15 

Objective 7.3.2:  Conduct or facilitate restoration activities that enhance watershed 16 
health. 17 

 18 

There is a need to explore opportunities and develop programmatic means for implementing restoration 19 
activities.  Currently active and programmed projects as part of the INRMP implementation process are 20 
described below3: 21 

 22 

 Design/Construct HI20010 Watershed Repair/Restore, Mokapu Central Drainage 23 
Channel (MCDC).   24 

The Mokapu Central Drainage Channel (MCDC) was constructed in the mid-20th century by 25 
incising into fill material placed on the landscape where a previous shallow wetland 26 
environment existed.  This project is implementing a watershed-based solution to MCDC’s 27 
impairment problems.  It intends to relieve flood risk while restoring other watershed functions 28 
along the MCDC.  This project replaces a more conventional flood control approach that 29 
would have “hardened” stream banks and further degraded the stream corridor’s scenic, 30 
wildlife, and water quality values.  31 

When completed, this project will replace three acres of invasive weed-choked “fill” land 32 
along the channel with a widened, terraced and native vegetated floodplain and restored 33 
wetland “pocket” in order to:  improve biofiltration of non-point source pollution; mitigate 34 
erosion effects; contain floodwaters and increase groundwater recharge; and improve water 35 
quality and related conditions conducive to a healthier aquatic habitat for native fish and birds 36 
who forage in the channel and downstream Nu‘upia Ponds wetlands and Kane‘ohe Bay.  The 37 

                                                 
3 The 2001 INRMP/EA management action “Design/Construct HI10007 Puuloa Range Impact Berm Repair” was 
completed in 2004.  The 2001 INRMP/EA management action “Design/Construct HI32168 Pa‘akai Pond/Beach 
Restoration has been removed from the project list due to other emergent priorities. 
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resulting modified channel with its restored naturalistic conditions will also provide an 1 
enhanced shoreline for recreational use (scenic viewing and walking).   2 

At time of this writing, the detailed design (HPE 2005) and in-house EA (Drigot 2005) have 3 
been completed, a USACOE Nationwide Permit #27 (Wetland Restoration) has been 4 
secured, and the construction contract has been awarded for this project.  Assuming this 5 
project is fully executed as scheduled in FY07, it will take several years before the full 6 
benefits of this project can be readily observed and evaluated.  MCBH has programmed a 7 
review/assessment of this project’s results in FY12, during the next five year phase of INRMP 8 
implementation (starting FY12).  In its initial concept design phase (2000-2001) this project 9 
received favorable attention by EPA and its partners in the Clean Water Action Plan’s 10 
publication of a compendium of 30 Watershed Success Stories (EPA 2000) (see Appendix 11 
G2).  One aspect that was viewed as especially appealing was MCBH’s involvement of the 12 
public in “planting the vision” of possibilities to take a drab drainage ditch and convert part of 13 
it into a more scenic waterway with greater biological diversity, public appeal, and Hawaiian 14 
“sense of place.” 15 

 Design/Construct HI0835636M Erosion Control/Former Horse Trails, MCBH-CS.   16 

This project at Camp H.M. Smith will repair deeply rutted trails resulting from years of 17 
inappropriate horse use on wet forested slopes.  An incompatible horse stable operation in 18 
the area was closed in the late 1990s.  Shortly after that, a watershed and ecosystem 19 
management-based remedy was begun with the assistance of National Park Service 20 
personnel experienced in this area to repair the damage and recondition the trails for lighter, 21 
more suitable use by military conditioning runs and recreational hikers.  A redesign was 22 
completed with contractor assistance in 2002 in partnership with the State of Hawaii’s Na Ala 23 
Hele Trail Program manager, incorporating BMP’s used by the State for building trails.  This 24 
design was “shelved” until resolution of a nearby soil contamination problem from an IR 25 
program project was completed.  That project is now underway, and it is anticipated that 26 
completion of the horse trail erosion control project can resume soon.  Thus, funds have been 27 
programmed to review and update the design in FY07 and then complete construction of the 28 
project in FY08.  It is anticipated that during the time-frame of the next five year INRMP 29 
update (2012-2016), future phases will assess performance of this project by measuring the 30 
degree of improvement in environmental conditions and evaluating the effectiveness of 31 
measures taken to mitigate erosion, repair the trails and stop non-point source pollution.  32 

 Design/Construct HI20033 MCTAB Watershed Impairment Solution.   33 

This project is part of a long-term phased effort to integrate a watershed approach to 34 
evaluating and fixing natural resource management problems at MCTAB. It was preceded by 35 
a FY00-funded study of Waimanalo Stream completed as part of the first five-year phase of 36 
INRMP implementation (HI20033 MCTAB Watershed Impairment Study (SRGII 2002)).  This 37 
study provided a number of recommended solutions to the impairment of Waimanalo Stream 38 
crossing MCTAB training lands.  This follow-on project is programmed during the next five 39 
years of INRMP update implementation to develop a detailed design based on some of the 40 
watershed impairment solutions recommended in the 2002-completed study and then to 41 
implement (i.e. “construct”) the final design in the MCTAB portion of the Waimanalo 42 
watershed.  This project will involve soil excavation and invasive vegetation removal/ 43 
replacement with lower-maintenance indigenous plants along various reaches of the channel 44 
to restore hydrological functioning, reduce flooding risk, improve aquatic habitat, and provide 45 
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more desirable terrain for training.  Currently, the detailed design is programmed for 1 
development in FY07 and construction is planned for FY09.  However, the detailed design 2 
and construction phases may be extended in time, based on how long it takes for the 3 
required environmental assessment and consultations to be completed, and excavation and 4 
Clean Water Act compliance-related permits secured. 5 

 6 

In addition to the above-described specific projects, during the next five year phase of updated INRMP 7 
implementation, MCBH will continue to expand communication, cooperation, and, to the extent 8 
practicable, coordinated planning efforts with other stakeholders in the watersheds wherein MCBH 9 
parcels are located.  This is necessary in order to avoid adverse impacts resulting from alterations of land 10 
and water bodies in other parts of MCBH watersheds.  Through such expanded coordination, it may also 11 
be possible to leverage the positive impacts of land and water body alterations to the benefit of all 12 
impacted stakeholders in the affected watersheds.  The following management actions will continue to 13 
facilitate interdepartmental, intergovernmental and stakeholder cooperation to enhance watershed 14 
conditions in which MCBH parcels are located, in so far as mission, fiscal authorities, and limits allow.   15 

 Continue established approach to voluntary service and outreach in MCBH 16 
watersheds.   17 

See INRMP annual progress reports (Appendix E2) and Outreach Table (Appendix G1) for 18 
an idea of the types of volunteer and outreach projects that have already been undertaken 19 
and will continue during the next five years of INRMP update implementation.  20 

 Explore interagency cooperative projects to enhance regional watershed restoration 21 
opportunities for all stakeholders. 22 

See INRMP annual progress reports (Appendix E2) and Outreach Table (Appendix G1) for 23 
an idea of the types of cooperative projects that have already been undertaken and will 24 
continue during the next five years of INRMP update implementation.  25 

 26 

Objective 7.3.3:  Implement BMPs to improve watershed health. 27 

 28 

Best Management Practices (BMPs) need to be incorporated into all flood control, repair, maintenance, 29 
and construction activities.  Implementation of BMPs is an important step toward recovering natural 30 
watershed functions, such as improved water flow and water quality in streams, channels, coastal 31 
wetlands and marine waters within which MCBH personnel live, work, and play.  BMPs involve, for 32 
example, installation or retrofitting of devices to improve storm water retention, reduce flood potential, and 33 
increase biofiltration, as well as other approaches to reduce non-point source pollution.  The following 34 
actions are needed to further refine and expand BMPs in both developed and undeveloped landscapes at 35 
MCBH parcels.  36 

 37 

 Review and update all relevant plans and SOPs to integrate BMPs.  38 

This is an on-going process and is the responsibility of all concerned, not just the natural 39 
resources management staff under the INRMP.  Examples of relevant plans (which undergo 40 
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periodic updates on their own timetables but usually at least once every five years) are:  Base 1 
Strategic Plan (MCBH 2006); Base Master Plan (Wilson Okamoto and Associates Inc. 2 
1999—now being updated (BCH 2006, in prep.)); MCTAB Master Training Plan (Group 70 3 
2002); Storm Water Pollution Prevention Plan (HPE 2001); and Pollution Prevention Plan 4 
(NAV FAC Pacific and NFESC 2000).  The INRMP implementation staff is regularly queried 5 
to consciously review/comment on various plan updates to ensure that INRMP-related BMPs 6 
are incorporated in appropriate projects.  7 

Project examples include: tear down/rebuild housing; parking lot drainage improvements; 8 
unimproved road repair; vegetation clearing; riparian vegetation installation in drainage 9 
swales; and repair of dirt berms in training areas.  There is an on-going process of natural 10 
resources staff review of projects for these types of environmental compliance concerns 11 
when the project proponent submits the environmental documentation of the project for 12 
review by the Environmental Department and others as part of compliance with NEPA.  This 13 
provides the opportunity to check the projects (most of them non-INRMP projects) to ensure 14 
they are implementing watershed BMPs where appropriate.  A recent example of how this 15 
review led to the completion of a project that recommended appropriate BMPs to military 16 
operators for dirt berm maintenance and repair is documented in the following report 17 
completed during the first five-year INRMP/EA implementation period:  Erosion Control 18 
Design/instructions for Range Berms within Ulupa‘u Crater, Final Report (SRGII 2005). 19 

 20 

Objective 7.3.4:  Incorporate BMPs into guidelines, operating, and evaluation procedures. 21 

 22 

There is an on-going Base-wide need to continue to build management capacity to implement BMPs 23 
throughout MCBH departments and tenant organizations by updating and developing appropriate 24 
guidelines and SOPs and evaluation measures for assessing operational results.  Implementation of 25 
BMPs will be facilitated if management personnel responsible for incorporating BMPs into Base 26 
guidelines, SOPs, and projects are properly identified and carry out these responsibilities.  The following 27 
management actions are on-going by natural resources staff responsible to coordinate implementation of 28 
the IRNMP and support this objective: 29 

 30 

 Identify and assist appropriate personnel to incorporate relevant BMPs into 31 
operational guidelines and SOPs.4 32 

Relevant guidelines may include: aircraft and tactical vehicle wash procedures; club-33 
organized volunteer fund raising car wash procedures; repair and maintenance of dirt berms 34 
in relevant locations.  Recently, for example, MCBH natural resources staff arranged the 35 
funding of a technical guidance study by watershed science/erosion control experts for the 36 
benefit of G-3 military operators who wanted to repair berms at the Ulupa‘u Crater weapons 37 
range using available fill from a non-optimal, but readily available source. The final report 38 
provided specific guidelines on types of cover materials and BMPs to employ if the available, 39 
non-ideal fill is used to construct or repair berms at the Range to help regulate erosion rates.  40 
A recommended materials list and cost estimates were also provided for appropriate follow-41 

                                                 
4 The management action “Develop and implement appropriate BMPs into contract SOWs, Plans and Specifications, 
as appropriate” from the 2001 INRMP/EA has been consolidated under this management action.  
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on action (see SRGII 2005, Erosion Control Design/Instructions for Range Berms Within 1 
Ulupa‘u Crater, Final Report for further details).  In this manner, MCBH natural resources 2 
staff help develop and implement appropriate BMPs into contract SOWs, plans and 3 
specifications, as appropriate.  4 

 Develop and apply performance measures to document effects of implementing 5 
BMPs, and make appropriate adjustments.  6 

Benefits may include: labor savings, cost avoidance and reduction.   7 

 8 

Objective 7.3.5:  Ensure adequate awareness building and training about BMPs, 9 
watershed health and water quality. 10 

 11 

Implementation of BMPs will be facilitated by ensuring training and awareness for appropriate 12 
operational, residential, and outside stakeholder personnel.  The following management actions will be 13 
on-going throughout the next five year INRMP update implementation period to help achieve this 14 
objective: 15 

 16 

 Formally assign watershed management and assessment responsibilities to 17 
appropriate MCBH personnel.   18 

Review and recommend updated training for appropriate MCBH personnel to ensure they 19 
understand the latest watershed management and assessment policies, regulations, and 20 
techniques as appropriate.   21 

 Ensure relevant personnel obtain focused training on watershed BMPs. 22 

For example, two appropriate audiences for such training attend the Environmental 23 
Department SOP class and New Arrivals Base Briefs. 24 

 Display/distribute available presentation materials on watershed health, assessment 25 
and BMPs. 26 

 Display/distribute additional presentation materials on watershed health, assessment 27 
and BMPs. 28 

 29 
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7.4 COASTAL AND MARINE RESOURCES MANAGEMENT COMPONENT PLAN 1 

 2 

POLICY AND BACKGROUND 3 

Ship-to-shore training maneuvers at coastal areas of MCBH properties (e.g., MCBH-KB at Mokapu 4 
Peninsula and MCTAB at Waimanalo Bay) are crucial to enhancing military readiness, a key objective in 5 
the MCBH Strategic Plan (MCBH 2006).  A major category of military readiness depends on being able to 6 
conduct “forcible entry from the sea.”  7 

 8 

Sustaining ability to train in the littoral zone is complicated by the fact that MCBH also has significant 9 
natural resources stewardship management responsibilities within the coastal marine zone in this area.  10 
For example, along approximately 11 miles of coastline at MCBH-KB, over 50 different species of 11 
waterbirds, migratory shorebirds, and seabirds have been noted in 50 years of bird count records (see 12 
Appendix C).  One of them (Puffinus pacificus, wedgetailed shearwater) has established a breeding 13 
colony in sand burrows along Fort Hase Beach and a World War II-era earthen berm near Pa‘akai Pond 14 
in the Nu’upia Ponds WMA, not far from USMC amphibious landing areas (see Figure 10c, Appendix B).  15 
A representative variety of Hawaii’s unique native sea strand vegetation occurs along the shoreline 16 
(Herbst 1999).  The offshore maritime ecological zone within MCBH-KB’s littoral area includes coral reef, 17 
benthic and pelagic areas, their associated marine species, and other more transitory species, including 18 
endangered humpback whales, endangered Hawaiian monk seals and threatened green sea turtles in 19 
adjacent Bays and/or open ocean environments.  Hawaiian monk seals regularly come ashore on MCBH-20 
KB’s beaches to rest and, on one occasion (1996), a pregnant female gave birth and successfully raised 21 
her pup.1  These littoral and offshore coastal and marine resources are further described in Section 6, 22 
Existing Environmental Conditions.   23 

 24 

The extensive geographic scope of MCBH’s coastal and marine resources’ responsibility is located 25 
primarily at Mokapu Peninsula (MCBH-KB), but also encompasses approximately one mile of Waimanalo 26 
Bay’s coastline at MCTAB, and about 0.6 miles of coastline at the Puuloa Training Facility.  MCBH-KB’s 27 
primary coastal and marine resource responsibilities extend seaward from Mokapu Peninsula’s shoreline 28 
out to 500 yards (see Figure 4, Appendix B).  This 500-yard buffer zone around Mokapu is policed in such 29 
manner that any boats are subject to inspection by military police, conservation law enforcement officer, 30 
or waterfront operations harbor patrol personnel at any time without notice.  Commercial fishing is 31 
unauthorized unless approved by the Commander, Naval Base Pearl Harbor, Hawaii.  Only active duty 32 
military personnel and MCBH civilian employees may boat in the 500-yard buffer zone.  All others, 33 
including visitors at the MCBH Marina, must receive approval from the Commanding General.  Any 34 
request for entrance into the 500-yard buffer zone exceeding 30 days will be forwarded to the 35 
Commander, Naval Base Pearl Harbor, Hawaii for approval.  Within that zone, MCBH claims control to all 36 
access and resources found within the water column and benthic areas.2  MCBH also has responsibility to 37 
police and manage any adverse impacts of its military training, recreational, construction, or other 38 
activities on shoreline features, and processes and marine natural resources found in this zone, as well 39 

                                                 
1 Suitability of MCBH-KB shorelines for Hawaiian monk seal use had already been demonstrated in 1992 when 
MCBH hosted a National Marine Fisheries Service emergency project on this same 1996 birthing beach to restore 
health of several captured emaciated female monk seal pups prior to re-release to the wild near French Frigate 
Shoals (their place of birth) (Drigot, personal knowledge/involvement in these projects; MCBH Files). 
2 Authority is found at 18 USC 1382 and Executive Order 8681 of February 1941.  See Base Order P5500.15B for 
further discussion of buffer zone access rules and regulations. 
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as in the marine areas affected during amphibious transits between MCBH-KB and MCTAB, or during 1 
ship-to-shore maneuvers at MCBH-KB and MCTAB.   2 

 3 

One of the Federal laws affecting coastal Marine Corps activities is the National Coastal Zone 4 
Management Act (CZMA).  Under this Act, MCBH is required to conduct its marine coastal activities in a 5 
manner that is consistent with the State’s Coastal Zone Management Program “to the maximum extent 6 
practicable” (see Section 8.2.2).  In particular, recent guidance focuses on the development and 7 
implementation of coastal non-point source pollution control programs (see Section 8.3.2).   8 

 9 

Another component of MCBH’s coastal and marine resources management responsibilities focuses on 10 
coral reefs.  Although actual coverage of coral may be less than ten percent in the MCBH-KB 500-yard 11 
buffer zone (Henderson 1992), coral reefs are the most prominently regarded marine ecosystem types in 12 
the region.  The Hawaiian Archipelago is one of the most isolated landmasses on Earth (Juvik and Juvik 13 
1998, op. cit., in Shafer et al. 2002)).  Hawaii’s marine phyla are categorized as a separate eco-region 14 
because its marine life is so distinct from the rest of the Indo-Pacific Ocean (Clark and Gulko 1998, op. 15 
cit., in Shafer et al. 2002).  A similar ecological situation exists for Hawaii’s land-based organisms (e.g., 16 
geographic isolation, infrequent arrival of new organisms, low rates of genetic exchange with outside 17 
marine areas, low biodiversity and high endemism).  The Kane‘ohe Bay coral reef ecosystem is 18 
considered one of the most unique and scientifically valued in the world.  Kane‘ohe Bay is the only bay in 19 
the entire Hawaiian archipelago that contains all three types of reefs: patch, barrier, and fringing (D. 20 
Gulko, pers. comm., 2006 and Shafer et al. 2002).  In recent decades substantial improvements in water 21 
quality and protection have resulted in improved conditions of these reefs.  Degradation has been partially 22 
controlled by that fact that Kane‘ohe Bay is zoned “AA” under the State’s Water Quality Standards, the 23 
most pristine standards in the classification system.  New point-discharge permits into the bay are virtually 24 
impossible to attain and existing permits are stringently monitored.  Concern for impact on coral reefs is 25 
one of the reasons.  However, environmental conditions are dynamic and there are recently intensified 26 
sources of marine threats (e.g., alien marine species invasions) that are posing renewed challenges to 27 
resource managers concerned with controlling habitat degradation for these unique reef ecosystems.   28 

 29 

MCBH’s increased focus on coral reef ecosystem management is heightened by the facts that: (a) EO 30 
13089 directs Federal agencies in the protection of coral reefs (see Appendix A2); (b) Hawaii contains a 31 
majority of US coral reefs; (c) MCBH is the only US Marine Corps installation with coral reef ecosystems 32 
within its management jurisdiction3; (d) the coral reef ecosystem of Kane‘ohe Bay adjacent to MCBH-KB 33 
is unique and scientifically important; and (e) two fairly recent, high visible mishaps concerning 34 
groundings of Marine Corps (AAV) and Navy (LCU) vessels on coral reefs occurred during training 35 
maneuvers in the vicinity of MCBH properties (MCBH-KB and MCTAB).  As a result of this needed 36 
emphasis, a set of coral reef ecosystem management actions were completed or initiated during the first 37 
five years of INRMP/EA implementation and are continued in this Coastal and Marine Resource 38 
Management component of the updated INRMP.  See Objectives 7.4.2 – 7.4.3 for further details.   39 

 40 

                                                 
3 The National Action Plan to Conserve Coral Reefs identifies impacts of military activities as being potentially 
adverse and concludes that “...every military installation whose operations may affect a coral reef ecosystem must 
prescribe and include protective measures in the installation’s Integrated Resources Management Plan” (US Coral 
Reef Task Force 2000). 
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Another major category of MCBH’s coastal and marine resource management concern is the presence of 1 
mobile fish and wildlife including native fish and shellfish stocks; fish stocks particularly important to 2 
commercial, subsistence and sports fishermen; and native marine invertebrates, mammals, and reptiles, 3 
some with endangered or threatened status (i.e., humpback whales, Hawaiian monk seals, and green sea 4 
turtles).  (See Appendix C for a list of known marine species of protection concern in MCBH marine 5 
waters).  In addition to well-established protection concerns arising from applicability of the Endangered 6 
Species and Marine Mammal Protection Acts, there is new Federal emphasis on protecting Essential 7 
Fisheries Habitat (EFH).  Some EFH’s fall within the MCBH coastal zone of jurisdiction as designated 8 
under terms of the 1996 reauthorized and amended Magnuson-Stevens Fishery Conservation and 9 
Management Act (Magnuson-Stevens Act).  Thus, EFH’s for several fish species complexes (e.g., adult 10 
and juvenile bottomfish, eggs and larvae) and crustacean species assemblages (e.g., juvenile, adult, and 11 
larvae of spiny lobsters) are found in waters around pertinent MCBH coastlines (pers. comm., NMFS rep. 12 
A. Everson, 2001; Western Pacific Regional Fishery Management Council 1998).  Any Federal action that 13 
might have an adverse effect on quality and/or quantity of EFH’s is subject to consultation requirements 14 
with NOAA Fisheries under section 305(b)(2) and 305(b)(4)(B) of that Act.  EFH conservation 15 
recommendations provided by consulted Federal or State agencies pursuant to section 305(b)(4)(B) of 16 
the Act must be considered.  Up until the implementation of the 2001 INRMP/EA, MCBH-KB had 17 
performed only two recent, but limited surveys of marine fisheries resources within its coastal and marine 18 
jurisdiction in recent years (Brock 1994, Henderson 1992).  There is need to expand and improve 19 
MCBH’s inventory of known fisheries, shellfish, marine mammal and reptile (turtles) resources within its 20 
coastal zone.  This will ensure proper compliance with new consultation requirements under the 21 
Magnuson-Stevens Act as well as under the already-established Endangered Species Act and Marine 22 
Mammal Protection Act requirements.  Efforts to satisfy this need began during the first five years of 23 
INRMP implementation, and continue in the next five years as reflected in the list of programmed 24 
management actions in Objective 7.4.2. 25 

 26 

A final major category of MCBH’s coastal and marine resources management concern to be addressed is 27 
marine threats, both direct and indirect, human and natural in origin, that presently or potentially affect 28 
MCBH’s military readiness and natural resource conservation programs.  Examples of threats are:  (1) oil 29 
and hazardous substances spills and associated potential adverse consequences to marine coastal 30 
resources and military training activities; and (2) uncontrolled advance of alien invertebrate and plant 31 
marine species, especially the known invasives that are already impacting coral reef ecosystems of 32 
Kane‘ohe Bay including: mangroves (Rhizophora mangle); several species of invasive, alien red algae 33 
with plastic morphology and high growth rates (e.g., Kappaphycus striatum and K. alvarezii); and invasive 34 
jellyfish species (e.g., Cassipoea andromeda or upside-down jellyfish) with their stinging cells or 35 
nematocysts.  These alien species threats and impacts are further described in Section 11.2 of the MCBH 36 
Coral Reef Ecosystem Management Study (Shafer et al. 2002).   37 

 38 

Goal 7.4:  Coastal and Marine Resources Management 39 

Use an ecosystem-based watershed approach to manage and enhance shoreline and  40 
near-shore marine resources within MCBH control and/or use. 41 

 42 

The set of Objectives, Approaches, and Projects/Actions described below are designed to help reach 43 
Goal 7.4.  The individual projects/actions listed are distributed across the three alternative management 44 
regimes as depicted in the summary Table E3-2 (Appendix E3).  The rationale and further background for 45 
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each of the management actions in the table are further explained below, as necessary.  For more 1 
specific examples of how these management actions have been carried out during the first five years of 2 
INRMP implementation (2002-2006), see Progress Report Table E2-4 (Appendix E2) and the Outreach 3 
Table in Appendix G1.  The reader can assume that similar actions will continue over the next five years 4 
of plan implementation (2007-2011). 5 

 6 

Objective 7.4.1:  Improve inventory and conditions of biological and geophysical 7 
processes and features in MCBH littoral areas. 8 

 9 

There is a need to continually improve the inventory of littoral biological and geophysical features, 10 
processes, and conditions by consolidating existing and expanding baseline data on shoreline 11 
geophysical features and processes in MCBH’s coastal zone.  Collaborative, focused surveys with Sikes 12 
Act partner agencies are the preferred approach.  The following similar management actions continue as 13 
in the 2001 INRMP/EA: 14 

 15 

 Continue CZM Consistency/Shoreline Determination Improvements. 16 

In the first five-year INRMP implementation period, MCBH completed HI10007 Puuloa Range 17 
Impact Berm Repair, which involved coordinating a required shoreline certification with the 18 
State and completing the necessary CZM consistency determination to acquire a permit for 19 
emergency erosion mitigation on the back side of the Puuloa Range impact berm along the 20 
eroding marine shoreline.  The project involved design modifications to the berm to improve 21 
access to its steep sides for future repairs.  It also stabilized erosion on the adjacent 22 
shoreline by establishing largely native vegetation ground cover.  In the next five year 23 
implementation period of the updated INRMP, MCBH will continue to refine its screening 24 
procedures to ensure all relevant projects are subjected to the CZM consistency 25 
determination process.  See Objective 7.4.5 for additional information. 26 

 Initiate systematic monitoring of ambient shoreline and off-shore erosion conditions 27 
and implement appropriate follow-on actions.  28 

No recent systematic assessment of shoreline erosion or offshore littoral movements of sand 29 
and sediment as it influences MCBH-KB shoreline features has been conducted, although 30 
opportunistic monitoring is on-going as specific erosion problems are noticed and addressed. 31 
The last systematic assessment was in 1989 (see Gerritsen 1989).  MCBH lacks a monitoring 32 
system for tracking seasonal and human-induced changes in MCBH shorelines at known 33 
highly-dynamic areas such as Ulupa‘u Crater shoreline, Pyramid Rock and Fort Hase 34 
Beaches on MCBH-KB, and Puuloa Training Facility shoreline.  Lack of this kind of data has 35 
hampered the ability to design and maintain effective structures and/or mitigation actions for 36 
military training (e.g., berms at Puuloa Training Facility and at FBI Range, Ulupa‘u Crater) 37 
and shoreline recreational activities (e.g., erosion along the coastline at MCBH).  However, 38 
several recently undertaken management actions are addressing this problem.  Limited 39 
assessments of such phenomena have recently been conducted in connection with several 40 
site-specific shoreline erosion-mitigation projects over the past two decades (Gerritsen 1989 41 
and Ogden Environmental and Energy Services Co. Inc. and Environmental Center, 42 
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University of Hawaii 2000).  Other erosion assessment and erosion repair projects, including 1 
some shoreline areas, are in progress as further described in COA Component Plan 7.3.1 2 
Watershed Management.  MCBH properties include approximately 12.5 miles of shoreline, 3 
some more erodible than others.  There will always be some form of monitoring (opportunistic 4 
or systematic) of MCBH shorelines and implementation of site-specific erosion repair projects 5 
where most needed in the years to come as a component of the INRMP implementation 6 
program.  Such projects will mitigate against future problems in the marine coastal zone. 7 

 Evaluate and implement appropriate recommendations from the HI20009 Coral Reef 8 
Ecosystem Management Study.   9 

During the past twenty-five years, MCBH (and the former MCAS-KB), carried out a few of its 10 
own baseline surveys or was host to various project-driven baseline studies of marine aquatic 11 
life within areas of its jurisdiction.  These surveys and studies were conducted in MCBH’s 12 
Nu‘upia Ponds coastal wetland/fishpond complex (AECOS Inc. 1983, 1985a, 1985b; Brock 13 
1994); in the Mokapu Central Drainage Channel (as part of the preparation of the Mokapu 14 
Manual for Watershed Health and Water Quality (Wilcox et al. 1998)); in waters within the 15 
500-yard seaward buffer zone around Mokapu Peninsula (Henderson 1992) and as a 16 
required component of environmental assessment work in conjunction with specific projects 17 
carried out in the 500-yard seaward buffer zone around Mokapu Peninsula. 18 

In the first five year implementation time frame of the 2001 INRMP/EA MCBH funded a 19 
HI20009 Coral Reef Ecosystem Management Study (CREMS), completed in 2002, which 20 
pulled together a comprehensive summary of information found in these previous studies and 21 
surveys as well as from others covering the entire Ko‘olaupoko region of MCBH’s marine 22 
jurisdiction and influence.  By evaluation of these secondary sources, the CREMS identified 23 
what is known about the current condition of coral reef ecosystems within MCBH’s 24 
jurisdiction; summarized uses, impacts, access, and other demands of stakeholders that 25 
pose threats to these ecosystems or to MCBH’s use of these areas for military purposes;  26 
summarized findings and managements concerns; and provided a list of recommendations 27 
for future management activities to be carried out to continue to address INRMP coastal and 28 
marine goals and objectives (Shafer et al. 2002).  This study, its analysis and 29 
recommendations for follow-on work, have and will continue to be a valuable guide to 30 
resource management projects carried out throughout the next five year updated INRMP 31 
implementation period.  It was reviewed and concurred in as being an excellent resource and 32 
management guide by USFWS, State Division of Aquatic Resources, and NOAA Fisheries 33 
staff.   34 

 HI20009 Inventory/Improve Management of Marine T&E/Invasive Species in MCBH 35 
Waters.   36 

In FY03, USMC funds were requested by MCBH natural resources staff and became 37 
available to implement one of the priority recommendations in the CREMS—to perform the 38 
first comprehensive marine survey within MCBH’s 500-yard seaward security buffer zone 39 
since the 1992 Henderson survey.  In keeping with MCO P5090.2A Section 11104.3 that 40 
states “when contracting fish and wildlife work, priority will be given to Federal, State, and 41 
local agencies having responsibilities for the conservation and management of fish and 42 
wildlife,” MCBH used funds acquired from Headquarters Marine Corps to hire USFWS staff to 43 
coordinate this interdisciplinary, interagency study to be performed primarily by an 44 
experienced team of marine scientists from Federal and State agencies, and several from 45 
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private (Oceanic Institute) and public institutions (University of Hawaii).  This interdisciplinary 1 
marine biologist team had already worked together in the Northwestern Hawaiian Islands 2 
and/or elsewhere in Hawaiian waters to perform Rapid Ecological Assessments of coral reef 3 
ecosystems.  Completion of this project has experienced several delays, but is expected to 4 
be complete by the end of CY06.  When completed, this effort will produce an updated 5 
inventory of marine resources occurring in the 500-yard seaward marine buffer zone 6 
surrounding MCBH Kaneohe Bay.  As of November 2006, the field work phase is almost 7 
completed (after experiencing various logistical, weather, and staff availability delays).  8 
Finalization of field work and submittal of the final report is pending as of November 2006 9 
(USFWS K. Foster, pers. comm., 2006).  Since the report was not available for consideration 10 
before the deadline of this INRMP update, MCBH intends to consider the findings and 11 
recommendations of this report in future INRMP progress review and annual update efforts.  12 
Preliminary noteworthy findings gleaned from partial progress reports submitted at time of 13 
this writing have been incorporated into an update of the marine species list in Appendix C.  14 
See Figure 9, Appendix B and a companion preliminary list of survey findings at the eleven 15 
study stations visited within the 500-yard seaward security buffer zone around Mokapu 16 
peninsula.  Highlights include the discovery of a native sea grass meadow not previously 17 
known in Kane‘ohe Bay—supporting rare sea horses and threatened green sea turtles.  The 18 
lead USFWS biologist on this survey noted MCBH waters rival “some of the best sites within 19 
the Northwestern Hawaiian Islands” (K. Foster, pers. comm., 2006).  Significant cost savings 20 
were achieved in marine field survey execution through boating support assistance from 21 
MCBH’s military waterfront operations personnel in coordination with MCBH natural 22 
resources staff.  23 

When the USFWS-led marine survey and report is completed, MCBH will assess the results 24 
in FY08, and by FY09, MCBH will design and implement appropriate follow-on INRMP 25 
management actions.  In the meantime, any actions identified before then requiring more 26 
immediate attention will be completed along the way, if feasible within the available level of 27 
resources.  MCBH will expect collaborative support from Federal and State Sikes Act 28 
partners to the extent possible in implementing these actions (e.g., from USFWS and NOAA 29 
Fisheries marine biologists, as well as DLNR/DAR personnel).   30 

By FY11, funds are programmed to take the cumulative results of new information from the 31 
updated marine survey (USFWS 2006, in prep), and outcomes of follow-on management 32 
actions completed in FY08 and FY09 into account when completing the next five-year 33 
updated INRMP due in 2011.  Additional management actions will be programmed into that 34 
updated INRMP, based on a situational analysis of what is necessary at the time.    35 

 HI0920017M Invasive Mangrove Remove-K-Bay Shoreline 36 

This project was begun with FY05 funds, partly as an outgrowth of exploratory meetings 37 
involving MCBH with various public and private stakeholders about mangrove encroachment 38 
in Kane‘ohe Bay and how it has deleterious effects on Nu‘upia Ponds and other adjacent 39 
wetlands throughout the Kane‘ohe Bay ecosystem.  These meetings are mentioned under 40 
COA Component Plan 7.3.2 of this updated INRMP, in connection with MCBH efforts to 41 
facilitate a cooperative conservation effort and funding approach involving multiple  42 
stakeholders that are already, but separately, involved in removing mangrove from various 43 
sites around Kane‘ohe Bay.    44 
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A contractor has been retained (AECOS Inc. 2006) to help develop a collaborative approach 1 
and preliminary cost estimates to remove several acres of thick invasive mangrove infestation 2 
in Kane‘ohe Bay near the MCBH H-3 Main Gate in a manner that has minimum 3 
environmental impact and confirms the role of State agency cooperators (since the mangrove 4 
to be removed is on State-submerged lands).  This project is necessary in order to reduce 5 
water quality degradation and security threats to MCBH and protect resources under MCBH 6 
jurisdiction.  Current mangrove infestation in the southern end of Kane‘ohe Bay is degrading 7 
bay water quality and aquatic habitat.  It causes sediment build up, restricts tidal water 8 
circulation and fish movement in and out of Nu‘upia Ponds (a protected endangered bird 9 
habitat, wetland, historic fish pond complex, and security buffer for MCBH).  It also provides a 10 
seed bank for mangrove to re-infest Nu‘upia Ponds, thus eroding gains made by a $2.5M 11 
investment over the preceding 20 years to successfully remove it from the ponds.  The 12 
mangrove infestation also poses a physical security risk and enforcement burden for MCBH, 13 
as it has provided “cover” for poachers of protected marine life, drug dealers, and potential 14 
terrorists.  Stagnant, mangrove-choked waters encourage algae blooms and sediment build-15 
up, cause noxious odors, enhance flood risk, and enable invasive species encroachment 16 
onto unique coral reef ecosystems of the bay.  The project study report from this effort is 17 
expected in November 2006.   18 

A FY07 follow-on project has been programmed to design whatever recommended 19 
action/approach emerges from this study to remove the mangrove shoreline infestation along 20 
Kane‘ohe Bay and prepare/secure the required permits/EAs/consultations required.  Based 21 
on the FY07 design and related conditions, a FY09 phase of this project will 22 
construct/implement the project to remove this mangrove shoreline infestation.  Partnering 23 
with Federal and State agencies whose resources will be affected is essential since the effort 24 
will involve marine resources outside MCBH’s direct jurisdiction or control.  The project will 25 
have benefits that transcend jurisdictional boundaries and help improve the health of the 26 
larger Kane‘ohe Bay ecosystem.  The State of Hawaii’s Aquatic Invasive Species 27 
Management Plan has favorably cited MCBH’s mangrove removal initiatives thus far as a 28 
significant military contribution to restoring regional ecosystem health (Hawaii DAR/DLNR 29 
2003).  National non-governmental organizations have also acknowledged this contribution 30 
as positive.4  31 

 32 

Objective 7.4.2:  Identify impacts and threats to MCBH coastal and marine resources. 33 

 34 

There is a need to periodically implement an updated marine resources threat inventory and assessment 35 
by utilizing experienced resource manager judgment, selective field gathered data, and literature review 36 
from MCBH, Sikes Act partners and other sources to identify and assess relative impacts and threats of 37 
military or other activities on conditions of shoreline and offshore coastal and marine natural resources.  38 
In a climate of shrinking staff and budgets, it is extremely important to carefully plan restoration or 39 
avoidance measures or mitigation and monitoring measures based on evaluating relative significance of 40 
various impacts and threats to marine resources.  Threats or stresses are both human-caused and 41 
natural in origin.  They include physical, biological, or chemical agents or changes in the coral reef 42 
environment, with the potential to negatively impact and degrade resource values.  While the evaluation 43 

                                                 
4 See National Wildlife Federal publication “Under Siege: Invasive Species on Military Bases” (Westbrook and Ramos 
2005), excerpted in Appendix G2. 
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should focus within MCBH jurisdiction and near-shore marine transit routes, it should also consider the 1 
relative influence of external threats resulting from ecosystem-level processes in the larger region.  2 
Threats to coastal and marine resources and training activities can be placed into at least three 3 
categories: military activities, other direct stakeholder activities (e.g., boating, fish harvesting); and indirect 4 
stresses or influences of natural and/or human origin (e.g., alien mangrove encroachment, other marine 5 
invasive species invasions).   6 

 7 

Spill risk is one of the most significant threats that MCBH must mitigate (see Objective 7.4.2, 2001 8 
INRMP/EA for details).  MCBH manages oil spill risks as a part of its Natural Resource Trustee 9 
Responsibilities (see Section 8.1.11).  The following management actions are programmed for more 10 
effective MCBH compliance with Natural Resources Damage Assessment (NRDA) and spill response 11 
obligations:   12 

 13 

 Inventory available maps/databases about coastal and marine resources/spill risks in 14 
MCBH coastal areas, and integrate into MCBH EGIS. 15 

This data can be obtained from NOAA Fisheries, State DLNR, University of Hawaii and other 16 
sources.  Disseminate the results to responsible staff and agencies involved both on- and off-17 
base in complying with NRDA and spill response management obligations.  See also COA 18 
Component Plan 7.7 Resource Information Management.   19 

 Formally assign NRDA responsibilities to appropriate personnel.   20 

 Ensure assigned personnel obtain focused training on NRDA responsibilities. 21 

 Review and update existing MOUs about NRDA actions with Sikes Act partners and 22 
other agencies, as appropriate.5 23 

 24 

Other threats, including those presented by military activities, internal and external stakeholder activities, 25 
and other factors, need to be periodically inventoried and evaluated.  For example, there needs to be a 26 
better inventory of alien species present in MCBH jurisdictional coastal zones; and to evaluate the extent 27 
of their threat to protected marine natural resources, military uses, and recreational/quality of life 28 
activities.  A deliberate attempt is needed to predict occurrences of such threats through an analysis of 29 
likely vectors (e.g., ship travel patterns and contribution of military amphibious exercises to those 30 
patterns).  For example, ballast water from maritime vessel transportation has been documented to be the 31 
single most common mechanism by which introduced species are transported around the world.  Yet, the 32 
transdisciplinary need to study interrelationships between marine alien species distribution and shipping 33 
patterns/trends remains neglected even though it holds promise to help increase the predictability of 34 
threat spread and the ability to plan and implement better management and control options.6  There is a 35 
need for MCBH to identify its own marine traffic patterns; assess possible vessel vectors for alien marine 36 
species introductions; and develop an action plan to minimize transport contamination risk from sources 37 
under MCBH control.  The following action is being programmed to address these and other marine 38 
threats: 39 

                                                 
5 See available guidance such as NOAA’s Damage Assessment Guidance Manual (NOAA 1997). 
6 Carlton, James T., noted marine alien species expert, presentation on “The Big Picture on Global Marine Invasions 
and Why We Care,” at Marine Aliens Workshop, A Workshop at the University of Hawai’i, May 18, 2001 sponsored by 
grants from the Packard Foundation and the USFWS to the University of Hawai‘i and Bishop Museum. 
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 Identify and assist appropriate personnel (e.g., planners, operators) to detect and 1 
address threats to coastal and marine resources.  2 

Inventory marine threats, such as alien species invasion, and produce an ecosystem-level 3 
characterization of their relative influence on the military mission and overall health of the 4 
resources affected.  Through consultations with military operators, resource management 5 
agencies, and stakeholder user groups, compile, characterize, and categorize these threats 6 
by relative significance to military readiness as well as to MCBH resource conservation 7 
missions.  Recommend appropriate management responses to mitigate these threats.  For 8 
example, an appropriate response to alien species invasions might be the adoption of 9 
specific protocols for washing down military equipment before and after each transport. 10 

 11 

Objective 7.4.3:  Plan restoration, avoidance, mitigation or monitoring activities on MCBH 12 
coastal and marine resources. 13 

 14 

There is a need to implement risk management by utilizing experienced resource manager judgment, 15 
selective field gathered data, and literature review from MCBH, Sikes Act partners and other sources to 16 
help plan restoration, avoidance, mitigation or monitoring activities as appropriate (see Objective 7.4.3, 17 
2001 INRMP/EA for details).  Application of ecosystem-based ecological risk assessments (ERA) to 18 
natural resources management decision-making situations is relatively new for MCBH.  A recent 19 
application of ERA was carried out to support decision-making for a MCBH proposed action to mitigate 20 
potential coral reef damage from various potential releases of Ansulite Aqueous Film-Forming Foam in 21 
the near-shore southern region of Kane‘ohe Bay (Belt Collins Hawaii 1996).  Its purpose was to evaluate 22 
potential effects of release of this substance at the ecosystem-level of MCBH-KB and to present 23 
containment alternatives to mitigate these risks and associated threats or hazards which would otherwise 24 
jeopardize the health of surrounding coral reefs of Kane‘ohe Bay. The following next steps are 25 
programmed to integrate ERAs into MCBH natural resources management in the next five years of 26 
INRMP implementation:   27 

 28 

 Review and update established MCBH policies and practices regarding ERA for 29 
potential expansion to coastal and marine resource management. 30 

 Ensure assigned personnel obtain focused training on ERA methodologies. 31 

 Develop and apply performance measures for the application of appropriate ERA 32 
methods to coastal and marine projects. 33 

 34 
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Objective 7.4.4:  Improve implementation of policies, guidelines, and procedures on 1 
shoreline and offshore coastal and marine resources. 2 

 3 

This section addresses the need to increase awareness and integration of issues related to management 4 
of coastal and marine resources with other base activities, including training, facilities management, and 5 
recreation.  There is a need to ensure compatibility between MCBH program policies (e.g., Facilities, 6 
MCCS, G-3) and marine resource conservation policies and initiatives, where possible, thus meeting both 7 
military mission and environmental protection goals.  There is also a need to build management capacity 8 
throughout MCBH by updating appropriate base policies, guidelines and procedures. 9 

 10 

 Incorporate updated coastal and marine resource management policies into Base 11 
Plans, Projects and Protocols. 12 

Identify and work with appropriate personnel and divisions to review department instructions, 13 
SOPs, and proposed projects, looking for areas of potential incompatibility needing 14 
adjustment.  When compatibility issues arise, develop necessary point papers, memoranda, 15 
and recommended changes in instructions, SOPs, and project designs to resolve the issues. 16 

 Develop a Sustainable Marine Access Policy and disseminate to stakeholders. 17 

MCBH receives many unsolicited proposals to use MCBH coastal and marine space and/or 18 
resources for various natural resource development and evaluation projects.  The decision-19 
making criteria used to evaluate and determine relative merits of these proposals in relation 20 
to established policies regarding access, military readiness, and natural resource 21 
conservation are often not fully understood and appreciated by the proposers.  MCBH needs 22 
to clarify and publish clear statements on its access policies and how factors such as 23 
environmental sensitivities, security concerns, equity issues, and maintaining military 24 
flexibility play a role in the review process. 25 

 Monitor recreational use of MCBH’s marine coastal zone (systematically), evaluate 26 
results and improve management.   27 

See COA Component Plan 7.6 Outdoor Recreation, Quality of Life, and Outreach 28 
Management for further details. 29 

 30 

Objective 7.4.5:  Improve awareness and training on coastal and marine resources. 31 

 32 

There is a need to ensure appropriate training and education in NRDA, ERA and/or marine resources for 33 
both operational and residential personnel.  This may be accomplished by improving ongoing educational, 34 
volunteer, and outreach activities to make them more effective.  Management actions planned toward that 35 
end are: 36 

 37 
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 Formally assign coastal and marine resource management responsibilities to 1 
appropriate MCBH personnel. 2 

 Ensure assigned personnel receive appropriate training in marine resource 3 
management, enforcement, and related subjects. 4 

For example, in May 2001, MCBH natural resources staff received training on proper 5 
response to oiled wildlife during a cooperative workshop on disentangling whales from drift 6 
nets.  Such training opportunities need to be more systematically planned and carried out.   7 

 Display/distribute available presentation materials on coastal and marine resources. 8 

For example, this is routinely done via power point slides, information brochures, and other 9 
handouts as part of New Arrivals and SOP briefs, and informational displays at special 10 
educational events such as at MCCS’s annual “Day at the Dock” fishing derby for kids at the 11 
Base marina (see Progress Reports in Appendix E2 and Outreach Table in Appendix G1 for 12 
details). 13 

 Develop/distribute additional presentation materials on coastal and marine 14 
resources. 15 

For example, have an improved marine environment module including informational displays 16 
at the Base Marina and recreational cabins and other places where coastal and marine 17 
resources are enjoyed (e.g., the annual summer Base open house during Bay Fest).  These 18 
expanded efforts would help to generate more awareness on proper conduct around 19 
sensitive coastal and marine resources within MCBH jurisdiction.   20 

 21 

Objective 7.4.6:  Optimize interaction with regional stakeholders to address coastal and 22 
marine conservation impacts and opportunities. 23 

 24 

Because most threats and effects on coral reefs, even within MCBH jurisdiction are regional in nature, 25 
MCBH can leverage its limited resources by collaboratively developing marine conservation projects in 26 
the Ko‘olaupoko region with other stakeholders.  The intended approach is to identify and track outside 27 
agency marine resource conservation initiatives and focus limited resources on identifying, leveraging, 28 
and implementing collaborative opportunities that enhance both MCBH’s military readiness and marine 29 
natural resources conservation missions.  The following management actions are planned: 30 

 31 

 Explore interagency cooperative projects to manage threats to MCBH’s coastal and 32 
marine resources. 33 

Agencies may include: NOAA Fisheries, USFWS, State DLNR, non-profit environmental 34 
organizations, and other appropriate stakeholders.  For example, in June 2006, NOAA 35 
Fisheries and MCBH natural resources staff performed a cooperative, coordinated effort to 36 
remove marine debris off MCBH shorelines and near-shore areas in Kane‘ohe, Kailua, and 37 
Waimanalo Bays as part of NOAA Fisheries regional effort.  In July 2006, another 38 
cooperative effort with NOAA Fisheries, scouting organizations and other on- and off-base 39 



MCBH INRMP Update (2007-2011) November 2006 
COA 7.4: Coastal and Marine Resources Management Final 

7.4-12 

volunteers was carried out along MCTAB beaches in Waimanalo to remove marine debris 1 
accumulation that had piled up in excessive amounts after an unusually rainy period in 2 
March.   3 

 4 

 Explore interagency cooperative projects to implement regional coastal and marine 5 
conservation opportunities. 6 

In addition to the regional mangrove removal initiative cited above, MCBH will retain an active 7 
interest in exploring other opportunities over the next five year INRMP implementation period 8 
to enter into other cooperative projects in additional areas of coastal and marine conservation 9 
concern.  For example, both NOAA Fisheries and State DLNR/DAR personnel were involved 10 
in a Summer 2006 workshop on planning protective resource conservation action for several 11 
marine species of concern, two of which only occur in Kane‘ohe Bay near MCBH-KB: 12 
Montipora dilatata (Hawaiian reef coral) and Lingula reevii (Inarticulate brachiopod) (State 13 
DLNR, D. Gulko and NOAA Fisheries, K. Graham, pers. comm., May 2006).  The purpose of 14 
the workshop is to better understand these species of concern by learning about the current 15 
status of the species, their threats, and discussing possible conservation action plans.  Due 16 
to proximity of MCBH-KB to State marine habitats occupied by these species, MCBH natural 17 
resources staff will maintain an active interest in the outcome of this workshop and in 18 
participating in any interagency cooperative projects that might emerge, if appropriate.    19 

 20 
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7.5 GROUNDS MAINTENANCE AND LANDSCAPE MANAGEMENT COMPONENT 1 
PLAN 2 

 3 

POLICY AND BACKGROUND 4 

Vegetation cover on nearly all MCBH parcels consists of primarily non-native (some invasive) plants, 5 
some Polynesian-introduced, and some indigenous native vegetation intermixed across developed and 6 
undeveloped lands.  At the time of this writing, there are and have been no known natural occurrences of 7 
plants currently listed or pending listing as “endangered” under the Federal Endangered Species Act 8 
anywhere on MCBH properties, Some listed endangered plants (e.g., Sesbania tomentosa, ‘Ohai), have 9 
been installed in small, deliberately-cultivated plots during the first five-year phase of INRMP 10 
implementation (e.g., demonstration native plant gardens on MCBH-KB and MCTAB established with 11 
community help; in the H-3 Static Display project, and in the Klipper Golf Course Ponds Improvement 12 
project, see the 2001 INRMP/EA for details).  There are also some increasingly rare plant community 13 
remnants present on some MCBH parcels (e.g, coastal sandalwood at MCTAB and maiapilo at MCBH-14 
KB1).   15 

 16 

Regardless of the origins and regulatory status of these plants and vegetation communities found at 17 
MCBH, when evaluated objectively at the landscape level, both native and non-native cover types can 18 
support ecologically important features and functions (e.g., wetlands, fish and wildlife habitat, erosion 19 
control, ethnobotanic uses, and a more pleasant and comfortable quality of life).  At the same time, 20 
however, the predominance of non-native and invasive vegetation in many areas poses undeniable 21 
management concerns.  For example, alien grass cover at Ulupa‘u Crater and MCTAB training areas 22 
enhances risk of “show-stopping” brush fires during dry months.  Such fires pose a threat to both military 23 
training activities and protected wildlife habitat.  At the MCBH-KB airfield, alien grass cover attracts 24 
feeding birds which aggravates the Bird Aircraft Strike Hazard (BASH) problem.  In MCBH wetlands and 25 
coastal shoreline areas, alien, invasive mangrove encroachment degrades water quality, causes 26 
sediment build up, reduces habitat available for native foraging fish and wildlife, and has provided a 27 
hidden haven that attracts criminal behavior (e.g., documented arrests of poachers and drug-dealers). 28 

 29 

To comply with the goals and directions of policies related to invasive species control and promotion of 30 
landscaping that preferentially treats regionally native plants (e.g., EO 13112, Invasive Species, EO 31 
13148, Greening the Government Through Leadership in Environmental Management; and 60 FR 40837, 32 
Environmentally Beneficial Landscape Practices on Federal Landscaped Grounds), MCBH’s 2001 33 
INRMP/EA set forth guidance instructions on landscaping at each MCBH parcel, to follow a specified list 34 
of prohibited and preferred plant species when planning various projects (see Appendix F of the 2001 35 
INRMP/EA).  This MCBH requirement was “ahead of its time,” since it was not until April 2006 that 36 
Headquarters Marine Corps issued a guidance letter requiring the same (see Appendix D1); i.e., that 37 
each installation establish a base-wide master plant list that identifies native and non-native plants 38 
suitable for landscaping, and invasive plants that are prohibited for any use on their installation (see 39 
Appendix D2 for MCBH’s Plant Lists).   40 

 41 

                                                 
1 Maiapilo (Capparis sandwichiana) is a rare, endemic plant found at MCBH-KB on the lava fields by the beach 
cottages.   
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Additional progress relating to grounds maintenance and landscape management was made during the 1 
first five years of INRMP implementation as explained below and in annual INRMP implementation 2 
progress reports (see Appendix E2).  As first described in COA Component Plan 7.5 of the 2001 3 
INRMP/EA, MCBH is continuing its required efforts to perform grounds maintenance and landscape 4 
management in such a manner as to provide sustainable realistic landscapes for training while also being 5 
responsive to conservation concerns.  MCBH’s existing program can become even more effective by 6 
systematically integrating these new policies into existing base plans, programs, and SOPs. This section 7 
of the updated INRMP contains a series of management efforts directed toward that end.  8 

 9 

This COA component plan is primarily focused on continuing grounds maintenance, vegetation and 10 
landscape management improvements needed in the “built” landscapes of MCBH-KB, Camp H.M. Smith, 11 
Manana, and the training areas of MCTAB, Ulupa‘u Head Weapons Range, and Puuloa Training Facility.  12 
For programmed actions covering vegetation management in or near MCBH’s sensitive wildlife habitats at 13 
the two WMAs, refer to COA Component Plan 7.1 Fish and Wildlife Management.   14 

 15 

Goal 7.5:  Grounds Maintenance and Landscape Management 16 

Maintain grounds and landscaped areas through cost-effective, environmentally sound, sustainable 17 
grounds maintenance and landscaping practices, emphasizing use of native plants, to support training 18 

needs, recreation, and natural resources compliance. 19 

 20 

The set of Objectives, Approaches, and Projects/Actions described below are designed to help reach 21 
Goal 7.5.  The individual projects/actions listed are distributed across the three alternative management 22 
regimes as depicted in the summary Table E3-2 (Appendix E3).  The rationale and further background for 23 
each of the management actions in the table are further explained below, as necessary.  For more 24 
specific examples of how these management actions have been carried out during the first five years of 25 
INRMP implementation (2002-2006), see Progress Report Table E2-4 (Appendix E2) and the Outreach 26 
Table in Appendix G1.  The reader can assume that similar actions will continue over the next five years 27 
of plan implementation (2007-2011). 28 

 29 

Objective 7.5.1:  Take a sustainable landscape approach to improve grounds 30 
maintenance and landscape management. 31 

 32 

During the first five year implementation of the 2001 INRMP/EA, the HI21002 MCBH Master Landscape 33 
Study was completed (HDA 2002).  This study updated and expanded upon earlier lists of preferred 34 
native and Polynesian-introduced and prohibited plants cited in the original INRMP/EA and provided 35 
additional recommendations for landscaping improvement on MCBH properties (see Appendix D2).  The 36 
updated plant lists have been distributed widely (e.g., to facilities planners and grounds maintenance 37 
personnel, family housing staff, contract specialists) to help attain compliance.  Rigorous reference to 38 
these updated lists has occurred in all MCBH natural resources staff reviews of various landscaping 39 
projects since then—both large and small.  This has gone a long way toward ensuring compliance with 40 
the Executive Orders, Federal regulations, and military directives concerning sustainable landscaping.  41 
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 Continue established approach (opportunistic) to improve existing grounds 1 
maintenance and landscape management. 2 

This involves working with Facilities Department, Family Housing, MCCS, military operators, 3 
etc. to evaluate and recommend relevant improvements to their on-going grounds 4 
maintenance practices for adherence to Base Orders, the Base Pest Management Plan, and 5 
other pertinent SOPs.  This approach is usually implemented in the form of reviews of work 6 
requests, contract SOWs, and CATEX’s on project proposals to remove/replace specific 7 
trees, shrubs, and/or surface vegetation in specific areas. 8 

 Evaluate and implement appropriate recommendations from the HI21002 Master 9 
Landscape Study.   10 

MCBH natural resources staff will continue to seek opportunities to implement other 11 
appropriate recommendations from the HI21002 Master Landscape Study (HDA 2002) over 12 
the next five years of INRMP update implementation.  For example, the 2002 study 13 
developed a set of ‘Proper Maintenance Guidelines for MCBH Landscaping Projects’ that 14 
shall be incorporated as an appendix or by reference in relevant Base Orders on landscaping 15 
and grounds maintenance.  Topics covered include where and what to plant; types of native 16 
plants that grow well under local MCBH conditions; how to secure, plant, grow, and maintain 17 
these native plants; recommended minimum spacing between plants and nearby buildings or 18 
utilities; how to properly prune trees and shrubs; and proper mulching, weeding, pest and 19 
disease treatments, and irrigation, based on pollution prevention and water conservation 20 
guidelines.  The 2002 study also contained a number of site-specific landscaping design 21 
plans for locations on MCBH properties that need landscaping improvement.  Opportunities 22 
will be explored to implement these concept designs where possible. 23 

 Update relevant Base Orders, Plans, SOPs, and Contract Specifications to reference 24 
the latest Headquarters Marine Corps guidance and other pertinent directives on 25 
following sustainable landscape practices.2 26 

For example, per HQ USMC’s 2006 guidance, the latest versions of the preferred and 27 
prohibited plant lists (see Appendix D) will be incorporated into a new Base Order (to be 28 
determined), to further ensure these requirements are known and followed by relevant parties 29 
on MCBH.  This new base order will guide MCBH grounds maintenance and landscape 30 
practices and provide benefits for military training and natural resources protection. 31 

In addition, MCBH natural resources staff will review the existing BaseO 11014.20A, 32 
“Grounds Maintenance and Police: Standards and Responsibilities,” and work with affected 33 
stakeholders to update this order, or merge it into the new Base Order cited above to comply 34 
with the updated USMC guidance.  The same review and update will be performed of 35 
contract specifications to ensure the latest guidance is included.   36 

MCBH natural resources staff will also work with relevant stakeholders to develop and 37 
implement generic contract specifications in existing and new grounds maintenance and 38 
landscaping contracts to require adherence to Federal directives on sustainable landscaping.  39 
For example, such specifications shall include, in all grounds maintenance and landscaping 40 
contracts, a section stating the basic minimum qualifications required for all landscape 41 

                                                 
2 This management action refines and combines 2001 INRMP/EA management actions: “Update Base Order 
11014.19, ‘Grounds Maintenance and Police’ to reference sustainable landscape guidance” and “Develop and 
implement generic contract specifications requiring adherence to federal directives on sustainable landscaping.” 
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architects, landscapers, arborists, nurserymen, and nursery source stock used in various 1 
planting or landscape repair/maintenance plans at MCBH.  Selection criteria will include, but 2 
not necessarily be limited to, a specified level of qualifications and experience in sustainable 3 
landscape management as well as on-site familiarity with the environment for plants 4 
specifically present on MCBH properties.  Heretofore, such standards have been applied on a 5 
case-by-case basis and will have more consistent application and lasting effect if built into 6 
generic specifications for all relevant projects on MCBH lands. 7 

 Ensure incorporation of not less than 50% native plants into new or renovated tree, 8 
shrub, and understory landscaping.   9 

This “50% rule” has been followed for most landscape initiatives undertaken during the first 10 
five year implementation phase of the 2001 INRMP/EA.  Guidance on approved native and 11 
Polynesian introduced species to be used, including site specific information, is provided in 12 
the Base Master Plan (Wilson Okamoto and Associates Inc. 1999), the MCBH INRMP/EA 13 
(2001), the Master Landscape Study (HDA 2002, see Appendix D2) and updates to the 14 
Master Plan (BCH 2006, in prep.) and to this INRMP, or through consultation with qualified 15 
MCBH natural resources personnel.  Prohibitions on use of certain invasive plants will 16 
continue to be enforced in all new or renovated landscape design contracts (HDA 2002, see 17 
Appendix D2). 18 

 Ensure a phased approach to inventory and eliminate/replace invasive, nuisance, 19 
high maintenance vegetation.  20 

To the extent possible, a prioritization scheme for performing such work shall be based on 21 
criteria such as excessive proximity to buildings, walkways, curbs, and utilities; evidence of 22 
wear-and-tear on the landscape (e.g., worn footpaths, damaged vegetation, or poor in-ground 23 
growing conditions); and potentially hazardous conditions to Base property, personnel, and 24 
visitors.  For example, this approach to evaluating vegetation management priorities has 25 
been incorporated into a vegetation mapping study completed for MCTAB during the first five 26 
years of INRMP implementation (GII 2004).  This study identified and mapped vegetation 27 
coverages that represent the highest brush fire risk zones on MCTAB.  A follow-on vegetation 28 
management planning effort is currently underway (SWCA 2006, in prep.) to recommend a 29 
ten-year prioritized approach to implementing various vegetation management schemes in a 30 
number of priority locations at MCTAB based on such factors as military operator use 31 
frequency and degree of brush fire risk.  32 

Elsewhere on MCBH lands, MCCS Klipper Golf Course managers are systemically replacing 33 
the high maintenance grasses on the greens with seashore paspalum (Paspalum vaginatum) 34 
as it is known to be more drought tolerant and resistant to weeds.  This initiative is compatible 35 
with the habitat requirements of endangered Hawaiian waterbirds found in the storm water 36 
retention ponds/wetlands on the golf course.   37 

 Initiate a Master Grounds Maintenance and Landscaping Study for MCTAB and 38 
evaluate/implement appropriate recommendations.   39 

The need to initiate such a study was more fully described in the 2001 INRMP/EA.  Such a 40 
study is in progress as time of this writing (SWCA 2006, in prep) as a follow-on to a baseline 41 
vegetation mapping initiative that was completed during the first five year INRMP 42 
implementation time frame at MCTAB (GII 2004).  See Objective 7.5.2 for further details.   43 
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Objective 7.5.2:  Identify, map and characterize vegetation and other ground cover in 1 
both maintained and non-maintained landscapes.  2 

 3 

This action addresses the need to characterize and map vegetation cover types and other ground cover 4 
categories on all MCBH parcels.  This information will serve as a baseline for evaluation and taking 5 
appropriate management actions.  The approach requires determining optimum vegetation cover needed 6 
to meet military training needs, improve maintenance efficiency, and achieve natural resources 7 
management objectives.  The baseline information developed can be incorporated into existing SOPs and 8 
added to the Environmental Geographic Information System (EGIS), allowing for continual updating.  9 
Examples of the potential utility of vegetation cover analysis to meet these objectives can be found in 10 
Objective 7.5.2 of the 2001 INRMP/EA. (e.g., BASH management, predator and nuisance animal 11 
management, storm water management, and erosion control).  Vegetation cover analysis is also useful in 12 
identifying high fire danger areas (see Figure 17f, Appendix B) and helping develop follow-on 13 
improvements in wildland fire management strategies.  The following management actions will help fulfill 14 
the objective of implementing a vegetation cover information and management system. 15 

 16 

 Update Facilities grounds maintenance zone maps to better reflect natural resource 17 
criteria and incorporate into Base Order 11014.20A. 18 

Continue to work with the Facilities Department to evaluate and update their grounds 19 
maintenance zone maps to better reflect natural resource criteria and incorporate into an 20 
update of Base Order 11014.20A.   21 

 Implement vegetation mapping and ecological field analysis studies where needed. 22 

A FY03-funded vegetation/ground-cover mapping analysis and ecological field analysis study 23 
(Project HI20012) was completed in 2004 for MCTAB (GII 2004).3  This project was one of 24 
several follow-on actions to a FY00-funded baseline Invasive Species Management Study 25 
(also numbered HI20012) that was completed in 2002, earlier in the first INRMP 26 
implementation time-frame.  This study identified vegetation zones of highest brush fire risk 27 
and recommended landscape changes to reduce such risk (see Figure 17f, Appendix B).  28 
During the next five year phase of updated INRMP implementation, opportunities to perform 29 
similar such studies for other MCBH parcels will be sought, based on availability of funds and 30 
priority of needs.   31 

 Evaluate and implement appropriate recommendations from vegetation mapping and 32 
ecological field analysis studies completed. 33 

If there are any new vegetation mapping/field analysis studies completed in the next five year 34 
phase of INRMP implementation, this management action will be a natural next step.  In the 35 
meantime, actions are on-going from the above-cited baseline vegetation mapping study 36 
completed at MCTAB.  As a follow on to that study (GII 2004), another follow-on effort was 37 
commissioned in FY06 (SWCA 2006, in prep.).  This study (also numbered HI20012, but 38 
titled:  ‘Replace Invasive Vegetation-Reduce Fire Risk-MCTAB’), comprised an ecological 39 
analysis of the field data collected in the FY03 vegetation mapping study to assist with the 40 

                                                 
3 In 2001 MCTAB was a newly acquired MCBH parcel with a high priority for this baseline mapping due to it being a 
highly valued and used training area (GII 2004). 
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development of a more strategic approach to vegetation management at this highly-valued 1 
military training area.  This project will be completed in 2006, before the next five-year phase 2 
of updated INRMP implementation begins.  It will provide the baseline information to design a 3 
vegetation improvement at MCTAB (FY07) and then construct it (FY08).  This project is 4 
explained in more detail below. 5 

 HI0820012M Replace Invasive Vegetation-Reduce Fire Risk-MCTAB 6 

This FY07 detailed design effort is programmed and will be based on the FY06 project 7 
concept designs and cost estimates report (SWCA 2006, in prep.) to mitigate encroachment 8 
of alien vegetation (e.g., guinea grass, fountain grass, Christmas berry) at MCTAB and 9 
reduce the associated extremely high brush fire/erosion risk.  For example, the design may 10 
include an approach to replacing invasive plants in the Drop Zone with a more suitable 11 
species cover to enhance training while reducing maintenance and brush fire risk.   12 

The FY08 effort will construct the detailed design developed in the FY07 phase to implement 13 
actions that will reduce threat of alien vegetation encroachment on MCTAB training and 14 
environment. 15 

Without this project, the need for MCBH to follow the requirements of EO 13112 on Invasive 16 
Species Control, and the need to sustain a vital training exercise tempo at MCTAB will not be 17 
met.  Every time a brushfire occurs, training is interrupted, the training area is shut down for 18 
investigation, and possible adverse effects on health, safety, and “goodwill” from adjacent 19 
communities are encountered.  MCTAB has already experienced two “close call” brush fires 20 
in recent years.  This project will complement on-going efforts of the MCBH/G3 military 21 
operations department to develop and implement a more effective wildland fire management 22 
plan/strategy at MCTAB (see Section 8.1.4).   23 

This project will also complement existing efforts of MCBH natural resources staff, with 24 
interagency assistance, to regularly monitor MCTAB training areas, to detect, find, and 25 
remove incipient outcrops of fountain grass (Pennisetum setaceum), one of the most 26 
flammable, invasive noxious weeds in Hawai‘i (Garrison et al. 2002).  Fountain grass is 27 
adapted to fire, meaning that fire stimulates its seeds to germinate and grow.  Where it is 28 
firmly established (e.g., on the Big Island of Hawai‘i), it has acquired a very bad reputation 29 
among fire-fighters, because once ignited, fountain grass fires are almost uncontrollable (GII 30 
2004).  Annual “fountain grass patrols” at MCTAB have been on-going since 2001, when 31 
HIARNG natural resources staff first found an incipient fountain grass population on their 32 
leased MCTAB parcel during the time the HIARNG training center was being constructed.  In 33 
that first year, MCBH and HIARNG natural resources staff teamed with State-subsidized 34 
Emergency Environmental Work Force (EEWF) workers mobilized after the “9-11” terrorist 35 
attack to perform the patrol.4  Since then, annual patrols have continued with the help of 36 
HIARNG, O‘ahu’s Invasive Species Committee field workers, and the Air Force—whose 37 
lands at Bellows are also now included in the annual search. See Figure 17g, Appendix B for 38 
a map depicting the areas where fountain grass has been found and eradicated thus far from 39 
MCTAB (SWCA 2006 in prep.).  However, the threat of re-invasion remains since there is a 40 
“seed bank” already established at a significant fountain grass population existing on State-41 

                                                 
4 In the aftermath of the September 11, 2001 terrorist attack of the United States, Hawaii’s governor signed into law 
Act 004, to establish an Emergency Environmental Workforce (EEWF), with the specific purpose to employ 
individuals adversely affected by the sudden downturn in Hawaii’s economy; and use these individuals to augment 
ongoing invasive species eradication efforts on public lands.  MCBH benefited from the work of these crews for about 
a year, until the program was terminated, becoming the first public agency on O’ahu to employ an EEWF crew (See 
Sgt. Mulero, “MCBH helps aid laid-off Hawaii workers,” Hawaii Marine (Vol 30, No. 50) of 21 Dec 2001).  
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lands just outside MCTAB boundaries along the ridgeline separating Lanikai from Bellows, 1 
and at Diamond Head Crater, where HIARNG facilities are headquartered (e.g., inadvertent 2 
vehicle transport of seeds across the island from this location is feasible and a likely source 3 
of the first fountain grass invasion during construction of the HIARNG training facility on 4 
MCTAB in 2001).   5 

 6 

Objective 7.5.3:  Create and maintain a “flame-retardant” landscape at Ulupa‘u Head to 7 
sustain live fire training and a healthy booby colony. 8 

 9 

There is an ongoing need to create and maintain a “flame-retardant” landscape at Ulupa‘u Crater 10 
conducive to sustaining maximum live fire training opportunities while maintaining the health of the red-11 
footed booby seabird colony.  Vegetation management, grounds maintenance, and fire management 12 
practices are periodically evaluated and updated so military training and bird protection needs can 13 
continue to be met. 14 

 15 

 Continue established vegetation and grounds maintenance management practices 16 
for Ulupa‘u Head WMA and Range Facility. 17 

See COA Component Plan 7.1.1 Fish and Wildlife Management for further details.  18 

 Evaluate and implement appropriate recommendations from the HI21005 Ulupa‘u 19 
Crater Fire Management Study.  20 

The HI21005 Ulupa‘u Crater Fire Management Study was completed in 2002 as part of the 21 
2001 INRMP/EA implementation (BCH 2002) and comprised an update of a similar 22 
management study that was completed ten years before that (BCH 1992).  Among the 23 
recommendations of the updated 2002 study was to explore additional technologies to further 24 
reduce brush fire risk through more innovative weed suppression techniques and through 25 
exploring the feasibility of installing water cannons.  The need to try such technological 26 
innovations became a high priority for implementation during the 2003 time frame due to a 27 
prolonged drought creating heightened brush fire risk to the red-footed booby colony and a 28 
new USMC Safety Order (MCO 3570.1B) prohibiting fire fighters from entering the impact 29 
area to fight brushfires.   30 

As a result, two follow-on projects were launched in FY03 to compensate for these 31 
heightened risks and constraints.  One of them (completed in 2005), was HI21007, which 32 
installed a series of gravel-anchored geotextile matting strips around key kiawe trees used for 33 
roosting/nesting by the red-footed boobies to supplement firebreaks already in place to 34 
reduce the chance of brushfires spreading into the colony and taking protected birds and their 35 
habitat.  These mats have since been instrumental in discouraging brush fire spread into the 36 
colony during fires in August 2005 and June 2006.  Another study recommendation which led 37 
to Project HI21008 Improve Water Delivery/Reduce Brushfire Risk, involved installation of 38 
four solar-powered, remote-controlled water cannons at the Crater to better protect the birds 39 
by pre-wetting down the vegetation near key kiawe nesting/roosting trees to discourage fire 40 
spread.  While the geotextile matting project has been successfully completed, the HI21008 41 
water cannon project is still in progress in 2006, due to various design customizations 42 
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required to adapt cannon operations to the unique landscape of the crater and to make 1 
repairs/adjustments due to bullet and fire damage setbacks suffered by the cannon 2 
infrastructure during the installation phase.  This project continues to its completion during the 3 
next five-year phase of INRMP implementation and will enter a recurring maintenance phase.   4 

Project HI21005, Ulupa‘u Fire Management Study-Update/Revise is programmed for FY11.  5 
This study will take a close look at all the management actions recommended and 6 
implemented since the 2002 study was published and make appropriate recommendations 7 
for continuous improvement.  See further details below.  Meanwhile, the management actions 8 
being implemented under the existing HI21005 Ulupa‘u Crater Fire Management Study (BCH 9 
2002) will continue to be evaluated and improved where possible. 10 

 HI21008 Improve Crater Water Delivery with Water Cannons/Reduce Fire Risk 11 

As of November 2006, additional funds have been invested to solve some technical 12 
difficulties encountered during a January 2006 performance test of the water cannons to 13 
make them fully functional according to their design criteria.  Once these final technical 14 
adjustments are made, and the water cannons are available for maintenance and operation, 15 
MCBH Environmental Department will work with military operators, Facilities Department, 16 
Federal Fire Department, Safety Office and other stakeholders to develop and implement an 17 
SOP covering shared responsibilities for cannon operation and maintenance to ensure their 18 
continued effectiveness in years to come. 19 

The above described projects HI21007 and HI21008, in combination with earlier 20 
improvements described in the 2001 INRMP/EA and HI21005, Ulupa‘u Crater Fire 21 
Management Study (2002), provide defense in depth against fire risk to the birds and their 22 
habitat.  They will also reduce erosion effects of repeated brushfires that degrade the 23 
landscape and reduce its capacity to support weapons training.  Army resources managers 24 
have expressed interest in the potential transferability of these innovative fire-suppression 25 
techniques to their ranges. 26 

 HI21005 Ulupa‘u Crater Fire Management Study – Update/Revise 27 

Since 1992, when the first Ulupa‘u Crater Fire Management Study was first published after 28 
the brush fire damage sustained during Operation Desert Storm training, MCBH’s natural 29 
resources staff have maintained a systematic effort to reduce brushfire threats at Ulupa‘u 30 
Head WMA and Weapons Range as documented above, in cooperation with Facilities 31 
Department, military operators, and other stakeholders.  The 1992 Fire Management Plan for 32 
the Ulupa‘u Head Wildlife Management Area (BCH 1992) was updated during the first five 33 
year phase of the 2001 INRMP/EA implementation (BCH 2002), and led to installation of 34 
additional fire suppression innovations (Projects HI21007 and HI21008).  These projects 35 
were funded as part of the INRMP because they directly affect vulnerable protected natural 36 
resources (e.g., the red-footed boobies and their tree habitat) adjacent the weapons range.  37 
In the USMC, broader responsibilities to fund, maintain, and implement a wildland fire 38 
management plan for Ulupa‘u Crater and other military ranges, rests with the G-3/Military 39 
operations offices (see related discussions in Objective 7.1.1 Element Category Three, and in 40 
Section 8.1.4).   41 
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The CY02 completed study and its recommended approaches to addressing brushfire risks to 1 
wildlife/training at Ulupa’u Crater are being implemented as of 2006, a process that is 2 
ongoing over the next several years.  MCBH G-4/Environmental is focusing on reducing fuel 3 
load available at the Crater (e.g., such as with Project HI21007 which suppresses invasive 4 
grass re-growth next to red-footed booby nesting habitat with gravel-anchored geotextile 5 
matting), and installing special equipment such as with Project HI21008 (solar-powered, 6 
remote controlled water cannons) to improve delivery of water to the bird colony and 7 
discourage spread of fire into the colony).  A parallel action by MCBH G-3 military operators 8 
is to work with Federal Fire Department to improve fire response effectiveness, through 9 
improved Base Orders and cooperation).   10 

It is anticipated that by FY11, the combined results of habitat improvements, reduced fuel 11 
loads, and improved operator response will have matured to the point that an evaluation of 12 
their combined effectiveness will be desirable.  At that time (or before, if circumstances 13 
dictate), the MCBH INRMP has programmed an updated evaluation of habitat conditions for 14 
the vulnerable resources with regard to fire risk.  In the meantime, MCBH G-3 will continue to 15 
play the lead role in coordinating with MCBH Environmental and Facilities Department staff, 16 
with the Federal Fire Department, and others in developing their draft BaseO 3000.1B 17 
(Wildland Fire Management Plan).  MCBH recognizes and carries out the principle of 18 
continuous improvement and adaptive management with respect to brushfire reduction and 19 
prevention on all MCBH ranges.  MCBH wishes to avoid the fate of the Army’s training 20 
ranges in Makua Valley (Waianae Coast, O’ahu) which has been closed down periodically 21 
since 1998 for failing to have an effective fire management plan to protect native and 22 
endangered plants.  The Range Training Facility at MCBH Kaneohe Bay could be closed 23 
down if another major fire injures or kills a significant number of migratory birds or if MCBH 24 
does not vigorously implement fire suppression projects already in place.  Invasive non-native 25 
grasses and UXO pose significant obstacles to protecting the wildlife from injury.  A 26 
continuously improved plan will help protect the Marine Corps from suffering the same fate as 27 
the US Army, as the USMC cannot afford to lose this range. 28 

 29 

Objective 7.5.4:  Improve landscape monitoring and management. 30 

 31 

With increased Federal emphasis on the use of native plant landscaping, control of invasive species (e.g., 32 
EO 13112), and the need to follow sustainable landscape practices, the level of sophistication required in 33 
management and monitoring of MCBH grounds maintenance and monitoring programs has risen.  There 34 
is a need to review and update roles, responsibilities, and qualifications of personnel responsible for 35 
planning, managing, and implementing this program.  There is also a need for continued monitoring and 36 
control of invasive vegetation in ecologically sensitive and/or military training priority areas.  The MCBH 37 
Invasive Species Management Study (Garrison et al. 2002), completed during the first five years of 2001 38 
INRMP/EA implementation, includes inventory, evaluation, and recommended improvements to existing 39 
MCBH activities to control invasive plants and non-native landscape as they affect federally protected 40 
wildlife species.  With these needs in mind, the following management actions are programmed. 41 

 42 
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 Formally assign grounds maintenance and landscape management oversight duties 1 
to responsible personnel.   2 

Presently, oversight is diffused throughout the command structure, some by Facilities 3 
Maintenance, some by Environmental Department initiative, some by the Navy Resident 4 
Officer-in-Charge-of-Construction (ROICC) or other contract oversight personnel, depending 5 
on which entity is contracting the landscape improvements, maintenance, recovery, or repair 6 
projects.  Without clear lines of duty and authority, various landscape requirements can be 7 
overlooked and projects may be designed without appropriate expertise involved or 8 
standards followed.  For example, oversight duties for implementation of the MCBH Pest 9 
Management Program (to include landscape and vegetation cover through herbicide 10 
application) were recently transferred from the Hazardous Waste/Pollution Prevention to the 11 
Conservation section of the MCBH Environmental Department.  However, pest and grounds 12 
maintenance functions to carry out sustainable landscape BMPs reside in the Facilities 13 
Department under a different line of command authority.  An updated review and evaluation 14 
of responsibilities, taskings, and interdepartmental organizational relationships are necessary 15 
to find opportunities to further clarify overlapping functional areas and operate the program 16 
more efficiently and effectively. 17 

 Ensure assigned personnel obtain focused training on sustainable landscaping 18 
BMPs and monitoring protocols. 19 

Training should include topics such as:  types and needs of specific native plants suitable to 20 
MCBH environments; problems posed by key invasive species found on MCBH properties; 21 
management regulations; and monitoring protocols for various activities related to job 22 
responsibilities (e.g., landscape design, planting plans, proper maintenance and monitoring 23 
techniques, available and effective techniques for native plant sustenance, and invasive 24 
weed control).   25 

 Evaluate and implement appropriate recommendations from the HI20012 Invasive 26 
Species Management Study. 27 

See COA Component Plan 7.1 Fish and Wildlife Management for further details. 28 

 Develop and apply performance measures to monitor landscape improvement 29 
projects, and make appropriate adjustments. 30 

Following an adaptive management approach, develop, apply and document application of 31 
performance measures used to periodically review landscape improvement projects – 32 
planned, in process, and completed – to monitor various economical and ecological benefits 33 
(e.g., ratio of native to non-native plants included; ecological benefits accrued such as water 34 
conservation, non-point source pollution filtering, increased wildlife and public recreational 35 
use).  Make continuous adjustments, based on monitoring results. 36 

 37 
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Objective 7.5.5:  Optimize effectiveness of education and outreach on sustainable 1 
landscaping. 2 

 3 

MCBH has a strong tradition of volunteer involvement in: invasive weed removal, installation of plant 4 
material, and collaborative community-based projects with landscape beautification components.  5 
Through direct or indirect participation in planning, planting, maintaining, or educational visits to such 6 
demonstration sites, MCBH personnel and visitors acquire an enhanced sense of place and awareness of 7 
the requirements for a healthy, sustainable landscape.  Federal Guidance for Presidential Memorandum 8 
on Environmentally and Economically Beneficial Landscape Practices of Federal Grounds (60 FR 154 of 9 
August 10, 1995) notes the specific benefits of such landscape demonstration projects (see Objective 10 
7.5.5, 2001 INRMP/EA).  The following management actions continue and improve this effort: 11 

 12 

 Sustain and improve the demonstration native plant landscape around the 13 
Environmental Department building complex at MCBH-KB.  14 

This landscaping project (primarily around Buildings 1359 and 1360) has already proven 15 
useful as a demonstration area for Facilities maintenance workers, contracted landscape 16 
architects, and landscapers working on native landscaping at MCBH-KB.  Improvements 17 
would include such initiatives as installing labor- and water-conserving drip irrigation and 18 
developing interpretive signage and/or an information brochure about the plants, their 19 
ecological functions, cultural heritage, and uses. 20 

 Sustain and improve demonstration native plant riparian gardens (on MCBH-KB and 21 
MCTAB).  22 

These gardens were developed with collaborative community involvement under a FY99 23 
project (HI20001 Construct Demonstration Watershed Restoration Project).  The 24 
demonstration gardens are located at Nu‘upia Ponds and Youth Activities Center on MCBH-25 
KB; and at MCTAB in Waimanalo.  Over the first five years of INRMP implementation, these 26 
gardens have been actively designed and maintained with the help of over a thousand 27 
community volunteers from both on and off site (see Appendix G1).  Work in the gardens has 28 
supported the completion of one University of Hawaii undergraduate student’s requirements 29 
for a bachelor’s degree in Environmental Studies (Gencarelli 2003).  It has supported the 30 
hours needed for various scout groups to earn their soil and water conservation badge 31 
requirements.  The gardens have been the site of various educational activities by school 32 
groups at elementary, high school, college, and graduate levels.  They have also been the 33 
site of service projects or educational events for a diverse range of adult groups, such as the 34 
Honolulu Garden Club, lawyers with the Hawaiian Electric Company on company picnics, 35 
visiting retired military families from the mainland; kupuna (elders) from local Native Hawaiian 36 
organizations and visiting VIPs from the Department of Defense.  In the next five years of 37 
INRMP implementation, projects to be considered would include the development of 38 
interpretive signs and/or an informational brochure about the gardens’ evolution, specific 39 
plants, and their ecological values and functions (e.g., storm water BMPs, ethnobotanical 40 
significance).  Visits to these gardens will continue to be incorporated into Base 41 
environmental tours and these sites will continue to be offered as a location for educational 42 
events by schools, garden clubs, and other groups.  43 
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 Sustain and improve the Front Gate Static Display project (HI20011) native 1 
landscaping component. 2 

This project was completed in the first five years of the 2001 INRMP/EA implementation. 3 
However, due to insufficient funds, the original scope of the validated project was not entirely 4 
carried out.  For example, some perimeter landscape and interpretive signage displays were 5 
not fully completed because of funding shortfalls.  Full implementation of the original 6 
validated design would be a desirable outcome at an “optimal” level of effort to optimize the 7 
enhanced public appreciation of native landscaping and Hawaiian “sense of place” intended 8 
by this project.  Its strategic location at the front “gateway” entrance to MCBH-KB enhances 9 
its value and importance due to exposure to all who enter/leave the Base.  As of 2006, the 10 
basic project that was completed is the responsibility of the Facilities Department for 11 
budgeting and maintenance, and full implementation is not as high a priority as maintaining 12 
the basic project as built.  Any future improvements would have to be separately programmed 13 
and budgeted with limited in-house resources or with supplemental funds, such as through 14 
cooperative cost-sharing with an outside agency, if feasible.  MCBH natural resources staff 15 
will work with Facilities to encourage further improvements to the Front Gate landscaping to 16 
incorporate environmental enhancement elements listed above, though under the current 17 
funding climate the likelihood of such project enhancements being implemented over the next 18 
five years is low.  In the meantime, contacts will be sustained with groups such as the 19 
Honolulu Garden Club, that have expressed appreciation of MCBH’s native landscaping 20 
initiatives to explore any cost-sharing opportunities potentially available from outside sources. 21 

 Evaluate placement of a volunteer project coordinator billet in LE and implement 22 
appropriate recommendations. 23 

Such coordination can assist in making optimal use of ever-ready, enthusiastic volunteers to 24 
sustain preferred landscapes and demonstration native plant gardens; keep in-house 25 
maintenance costs down; and develop a shared community ethic of environmental 26 
stewardship and responsibility.  This action could be implemented through such mechanisms 27 
as part-time hire and/or partnership agreements with schools or non-government 28 
organizations.  Implement appropriate evaluation results.  See COA Component Plan 7.6 29 
Outdoor Recreation, Quality of Life, and Outreach Management for further details. 30 

 31 
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7.6 QUALITY OF LIFE, OUTDOOR RECREATION AND OUTREACH MANAGEMENT 1 
COMPONENT PLAN 2 

 3 

POLICY AND BACKGROUND 4 

Providing enhanced quality of life is an explicit goal in the MCBH Strategic Plan (MCBH 2006) and is 5 
inter-related with outdoor recreation, outreach, and natural resources.  Enhanced quality of life ensures 6 
military readiness, and includes such outcomes as personnel retention through provision of comfortable 7 
living accommodations, a scenic surrounding environment, and high-quality outdoor recreational 8 
opportunities for active duty personnel and/or their families.  Natural resources-based outdoor recreation 9 
management has a significant role to play in providing enhanced quality of life.  Popular natural 10 
resources-dependent leisure pursuits on MCBH properties include picnicking, fishing, hiking, birding, and 11 
scenic enjoyment.  Per Section 11105.34 of MCO P5090.2A, outdoor recreation within the scope of an 12 
INRMP is to include any “program, activity, or opportunity dependent on the natural environment.”  It 13 
further states: “Developed or constructed facilities such as golf courses, tennis courts, riding stables, 14 
lodging facilities, boat launching ramps, and marinas are not included.”  These latter types of recreational 15 
activities are normally provided through Marine Corps Command Support Services (MCCS).1  Finally, it 16 
states in Section 11204 of MCO P5090.2A that “a program for (natural-resources-based) outdoor 17 
recreational developments will be created in consultation with the Department of Interior (DOI) and 18 
appropriate State agency (e.g., DLNR for Hawaii).”  19 

 20 

As described in the 2001 INRMP/EA, MCBH’s natural resources outreach program governing public 21 
access to MCBH’s sensitive natural resources is focused primarily on implementing service projects that 22 
fulfill environmental enhancement objectives while also providing public enjoyment to those who 23 
voluntarily assist in these projects.  Thus, over the past twenty-five years, natural resources staff have 24 
maintained an active program of volunteer involvement of both on- and off-base users, in site-specific 25 
environmental service and educational projects.  Thousands of individuals, mostly in groups such as 26 
scout troops, Sierra Club, Audubon Society, a variety of school, church, and civic organizations, on- and 27 
off-base, have enjoyed such activities as enhancing wildlife habitats by clearing vegetation from bird 28 
feeding and nesting locations; creating artificial nesting structures for waterbirds and seabirds; 29 
participating in annual Christmas bird counts and nesting and fish censuses; conducting nature trail 30 
maintenance and shoreline litter patrols; creating and maintaining native plant gardens; and enjoying 31 
educational camp outs.  For details on numbers and types of groups, projects, and places where these 32 
activities have taken place on MCBH properties, see the Outreach Table in Appendix G1.   33 

 34 

While these programs have reaped many rewards in terms of enhanced quality of life, community 35 
awareness and respect for the many special natural resources under MCBH care, they have been 36 
sustained by individual staff initiatives rather than through the development and implementation of a fully 37 
articulated Outdoor Recreation component plan. The following programmatic approach is being 38 
implemented to attain full compliance in this area.   39 

                                                 
1 MCBH Environmental Department plays an oversight role in evaluating MCCS activity-oriented outdoor recreational 
developments to ensure compliance with environmental laws and that impacts of MCCS-sponsored activities are not 
adverse or conflicting with natural resources conservation stewardship mandates. 
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Goal 7.6:  Quality of Life/Outdoor Recreation/Outreach Management 1 

Support high quality, natural-resource-based (not activity-based) outdoor recreation/outreach experiences 2 
consistent with natural resource conservation. 3 

 4 

The set of Objectives, Approaches, and Projects/Actions described below are designed to help reach 5 
Goal 7.6.  The individual projects/actions listed are distributed across the three alternative management 6 
regimes as depicted in the summary Table E3-2 (Appendix E3).  The rationale and further background for 7 
each of the management actions in the table are further explained below, as necessary.  For more 8 
specific examples of how these management actions have been carried out during the first five years of 9 
INRMP implementation (2002-2006), see Progress Report Table E2-4 (Appendix E2) and the Outreach 10 
Table in Appendix G1.  The reader can assume that similar actions will continue over the next five years 11 
of plan implementation (2007-2011). 12 

 13 

Objective 7.6.1:  Enhance opportunities for appropriate natural resources-related 14 
recreational/outreach activities within sustainable limits. 15 

 16 

The objective of enhancing opportunities for natural resources-related recreation/outreach activities in a 17 
manner consistent with MCBH’s military mission and quality of life goals will be met by evaluating: (1) 18 
existing natural resources-related outdoor recreation/outreach program activities conducted by the MCBH 19 
Environmental Department/natural resources staff, and implementing appropriate improvements; and (2) 20 
existing natural-resources-oriented outdoor recreation activities (e.g., fishing, scuba diving, boating, 21 
recreational jogging) coordinated through other MCBH units (e.g., MCCS, Military Police) and 22 
implementing appropriate improvements.   23 

 24 

 Complete HI41786 Outdoor Recreation/Outreach Study for MCBH-KB. 25 

The development of this study was planned during the first five year time frame of INRMP 26 
implementation (see COA Component Plan 7.6.1 of the 2001 INRMP/EA for details).  This 27 
study was to have built upon baseline information and preliminary analysis begun in 1997 28 
and complete it using the latest ecosystem management guidelines.  However, due to the 29 
aftermath of “9-11” and emergence of other priorities, its completion was deferred and is now 30 
scheduled for FY08.  The study will focus on MCBH-KB and include an updated assessment 31 
of natural resources-related outdoor recreation activities, conditions, and needs, as well as 32 
documentation of current and potential partnering opportunities with the Federal Department 33 
of Interior (e.g., USFWS, National Park Service (NPS)), the State (DLNR, Outdoor Recreation 34 
Division), and other public agencies and/or non-profit groups to help MCBH carry out its 35 
natural-resources focused outreach activities on an expanded partnering basis.   36 

For example, currently, an informal agreement exists between MCBH natural resources staff 37 
and Sierra Club Outing leaders that there will be a Sierra Club-assisted mangrove removal 38 
service project coordinated with Club volunteers on the second Saturday, every other month, 39 
throughout the year at MCBH-KB wetlands (primarily at Nu‘upia Ponds WMA).  While Sierra 40 
Club volunteers have a twenty-five year history of volunteering to do such service projects on 41 
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Base (e.g., conducting a Sierra Club High School Hiker’s Program-sponsored “Ecology 1 
Camp” on base once every five years since 1983), the service project has only become a 2 
regular part of the Sierra Club Outing Leaders’ Service Projects calendar over the past three 3 
years.   4 

The sustained benefits both to the resource and to the quality of life of the volunteer 5 
participants testify to its success.  Thus, from November 2003 to the time of this writing 6 
(2006) and continuing, at least 160 club volunteers completed 15 service projects involving 7 
over 770 hours of manual labor under muggy, muddy conditions to remove invasive weeds, 8 
renovate nest islands, and remove litter from MCBH-KB’s wetlands/endangered bird habitat.  9 
These efforts have helped sustain valuable foraging and/or nesting habitat for several 10 
species of federally-protected waterbirds and shorebirds while providing a unique outdoor 11 
recreation/natural appreciation activity for enthusiastic volunteer participants from on- and off-12 
base.  Positive local and national publicity about this MCBH/Sierra Club partnership has been 13 
enjoyed and is documented in Appendix G2. 14 

The FY08 programmed study will explore whether MCBH can develop other partnerships, 15 
informal or formal, on an expanded basis with other such groups (e.g., the State’s Youth 16 
Conservation Corps, students from the University of Hawaii’s Marine Options Program, or 17 
others interested in natural resources-related outdoor recreation activities that also further 18 
natural resources conservation goals).  19 

This study will also inventory and evaluate increased activity-oriented general outdoor 20 
recreational use pressures in areas surrounding sensitive environmental areas under MCBH 21 
control and recommend improvements in management of such recreation (e.g., improved 22 
education, enforcement) to minimize impacts on the sensitive natural resources affected and 23 
to maintain it at sustainable levels.  This study will build upon valuable baseline information 24 
and recommendations as it pertains to the marine recreation environment and recreational 25 
pressures that were presented in the MCBH Coral Reef Ecosystem Management Study 26 
(Shafer et al. 2002), completed during the first five year INRMP implementation period  In 27 
addition, it will take into account the results of the FY03 HI20009 project in MCBH-KB’s 500-28 
yard seaward security buffer zone (USFWS 2006, in progress) (see COA Component Plan 29 
7.4.1). 30 

If no such evaluation takes place, increased outdoor recreation encroachment on military 31 
mission priority uses of land and water spaces and on sensitive natural resources under 32 
MCBH stewardship will occur and unsustainable pressures on both the military and natural 33 
resource base will result.   34 

 Evaluate and implement appropriate recommendations from the completed HI41786 35 
Outdoor Recreation/Outreach Study for MCBH-KB. 36 

In FY09, recommendations from the FY08 HI41786 study (described above) will be evaluated 37 
and relevant aspects incorporated into the next update of the INRMP due FY11. 38 

 Initiate a study of Outdoor Recreation improvements needed on MCBH parcels other 39 
than MCBH-KB. 40 

As an outgrowth of the FY08 study, it is anticipated that a refined approach to inventorying 41 
and evaluating current natural-resources-related outdoor recreation/outreach activities on 42 
MCBH lands/waters will have been developed and planning will begin to initiate such a study 43 
for other relevant MCBH parcels following this refined approach (e.g., for MCTAB-public 44 
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beach access area, Camp H.M. Smith, and Puuloa) during the next five-year period of 1 
INRMP implementation (2012-2016).  2 

 3 

Objective 7.6.2:  Improve awareness of recreation uses, impacts, and constraints 4 
regarding MCBH natural resources. 5 

 6 

MCBH will continue and improve upon existing environmental education, communication, and Base 7 
resident and public participation activities in order to enhance awareness and appreciation of natural 8 
resource-related outdoor recreation activities in a manner consistent with MCBH’s military mission and 9 
quality of life goals.  In addition, an evaluation of the current SOP for regulating fishing along the shoreline 10 
and off-shore areas within Mokapu’s 500-yard buffer zone is required to insure resource harvesting 11 
opportunities that are consistent with ecosystem management principles.  This evaluation needs to be 12 
done in a Ko‘olaupoko regional context, with awareness of other off-base harvesting impacts on the 13 
resource base.  The improved SOP will be developed consistent with sustainable fishing principles (i.e., 14 
inventory, harvesting rates, regional stock status); military mission constraints; recreational user priorities; 15 
and other cultural values (i.e., local and indigenous knowledge) and implemented as appropriate.  While 16 
fishing pressures are among the natural resources-related outdoor recreation activities to be evaluated in 17 
the HI41786 Outdoor Recreation/Outreach Study (see Objective 7.6.1), the following management 18 
actions are planned toward meeting the objective focused on improving the public awareness aspects of 19 
such natural-resources related outdoor recreation pressures: 20 

 21 

 Continuously assess and improve user awareness of environmental constraints 22 
associated with Nu‘upia Ponds Recreational Run Trail.  23 

 Display/distribute available presentation materials on outdoor recreation 24 
opportunities and constraints. 25 

This information is currently disseminated at programmed briefings, such as the 26 
Environmental Department-sponsored SOP Class, through brochures, signs, and displays, at 27 
the monthly New Arrivals Brief, and in Hawaii Marine newspaper articles. 28 

 Develop/distribute additional presentation materials on outdoor recreation 29 
opportunities and constraints. 30 

 Review and update Base SOPs covering outdoor recreation activities that impact 31 
sensitive natural resources.2 32 

For example, during the first five year implementation period of the 2001 INRMP/EA, natural 33 
resources staff provided definitive input to an update of Base Regulations (BaseO P5500.15A 34 
updated to BaseO P5500.15B), to ensure the latest environmental regulations were 35 
incorporated into this widely-disseminated Base Order covering authorized recreational run 36 
routes along sensitive Base coastlines, as well as recreational fishing, snorkeling, camping, 37 
surfing and diving along sensitive Base shoreline areas.  In 2002, a new Nu‘upia Ponds 38 
Recreational Run Access Trail was opened along an outer perimeter area of the Ponds, but 39 

                                                 
2 The management action “Review and update public access SOPs to clarify usage within mission and natural 
resource priorities” from the 2001 INRMP/EA has been consolidated under this management action. 
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only after an EA and a Section 7 Endangered Species Act interagency consultation were 1 
completed (Drigot 2002).  This process helped determine the exact route and rules of 2 
conduct to be followed along the trail so as to avoid any adverse impact on endangered 3 
waterbirds and other sensitive natural resources found in the Nu‘upia Ponds WMA.  The map 4 
of this route and related rules of conduct were incorporated into the updated BaseO 5 
P5500.15B, which is enforceable by Federal and State law and the Uniform Code of Military 6 
Justice.  In addition, over the past five years, natural resources staff participated in 7 
determining/limiting the layout of the run route for the annual “Swamp Romp” around certain 8 
peripheral areas of Nu‘upia Ponds and monitored/enforced rules of conduct during the event 9 
to avoid adverse natural resources impacts.  This need is critical as the Swamp Romp has 10 
grown to accommodate over 1,000 participants a year, which can have an adverse impact on 11 
sensitive wildlife habitat if not properly controlled and supervised.   12 

Natural resources staff will continue to oversee and provide input to revisions of SOPs 13 
covering outdoor recreation activity impacts on sensitive natural resources during the next 14 
five years of INRMP implementation. 15 

 Review and update fishing policies, practices, and access protocols to reflect latest 16 
laws, best science, and use constraints. 17 

In addition to covering this management action in the programmed FY08 outdoor 18 
recreation/outreach study, specific recommendations on this topic have been included in the 19 
MCBH Coral Reef Ecosystem Management Study (Shafer et al. 2002).  Recommendations 20 
are cross-linked and complementary to actions listed in COA Component Plan 7.1 Fish and 21 
Wildlife Management (Objective 7.1.2) and COA Component Plan 7.4 Coastal and Marine 22 
Resources Management (Objective 7.4.4).  During the next five years of updated INRMP 23 
implementation, MCBH natural resources staff will continue to review and recommend Base 24 
Order updates, where appropriate, to various fishing policies, practices, and access 25 
protocols, using the information and insights offered in these study recommendations.  26 

 Improve programs by which on- and off-Base stakeholders participate in natural 27 
resource improvement projects as a recreational activity. 28 

This management action is being addressed as part of the programmed FY08 outdoor 29 
recreation/outreach study.  Programs to be included in this evaluation encompass ongoing 30 
natural resource improvement projects as documented in the Outreach Table in Appendix 31 
G1.  One of the limiting factors on the amount of improvements/expansion of such efforts is 32 
the lack of additional MCBH natural resources staff to oversee service projects on a more 33 
frequent basis than they currently are able to accommodate.  Many of these projects occur 34 
during non-office hours on weekdays and weekends when volunteers are most available, 35 
resulting in an extended work week for the MCBH staff involved. 36 

 37 
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Objective 7.6.3:  Optimize interaction with regional stakeholders to address outdoor 1 
recreation impacts and opportunities.3 2 

 3 

The objective to optimize interaction with other stakeholders to address region-wide outdoor recreation 4 
impacts and opportunities will be met by reviewing Federal and State recreational plans for the regions in 5 
which MCBH parcels are located and exploring opportunities to develop cooperative regional projects.  6 
The following management actions are planned toward meeting this objective: 7 

 8 

 Explore interagency cooperative projects to reduce regional ORV impacts.  9 

For example, explore interagency opportunities to reduce unauthorized on-base Outdoor 10 
Recreational Vehicle (ORV) impacts by creation of a cooperatively managed designated off-11 
base ORV recreation area for island-wide use.   12 

 Review the State and local government outdoor recreation plans for INRMP 13 
compatibility and collaborative project opportunities.  14 

This policy and management plan may apply to the following areas: adjacent State-run trails 15 
along the ridge by Camp H.M. Smith; and public beach recreational areas near MCTAB.  For 16 
example, explore potential joint use options for these trails by military operators for fitness 17 
training as well as public recreational use, with SOPs requiring contributions to trail 18 
maintenance in exchange for such military training use.  19 

 Develop a program at MCTAB’s beach campground that incorporates natural 20 
resource sensitivity criteria. 21 

This program may include brochures, signage, and briefings about appreciating and 22 
respecting the sensitivity of the surrounding natural resources while using the campground 23 
and beaches.  It could include cooperative cost-sharing by Bellows Air Force Station (AFS) 24 
recreation staff who coordinate recreational activities of Bellows AFS cabin patrons, and with 25 
City/County of Honolulu personnel, who co-manage MCTAB beaches and campgrounds with 26 
MCBH under a joint-use agreement.  27 

 Review Bellows AFS outdoor recreation program for INRMP compatibility and 28 
collaborative project opportunities. 29 

At time of this writing, Bellows AFS recreation staff are incorporating visits to MCTAB’s native 30 
plant riparian garden along Waimanalo (Puha) Stream into their nature walk program for 31 
Bellows cabin patrons.  A retired Marine and his spouse got interested in MCBH’s garden on 32 
one of these walks, and contacted MCBH natural resources staff to perform regular volunteer 33 
weeding services.  Over the last four years, during their annual winter visits to Hawaii and 34 
stay at the Bellows cabins, this retired Marine couple continues to serve the INRMP 35 
implementation objectives by helping sustain this community-based native plant garden 36 
(Drigot, pers. comm., 2006).  In similar fashion, a group of lawyers from Hawaiian Electric 37 
Company contacted MCBH to help weed at the MCTAB garden as part of their annual 38 

                                                 
3 “Objective 7.6.3:  Integrate natural resource enhancement with outdoor recreational opportunities” from the 2001 
INRMP/EA was removed and management actions consolidated in related Objectives (7.3.2, 7.6.2).  The current 
Objective 7.6.3 was formerly Objective 7.6.4. 
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company picnic service project at Bellows.  This has become their annual event over the last 1 
four years.  In July 2006, a Hickam Air Force-based scout group coordinated with NOAA 2 
Fisheries, MCBH, and City/County of Honolulu to perform a marine debris beach clean up 3 
along Bellows Beach.  These types of continuing public interest and activities show that there 4 
is great potential to expand such collaborative efforts (See record of outreach events 5 
sponsored by MCBH at Bellows over the last five years and how it has grown in Outreach 6 
Table in Appendix G1). 7 

 8 



MCBH INRMP Update (2007-2011) November 2006 
COA 7.6: Quality of Life, Outdoor Recreation, and Outreach Management Final 

7.6-8 

This page intentionally left blank. 1 



MCBH INRMP Update (2007-2011) November 2006 
COA 7.7: Resource Information Management Final 

7.7-1 

7.7 RESOURCE INFORMATION MANAGEMENT COMPONENT PLAN 1 

 2 

POLICY AND BACKGROUND 3 

Both geographic and non-geographic natural resource information are essential to support planning, 4 
technical assistance, training, encroachment management, and community outreach in multiple areas 5 
and parcels covered by MCBH’s INRMP.  Data must be readily available, in digital or hard copy format, 6 
for effective and efficient decision support for military training exercises, sustainable land/water/air uses in 7 
support of military needs, and addressing natural resources regulatory compliance concerns.   8 

 9 

Since the mid-1960s beginnings of a natural resources management program on parcels managed by the 10 
Marine Corps in Hawaii, a wealth of natural resources data records have been accumulated (e.g., text, 11 
video, photo, 35mm slide, artwork, oral histories, preserved biological specimens) in multiple media 12 
formats (e.g., electronic, magnetic, paper, CD, cassette).  The information is graphic (e.g., cartographic, 13 
audiovisual, artistic) and non-graphic (e.g., textual, numerical, statistical) in nature.  Most of it has been 14 
accumulated over the last twenty-five years during a very productive pace of program development, due 15 
to deliberate conscientious efforts of the natural resources staff who realize the importance of the data to: 16 
meet reporting requirements, achieve educational objectives, document progress, analyze trends, and for 17 
posterity. 18 

 19 

There is an on-going need to improve archival storage of data collections.  For example, Federal laws 20 
(e.g., Antiquities Act), Federal regulations (at 36 CFR), and military directives require proper curation of 21 
collected specimens of natural and cultural resources on federally-owned property (see Appendix A2).  22 
Arrangements have been made to archive biological specimens collected on MCBH properties at the 23 
Bernice Pauahi Bishop Museum1, and—in some instances—with the Smithsonian Institution’s National 24 
Museum of Natural History in Washington D.C.2  For those non-material data collected, there is a 25 
continuing need to inventory, reorganize, and consolidate them into modern electronic formats where 26 
possible to facilitate their accessibility and enhance their availability for trend analysis and decision 27 
support, long-term preservation and ready retrieval when needed.  Satisfying this need is an on-going 28 
function in the implementation of MCBH’s INRMP, making this Resource Information Management COA 29 
component plan a permanent part of the INRMP implementation program.  30 

 31 

                                                 
1 Bishop Museum is home of the State’s official Hawaii Biological Survey, whose mission is to locate, identify and 
evaluate all native and non-native species of flora and fauna within the State and maintain reference collections of 
that flora and fauna for a wide range of uses. 
2 In 1982, the oldest fossil bird bone deposit in Hawaii to date was discovered by a then-graduate student at 
University of Washington (Mr. Gustav Paulay) along cliff banks below Ulupa‘u Crater above the northeast shoreline 
near Mokapu Point (Dr. Drigot, primary author of this INRMP, was his escort).  Periodic visits by Bishop Museum and 
Smithsonian Institution scientists since then, with appropriate collection permits and MCBH access support, included 
the condition that this scientifically valuable biological repository be properly archived at Bishop Museum and/or the 
Smithsonian Institution (documentation held in MCBH Environmental Correspondence Files).  Thus, these public trust 
resources and associated data are safely and systematically archived and accessible for future generations rather 
than disappearing into a private collection.  See publications discussing significance of these finds (James 1987 and 
Hearty et al. 2005).  Similarly, during a botanical survey of a portion of MCBH-KB (Herbst 1999), the principal 
investigator arranged to house representative samples of the species inventoried at Bishop Museum.  In addition, 
during a recent cave faunal survey on Pu‘u Hawai‘i Loa at MCBH-KB, the scientists (contracted through Bishop 
Museum), arranged for specimens and associated records to be held there (Howarth and Preston 2005). 
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When the 2001 INRMP/EA was first implemented, much valuable data was scattered in various paper 1 
reports and files and not readily retrievable except by “corporate memory” of the staff member within 2 
whose file cabinets, bookcases, lockers, or storage containers the data were stored.  However, there had 3 
been some progress made in improving access to some of the graphic forms of these data through a pilot 4 
demonstration project (late 1980s – early 1990s), when selected environmental data of a graphic nature 5 
was digitized and stored in an automated computer mapping system on an AutoCAD platform with 6 
customized linkages to non-graphic data bases by use of dBaseIII plus software (Drigot et al. 1991).  As 7 
environmental requirements and functions grew at MCBH and elsewhere, technological options for, and 8 
needs to “graduate” to a fully-developed Geographic Information System (GIS) became more and more 9 
apparent.  This growth coincided with the early 1990s move of the MCBH environmental staff and these 10 
data out of their original “home” in the MCBH Facilities Department into a new Environmental Department.  11 
In their new location, the Environmental Department continued to evolve their electronic mapping system 12 
into a true ArcINFO-based GIS—the standard system already in use at other major USMC installations, 13 
many natural resources-related agencies (e.g., State DLNR, USFWS, USACOE), the City/County of 14 
Honolulu, and other agencies with whom information sharing was necessary.  See COA Component Plan 15 
7.7 of the 2001 INRMP/EA for further details of this early phase in data accumulation and Environmental 16 
Geographic Information System (EGIS) development history.   17 

 18 

During the first five years of the 2001 INRMP/EA implementation, much additional progress has been 19 
made in archiving, inventorying, and converting (where needed) into electronic formats the relevant 20 
graphic and non-graphic natural resources data for improved decision support and in developing an 21 
electronic inventory and retrieval system for locating these data.  The current goals, objectives, and 22 
management action categories in this updated INRMP are the same that drove this progress during the 23 
first five years of the 2001 INRMP/EA implementation.  They are listed below, along with updated 24 
information about how continued improvements will be built on those made during the first five years. 25 

 26 

Goal 7.7: Resource Information Management 27 

Develop and use the best information and information management “tools” (based primarily on an 28 
Environmental Geographic Information System (EGIS)) to assist in implementing the INRMP and 29 

supporting integrated natural resources management on MCBH properties. 30 

 31 

The set of Objectives, Approaches, and Projects/Actions described below are designed to help reach 32 
Goal 7.7.  The individual projects/actions listed are distributed across the three alternative management 33 
regimes as depicted in the summary Table E3-2 (Appendix E3).  The rationale and further background for 34 
each of the management actions in the table are further explained below, as necessary.  For more 35 
specific examples of how these management actions have been carried out during the first five years of 36 
INRMP implementation (2002-2006), see Progress Report Table E2-4 (Appendix E2) and the Outreach 37 
Table in Appendix G1.  The reader can assume that similar actions will continue over the next five years 38 
of plan implementation (2007-2011). 39 

 40 
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Objective 7.7.1:  Automate available natural resources data for ease of reporting, trend 1 
analysis, and eventual integration with MCBH’s EGIS. 2 

 3 

Needed progress in addressing this objective must proceed along two parallel fronts:  (1) continued 4 
improvements in standardizing geo-spatial data in the MCBH EGIS; and (2) continued improvements in 5 
inventorying available natural resources data in all its formats; improving archival storage of these data (in 6 
“hard copy” and/or electronic form), and developing a bibliographic catalogue and ready retrieval system 7 
for these data.  Significant progress has been made during the first five years of INRMP implementation 8 
and is briefly summarized below, followed by a list of planned management actions.  9 

 10 

Guidance and funding from HQ USMC have contributed to progress made during the previous five years 11 
in standardizing geo-spatial data at MCBH.3  This standardized database will facilitate integration of 12 
essential installation information into a common format to enhance decision making and maximize 13 
mission effectiveness across installations (USMC 2004).  The final product, a geodatabase, will be used 14 
by both the Facilities and Environmental Departments (see Appendix F2 for details).  The standardized 15 
data will allow for easier compatibility within the USMC and with other agencies data, improving 16 
accessibility for planning purposes.  It will allow for better connections among all USMC installations’ GIS 17 
through a commonly-applied set of standards for data layer definition, projection, etc. so that there is 18 
more interoperability among layers and with other agency layers (such as the State of Hawaii’s).  19 
Additional needs (e.g., data gaps and quality control, additional layers requiring standardization, access 20 
to data repository) are addressed in the management actions of this component plan  21 

 22 

With in-house MCBH environmental funds programmed for INRMP resources information management 23 
support, Project HI20015 Natural Resources Data Archive/Electronic Retrieval System was initiated in 24 
FY03 to begin inventorying, and—where appropriate—converting important natural resources data into 25 
more modern and stable electronic or magnetic formats and/or storing them in a more sustainable 26 
archives (e.g., acid free containers).  This project is being carried out with in-house natural resources staff 27 
and the technical assistance of a Navy document management specialist, a contracted librarian-type 28 
assistant, and the services of the Department of Defense’s Automated Printing Services.   29 

 30 

The project began with a bibliographic compilation of all natural resources data accumulated in various 31 
documents and media formats (paper, magnetic, electronic, photographic, etc.); an assessment of their 32 
current condition; conversion of critical documents to archival formats for long-term storage and retrieval 33 
purposes; and the initiation of research on Electronic Document Management technology available to 34 
ease archiving, data sharing, reporting, trend analysis, and EGIS integration purposes.   35 

 36 

Significant progress has been made since the initiation of this project.  At time of this writing, over 700 37 
natural resources documents have been inventoried, and an assessment of their current condition has 38 
been made.  A critical sub-set of these documents has been scanned into more modern, stable electronic 39 

                                                 
3 A memorandum from the Commandant of the Marine Corps on “Guidance Regarding Implementing Geospatial 
Information Systems (GIS), Computer Aided Design and Drawing (CADD) and Related Technologies for Installation 
Management” was issued on April 15, 2003 (see Appendix F2).  This memorandum included Marine Corps Guidance 
for GIS, CADD and Related Technologies, and brought the USMC into compliance with EO 12906, Coordinating 
Geographic Data Acquisition and Access: The National Spatial Data Infrastructure. 
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or magnetic formats.  A systematic electronic bibliography of resources was developed (see Appendix 1 
F1), and a critical perishable sub-set of the original edition version of these documents was put into 2 
archival storage containers.  Recommendations and cost estimates for alternate ways of fully 3 
implementing a prototype electronic storage and retrieval system are being developed by the Navy 4 
document management specialist assisting this project, so that there can be continuous improvement 5 
over time with improved technology and added data.  6 

 7 

With phased increases in funding over the next five years of updated INRMP implementation, continuous 8 
development, update, and improvement of this system will occur. By FY10, improvements made to the 9 
system thus far will be reflected and incorporated into the next five-year INRMP review/update due in 10 
2011. 11 

 12 

This effort is proceeding parallel to and being integrated with an on-going Base-wide Environmental 13 
Management System (EMS) effort (see Section 5.1.2), part of a USMC commitment to developing an 14 
EMS for all their installations.  Funds will be periodically invested to maintain the system.  This will also 15 
make it easier to share data among agencies and implement ecosystem-based management efforts with 16 
cooperating partners.  Without a natural resources data storage and retrieval system integrated into the 17 
larger USMC-wide EMS, MCBH would have an increased risk of losing valuable “corporate memory” 18 
needed to meet compliance required reporting requirements and address future needs.  The following 19 
management actions have been programmed toward this end. 20 

 21 

 Update inventory of available natural resources data and bibliographic database, and 22 
determine archival priorities. 23 

Librarian assistance and document specialist expertise will continue to assist natural 24 
resources staff to review, collate, categorize, and prioritize available natural resources data; 25 
recommend a strategic approach to archiving irreplaceable information (e.g., original photos, 26 
tapes); develop cost estimates for the archiving process; and explore cost-share partnering 27 
with other specialist institutions interested in these data (e.g., National Park Service, State 28 
Archives, Bishop Museum, Smithsonian Institution, USMC Museum, University of Hawaii).  29 
The automated bibliographic database of materials will be expanded and improved to make 30 
future additions, data searches, and accessibility easier.   31 

 Implement archival action priorities, as appropriate. 32 

Based on the results of the archival prioritization exercise, recommended actions for 33 
improvement will be implemented, as appropriate. 34 

 Inventory available natural resources data amenable for integration with MCBH’s 35 
EGIS and determine conversion priorities. 36 

A relevant subset of data in the bibliographic database will continue to be converted into 37 
formats amenable for integration with MCBH’s EGIS.  For example, reports with maps and 38 
related databases that either already exist in the required GIS format as part of the final 39 
deliverable or need conversion into the USMC-approved GIS format will be identified and 40 
cost estimates for their conversion will be developed with Navy document specialist and HQ 41 
USMC GIS program director help.  Cost-share partnering with other specialist institutions 42 
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interested in sharing these data will be explored (e.g., USFWS, State DLNR, NFMS, 1 
University of Hawaii, National Park Service).  2 

 Implement data conversion priorities for the MCBH EGIS, as appropriate. 3 

Based on the results of this exercise, recommended actions will be programmed and 4 
budgeted.  Depending on the amount, timing, and source of funds made available, 5 
appropriate data will be converted into the MCBH EGIS, over time.  6 

 7 

Objective 7.7.2:  Maintain and enhance natural resource management databases for 8 
MCBH-KB in MCBH’s EGIS. 9 

 10 

This action addresses the need to maintain and enhance the current EGIS for MCBH-KB.  In order to be 11 
effective as a decision-making tool for resource management, the MCBH EGIS must contain current, 12 
standardized information related to natural resource management, including base-map information and 13 
natural resources information.  There is also a need to enhance the current EGIS for MCBH-KB by 14 
developing new spatial data sets detailing issues that present management concerns as new data and 15 
information become available (e.g., electronic files from consultants; data layers from partner agencies; 16 
data sets developed internally).  The following management actions are planned toward meeting this 17 
objective: 18 

 19 

 Review and update established MCBH’s EGIS natural resources data files and 20 
associated metadata for compliance with DoD standards and data accuracy. 21 

For example, develop an SOP, dedicate appropriate staff, and provide necessary personnel 22 
training to ensure all relevant MCBH’s EGIS natural resources data files and associated 23 
metadata comply with established DoD standards.  These include Spatial Data Standards 24 
(SDS) for file management, file naming and version control and Federal Geographic Data 25 
Committee (FGDC) compliant metadata.  In addition, the data should be evaluated for 26 
accuracy and to ensure that essential database information is included with the data layers.4 27 

 Continue to update EGIS layers (opportunistically) obtained from MCBH contracts, 28 
activities or outside agencies. 29 

Continue to regularly update standards-compliant EGIS base layers obtained from MCBH 30 
contracts, activities (e.g., those maintained by the Environmental and Facilities Departments) 31 
or outside agencies at least once annually, preferably more often (half-yearly or quarterly).  32 
This can be done as part of the required INRMP annual review and update, as appropriate.   33 

                                                 
4The recent initial HQ USMC GEOFidelis effort to standardize MCBH data layers was incomplete and partially 
inaccurate.  Importantly, the natural resources data needs additional quality control to ensure relevant data was not 
lost in the conversion process (e.g., points, lines and polygons and/or associated descriptive fields).  This problem 
stems, in part, from the use of the SDS system; if there was no field that corresponded to existing data, that data was 
dropped from the file.  It will be important to re-associate this data with relevant layers, otherwise their value for 
analysis is lost.  In addition, there are other natural resource data layers that need to be standardized into the MCBH 
EGIS geodatabase.  The next phase of GEOFidelis provides resources and guidance to continue working on the 
geodatabase (see Appendix F2). 
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For example, the 2002 jurisdictional wetland boundaries (see COA Component Plan 7.2 1 
Wetland Management) were incorporated into MCBH’s EGIS but a companion database 2 
needs to be developed in the EGIS with information in the 2002 study so that existing 3 
information on the major ecological characteristics of each wetland and associated data on 4 
how wetland boundaries were determined can be readily accessed through the GIS, without 5 
having to consult the study (Ching 2002).  This would use additional functionality of the GIS, 6 
rather than just providing a two-dimensional map showing wetland boundaries. 7 

In addition, the WMA boundaries at MCBH-KB were updated to more accurately reflect on-8 
the-ground conditions.  A revised boundary for the Ulupa‘u Head WMA had become final with 9 
the publication of the 2001 INRMP/EA; recent changes reflect more accurate alignment with 10 
topographical features as depicted in the MCBH EGIS.  The Nu‘upia Ponds WMA was 11 
reconfigured in 2006 by natural resources staff, and with the aide of a GPS, to better reflect 12 
on-the-ground locations of environmentally sensitive wetlands and wildlife.  This adjustment 13 
addresses a deficiency cited during a HQ USMC Environmental Compliance Evaluation 14 
(ECE) audit in February 2006, that the INRMP must contain more maps delineating 15 
environmentally sensitive, protected wetland and wildlife habitats (TEC 2006).  The adjusted 16 
WMA boundary now includes relevant newly-delineated wetlands (2002) that were not 17 
delineated along Nu‘upia Pond margins prior to the printing of the 2001 INRMP/EA.  It also 18 
aligns better now with known bird nesting locations (both waterbirds and shearwaters), and 19 
with physical landmarks and property boundaries.  These WMA adjustments were also 20 
required because the WMA boundary lines had become distorted over the years through the 21 
transfer process to ever newer, more sophisticated mapping systems.  The original WMA 22 
boundaries were depicted graphically, not cartographically, in a 1966 Sikes Act interagency 23 
agreement to establish the WMAs (stored in MCBH files).  In the 1980’s, the boundary was 24 
transferred by hand-digitizing into the CAD-based computer mapping system at Facilities 25 
Department as part of an environmental mapping project at the time (Drigot et al. 1991).  26 
Since then, as MCBH’s maps and aerial photographic coverage of MCBH features have 27 
become more sophisticated and accurate, the “original” WMA boundary layer had to be 28 
adjusted accordingly.  The adjusted Nu‘upia Ponds WMA boundary now matches the known 29 
environmentally sensitive areas in the ponds (e.g., wetlands and wildlife) more accurately and 30 
is more easily identified in the field.  As a result of this adjustment, the estimated acreage of 31 
the Nu‘upia Ponds WMA is 515 acres.   32 

 Update EGIS layers (systematically) obtained from MCBH contracts, activities or 33 
outside agencies. 34 

 Inventory new natural resource data, add to bibliographic database, and incorporate 35 
into EGIS, as appropriate. 36 

Inventory, at least once annually, any new natural resource data collected (in-house, from 37 
contractors, other agencies, etc.); add to automated bibliographic database; arrange 38 
appropriate archival disposition; assess value for incorporating into the MCBH EGIS; and 39 
implement as appropriate.   40 

 Maintain generic contract specifications to ensure delivery of data sets that are 41 
compliant with current EGIS and DoD standards. 42 

Include standard language in all contracts involving natural resources-related investigations 43 
to ensure delivery of MCBH EGIS and DoD compliant data sets (see Appendix F2).  Update 44 
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this guidance per HQ USMC or other Federal guidance as needed. 1 

 Develop and implement a standardized SOP for tracking significant natural resource 2 
observations. 3 

Develop and implement a standardized SOP for recording, automating, and mapping 4 
significant natural resource observations (plants, wildlife, erosion, damage, etc.) at routine 5 
intervals, in association with specific report requirements, and/or when incidentally 6 
encountered.  Review and update at least once biennially.  Some progress has been made 7 
toward this end with the assistance of a contractor in 2006 (see C. Volinski work, Appendix 8 
F3). 9 

 10 

Objective 7.7.3:  Develop basemaps and related natural resources databases for MCBH 11 
properties other than MCBH-KB. 12 

 13 

This action addresses the need to develop basemaps and related natural resources databases for MCBH 14 
properties besides MCBH-KB, consistent with the existing EGIS.  Available baseline information, 15 
including basemaps and natural resources data, was incorporated into the geodatabase during the recent 16 
HQ USMC effort to standardize data layers for all properties.  The following management actions are 17 
planned toward meeting the objective of developing additional datasets for natural resources on all MCBH 18 
properties, consistent with the existing EGIS: 19 

 Inventory available natural resource data for MCBH properties other than MCBH-KB 20 
and integrate into the MCBH EGIS.  21 

Any data being integrated will be compliant with current MCBH EGIS and DoD standards.5 22 

 Incorporate database requirements into relevant natural resource projects conducted 23 
on MCBH properties other than MCBH-KB.   24 

 25 

Objective 7.7.4:  Optimize Base-wide sharing of natural resource management data. 26 

 27 

The recent HQ USMC funded GEOFidelis project consolidated the spatial information used at MCBH into 28 
a single geodatabase accessible by both the Environmental and Facilities Departments.  Although 29 
Facilities still operates to a certain degree in an AutoCAD environment, the shared data is provided in an 30 
ESRI ArcGIS platform.  The goal is to host this geodatabase on a network so that all approved users 31 
have access to the same data.  Facilities will be the lead department responsible for incorporating any 32 
updates into the geodatabase.6  However, interdepartmental responsibilities still remain to be clarified, 33 
including how updates to the database will be incorporated, and who will do and how data conversions 34 

                                                 
5 The management action “Review and update available data files and associated metadata for properties acquired 
since 1994 for compliance with DoD standard” from the 2001 INRMP/EA has been incorporated into this 
management action. 
6 This accomplished a management action from the 2001 INRMP/EA:  “Establish a lead department or entity on 
MCBH in this area (e.g., Environmental, Facilities, ISMO) and clarify interdepartmental responsibilities.” 
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will be done (e.g., AutoCAD to ArcGIS and vice versa).  In addition to consolidating the existing data into 1 
one location, this project also adopted a real world coordinate system that facilitates sharing of data 2 
between departments and with outside agencies.7  Although significant progress has been made, the 3 
following management actions are planned toward continuing to optimize coordination and integration of 4 
the EGIS capacity between the Environmental and Facilities Departments: 5 

 6 

 Update EGIS strategic plan to leverage limited EGIS and AutoCAD mapping 7 
capabilities of the Environmental and Facilities Departments regarding natural 8 
resource data. 9 

An existing, outdated EGIS strategic plan for MCBH needs to be reviewed and either updated 10 
in cooperation with the Facilities Department and other appropriate on-base parties, or 11 
cancelled if it is determined that HQ USMC geospatial guidance documents are sufficient.  12 
The strategic plan was initially created to better leverage the limited EGIS and AutoCAD 13 
mapping capabilities of the Environmental and Facilities Departments regarding natural 14 
resource-related attribute data for all MCBH parcels.  It was developed when the 15 
Environmental Department was first created as an off-shoot of the Facilities Department, in 16 
anticipation of the growth of two systems that would need to remain complementary in 17 
function.  However, the system, technology and emergent standards requirements have 18 
outpaced the currency of the original strategic plan. In addition, multiple staff turnovers and 19 
organizational changes have occurred that necessitate an updated plan or a deliberate 20 
decision to drop the plan.  This plan would involve use of dedicated, qualified staff and/or 21 
consultant expertise to perform an updated assessment of user needs, system capabilities, 22 
available budgets and propose various options for improved leveraging for more effective 23 
data exchange and greater accessibility among divisions.   24 

 Evaluate and implement appropriate recommendations from the updated EGIS 25 
Strategic Plan. 26 

 Develop and implement coordination protocols between the Environmental and 27 
Facilities Departments to ensure use of current and standard natural resources data 28 
sets. 29 

With or without a EGIS strategic plan, there needs to be an updated written SOP between the 30 
Environmental and Facilities Departments that incorporates standards and mechanisms to 31 
ensure currency of layers and that data exchange does not result in loss of SDS structure 32 
and metadata.  33 

 34 

                                                 
7 With the HQ USMC standardization process, and the adoption of a real-world coordinate system, the management 
action “Perform benefit/cost and consultations regarding Base-wide adoption of real world coordinate system for use 
with GIS data” in the 2001 INRMP/EA has been completed. 
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Objective 7.7.5:  Optimize interaction with other agencies to facilitate sharing of natural 1 
resource management data. 2 

 3 

This action addresses the need to develop more specific data sharing and data exchange relationships 4 
with other institutions (e.g., sister military agencies, other Federal, State, City/County agencies and/or 5 
private institutions) to facilitate the maximum possible exchange of GIS databases related to natural 6 
resources management.  INRMP implementation at MCBH would be greatly enhanced by the ability to 7 
easily share data with these other agencies.  This is especially important in the context of DoD-mandated 8 
ecosystem management and EMS requirements; the need for effective and efficient regional planning 9 
and coordination in response to terrorist threats, natural catastrophes, or epidemics (e.g., avian flu); the 10 
need to more effectively address encroachment issues; and due to a number of INRMP 11 
projects/management actions where coordinated efforts from different agencies are necessary.  The 12 
following management actions are planned toward meeting the objective of improving data exchange 13 
between MCBH and outside agencies: 14 

 15 

 Inventory GIS and other databases developed by other agencies with similar natural 16 
resource mandates. 17 

Agencies include, but are not limited to: Air Force, Army, USACOE, USFWS, NOAA 18 
Fisheries, State DLNR, Office of State Planning, and City/County of Honolulu.  Identify 19 
appropriate points of contact for further discussions about data exchange and system 20 
comparisons. 21 

 Explore development of cooperative data sharing agreements with other agencies.8 22 

Agreements may be in the form of cooperative agreements, MOUs, or other appropriate 23 
mechanisms.  Data sharing agreements will be implemented, as appropriate.  Integrate into 24 
MCBH’s EGIS the most updated, accurate and standards-compliant data available from 25 
similar natural resources agencies obtained through these agreements.  Maintain 26 
relationships/agreements to ensure all parties have up-to-date information and are following 27 
consistent standards.  Interview, correspond, conference with or otherwise obtain information 28 
from other natural resources agencies regarding information on capability, design, use of 29 
their established/planned GIS and system modifications to better support INRMP 30 
implementation. 31 

 32 

Objective 7.7.6:  Optimize technical capacity of and access to the MCBH EGIS. 33 

 34 

This action addresses the need to maximize the technical capacity of and overall accessibility to the 35 
MCBH EGIS to serve the needs of the natural resources management program.  The system needs to be 36 
understandable and accessible for both internal and external use.  In order to support the demand for use 37 
and to provide technical capacity necessary to use the EGIS as a tool for natural resource decision 38 

                                                 
8 The management action “Implement developed data sharing agreements, as appropriate” from the 2001 INRMP/EA 
has been consolidated under this management action. 
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making, the overall system (hardware, software, data, training of EGIS system operators and output 1 
users, etc.) must be evaluated and updated on a regular basis.  The following management actions are 2 
planned toward meeting this objective: 3 

 4 

 Evaluate and update existing natural resources databases and administrative and 5 
technical support systems, as appropriate. 6 

Evaluate and update, as part of the INRMP annual review, the currency of existing natural 7 
resources databases and the administrative and technical support systems to ensure they 8 
follow the latest available software, hardware, and data standards.  Ascertain necessary 9 
system enhancements or changes, and implement.  Ensure that all EGIS computer 10 
hardware, software peripherals and maintenance agreements are current.  Review GIS data 11 
at least once annually to advise resource managers of needs to fund updates of data sets 12 
during budget planning and programming. 13 

 Develop, annually update, and implement an EGIS-specific training plan for relevant 14 
staff. 15 

Ensure relevant staff are trained in appropriate input, maintenance, output, and use of the 16 
MCBH EGIS and associated products.  This requires that the Environmental Department’s 17 
GIS specialist and other staff responsible for operating and maintaining the system annually 18 
obtain focused training regarding current technologies and make optimal use of best GIS 19 
technology available as related to natural resources management on a military installation. 20 
Evaluate and improve capacity of current staff to understand and use the EGIS system more 21 
efficiently and effectively through training of in-house personnel who produce and/or use 22 
EGIS products. 23 

 Develop and implement an SOP for clarifying roles and responsibilities for users of 24 
the MCBH EGIS system. 25 

Develop and implement an SOP which clarifies roles and responsibilities of the staff who 26 
maintain, enhance, operationalize, and/or use the MCBH EGIS system for natural resource 27 
management and decision-support.   28 

 Provide in-house personnel easier access to commonly used GIS maps and other 29 
natural resources data. 30 

This is being implemented with the assistance of the HQ USMC funded GEOFidelis program 31 
(see Appendix F2). 32 

 Maintain a readily accessible standard set of electronic natural resource 33 
management data. 34 

Maintain and make available a standard set of electronic baseline data/GIS layers pertinent 35 
to natural resources management for both internal and external use.  Ensure that such 36 
information is available to other agencies, contractors, and various stakeholders (via public 37 
website and/or by specific request) in a timely manner, with appropriate controls over 38 
ownership, distribution, and update.  In the process of determining availability of various 39 
natural resources data sets, it is understood that some may be unsuitable for public sharing 40 
due to security concerns or other sensitivities.  Some progress on this action has been made 41 
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with the assistance of HQ USMC geospatial data project over the first five-year period of 1 
INRMP implementation and is expected to continue over the next five years of updated 2 
INRMP implementation (see Appendix F2). 3 

 4 

Objective 7.7.7:  Use a Global Positioning System (GPS) unit for gathering natural 5 
resources data. 6 

 7 

A Global Positioning System (GPS) unit is an important tool for gathering information pertaining to natural 8 
resources.  In pursuit of a management action listed in the 2001 INRMP/EA, MCBH obtained specialist 9 
assistance in evaluating various types of GPS’s potentially available and usable within the specific 10 
context of USMC computer system support requirements and MCBH natural resources staff needs (e.g., 11 
limited budget, user friendliness, no elaborate training or maintenance requirements).  After this 12 
evaluation, two Garmin GPS units (model 76Cs) were acquired and put to immediate use to map 13 
locations and/or extent of area covered by various natural features or phenomena (e.g., endangered stilt 14 
nest locations, perimeter of experimental plant plots; land or water areas of management concern) and 15 
collect associated information.9  However, since then, MCBH computers were converted to the control of 16 
NMCI (DoD contractor that owns and maintains Navy-wide computer systems).  Use of the Garmin units 17 
to their full potential requires overcoming constraints imposed by that action.  The version of Garmin 18 
MAPSOURCE software supporting the units purchased by MCBH, is an updated version than the earlier 19 
version on the pre-approved list of software supported by the USMC contract servicing NMCI’s computers 20 
at MCBH.10  Since there is no backwards compatibility with earlier versions of Garmin MAPSOURCE 21 
software, the more modern, MCBH-purchased Garmin units cannot be used to their fullest potential until 22 
this matter is resolved.  Until then, the data (e.g., latitude/longitude points) identified by Garmin units 23 
during field use must be manually recorded by the field operator and later manually transferred onto 24 
MCBH NMCI computers, thus negating one of the advantages of having a GPS—the ability to rapidly 25 
transfer data from field to computer, and download and use the data for timely decision support.  26 

 27 

In order to resolve this software issue, approval procedures require MCBH to “rationalize” the software 28 
(e.g., obtain HQ approval and successful NMCI testing of the software) and then pay NMCI to install and 29 
host the software.  Currently, there is no budget for this and even if there were, it takes an inordinate 30 
amount of time to get “approval” for such software updates and their installation on NMCI’s computers.  31 
The process, however, has begun and once this problem is resolved, the GPS units will provide MCBH 32 
with more efficient and effective data collecting ability useful for managing natural resources and 33 
responding in emergencies. 34 

 35 

Improvements in data collection protocols and processes for making the data available in a timely manner 36 
and useful format for decision-makers are on-going.  The following management actions are planned 37 
toward the goal of improving MCBH’s capability of using GPS to support natural resource management 38 
activities.   39 

                                                 
9 This completed a management action in the 2001 INRMP/EA “Acquire an appropriate GPS unit for use by LE 
(Environmental Department) personnel”. 
10 Trimble Navigation GPS units are on the contract-approved list to be hosted by NMCI, but they are costly and 
require additional training in order to use effectively and, thus, are not as practical for MCBH use as the Garmin units. 
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 Resolve issues related to GPS data collection and NMCI.  1 

 Develop and implement standards for collection of GPS data and its incorporation 2 
into MCBH’s EGIS. 3 

 Develop an SOP for using the GPS in the field and for data translation, with a 4 
software interface that is user friendly for Environmental Department personnel. 5 

 6 
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SECTION 8 6 

RELATIONSHIP OF OTHER PLANS AND PROGRAMS TO INRMP 7 

 8 

MCBH has a presence in several regions around O‘ahu.  As a responsible land steward, MCBH must 9 
ensure compatibility of its land use activities with those of others in these regions.  This section 10 
summarizes the relationship of other plans and activities – both on and off-base – to the MCBH INRMP 11 
that are consistent with and complementary to many of the management actions detailed in Section 7. 12 

 13 

8.1 CONSISTENCY WITH OTHER MCBH PLANS 14 

Guidance on INRMP preparation (HQ USMC 2006) stipulates that INRMPs shall be prepared or revised 15 
in coordination with other installation plans including, but not limited to: installation master plans, range 16 
plans, training plans, Integrated Cultural Resources Management Plans (ICRMPs), pest management 17 
plans, Bird/Aircraft Strike Hazard reduction plans, and installation restoration plans.  This section briefly 18 
summarizes the key interrelationships of the INRMP with these plans and references where the other 19 
plans may be obtained for more detailed information.   20 

 21 

8.1.1 MCBH STRATEGIC PLAN 22 

The MCBH Strategic Plan outlines the Mission, Vision, Guiding Principles, and Strategic Goals to make 23 
MCBH the Base of Choice for the 21st Century (MCBH 2006).  This is accomplished by maintaining 24 
facilities and providing services that support readiness and global projection of operating forces and 25 
promote quality of life for all personnel.  The importance of the INRMP in meeting these goals is 26 
recognized by Strategic Goal #6, Preserve the Environment, with particular emphasis on Improvement 27 
Strategy 6.1, “Continue to implement MCBH’s Integrated Natural Resources Management Plan.”  The 28 
MCBH Strategic Plan is maintained by the Commanding General’s office and is posted on the MCBH 29 
website: http://www.mcbh.usmc.mil/plan/plan_cover.htm. 30 

 31 

8.1.2 MASTER PLANS 32 

MCBH Master Plan 33 

The current MCBH Master Plan was prepared in 1999 and is the official planning document for MCBH 34 
(Wilson Okamoto and Associates 1999).  An update of the MCBH Master Plan is in progress and should 35 
be finalized before the end of 2006 (BCH 2006, in prep.).  The plan provides a useful description of 36 
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existing facilities, development constraints and recommended land uses, and cross-references relevant 1 
sections of the MCBH INRMP.  The 1999 plan covers MCBH-KB, MCBH-CS, Manana Housing Area, 2 
Puuloa Training Facility and outlying training areas, while the updated plan will encompass additional 3 
properties acquired since 1999 at MCTAB, as well as MCBH-KB, MCBH-CS, Manana Housing Area, 4 
Puuloa Training Facility, Pearl City Annex, and Molokai Training Facility.  MCBH Environmental has 5 
commented on the draft update, to ensure it cross-references the MCBH INRMP.  The plan was 6 
developed through the Department of the Navy, Pacific Division, Naval Facilities Engineering Command 7 
for MCBH. 8 

 9 

MCTAB Master Plan 10 

The MCTAB Master Plan was approved in January 2002 as the official planning document for MCTAB 11 
(Group 70 2002).  It is being cross-referenced in the updated MCBH Master Plan (BCH 2006, in prep., 12 
see above).  It provides a description of existing facilities, development, constraints and recommended 13 
land uses to be carried out in future facilities planning and development.  The plan contains numerous 14 
references to on-going and planned natural resource management activities at MCTAB as described in 15 
the INRMP (in particular those that integrate with planned land use and/or training activities) and cites the 16 
INRMP as a ‘Related Publication’ in Section B.8.  The MCTAB Master Plan was developed through the 17 
Department of the Navy, Pacific Division, Naval Facilities Engineering Command for MCBH.   18 

 19 

8.1.3 RANGE AND TRAINING PLANS 20 

As detailed in Section 3.6, integration of the INRMP with the military mission is important to sustaining 21 
training opportunities.  This is accomplished, in part, by coordinating INRMP management actions with 22 
military operators in the MCBH G-3 office and designing INRMP actions to be compatible with military 23 
training actions and plans.  The MCBH Range Plans are maintained by Assistant Chief of Staff (AC/S) G-24 
3, manager of military operations at MCBH (see Table 4-1, MCBH Organizational Chart) as Base Order 25 
3574.6: Standing Operation Procedures for the Range Training Facility (September 24, 1997).  The 26 
MCBH Training Plans are also maintained by AC/S G-3 under Base Order P1500.9: Standing Operation 27 
Procedures for Marine Corps Base Hawaii Training Areas, Courses, and Facilities (Short Title: SOP for 28 
Ranges and Training Areas) (May 12, 2000). 29 

 30 

8.1.4 WILDLAND FIRE MANAGEMENT PLAN 31 

The US Marine Corps holds G-3/Operations (not G-4/Environmental) responsible for developing 32 
appropriate wildland fire management plans.  In 2006, MCBH’s G-3 is drafting BaseO 3000.1B, Wildland 33 
Fire Management Plan to replace and update BaseO 3000.1A Chapter 1, Fire Bucket Standby Order.  G-34 
3 continues to maintain Chapter 9 of BaseO 3574.6, SOP for Ranges and Training Areas (referenced in 35 
Section 8.1.3).  G-3 has requested funds from the Comptroller in 2006 to develop and implement a 36 
specific wildland fire management plan for MCTAB. Complementary to these G-3 initiatives, G-37 
4/Environmental’s INRMP actions focus on identifying areas of highest wildland fire risk through such 38 
projects as vegetation mapping studies, development of a vegetation management strategy for MCBH 39 
ranges, and by funding projects to reduce invasive, fire-prone grasses and replace them with more 40 
sustainable, less flammable ground covers.  These INRMP actions are discussed in Section 7 of the 41 
INRMP and are primarily the responsibility of G-4 (Environmental/Facilities Departments) to execute.   42 
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8.1.5 INTEGRATED CULTURAL RESOURCES MANAGEMENT PLAN  1 

The MCBH Integrated Cultural Resources Management Plan (ICRMP) is being prepared (Wil Chee - 2 
Planning and Environmental, Inc. 2006) under DoD and Marine Corps guidance by the Environmental 3 
Department staff archaeologist who serves as the Cultural Resources Manager for MCBH.  The ICRMP 4 
complements the INRMP and documents the approach being followed to manage the wealth of cultural 5 
resources found on MCBH properties.  The documents cross-reference each other as necessary, and the 6 
Environmental Department staff works together to ensure that natural resource projects receive 7 
appropriate review under cultural resource guidelines, and vice versa.  The ICRMP is maintained by the 8 
Cultural Resources Manager in the Environmental Department. 9 

 10 

8.1.6 MCBH PEST MANAGEMENT PLAN 11 

The MCBH Pest Management Plan covers pest management programs including integrated pest 12 
management principles (for insect pests, weeds, and vertebrate pests such as rodents), health and safety 13 
considerations, environmental considerations, and schedules of pest control and authorized pesticides. 14 
The plan describes pest management requirements, outlines the resources necessary for surveillance 15 
and control, and describes the administrative, safety, and environmental requirements of the pest 16 
management program.  Currently undergoing revision, the Draft MCBH Kaneohe Bay Pest Management 17 
Plan covers MCBH-KB, and includes housing and administrative areas at Camp Smith in an appendix 18 
(NAVFAC Pacific 2006, in prep.).  The GS-11 Natural Resources Management Specialist in the 19 
Environmental Department has been appointed the Installation Pest Management Coordinator, and works 20 
with the Facilities Department and a NAVFAC Pacific or Naval Environmental and Preventative Medicine 21 
Unit 6 (NEPMU-6) entomologist to maintain and implement the plan. 22 

 23 

8.1.7 BIRD AIRCRAFT STRIKE HAZARD REDUCTION PLAN 24 

The air support facilities at MCBH-KB are subject to Bird Aircraft Strike Hazard (BASH) requirements (see 25 
COA Component Plan 7.1.5 of this INRMP and Section 4.5.3 of the MCBH Invasive Species 26 
Management Study, Garrison et al. 2002 for further details).  Flight Operations and Air Facility are 27 
responsible for clearing potential Bird Air Strike Hazards from the runways and taxi approaches.  28 
Reducing the threat to human lives and aircraft safety and damage is key to the military mission.  Pest 29 
birds such as cattle egrets, mynas, pigeons, doves, shorebirds and finches on and near runways affect 30 
human safety by posing flight hazards.  Other pests such as mongoose and cats, can also affect the 31 
safety of flights taking off and landing on the airstrip.  A Bird Aircraft Strike Hazard Reduction Plan has 32 
been developed by Marine Corps Air Facility (MCAF) personnel, who operate the BASH program (MCAF 33 
2004).  MCBH Environmental coordinates regularly with the MCAF airfield manager to ensure that the 34 
policies and guidelines outlined in the plan are implemented to reduce the bird and animal hazards by 35 
making airfields and areas adjacent to runways less attractive to wildlife.  The BASH Reduction Plan is 36 
maintained by MCAF (see COA Component Plan 7.1.5 for further details).   37 

 38 
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8.1.8 STORM WATER POLLUTION CONTROL PLAN 1 

The Storm Water Pollution Control Plan (SWPCP) was developed to meet Federal and State storm water 2 
compliance regulations (Title 40 of US CFR: Protection of Environment; National Pollutant Discharge 3 
Elimination System (NPDES) Permit Program; Hawaii Administrative Rules, Title 11, Chapters 54-55; 4 
Clean Water Act) (HPE 2001).  It includes a base description, a Non-Storm Discharge Elimination and 5 
Prevention Program, a Storm Water Pollution Prevention Plan, and a Monitoring and Reporting Program 6 
Plan.  The SWPCP establishes policy, responsibilities, procedures and technical guidance on the 7 
prevention and elimination of pollution of storm water runoff from industrial areas at MCBH Kaneohe Bay.  8 
The SWPCP was commissioned and is maintained by the Commander, Pacific Division, Naval Facilities 9 
Engineering Command.  The examples below demonstrate interaction between INRMP and SWPCP 10 
activities: 11 

1. A $1.6M FY03-funded project was completed to improve storm water runoff at a maintenance 12 
compound by resurfacing the area, installing permeable perimeter cover, and grease rack 13 
containment;  14 

2. Over 30 years, the State has permitted MCBH to irrigate base grounds with recycled treated 15 
effluent from its Water Reclamation Facility (WRF).  Recent cleanout of the WRF polishing pond 16 
led to doubling daily effluent use for water-conserving irrigation (350K to 750K gallons).  An 17 
endangered Hawaiian stilt chick was discovered in the vegetation build up at the bottom of the 18 
near-drained polishing pond during the prolonged maintenance clean out period in CY2005.  It 19 
was guarded vociferously by its parents, and with vigilance by WRF personnel who tracked its 20 
growth into a successful fledgling, and named him “Wilt the Stilt” before he successfully flew off 21 
into the wild wetlands beyond the fence.  These activities were coordinated between MCBH 22 
natural resources staff, WRF managers, and USFWS biologists. 23 

 24 

8.1.9 SPILL PREVENTION, CONTROL AND COUNTERMEASURE PLAN AND INTEGRATED 25 
CONTINGENCY PLAN 26 

In compliance with the Oil Pollution Act (1990) and other Federal directives as summarized in MCO 27 
P5090.2A (Chapter 7), MCBH maintains response capability with a Spill Prevention Control and 28 
Countermeasure Plan (SPCC) and an Integrated Contingency Plan (MCBH ECPD 2006).  The purpose of 29 
the SPCC is to establish procedures to prevent an oil spill and to document existing oil spill prevention 30 
structures, procedures and equipment with recommendations for additional equipment if needed.  The 31 
Plans specify response strategies, including the resources required (manpower, boats, booms), water 32 
depths at response locations and ecological sensitivity of response locations.  MCBH activities that pose 33 
spill threats have also been identified, and regular spill drills are conducted with other agency partners 34 
involved in implementing the Area Contingency Response Plan. While the Area Contingency Response 35 
Plan identifies some of the environmental sensitivities in Kane‘ohe Bay, the Plan does not adequately 36 
address reef ecosystems.  All participating agencies in the Area Contingency Response Plan share in the 37 
burden to more adequately address reef ecosystems – not just MCBH.  The US Coast Guard is the 38 
primary agency responsible for emergency oil spill response in Hawaiian waters and has the authority to 39 
take control and Federalize the response activity if appropriate action is not being taken by the 40 
responsible party.  In the event of a major spill from a non-MCBH responsible party that threatens 41 
Kane‘ohe Bay, the Coast Guard would initiate a coordinated response among local stakeholders under 42 
the Area Contingency Plan, including agents from USFWS, NOAA Fisheries, DLNR, and DOH. 43 
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8.1.10 EMERGENCY RESPONSE PLAN (ERP)  1 

In addition to the specific spill response emergency plans cited above, MCBH maintains BaseO P3140.6, 2 
Emergency Response Plan (ERP).  The ERP covers response responsibilities and actions in the event of 3 
natural disasters such as tropical cyclones, hurricanes, tsunami, storms/floods, and earthquakes.  The 4 
MCBH Environmental Department spill response coordinator is a member of the team of MCBH functional 5 
managers that must be available on a 24-hour basis to help implement appropriate response actions.  6 

 7 

8.1.11 INSTALLATION RESTORATION AND NATURAL RESOURCES DAMAGE ASSESSMENT 8 
PROGRAM COMPATIBILITY 9 

The USFWS is particularly interested that military installations address possible effects to natural 10 
resources from environmental contaminants due to past or contemporary releases to the environment.1  11 
The Installation Restoration Program (IRP) identifies, investigates, cleans up or controls hazardous 12 
substance releases from past waste disposal operations and spills for contaminated sites on Navy/Marine 13 
Corps lands.  Cleanup is mandated by CERCLA (Comprehensive Environmental Response, 14 
Compensation and Liability Act) and SARA (Superfund Amendments and Reauthorization Act) to protect 15 
public health, welfare, and the environment.  MCBH is an active participant in this program.  Details of the 16 
IRP program covering MCBH lands are coordinated under the Compliance section of the MCBH 17 
Environmental Department and in cooperation with the US Air Force IR program covering MCTAB lands 18 
transferred from Bellows AFS to USMC custody.2  The MCBH and US Air Force IR program coordinators 19 
ensure that appropriate internal staff and stakeholder agencies provide review and comment during the 20 
development of decision-strategies on clean up actions as they evolve.  These stakeholder agencies 21 
include, but are not limited to, USFWS, DLNR, and NOAA Fisheries, whose staff have particular expertise 22 
and concern about the release of environmental contaminants and their effects on natural resources.   23 

 24 

IR sites are present at the following MCBH installations:  MCBH-Kaneohe Bay, MCBH-Camp Smith, and 25 
MCTAB.  None of the INRMP management actions coordinated through the Conservation section of the 26 
MCBH Environmental Department are located on any MCBH IR sites.  Some INRMP actions may involve 27 
soil disturbance at locations where past soil contamination may be present to some degree but are not 28 
eligible for IR consideration.  In these areas, the appropriate mitigation is pre-disturbance soil testing, 29 
ensuring that chosen methods of soil removal and disposal are legally approved to match the level and 30 
type of contaminants that may be present, and conducting interagency consultation during the planning 31 
and environmental review process (as discussed in Section 8, Environmental Consequences of the 2001 32 
INRMP/EA).  There are no inconsistencies or conflicts with the IR program.  USFWS is interested in 33 
ensuring that the environmental effects of environmental contaminants on affected natural resources are 34 
adequately addressed.  A series of management actions in Section 7 specifically address this area of 35 
concern related to minimizing likelihood of contemporary releases of oil or hazardous substances and 36 
ensuring MCBH performs appropriate actions as a Natural Resources Trustee (see, for example, COA 37 
Component Plan 7.4 Coastal and Marine Resources Management).  38 

                                                 
1 As stated in a USFWS Memorandum of July 31, 2001 on Regional Internal Review Procedures and Coordination of 
Department of Defense Sikes Act Integrated Natural Resource Management Plans (generated by the 
California/Nevada Operations Office), and further discussed in Meeting of August 2, 2001 in Honolulu USFWS office 
between USFWS and Hawaii-based military coordinators of INRMPs. 
2 The MCBH IR program policy and responsibilities are detailed in Chapter 10 of MCO P5090.2A. 
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8.1.12 MILITARY MUNITIONS RESPONSE PROGRAM 1 

After DoD uses the munitions for their intended purposes, the munitions may leave behind explosive, 2 
health and environmental hazards.  Munitions response sites are discrete locations that are known or 3 
suspected to contain unexploded ordnance, discarded military munitions, or munitions constituents.  The 4 
Military Munitions Response Program (MMRP), a comprehensive program within the Defense 5 
Environmental Restoration Program, has recently been established to address the potential health and 6 
safety hazards present at munitions response sites.  For these sites, the MMRP will identify where and 7 
how much of this material is still present, set priorities for conducting response actions, and conduct 8 
necessary response actions.  Many aspects of the MMRP are under development.  Waikane Valley 9 
Training Area has been placed under this program (see Section 4.2.3). 10 

 11 

8.1.13 NATURAL RESOURCES TRUSTEE AND NATURAL RESOURCES DAMAGE ASSESSMENT 12 

MCO P5090.2A, Section 11104.6.a. and b. explain that CERCLA as amended by SARA (Part 101, 13 
Section 6), designates the US President as trustee for federally-protected or managed natural resources 14 
on behalf of the public.  Natural resources include: “land, fish, wildlife, biota, air, water, groundwater, 15 
drinking supplies, and other such resources.”  In addition, Executive Order 12580 of January 23, 1987, 16 
National Oil and Hazardous Substances Pollution Contingency Plan designates DoD as one of the 17 
Federal agencies to be a Natural Resources Trustee.  Hence, MCBH must act as a Natural Resources 18 
Trustee for those resources it manages in its lands and water parcels.  Trustee responsibilities include, 19 
but are not necessarily limited to: notification of a natural resource injury, loss or threat when it occurs or 20 
is first discovered, and follow on response actions; cooperating with on-scene coordinator/regional project 21 
manager in coordinating assessments, investigations, and planning; and carrying out a plan for 22 
restoration, rehabilitation, replacement or acquisition of equivalent natural resources (see also Section 23 
7.4.2, 2001 INRMP/EA, and Section 3.6.2, MCBH Coral Reef Ecosystem Management Study, Shafer et 24 
al. 2002). 25 

 26 

MCBH’s program to address Natural Resources Trustee and Natural Resources Damage Assessment 27 
(NRDA) obligations is still in the developmental stage.  MCBH lacks a systematic and readily available 28 
database on marine resources at risk due to potential spills from Marine/Navy operations or outside 29 
sources.  NOAA is updating environmental sensitivity maps covering all Hawaii coastal waters, including 30 
those surrounding MCBH properties.  These maps are intended to assist in pre- and post-damage 31 
assessment planning, at spill drills and during actual response to Oil and Hazardous Substances spills.  32 
MCBH natural resource management staff have reviewed and helped refine these maps during an 33 
ongoing update process.  However, more comprehensive and readily accessible maps and associated 34 
databases specific to coastal areas of MCBH properties are necessary for more effective MCBH 35 
compliance with natural resource damage assessment and spill response obligations. 36 

 37 
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8.2 CONSISTENCY WITH OTHER LAND USE PLANS, POLICIES, AND CONTROLS 1 

8.2.1 CITY AND COUNTY OF HONOLULU  2 

While City and Country ordinances and standards such as zoning and Special Management Area review 3 
do not apply to Federal actions or land uses on Federal reservations, the City does consider land uses on 4 
military installations in its development planning process and does exercise management authority over 5 
lands on the perimeter of an installation that are not the domain of the State.  Details on the compatibility 6 
of each MCBH property with City and County of Honolulu designations for surrounding areas are provided 7 
in Section 10.1.2 of the 2001 MCBH INRMP/EA.  No significant changes have occurred in the last five 8 
years and no inconsistencies are anticipated. 9 

 10 

8.2.2 STATE OF HAWAII 11 

State of Hawaii land use management regulations apply to lands surrounding MCBH parcels covered 12 
under this INRMP at MCBH-KB, MCTAB, Waikane Valley Impact Area, Camp H.M. Smith, and Puuloa 13 
Training Facility.  The State Land Use Commission established land use district boundaries within the 14 
State in accordance with Hawaii Revised Statues (HRS) Chapter 205 and Hawaii Administrative Rules 15 
(HAR) Title 15, Subtitle 3, Chapter 15.  There are four possible land use districts:  Urban, Rural, 16 
Agricultural, and Conservation.  Land uses within Urban districts are managed by the Land Use 17 
Commission and the respective counties, land use jurisdiction over the Rural and Agricultural Districts is 18 
shared between the Land Use Commission and respective counties, while Conservation lands are 19 
administered by the State Board of Land and Natural Resources.  Details on the compatibility of each 20 
MCBH property with State designations for surrounding areas are provided in Section 10.1.1 of the 2001 21 
MCBH INRMP/EA.  No significant changes have occurred in the last five years and no inconsistencies are 22 
anticipated. 23 

 24 

Coastal Zone Management 25 

One of the Federal laws affecting coastal Marine Corps activities is the National Coastal Zone 26 
Management Act (CZMA).3  Under this Act, MCBH is required to conduct its marine coastal activities in a 27 
manner that is consistent with the State’s Coastal Zone Management (CZM) Program “to the maximum 28 
extent practicable.”  While the coastline, marine waters and resources within MCBH-KB’s 500-yard 29 
jurisdiction are not within the bounds of the State’s enforceable coastal zone program, complying to the 30 
“maximum extent practicable” with State CZM standards must be demonstrated through filing of a CZM 31 
consistency determination.  Such determinations are required when any Federal activities might have a 32 
“spillover effect” outside of MCBH properties and federally controlled areas.  Land, air, aesthetic, and 33 
water-based MCBH actions with transboundary effects beyond MCBH’s coastal zone (e.g., storm water 34 
discharges, sedimentation from eroding shorelines, large-scale structures with off-base scenic impacts, 35 
excessive noise, and bright night light emissions) are subject to the CZM Federal consistency review by 36 
the Hawaii CZM Program.  A 1999 Environmental Compliance Evaluation found that MCBH has not 37 
consistently coordinated its coastal zone activities with the State’s CZM program, particularly in the area 38 
of shoreline erosion control.  INRMP actions have been initiated to address this problem (see COA 39 
Component Plan 7.4.1 for further details).  40 

                                                 
3 Certain sections of the CZMA pertaining to Federal consistency regulations have been revised as per the Final Rule 
published in the 71 FR 787-831 (January 5, 2006).  (http://coastalmanagement.noaa.gov/consistency/welcome.html) 
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 1 

An additional aspect of littoral zone concerns is non-point source pollution.  Recent amendments to the 2 
Clean Water Act (CWA) of 1972 and the 1972 CZMA emphasize this category of coastal zone concern.  3 
Thus, 1987 CWA amendments focus on controlling polluted runoff and the Coastal Zone Act 4 
Reauthorization Amendments of 1990 require states with CZM programs (like Hawaii) to develop and 5 
implement coastal non-point source pollution control programs.  The new requirements are designed to 6 
protect coastal waters from polluted runoff from terrestrial (land) sources or non-point source pollution, 7 
now considered to be the largest single category of marine pollution worldwide (see Section 8.3.2). 8 

 9 

8.3 REGIONAL PLANNING INITIATIVES 10 

The following regional planning initiatives of other agencies are consistent with and complementary to 11 
many of the management actions in the MCBH INRMP.  MCBH maintains close communication with 12 
counterparts in other agencies through direct interaction (e.g., project specific, interagency meetings, 13 
working groups, and task forces) and information sharing (e.g., exchange of relevant reports and/or 14 
guidance, and receipt of information through list-serve participation).   15 

 16 

8.3.1 LOCAL 17 

City and County of Honolulu Development Plans 18 

Development Plans, a mandate of the City Charter, have been adopted by ordinance for eight geographic 19 
regions of O‘ahu since 1985.  Development Plans provide general guidelines and policies for 20 
development by identifying permissible land uses on the Development Plan Land Use Map and various 21 
public facilities and improvements on the Development Plan Public Facilities Map.  A revised plan, called 22 
the Ko‘olaupoko Sustainable Communities Plan, was adopted by the City Council in August 2000 (CCH 23 
2000).  The general policies pertaining to Ko‘olaupoko’s drainage system in the City’s plan are particularly 24 
complementary with MCBH’s INRMP COA Component Plan 7.2 Wetland Management and COA 25 
Component Plan 7.3 Watershed Management for its Ko‘olaupoko parcels.  These City policies include: 26 
promote drainage systems to minimize non-point source pollution; make flood control modifications in 27 
such manner as to maintain habitat and aesthetic values; avoid and/or mitigate degradation of stream, 28 
coastline, and nearshore water quality; plan drainage-way improvements to integrate into the regional 29 
open space network; and view storm water as a valuable resource for retention and recharge of the 30 
aquifer rather than a nuisance to be quickly moved to coastal waters.  31 

 32 

Kane‘ohe Bay Regional Council 33 

Kane‘ohe Bay, adjacent to MCBH-KB, covers approximately 11,800 acres in the Ko‘olaupoko District and 34 
is considered one of Hawaii’s most precious natural resources.  Kane‘ohe Bay simultaneously provides 35 
productive fisheries, excellent diving and snorkeling, protected areas for power boating and sailing, and 36 
beautiful shores for seaside living and recreation as well as military training.  Historically, resource use 37 
conflicts in Kane‘ohe Bay have arisen because of its value to so many different interest groups.  Regional 38 
planning began in the 1970s, and the Kane‘ohe Bay Regional Council was established in 1993 to 39 
facilitate the implementation of the Kane‘ohe Bay Master Plan (see details, Section 10.1.3.5, 2001 MCBH 40 
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INRMP/EA). As a Federal agency with considerable presence in the Kane‘ohe Bay environs for almost 1 
fifty years, MCBH actively participated in the Kane‘ohe Bay Task Force work during 1990-1992, albeit in 2 
an “ex officio” capacity.  No inconsistencies between implementation of MCBH’s INRMP management 3 
actions and the work of the Kane‘ohe Bay Regional Council are anticipated.  Since many of the INRMP 4 
actions are aimed to improve wildlife habitat, water quality, and flow into Kane‘ohe Bay from Mokapu 5 
sources, the goals and objectives to maintain the relatively pristine character of Kane‘ohe Bay waters are 6 
consistent between the two plans.   7 

 8 

8.3.2 STATE OF HAWAII 9 

Hawaii’s Implementation Plan for Polluted Runoff Control 10 

Hawaii’s Implementation Plan for Polluted Runoff Control presents a five-year implementation plan for 11 
partnering with citizens, citizen groups, State and county agencies, and Federal agency stakeholders to 12 
prevent and reduce polluted runoff throughout the Ko‘olaupoko region (Hawaii Coastal Zone Management 13 
Program 2000).  The next five-year implementation plan is currently being developed.  MCBH has 14 
developed a strong watershed approach to non-point source pollution solutions (see Appendix A1).  The 15 
actions and projects listed particularly in COA Component Plan 7.2 Wetland Management and COA 16 
Component Plan 7.3 Watershed Management are complementary to the objectives and implementation 17 
plan presented in the State’s plan.  The need to coordinate with MCBH’s watershed restoration initiatives 18 
is acknowledged by the State in their document, and MCBH is listed as a partner in implementing 19 
solutions for the windward “Category One” Ko‘olaupoko region (see Table 5.3, Chapter 5, Watershed 20 
Approaches, of the 2000 implementation plan).   21 

 22 

Hawaii’s Comprehensive Wildlife Conservation Strategy 23 

Hawaii’s Comprehensive Wildlife Conservation Strategy (CWCS) outlines a statewide strategy for native 24 
wildlife conservation (Mitchell et al. 2005).  The CWCS was prepared by Hawaii DLNR in order to 25 
continue participation in the State Wildlife Grant program administered by the USFWS.  It 26 
comprehensively reviews the status of the full range of the State’s native terrestrial and aquatic species 27 
and presents strategies for long-term conservation of these species and their habitats.  The seven priority 28 
conservation objectives identified for the State correlate to the overall goals of this INRMP.   29 

1) Maintain, protect, manage, and restore native species and habitats in sufficient quantity and 30 
quality to allow native species to thrive; 31 

2) Combat invasive species through a three-tiered approach combining prevention and interdiction, 32 
early detection and rapid response, and ongoing control or eradication; 33 

3) Develop and implement programs to obtain, manage, and disseminate information needed to 34 
guide conservation management and recovery programs; 35 

4) Strengthen existing and create new partnerships and cooperative efforts; (Enhance partnerships 36 
with Federal enforcement agencies including the US Marine Corps, US Coast Guard, and NOAA 37 
Office for Law Enforcement) 38 

5) Expand and strengthen outreach and education to improve understanding of our native wildlife 39 
resources among the people of Hawai‘i; 40 
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6) Support policy changes aimed at improving and protecting native species and habitats; and 1 

7) Enhance funding opportunities to implement needed conservation actions. 2 

 3 

Nu‘upia Ponds WMA and Ulupa‘u Head WMA are referenced in the document (p. 100-101) as key wildlife 4 
habitats on the island of O‘ahu.  The nearshore waters surrounding Marine Corps Base Hawaii are also 5 
considered a key marine habitat on O‘ahu.  The CWCS identifies the MCBH INRMP as an existing 6 
management plan and tool for MCBH property that addresses some of the threats listed in the Summary 7 
of Key Threats to Species and Habitats section.  The recommendation of the CWCS is to continue 8 
existing management as outlined in the INRMP.  MCBH was an active participant in development of the 9 
CWCS. 10 

 11 

State of Hawaii Aquatic Invasive Species Plan 12 

The State of Hawai‘i Aquatic Invasive Species (AIS) Management Plan was developed in response to the 13 
Federal Nonindigenous Aquatic Nuisance Prevention and Control Act of 1990, amended by the National 14 
Invasive Species Act of 1996 (Hawaii DAR/DLNR 2003).  Its purpose is to guide a coordinated approach 15 
to implementing current management efforts, identifying remaining problem areas and gaps, and 16 
recommending additional actions which are needed to effectively address AIS issues in Hawai‘i.  The goal 17 
and objectives identified in this document are compatible with goals and objectives identified by this 18 
INRMP and the MCBH Invasive Species Management Study (Garrison et al. 2002), in particular with 19 
regard to recommendations relating to invasive species.   20 

 21 

Goal:  To minimize the harmful ecological, economic, and human health impacts of AIS through the 22 
prevention and management of their introduction, expansion, and dispersal into, within, and from 23 
Hawai‘i.  24 

To accomplish this goal, seven objectives relating to AIS have been identified: 25 

1) COORDINATION and COLLABORATION: Improve the coordination and collaboration of 26 
people, resources, and efforts involved with AIS. 27 

2) PREVENTION: Minimize the introduction and spread of AIS into and throughout the waters of 28 
Hawai‘i. 29 

3) MONITORING and EARLY DETECTION: Ensure effective programs that allow for the early 30 
detection of new AIS and the monitoring of existing AIS. 31 

4) RESPONSE, ERADICATION and CONTROL: Establish effective systems for rapid response, 32 
eradication, control, and restoration. 33 

5) EDUCATION AND OUTREACH: Increase education and outreach efforts to ensure 34 
awareness throughout the State on AIS threats and solutions. 35 

6) RESEARCH: Increase research efforts on key AIS species, associated issues, and economic 36 
impacts to allow for more effective management. 37 

7) POLICY: Ensure State laws and regulations effectively promote the prevention and control of 38 
AIS. 39 

 40 
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The AIS Management Plan identifies a set of strategies and associated tasks to achieve these objectives.  1 
MCBH Environmental played a part in reviewing and contributing to the plan, which cites several MCBH 2 
reports, and includes a Case Study (6) “The Military’s Contribution:  Marine Corps Base Hawai‘i 3 
Addresses Aquatic Invasive Species” documenting on-going success in controlling aquatic invasive 4 
species on MCBH property.  The leadership and contribution of MCBH in controlling invasives in Hawai‘i, 5 
especially of aquatic invasives in coastal wetland environments at Mokapu Peninsula, is acknowledged. 6 

 7 

O‘ahu Invasive Species Committee 8 

The O‘ahu Invasive Species Committee (OISC) is a voluntary partnership of private, governmental and 9 
non-profit organizations working to prevent new invasive species infestations on the island of O‘ahu, to 10 
eradicate incipient invasive species, and to stop established invasive species from spreading.  OISC is 11 
concerned with all non-native invasive species threatening agriculture, watersheds, native ecosystems, 12 
tourism, industry, human health and the quality of life on O‘ahu.  An updated Strategic Action Plan was 13 
published in 2006 that describes the OISC project and details the objectives and methods utilized to 14 
combat invasives on O‘ahu (OISC 2006).  The MCBH Senior Natural Resource Management Specialist 15 
maintains awareness of OISC activities by subscribing to their list-serve, participating in OISC meetings 16 
and coordinating related fieldwork (e.g., fountain grass surveys on MCTAB).  OISC further assists MCBH 17 
by providing information and guidance on invasive species issues, control methodology, and surveillance 18 
for incipient invasive species outbreaks, through various interagency coordinated meetings, workshops, 19 
e-mail communications and some on-site survey and control assistance. 20 

 21 

8.3.3 US FISH AND WILDLIFE SERVICE 22 

Recovery Plan for Hawaiian Waterbirds 23 

The USFWS prepares recovery plans for endangered species and delineates reasonable actions that are 24 
believed to be required to recover and protect listed species.  The Draft Revised Recovery Plan for 25 
Hawaiian Waterbirds: Second Draft of Second Revision (USFWS 2005) addresses four species of 26 
Hawaiian waterbirds: the Hawaiian duck or koloa maoli (Anas wyvilliana), Hawaiian coot or ‘alae ke‘oke‘o 27 
(Fulica alai), Hawaiian common moorhen or ‘alae ‘ula (Gallinula chloropus sandvicensis), and Hawaiian 28 
stilt or ae‘o (Himantopus mexicanus knudseni), all listed as endangered.  It provides habitat requirements, 29 
and details recovery information including goals, objectives, criteria for downlisting and delisting, and 30 
recovery actions.  These proposed management actions are compatible with the MCBH INRMP, 31 
especially with those in COA Component Plan 7.1 Fish and Wildlife Management.  MCBH’s Nu‘upia 32 
Ponds is identified as a core wetland on O‘ahu for protection and management in order to recover the 33 
waterbirds.  MCBH’s INRMP is referenced as an important management plan detailing actions to 34 
enhance endangered waterbirds and their habitat.  MCBH’s management efforts to support regional 35 
conservation of the stilt population are recognized in the report, including the MCBH Support of Hawaiian 36 
Stilt Regional Recovery in the Ko‘olaupoko District, O‘ahu study (Rauzon et al. 2002).  In 2005, MCBH 37 
contributed review comments to this most recent update of the recovery plan. 38 

 39 
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Shorebird Conservation Plan for Hawaii and Pacific Islands  1 

USFWS is involved nationwide in cooperative partnerships to prepare Shorebird Conservation Plans for 2 
various regions of the United States.  In Hawai‘i and the Pacific, this partnership includes State DLNR, 3 
MCBH, and other government and non-government agency personnel (e.g., Ducks Unlimited, Bishop 4 
Museum, The Nature Conservancy) – all with waterbird habitat management responsibilities.  The effort 5 
to improve waterbird habitat management in Hawai‘i and the Pacific is outlined in the U.S. Pacific Islands 6 
Regional Shorebird Conservation Plan (Engilis and Naughton 2004).  The goals and activities contained 7 
in this plan are compatible and complementary with the MCBH INRMP.  MCBH participated, along with 8 
other stakeholders, in a July 2001 workshop and follow-on reviews of the plan.  MCBH natural resources 9 
staff will continue to interact and cooperate with USFWS and other partners as the plan is implemented 10 
by using the monitoring manual for waterbirds that has been developed.  MCBH natural resources staff 11 
will continue to monitor waterbirds as indicated in Section 7 of this INRMP; will participate in such regional 12 
initiatives to improve natural resources inventory, monitoring, and database management activities; and 13 
will update the INRMP appropriately.  Such initiatives are complementary and consistent with the goals, 14 
objectives, and management actions detailed in this INRMP. 15 

 16 

8.3.4 OTHER INTERAGENCY PARTNERSHIPS AND ACTIVITIES 17 

Cooperative Ecosystem Studies Unit 18 

In 1998, P.L. 105-391 (Sec. 203) authorized and directed the Secretary of the Interior “to enter into 19 
cooperative agreements with colleges and universities, including but not limited to land grant schools, in 20 
partnership with other Federal and State agencies, to establish cooperative study units to conduct multi-21 
disciplinary research…”.  In response and under existing cooperative agreement authorities, a network of 22 
Cooperative Ecosystem Studies Units (CESU) was developed.  The Department of Defense became a 23 
Federal agency partner in the CESU network in 2000 through an amendment to the MOU (see Appendix 24 
G2).   25 

 26 

The Hawai‘i-Pacific Islands CESU, based at UH, with other Federal university and research institution 27 
partners spanning Hawaii and the Pacific was formed in 2004 (see Appendix G2).  This coalition of 28 
governmental agencies, non-governmental organizations and universities, promotes research, education 29 
and technical assistance to support better stewardship of imperiled natural and cultural resources within 30 
the Pacific.  CESU agreements allow each of the participating Federal agencies to efficiently transfer 31 
funds and duty station employees to university partners while maintaining responsibility for agency-32 
sponsored activities within CESUs.  MCBH, via HQ USMC, has succeeded in securing DoD funding and 33 
approval to join the Hawaii-Pacific CESU in 2005, contributing $10K toward membership in this 34 
interagency CESU.  The MCBH Senior Natural Resource Management Specialist serves as DoD’s 35 
technical representative to the Hawaii-Pacific CESU.  The CESU mechanism is a promising vehicle for 36 
pooling limited resources of partner agencies in working toward solution of shared problems such as 37 
regional invasive mangrove encroachment on Hawaii’s wetland/waterbird habitat. 38 

 39 
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SECTION 9 6 

STAKEHOLDER INVOLVEMENT 7 

9.1 PUBLIC INVOLVEMENT/OUTREACH 8 

Public involvement/volunteer assistance in MCBH natural resources management; need for MCBH 9 
outreach and engagement in trans-boundary ecosystem management issues of public concern; and need 10 
to keep the public aware of MCBH INRMP program requirements, activities, and accomplishments are a 11 
well-integrated part of MCBH’s integrated natural resources management program.  At least 21 12 
management actions under the current “Operational Stewardship” level of effort in INRMP execution 13 
involve some aspect of public involvement or outreach (see COA Component Plans 7.1, 7.3, 7.4, 7.5, and 14 
7.6 for details).  Another 14 management actions under the current level of effort reflect a sustained 15 
MCBH commitment to interagency partnering (see COA Component Plans 7.1, 7.4, 7.6, and 7.7 for 16 
details).  Table E3-2, summarizing all management actions, is included in Appendix E3.   17 

 18 

Over the past twenty-five years, implementation of MCBH actions that combine military maneuvers, 19 
agency partnering, and community volunteers toward a common goal have resulted in lasting benefits.  20 
These benefits include, for example, over 25 acres of invasive mangrove cleared from MCBH wetlands; 21 
increased endangered stilt numbers at MCBH (from 60 to 160 over 20 years); and increased community 22 
confidence in MCBH as conscientious conservation stewards.  Transferable lessons learned are shared 23 
with a wide public audience through the media, websites, publications, and conferences in which MCBH 24 
INRMP implementation staff and activities are represented at local, national, and international levels.  25 
Recent examples include:  August 2005 White House Conference on Cooperative Conservation, attended 26 
by MCBH natural resources and military operator staff and partner representatives from Hawai‘i Sierra 27 
Club, Hawai‘i Audubon Society, and Hawai‘i State DLNR along with over 1,000 other participants from 28 
across the nation; a 2005 DoD-National Wildlife Federation (NWF) report “Under Siege: Invasive Species 29 
on Military Bases” cites MCBH successes in invasive species control, and is posted at NWF’s website; 30 
Sierra Club’s Hawai‘i chapter newsletter (2003) and national Sierra Club magazine (2005) applaud their 31 
MCBH partnership1; and Hawaii Audubon Society’s ‘Elepaio newsletter (2005) documents their MCBH 32 
partnership (see Appendix G2 for documentation).   33 

 34 

                                                 
1 Since 1982, the Senior Natural Resource Manager Specialist has been the MCBH lead in forging a long-term 
partnership with the Sierra Club Hawaii Chapter who has ‘adopted’ MCBH wetlands and provides bi-monthly 
mangrove weeding service projects as a regular part of their outing program schedule, attracting military as well as 
civilian participants.  In addition, every five years since 1983, Sierra Club High School Hiker’s “Ecology Camps” are 
hosted on MCBH, including service projects and environmental education tours, coordinated with the Base Command 
through MCBH Environmental (see COA Component Plan 7.6.1). 
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MCBH’s natural resources management successes are scientifically documented, published, and 1 
internationally shared.  For example, MCBH was recently involved in internationally-attended conferences 2 
including:  an International Union for Conservation of Nature conference about invasive species 3 
management successes, after which conference proceedings included MCBH representation (Rauzon 4 
and Drigot 2002); and the Asia-Pacific Center for Security Studies Conference (Nov. 2002), at which the 5 
MCBH Senior Natural Resources Management Specialist’s paper on civilian-military cooperation in 6 
Hawaii with MCBH examples was presented (and is in continued use in training classes by Center staff 7 
instructors (C. Jasparro, pers. comm., 2005)). 8 

 9 

Conservation Education/Community Relations/Outreach  10 

The MCBH natural resources staff interact extensively with the public, both on- and off-base, in a variety 11 
of ways.  Between 2002 and 2005 over 1,700 individuals (from both on and off base civic clubs, schools, 12 
businesses, agencies, environmental and Native Hawaiian groups) participated in environmental service 13 
and educational tours led by natural resources staff to improve wildlife habitat, repair bird nesting 14 
structures, remove invasive plants, install native plants, count birds, clean beaches and/or carry out field 15 
research (see Appendix G1).  Almost 1,500 were accommodated in off-site presentations (at schools, 16 
community gatherings, professional meetings) by natural resources staff.  Details in Appendix G1, which 17 
displays data on types and numbers of individuals and events accommodated, are shown for a broader 18 
time span (1999 – 2005) to demonstrate that this is not an isolated phenomenon but a routine 19 
occurrence.  The detail also shows the rich variety of types of public and private organizations 20 
represented within limits of staff availability, other work priorities, and/or environmental constraints.  21 

 22 

In addition, for example, during the FY04-FY05 time frame, at least 3,330 individual military units, other 23 
tenants and/or family members were reached through briefs, booths, and brochures about MCBH’s 24 
natural resource assets and sensitivities, conservation programs, and opportunities to participate in 25 
environmental tours or volunteer projects.  This is a regular trend as these briefs and interaction 26 
opportunities are scheduled on Base throughout the year. 27 

 28 

Section 4 of this INRMP contains more detail about how the natural resources staff incorporate extensive 29 
public service work into the way they perform their duties, with accolades received from military operators, 30 
cooperating agencies, professional peers, as well as from various environmental and service 31 
organizations involved.   32 

 33 
In addition to collaborating with the publics served in the above way, the public has opportunities to 34 
comment in connection with associated environmental reviews and regulatory permit requirements for 35 
site-specific projects discussed in this plan (see Table 3.2).   36 

 37 

In addition, the Command has and will engage in special public outreach efforts, based on level of public 38 
interest and other factors, when implementing pertinent projects in the integrated natural resources 39 
management program.  40 

 41 
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9.2 PARTICIPATION IN STAKEHOLDER PLANNING AND MANAGEMENT ACTIONS 1 

MCBH conducts ongoing coordination and cooperation with both military and non-military agency 2 
partners in carrying out INRMP objectives in such a manner that also services the partner agencies’ 3 
objectives.  For example: 4 

 5 

1. Conducting routine natural resources management activities including: close coordination with 6 
troops in annual Nu‘upia Ponds Mud Ops AAV maneuvers to control pickleweed in endangered 7 
stilt habitat and accomplish AAV training objectives; and close coordination with Federal/State 8 
wildlife biologists in State-wide waterbird counts, spill response exercises, invasive species 9 
surveys, and individual project reviews.   10 

2. Permit and review consultation with relevant agencies occurs on a project or incident basis (e.g., 11 
NEPA, Section 7 Endangered Species Act consultations, and permit coordination required for 12 
“must fund” INRMP projects) (see Section 3.3.).    13 

3. As detailed in Section 8, there are many plans (produced in various units on Base and/or 14 
maintained by off-base partner agencies) in which MCBH’s natural resources management 15 
program is cited as a partner in carrying out some of the actions listed.   16 

4. On- and off-base interagency cooperation in implementing marine conservation law enforcement 17 
and resource management activities including: MCBH’s waterfront operations active-duty Navy 18 
staff assist MCBH, State, and Federal conservation enforcement officers to control illegal fishing, 19 
net laying, and reef diving activities within surrounding bays.  They also help retrieve abandoned 20 
fish nets that would otherwise harm marine life.  Throughout FY04 – FY05, for instance, they 21 
teamed with MCBH natural resources and USFWS staff to provide boat support for divers from 22 
cooperating agencies doing a systematic rapid biological assessment within MCBH’s 500-yard 23 
seaward security buffer zone (See Section 6.1.3 and COA Component Plan 7.4, INRMP Project 24 
HI20009).  Currently, USFWS and State conservation enforcement vessels are moored at MCBH 25 
waterfront operations under a cooperative agreement.  This partnering to share staff, equipment, 26 
and access has enabled MCBH to stretch limited dollars to expand interagency data sharing and 27 
conservation enforcement benefits on behalf of the rich public trust marine resources under 28 
MCBH’s stewardship. 29 

 30 

9.3 AWARDS AND RECOGNITION 31 

A long track record of numerous awards and certificates of recognition for MCBH natural resources 32 
program and staff accomplishments, posting of MCBH accomplishments in outside publications and 33 
websites, and successful partnering with agencies and public groups testify to MCBH’s positive 34 
interaction with regulators and stakeholders.  Examples of these awards and types/sources of recognition 35 
are listed in Appendix G2 and are also referenced in Section 4.   36 

 37 

The ability to obtain permits to haze protected birds from runways; perform limited military maneuvers and 38 
recreational activities near sensitive wildlife habitats; dredge sensitive wetlands as part of environmental 39 
restoration projects; sustain amphibious training in sensitive MCBH waters; and obtain concurrence from 40 
historic preservation and Native Hawaiian groups also indicate good relations. 41 
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Favorable regulator review of our INRMP implementation progress is reflected, most recently, in MCBH’s 1 
nomination by the USFWS’s Pacific Islands Fish and Wildlife Office for the Service’s 2004 Military 2 
Installation Conservation Partner Award, citing that MCBH “completed, funded, and implemented its 3 
INRMP on time, including timely review and submission to the Service for Section 7 (Endangered Species 4 
Act) consultation and National Environmental Policy Act (NEPA) compliance.”  (See Appendix E2.) 5 

 6 

Favorable recognition among military peers is reflected, most recently, in that during May 2006, MCBH 7 
was recognized as winner of the 2005 Secretary of Defense Conservation of Natural Resources – Small 8 
Installations program award in a national interservice military competition.  MCBH also was the winner of 9 
three 2005 Secretary of the Navy awards in the following categories:  Natural Resources Conservation – 10 
Small Installations; Natural Resources Conservation – Individual (Drigot); and Environmental Quality – 11 
Non-Industrial Installations.    12 

 13 

9.4 COOPERATIVE PREPARATION AND UPDATES OF THE INRMP 14 

Section 2904 of the 1997 SAIA specifically requires that installation INRMPs reflect “mutual agreement” 15 
on the “conservation, protection, and management of fish and wildlife resources” among the installation; 16 
the Secretary of Interior, acting through the Director, USFWS; and the head of each appropriate State fish 17 
and wildlife agency (see Appendix A3).   18 

 19 

As noted above, in Section 3, Appendices E2 and G, MCBH regularly coordinates with and receives 20 
feedback from partner agencies on a range of activities from data collection and management, to permit 21 
preparation and acquisition, to plan review, implementation progress evaluation, and update.  22 
Documentation of stakeholder review comments on the draft updated INRMP and how they were 23 
addressed in the final document is included in Appendix G4 and G5.  MCBH will continue to interact with 24 
stakeholders as advisory partners during the plan’s implementation, regular review, and update. 25 

 26 

9.5 COOPERATIVE CONSERVATION 27 

In current times of shrinking staffs and budgets, increased terrorism, increased international military 28 
conflict, and emphasis on homeland security, the most successful way to sustain MCBH’s exemplary 29 
record of natural resources conservation stewardship is to commit to a continuing and—where possible—30 
increased level of effort in cooperative conservation.  The President’s Executive Order to Facilitate 31 
Cooperative Conservation (2004) launched a significant initiative in this regard.  At the White House 32 
Conference on Cooperative Conservation (2005), MCBH natural resources staff and some of MCBH’s 33 
partner representatives from both military and the public (AAV military operator, Sierra Club and Hawaii 34 
Audubon representatives) who attended came away with a renewed commitment to this approach.   35 

 36 

As of 2006, several new pieces of national legislation are being proposed that would facilitate cooperative 37 
conservation initiatives, with Department of the Interior and NOAA Fisheries being the lead agencies for 38 
carrying out many of them.  This would strengthen their existing mandate in this regard through the Sikes 39 
Act (see http://cooperativeconservation.gov for details).  The State DLNR’s 2005 Hawaii’s 40 
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Comprehensive Wildlife Conservation Strategy states a major goal to be “strengthen existing and create 1 
new partnerships and cooperative efforts; (Enhance partnerships with Federal enforcement agencies 2 
including the US Marine Corps, US Coast Guard, and NOAA Office for Law Enforcement.)” (emphasis 3 
added) (see Section 8.3.2). 4 

 5 

DoD recently joined the Hawaii-Pacific Cooperative Ecosystem Studies Unit (CESU) (see Section 8.3.4 6 
and Appendix G2 for details), partly in order to facilitate MCBH and other military agencies in Hawaii 7 
participating in trans-boundary, jointly-supported cooperative conservation initiatives, such as presented 8 
in COA Component Plan 7.4.1 (INRMP Projects HI20009 and HI0920017).  MCBH’s Sikes Act Partners 9 
(USFWS, NOAA Fisheries, and State DLNR), when reviewing this document, are encouraged to carefully 10 
review the listed management actions and present comments that reflect areas where mutual partnering 11 
and cost-sharing can be most effectively implemented in the years to come to reinforce mutual mandates 12 
for cooperative conservation among all concerned.   13 

 14 
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SECTION 10 6 

LIST OF PREPARERS 7 

 8 

Diane C. Drigot, Principal Author and MCBH INRMP Project Manager 9 

Senior Natural Resources Management Specialist, MCBH Environmental Department 10 

Ph.D., Natural Resources - Policy, Planning, Management (University of Michigan) 11 

M.S., Natural Resources Planning, (University of Michigan) 12 

A.B., Conservation of Natural Resources (Barnard College, Columbia University) 13 

Years of Experience: 35  14 

 15 

Kristin N. Duin, MCBH Consultant 16 

Principal, Sustainable Resources Group Intn’l, Inc.  17 

M.S., Energy and Resources (University of California, Berkeley) 18 

B.S., Biological Sciences (Stanford University) 19 

Years of Experience: 12 20 

 21 

Waterbird Database Creation and Report Compilation Assistance by: 22 

Christine Iriarte Volinski, MCBH Environmental Department Contractor 23 

B.S., Wildlife and Fishery Science (Pennsylvania State University) 24 

Years of Experience:  6 25 

 26 
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